
1.0 INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR 
does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston 
Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed 
under those agreements is reported separately.  This 
MPR discusses progress made during the reporting 
period from August 31, 2012 through September 
27, 2012.  The information provided below includes 
updates to field work and removal actions, document 
submittals, the progress of regulatory reviews, issues 
associated with Navy environmental programs, and 
Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

During the month of September 2012, the Navy 
conducted field work at the Production Manufacturing 
Area and South Shore Area (PMA/SSA).
PMA/SSA: Intrusive investigation fieldwork 
supporting the munitions non-time critical removal 
action (NTCRA) in the PMA/SSA continues. 
Approximately 11,900 anomalies have been 
investigated to date. Among these anomalies, 81 
munitions and explosives of concern (MEC) items 
have been found along with approximately 2,390 
munitions documented as safe (MDAS) items. Also 
encountered were 217 small arms ammunition (SAA) 

items (i.e., bullets). MDAS items are often munitions 
parts that have no explosive material in them while 
MEC items contain, or have the potential to contain, 
residual explosive material that presents an explosive 
hazard.
All the recovered MEC items were unfuzed and unfired 
and classified as discarded military munitions (DMM).
Additionally, investigations and removals have 
been completed under two buildings in the PMA. 
Investigations continue under thirteen additional 
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Primers Recovered at PMA/SSA

Hand Excavation Activities Under Building 222 at PMA/SSA
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buildings in the PMA and SSA.
3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW
The Navy submitted six documents during the reporting 
period, listed below:
• Draft Western Early Transfer Parcel (WETP) 

Second 5-Year Review
• Final Installation Restoration (IR) Site 17 and 

Building 503 Area Wetland Investigation Report
• Draft Investigation Area (IA) H1 First 5-Year 

Review
• Draft Dredge Pond 3E Aboveground Storage Tank 

(AST) Removal Work Plan
• Final IA K CERCLA Remedial Investigation Data 

Gaps Work Plan and Sampling Analysis Plan (SAP)
• Final Crane Test Area (CTA) North and Defense 

Reutilization and Marketing Office (DRMO) South 
Site Investigation Work Plan

The Navy received the following comments or 
concurrence from regulatory agencies on the following 
documents:
• Comments from the Department of Toxic 

Substances Control (DTSC) and the California 
Regional Water Quality Control Board - San 
Francisco Region (Water Board) on the Draft IR 
Site 04 Data Gap Work Plan and SAP.

• Concurrence from the U.S. Environmental 
Protection Agency (EPA) on the Draft IR Site 04 
Data Gap Work Plan and SAP.

• Comments from the DTSC and the EPA on the 
Draft Final IA F1 Remedial Investigation Report.

• Comments and concurrence from the DTSC on the 
CTA North and DRMO South Site Investigation 
Work Plan.

REGULATORY REVIEW

Year-To-Date Progress
The documents presented in the following table include 
only documents that address sites where the Navy 
remains responsible for the cleanup work.

Number of Documents Submitted by the 
Navy

56

Number of DTSC Comments Received by 
the Navy

30

Number of Water Board Comments 
Received by the Navy

10

Number of EPA Comments Received by the 
Navy

8

BCT meetings are held regularly with the Navy, 
DTSC, Water Board, and the EPA to discuss the 
progress of environmental cleanup at Mare Island.  
The next BCT meeting will be held on Thursday, 
November 29, 2012.
The 2012 RAB Tour is tentatively planned for the third 
weekend of November. Additional information on the 
RAB Tour will be provided when available.

NAVY CONTACT INFORMATION

Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976

San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:    

• November 29, 2012
• January 31, 2013

Meetings begin at 7:00 pm and are held at: 
Mare Island Conference Center

375 G Street
Vallejo, CA 94592


