
1.0  INTRODUCTION
The Department of the Navy prepared this monthly progress 
report (MPR) to discuss environmental cleanup at the former 
Mare Island Naval Shipyard (Mare Island) in Vallejo, California.  
This MPR does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston Solutions, 
through the Navy’s Environmental Services Cooperative 
Agreements.  The work completed under those agreements is 
reported separately by each party.  This MPR discusses progress 
made during the reporting period from October 29, 2010, through 
December 2, 2010.  The information provided below includes 
updates to field work and removal actions; document submittals; 
the progress of regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration Advisory Board 
(RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

During the month of November 2010, the Navy conducted field 
work at the Installation Restoration Site 17 (IR17) and Building 
503 Area, Production Manufacturing Area (PMA), and the 
Defense Reutilization and Marketing Office (DRMO) Sites. The 
Navy also hosted a Restoration Advisory Board (RAB) site tour.

IR17 and Building 503 Area Fieldwork: The Navy collected 
soil, groundwater, and soil gas samples in the upland and wetland 
areas of IR17 and Building 503 Area in November 2010.  Six 
groundwater monitoring wells were installed near the recent 
non-time critical removal action (NTCRA) excavation areas.  
The six new wells and four existing wells will be sampled three 
additional times in the next year and the results will be presented 
in an annual monitoring report.  Data for the wetland area will be 
presented in a wetland investigation report scheduled for early 
February 2011.

Production Manufacturing Area (PMA) Building 
Decontamination: The Navy is completing decontamination 
of eight buildings in the PMA that were formerly used to 

manufacture chemicals for munitions. The decontamination 
includes the buildings themselves, piping, drain lines, and heating, 
ventilating, and air conditioning (HVAC) systems.  At the end 
of the project the buildings will be certified free of explosives 
residue. Work at buildings A80, A159, A271, and A278 was 
performed in June 2010. Work at buildings A80, A159, A271, 
and A278 began in November 2010.  Ongoing work requires 
dismantling portions of the structures to access piping and HVAC 
systems. Building A216 will be demolished to safely access the 
subslab piping. The project is a Caretaker Site Office maintenance 
action and is not part of the Navy’s environmental cleanup 
program. The project is expected to continue through February 
2011.

DRMO Fieldwork: The Navy has completed all of the fieldwork 
associated with the petroleum corrective action with the exception 
of the underground electrical duct bank work. Excavation of the 
trench and installation of the electrical conduits is completed 
except for a small portion located on the east side of Azuar Drive.  
Only final trenching/conduit installation remains to the manhole 
(MH20) located on the east side of Azuar Drive. Installation of 
the wire will be conducted in December 2010 weather permitting.  
Removal of overhead power poles will be conducted after the 
underground installation has been completed, tested, and approved 
by the Navy and the utility company (Island Energy).   

RAB Site Tour: Mare Island RAB members showed their 
dedication by attending a RAB tour on Saturday, November 6, 
2010.  RAB members along with Navy and cleanup managers 
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from Lennar Mare Island and Weston Solutions participated 
in the tour.  The group took a bus to seven sites at the base.  
RAB members got an up close look at recent and ongoing 
investigations, and spoke with contractors conducting the work 
at the sites.  The Navy would like to thank all of those who 
participated in the tour.

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW

The Navy submitted seven documents during the reporting 
period, listed below:

• Final Work Plan (WP) for the Non-Tidal Wetland 
Investigation and Post-Removal Monitoring at the IR17 and 
Building 503 Area 

• Draft NTCRA Removal Action Completion Report for IR17 
and Building 503 Area

• Draft Building 742 NTCRA Summary Report
• Draft WP/Sampling and Analysis Plan for the Additional 

Investigation of Suspected Underground Storage Tank (UST) 
A266S and former UST 993-4

• Request for Closure of UST Site A-225
• Draft Land Use Control Remedial Design, Marine Corps 

Firing Range (MCFR) 
• Request for Concurrence with the Groundwater Beneficial 

Use Exception for Municipal and Domestic Supply for 
MCFR

The Navy received comments on or concurrence from the 
Department of Toxic Substances Control Board (DTSC) on the 
following documents:

• Final WP for the Non-Tidal Wetland Investigation and Post-
Removal Monitoring at the IR17 and Building 503 Area 

• PMA/South Shore Area NTCRA Action Memorandum
• NTCRA Removal Action for Munitions of Explosives 

Concern (MEC) After Action at the Defense Reutilization 
and Marketing Office site

• Draft Technical Memorandum Assessment of Available 
Technologies Related to the Investigation and Removal of 
MEC in the Mare Island Marine Offshore Areas

The Navy received comments on or concurrence from the San 
Francisco Bay Regional Water Quality Control Board (Water 
Board) on the following document:

• Final WP for the Non-Tidal Wetland Investigation and Post-
Removal Monitoring at the IR17 and Building 503 Area  

BCT meetings are held regularly with the Navy, DTSC, the 
Water Board, and U.S. Environmental Protection Agency (EPA) 
to discuss the progress of environmental cleanup at Mare Island.  
The last BCT meeting was held on Thursday, December 2, 2010.

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains responsible 
for the cleanup work.

Number of Documents Submitted by the Navy in 2010 84
Number of DTSC Comments Received by the Navy  
in 2010

45

Number of Water Board Comments Received by the 
Navy in 2010

31

Number of EPA Comments Received by the Navy  
in 2010

40

Monthly Progress Report - Mare Island December 2, 2010

www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless 
otherwise noted in bold.  RAB meetings are currently 
scheduled for the following dates: 

•	 Thursday,	January	27,	2011

•	 Thursday,	February	24,	2011

•	 Thursday,	March	31,	2011

Meetings begin at 7:00 pm and are held at the following 
location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet	Lear
BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0976

San Diego Fax: (619) 532-0780
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