
1.0  INTRODUCTION
The Department of the Navy prepared this monthly progress 
report (MPR) to discuss environmental cleanup at the former 
Mare Island Naval Shipyard (Mare Island) in Vallejo, California.  
This MPR does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston Solutions, 
through the Navy’s Environmental Services Cooperative 
Agreements.  The work completed under those agreements is 
reported separately by each party.  This MPR discusses progress 
made during the reporting period from October 30, 2009, through 
December 3, 2009.  The information provided below includes 
updates to field work and removal actions; document submittals; 
and the progress of regulatory reviews, issues associated with 
Navy environmental programs, and Base Realignment and 
Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory 
Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

Mare Island RAB 
members showed 
their dedication by 
attending a RAB 
tour on Saturday, 
November 21, 
2009.  RAB 
members along 
with Navy and 
cleanup managers 
from Lennar and 
Weston participated in the tour.  The group took a bus to nine sites 
at the base.  RAB members got an up close look at recent and 
ongoing investigations, and spoke with contractors conducting the 
work at the sites.  The Navy would like to thank all of those who 
participated in the tour.

The Navy’s time critical removal action (TCRA) at the Paint 
Waste Area (PWA) continued in November 2009.  The TCRA will 

remove chemical 
contamination, 
munitions and 
explosives of 
concern (MEC), 
and radiological 
sources found in 
the soil at the PWA 
site.  A total of 
893 radiological 
items and 9 MEC 
items have been 
recovered from the 

PWA during this field event.  Excavation of the original footprint 
has been completed.  In addition, the excavation was stepped 
out to the south, 
east, and north to 
confirm that the 
edge of the debris 
has been reached.  
Backfill of the 
PWA excavation is 
expected to begin 
in December 2009.

The Navy continues to work toward the closure of 63 
Polychlorinated Biphenyl (PCB) sites located throughout Mare 
Island.  To date, the Navy has submitted 29 Site Cleanup Plans 
(SCP).  For a majority of these sites, fieldwork has started and 
consists of characterization sampling, remediation and verification 
sampling.  

A portion of the 
Navy’s Petroleum 
Corrective Action 
Plan (PCAP) 
at the Defense 
Reutilization and 
Marketing Office 
(DRMO) has been 
completed.  To 
date, a total of 
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103,500 cubic yards have been removed from the DRMO Fenced 
Scrapyard Area south of Dump Road and the Parcel XVI Area 
north of Dump Road.  The excavation activities on Azuar Drive 
were completed this month.  Backfilling and restoration activities 
will continue until Azuar Drive can be reopened, tentatively 
for later in December 2009.  Excavation activities continue 
on Dump Road and within Parcel XVI (north of Dump Road).  
Activities within these areas are expected to be completed by 
mid-December.  

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW

The Navy submitted 9 documents during the reporting period: 

• Final Building 742 Engineering Evaluation/Cost Analysis 
Interim Removal Action Work Plan

• Final Non-Time Critical Removal Action Work Plan for 
Installation Restoration (IR) Site 17 and Building 503 Area

• Draft Remedial Investigation Report for Investigation Area 
(IA) K

• Final PCB SCP for Buildings A-17, A-71, and 597
• Final Remedial Investigation/ Feasibility Study (RI/FS), 

Marine Corps Firing Range
• Final TCRA Completion Report IR04 and Vicinity Change 

Pages
• Draft Petroleum Corrective Action Report, Site Investigation 

Activities at Former Underground Storage Tank Site 993-4
The Navy received comments on or concurrence from the 
Department of Toxic Substances Control Board (DTSC) on the 
following documents:

• Technical Memorandum Assessing Munitions of Explosive 
Concern (MEC) as a Contaminant of Concern for IA K 
(Causeway to Berth 24)

• Terrestrial Ecological Risk Assessment for IA F1
• IR17 Removal Action Work Plan Response to Comments
The Navy received comments on or concurrence from the U.S. 
Environmental Protection Agency (EPA) on the following 
documents:

• Draft PCB SCP for Buildings A-191 and A-266 
The Navy received comments on or concurrence from the San 
Francisco Bay Regional Water Quality Control Board (Water 
Board) on the following document:

• No Further Action for Total Petroleum Hydrocarbons at the 
Former North Building Ways Area within IA A2

BCT meetings are held regularly with the Navy, DTSC, EPA, and 
the Water Board to discuss the progress of environmental cleanup 
at Mare Island.  The last BCT meeting took place on Thursday, 
December 3, 2009.

REGULATORY REVIEW

Fiscal Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains responsible 
for the cleanup work.

Number of Documents Submitted by the Navy in 2009 122
Number of DTSC Comments Received by the Navy in 
2009

28

Number of EPA Comments Received by the Navy in 
2009

47

Number of Water Board Comments Received by the 
Navy in 2009

29
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless 
otherwise noted in bold.  RAB meetings are currently 
scheduled for the following dates:

• Thursday, January 28, 2010
• Thursday, February 25, 2010
• Thursday, March 25, 2010

Meetings begin at 7:00 pm and are held at the following 
location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION
Michael Bloom

BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0967

San Diego Fax: (619) 532-0995
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