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Community Restoration Advisory Board (RAB) Members in attendance: 
Nathan Brennan, John Gee, Becky Hogue, Alice Pilram (Community RAB Co-
Chair) 

Department of the Navy and Regulatory Agency RAB Members in attendance: 
Keith Forman, Navy RAB Co-Chair 
Myriam Zech, San Francisco Bay Regional Water Quality Control Board 

(Water Board) 

Other Navy and Regulatory Staff and Consultant Representatives in 
attendance: 

Dave Clark, Navy 
Yashekia Evans, Tetra Tech, Inc. 
Katie Henry, Tetra Tech, Inc. 
Quinn Johnson, Tetra Tech, Inc. 
Ulrika Messer, Chicago Bridge & 

Iron (CB&I) 

Lee Saunders, Navy 
Raymond Schul, CB&I 
Tommie Jean Valmassy, Tetra 

Tech, Inc. 
Chris Yantos, Navy 

 
Public Guests in attendance: 

Bob Beck, Treasure Island 
Development Authority (TIDA) 

Erick Brown, Catholic Charities 
CYO 

Carol Harvey, journalist 

Kevin Kempf, resident 
Kathryn Lundgren, resident 
Dan Stone, The Villages 
Elizabeth Washington, resident 

Welcome Remarks and Agenda Review 
Keith Forman (Base Realignment and Closure [BRAC] Environmental 
Coordinator [BEC]) opened the October RAB meeting for the Former Naval 
Station Treasure Island (NAVSTA TI) held at the Casa de la Vista (Building 271) 
on Treasure Island (TI).  Mr. Forman introduced Dave Clark, the Navy’s Lead 
Remedial Project Manager for NAVSTA TI. 

Mr. Forman said the Navy is hosting a community bus tour on Saturday, October 
31 at 10:00 a.m.  Details including contact information for reserving your seat are 
available at the sign-in table. 

Alice Pilram (RAB community co-chair) reviewed the agenda (Attachment A). Mr. 
Forman asked that community members use the microphone when making 
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comments or asking questions, and hold their questions to the end of the 
presentation.  Ms. Pilram noted there is also a general community question and 
answer period at the end of the agenda.   

Old Business – RAB Minutes Approval 
Minutes for Meeting 178 August 2015 were approved final as submitted.     

Old Business – BRAC Cleanup Team Update 
Myriam Zech (Water Board) said her agency reviewed several documents, 
including the Site 31 Remedial Action Completion Report (RACR) and the Site 
Management Plan (SMP), and discussed updates to the Site 24 Record of Decision 
(ROD).  In addition, the Water Board has been updating GeoTracker, which is a 
document database accessible to the public.  It is similar to Envirostor, which is 
hosted by DTSC. 

New Business – RAB Standard Operating Procedures Update 

Ms. Pilram said the RAB would like to propose some updates to its Standard 
Operating Procedures (SOP).  Nathan Brennan (RAB member) proposed the 
following updates: 

• Page 4, under item 5, Participation, line a: change “comments may be limited 
to a maximum of two minutes…” to “comments may be limited to three 
minutes per speaker per agenda item.” 

• Page 4, item 3, RAB Procedures, change “meeting location will normally be at 
the Casa de la Vista” to “meeting location will be at a convenient location on 
Naval Station Treasure Island.”  

There were four community RAB members present who voted to approve the 
updates to the SOPs, effective immediately.  The updated SOPs are included as 
Attachment B.  

New Business – Field Work Update: Site 12 

Mr. Forman introduced Chris Yantos (Navy) to present the update on the field 
work in Site 12 (Attachment C).  Mr. Yantos said there are three disposal areas that 
are being excavated, and he will discuss the progress since the last RAB meeting 
60 days ago.   

Mr. Yantos said the three disposal areas are North Point, Bayside, and Westside.  
The planned excavation at North Point is 91 percent complete.  Since the previous 
RAB meeting, debris was discovered beneath Building 1235.  This means Building 
1235 will have to be demolished.  The area surrounding Building 1235 will have to 
be backfilled to allow access for demolition, so the demolition will not take place 
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until February 2016.  After building demolition, the debris in the building footprint 
will be excavated.   

Mr. Yantos said the planned excavation at Bayside is about 63 percent complete.  
There is an extra step of looking for munitions at the Bayside disposal area.  
Munitions debris was found at a historic burn area within Bayside, and even 
though it did not pose a danger, munitions experts have been brought to the site 
to scan for munitions prior to additional removal activities.  Mr. Yantos noted that 
66 radiological objects were found so far at Bayside, which, as expected, is more 
than were found at North Point. 

Mr. Yantos showed a figure from the Historical Radiological Assessment 
Supplemental Technical Memorandum (HRASTM) where the Historic Burn Area 
was identified.  It was located beneath the footprint of former Buildings 1207 and 
1209.  Low level radiological  objects (LLROs) and burn debris were found within 
the Historic Burn Area.   

Mr. Yantos showed a photograph of “size reducing” concrete, where concrete 
from former building slabs is broken into smaller pieces in order to be reused or 
disposed of.  During the review of slide 14, Mr. Yantos noted that the water in the 
excavation at Bayside is water intrusion.  The Navy did not add the water into the 
excavation, this is groundwater seeping in through the sidewalls.   

Mr. Yantos said the excavation at Westside is proceeding.  There are radiological 
waste storage containers at this site that must be sorted.  The contractors are in the 
process of that sorting and will be done within the next week.  Once the containers 
are sorted, the concrete building slabs will be removed, then further excavation 
will begin.  There is an area of deep debris near Building 1321 that will be 
excavated to a depth of approximately 10-14 feet.  Mr. Yantos explained that this 
deep debris area is located at the end of a former runway.  Because there was little 
other practical use for land at the end of a runway, it was common to dispose of 
debris there.  Because the excavation will be so deep, contractors have to find a 
way to reinforce the excavation sidewalls so they do not collapse in.  Vertical rails 
are inserted in a box formation, and panel shoring is inserted.  An example of this 
reinforcement engineering is shown on slide 19.   

On slide 20, Mr. Yantos showed photographs of the radiological storage waste 
containers, also called B-25 boxes, that are being sorted.  They must be sorted to 
see if there are any munitions, because any potential munitions cannot be disposed 
of with the radiological material.  The boxes are sorted inside a tent to ensure all 
the material in the boxes is separated and contained.  The material is visually 
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inspected by munitions experts, then radiological experts sort any radiological 
objects, and scan the storage containers. 

Mr. Yantos reviewed slide 23, which notes that the cumulative total at NAVSTA 
TI is 699 LLROs found so far. He said a few more have been found in the last day 
or two, since this slide was prepared, and now the total is just over 700. The table 
on slide 23 gives a general idea of how the LLROs are tracked.  Each one is given 
a unique tracking number, a description of the item and the location where it was 
found, and the radiological activity detected.  The information will be given to a 
waste broker, who will coordinate proper disposal of the items. 

Mr. Yantos provided a recap of dust and air monitoring procedures for the project.  
Dust monitoring provides a first line of defense for the on-site workers and the 
public, and is conducted during all “earth moving” work.  In addition, the Navy 
follows regulations put forth by the Bay Area Air Quality Management District 
regarding field work.  Links to various websites can be found on slide 25.  Mr. 
Yantos said, to-date, there have been no exceedances for dust or any chemicals of 
concern.   

During the review of slide 27, Mr. Yantos showed a photograph of a weather 
station, located at Building 570 on TI.  The weather station is linked to a computer, 
which gives a continuous readout in the contractor’s office.  The on-site job 
superintendent will receive an alarm on their phone if wind is sustained at a speed 
equal to or greater than 25 miles per hour (mph). 

Mr. Yantos reviewed the schedule for this field work, noting the end date is later 
than initially planned because of the addition of Building 1235 demolition to the 
current contract.  Mr. Yantos also reviewed photographs of typical signage at the 
fenced areas and asked residents to recognize and follow the instructions on the 
signs prohibiting access. 

Ms. Hogue asked why North Point Drive had to be closed to through traffic.  Mr. 
Yantos said they have to excavate more soil and debris at North Point than initially 
expected.  Because the soil is underwater, it has to be dried before it can be 
transported to one of the screening pads.  Therefore, part of the street must be used 
as a drying area.   

Ms. Hogue said she had raised concerns recently about shaking at her residence.  
She said she believes it could have been the concrete “re-sizing” that was 
mentioned during the presentation.  Mr. Yantos said that is possible.  He added 
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that there are several methods for breaking up concrete, and the Navy chose the 
method that they thought would be the least intrusive.   

John Gee (RAB member) asked if the water that intrudes into the excavation areas 
is tested for contaminants.  Mr. Yantos said the water in these excavations is 
monitored during the basewide groundwater monitoring program at NAVSTA TI, 
and he does not believe there are currently any issues with the groundwater at Site 
12.  Mr. Clark said there have been groundwater monitoring wells at Site 12 for 
years, and the results are published in the groundwater data reports. 

Ms. Pilram said she has noticed mosquito activity near her residence and asked if 
the standing water in these excavations is a breeding ground for mosquitos.  Mr. 
Yantos said there was an area near former Building 1321 with some standing 
water, and mosquito abatement pellets were put there to eliminate them.  He 
added that the salinity of the water in these excavations is likely too high for 
mosquitos.  Mr. Forman said that the Navy’s Caretaker Site Office traced 
mosquitos last year, and there were some standing ponds of fresh rainwater where 
they were breeding. So puddles from rain or landscape watering may be a 
breeding ground.  Mr. Yantos said he will look into the matter. 

Kathryn Lundgren (resident) said in the future she would like a question and 
answer period for each person that is the same length as the presentation.  She said 
the water in the excavations may not be as saline as suspected; she believes ducks, 
frogs, and fowl are breeding and plants are living in that water.   

Ms. Lundgren asked what the difference is between LLRO and low-level 
radiological waste (LLRW).  Mr. Yantos said LLRW is soil that is collected in bins.  
LLROs are typically discreet objects. 

Ms. Lundgren asked for clarification about the migration of contamination in the 
disposal areas.  She said she believes with all of the ground-shaking work it must 
migrate into other areas.  Mr. Yantos said the debris is distinct, and when a pocket 
of debris is found, the contractor can usually find all of it and remove it.   

Ms. Lundgren asked if the Navy is including benzene, arsenic, and various 
pesticides in the suite of chemicals being tested.  Mr. Yantos said these disposal 
areas were previously tested, and the Navy characterized what was in the waste 
at the time.  So they continue to test for dioxins, lead, polychlorinated biphenyls 
(PCBs) and polycyclic aromatic hydrocarbons (PAH).   

Ms. Lundgren asked when the Navy will address the burn pit area close to 
Building 1201.  Mr. Clark said that will be part of a different project, the remedial 
action for Site 12, and will take place in the 2017 or 2018 time-frame.  Ms. Lundgren 
asked if the Navy would be moving her and other residents out by 2017.  Mr. Clark 



Final Treasure Island Restoration Advisory Board 
Meeting Minutes, 20 October 2015 
Page 6 of 8 
 

TRIE-2205-0058-0018 

said resident relocations are dependent upon each project.  Ms. Lundgren said she 
would like to know why the area in front of her residence has not been 
investigated.  Mr. Forman said that Site 12 has been thoroughly sampled, tested 
and screened, and that all the areas requiring remediation will be carried forward 
in the cleanup program.   

Carol Harvey (journalist) asked to see the slide with the LLRO chart again (slide 
23).  She asked if the chart will be available on the Navy’s website.  Mr. Yantos 
said the full chart will be available in the completion report for the project.  He 
noted the chart for objects 1 through 610 can already be found in the HRASTM 
document.  Items past 610 will be documented in the completion report, likely 
around August 2016.  Ms. Harvey said she took a video of the slide with her 
camera, and asked if her video is the only way that information is available now.  
Mr. Yantos said the project is ongoing, so the chart will continue to be updated.  
When the project is complete, a complete chart will be in the final completion 
report.  He reiterated that the information for the first 610 LLROs is available in 
the HRASTM document.  He asked Ms. Harvey if there is specific information she 
is looking for that he can help her with.  Ms. Harvey said she wants to be able to 
look over the full chart.  Mr. Forman noted that the slides being presented tonight 
are printed hard-copy and on the handout table at this meeting.   

Ms. Harvey said she recalls that wind has to be sustained at 25 mph for a certain 
length of time before work would halt, and asked what that duration is.  Ulrika 
Messer (CB&I) said the duration is 5 minutes; wind must be sustained at an 
increase speed for 5 minutes before work is halted.   

Kevin Kempf (resident) thanked Mr. Forman and Mr. Yantos for calling her about 
questions she has had about dust and air monitors.  She would like to request a 
personal dust monitor, or the use of any air monitors that are available for 
residents.  Ms. Kempf said she understands there may be a cost involved, but as a 
good-faith measure she would like a monitor that she and other residents can use.  
Ms. Kempf said she, her daughter, and her dog have all had health issues and the 
data from a monitor might help her better see what is going on at her home.  Ms. 
Kempf said she has also been told she may speak to the regulators and wondered 
if any are present at this meeting.  Mr. Forman pointed out Ms. Zech. 

Mr. Clark said, as was discussed previously, a monitor being used at a personal 
residence would not provide any real information or help to answer any questions 
Ms. Kempf may have.  It would be too far from where the work is taking place to 
provide meaningful data.  Mr. Yantos added that while all of the air monitors may 
not all be used at the same time that does not mean there are extra.  They are ready 
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to be used depending on where work is taking place at any given time, and on 
some days there are multiple active work locations, each requiring air monitors.   

Elizabeth Washington (resident) asked where the munitions are sent, and what is 
the protocol for tracking and disposing of them.  Mr. Yantos said that to-date, all 
that has been found are munitions debris, like bent shell casings, that posed no 
explosive hazard.  There is an Explosives Safety Submittal (ESS) that dictates that 
munitions professionals be on site.  All soil is taken to screening pads, and that is 
where items may be discovered.  However, to-date, no munitions have been 
found.  

New Business – Document Tracking Sheet and Field Schedule 

Mr. Clark presented the Document Tracking Sheet (Attachment D) and the Field 
Schedule (Attachment E). Documents coming up for review in the next 60 days are 
highlighted in yellow, and comments due in the next 60 days are highlighted in 
blue.  

New Business – Co-Chair Announcements and Future Agenda Items 

Ms. Pilram reminded attendees that there is a bus tour on Saturday, October 31, 
2015, and the bus will load in front of the Ship Shape Community Center.  Ms. 
Pilram also announced that the December meeting will be preceded by a holiday 
potluck for RAB members, beginning at 6:00 p.m. 

Community Question and Answer Period 

Ms. Lundgren said last meeting it was noted the Navy uses Rhino Snot on soil 
stockpiles, and asked what Rhino Snot is.  Mr. Yantos said that is one vendor’s 
name for a soil tackifier.  Ms. Lundgren asked if it is a polymer, and what its 
condition is as it degrades.  Mr. Forman said it is a polymer, and it is a non-toxic 
product approved by US EPA as a soil tackifier.   

Ms. Lundgren asked for a list of all of the materials used in the pipes on NAVSTA 
TI.  Mr. Clark said he does not have a complete list, but agreed with Ms. Lundgren 
that plastic, ceramic, clay, and wood might all be common materials used 
historically for storm drain pipes, along with steel for force mains.   

Ms. Lundgren said TI is very windy and dusty, and the 25mph wind speed 
guideline is not protective.  

Ms. Harvey said the videos she takes of the RAB meetings are available on her 
YouTube Channel, carolharveysf.  She said she agrees that the 25 mph sustained 
wind speed is not protective.  She believes residents should have personal dust 
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monitors that they can wear, and noted the biggest health problems on TI are 
asthma and other respiratory problems.  

Ms. Harvey asked Bob Beck (Treasure Island Development Authority) about the 
vibro-compaction testing recently done on TI.  She said it is documented that the 
vibro-compaction caused sink-holes all along the island and asked what the 
follow-up to the test will be.  Mr. Beck said Ms. Harvey’s characterization of the 
results of the test is inaccurate.  There were no pipe failures.  The results of the test 
were that it achieved the local compaction of soil that was desired.  Therefore, 
when geotechnical improvements of TI proceed, the same methodology will be 
used. 

Closing Remarks 

Mr. Forman said he wanted to provide context about the Navy’s Installation 
Restoration program for attendees.  Nothing about the Navy’s program is 
arbitrary.  Rather, the Navy’s program is heavily regulated, monitored and 
inspected. Appropriate regulations at the local, state, and federal level guide the 
program, and the Navy receives approval from the regulatory agencies for all of 
the work it does.  Ms. Lundgren said the regulatory agencies are not watching 
TIDA or the leasing companies, and that is a problem.  Mr. Forman said if that is 
a problem, then another venue is more appropriate to raise those questions and 
concerns.  

Mr. Forman thanked everyone for attending.  The next RAB meeting will be 
Tuesday, December 8, 2015.  The meeting was adjourned at 8:46 p.m.   

NAVSTI RAB Action Items  
# Action Item Due Date Status 

 None NA NA 
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AGENDA 

NAVAL STATION TREASURE ISLAND 

ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING 

Tuesday, 20 October 2015 

Casa de la Vista Building 271, Treasure Island 

MEETING NO. 179 

 

 

 

  

  

 

I.  WELCOME REMARKS AND AGENDA REVIEW 

7:00 – 7:05 Welcome, Introductions 

Lead:  Keith Forman, Navy Co-Chair 

 

7:05 – 7:10 Agenda Review 

Lead:  Alice Pilram, Community Co-Chair 

 

II.  OLD BUSINESS 

7:10 -7:20 RAB meeting Minutes Approval 

Minutes 178 

Lead:  Keith Forman, Navy Co-Chair 

 

7:20 – 7:30 BRAC Cleanup Team Update 

Leads:  DTSC and Water Board 

 

III.  NEW BUSINESS 

7:30 – 8:15 TI Field Work Update: Site 12 

Leads:  Chris Yantos 

Presentation Q&A :  RAB 

Presentation Q&A :  Community 

 

8:15– 8:30 Document Tracking Sheet and Field Schedule 

Lead:  Dave Clark, Navy 

 

8:30 – 8:40 Co-Chair Announcements and Future Agenda Items 

Leads:  Alice Pilram and Keith Forman 

 

IV.  COMMENTS ON NON-AGENDA ITEMS 

8:40 – 9:00 Community Question and Answer Period 

Lead:  Keith Forman, Navy Co-Chair 

 

9:00 Adjourn 
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Next Regular Meeting: No November 2015 Meeting  

      

    7:00 pm Tuesday, December 8, 2015    

    Casa de la Vista, Treasure Island 

 

Next Treasure Island Citizen’s Advisory Board (CAB) Meeting:  See the web site for 

latest dates and times for future meetings: www.sftreasureisland.org 

 

Next Interim RAB Community Member Conference Call: 7:00 p.m. Tuesday, 17 

November 2015  

 

Navy BRAC Web Site:  http://www.bracpmo.navy.mil  (click on map for Treasure 

Island) 

 

*Navy San Diego Office Address: 

 

Director 

Navy BRAC PMO West 

33000 Nixie Way 

Building 50, Attention Keith Forman 

San Diego, CA 92147 

 

Keith Forman: *(619) 524-6073 

Local phone number (unchanged) (415) 308-1458 

 

*Note, this address and phone are new as of July 20, 2015 

http://www.sftreasureisland.org/
http://www.bracpmo.navy.mil/


TI RAB 1  Operating Procedures Guideline 

NAVAL STATION TREASURE ISLAND 

RESTORATION ADVISORY BOARD 

Standard Operating Procedures 

Updated October 2015 

I.  Mission Statement 

A.  The purpose of the Naval Station Treasure Island Restoration Advisory Board 

(NSTIRAB), here after referred to as the Board, is to promote community awareness and 

obtain constructive community input on all environmental restoration actions to achieve 

the cleanup and conversion of Naval Station Treasure Island property.  It will disseminate 

information about the Navy’s Installation Restoration Program to ensure that input 

regarding the environmental restoration reflects the diverse interests of the community.  

The Community Members serve on the Board in an advisory capacity along with the U.S. 

Environmental Protection Agency, Department of Toxic Substances Control (DTSC), 

Regional Water Quality Control Board (Water Board) Remedial Project Managers and 

the Navy Base Realignment and Closure [BRAC] Environmental Coordinator (BEC). 

B.  Since the Board’s primary function is to make recommendations on environmental 

issues, it is not involved in determining or evaluating other uses for the Island.  

II.  Organization 

A.  The Board will be composed of a Navy Co-Chair, a Community Co-Chair, Community 

Members, the BRAC Cleanup Team (BCT) and other Government Agencies.  The BCT 

consists of the BEC (who is also the Navy Co-Chair), the DTSC Representative, the 

Water Board Representative, and may include the U.S. Environmental Protection Agency 

Representative. 

B.  The Community Co-Chair will be nominated and selected by the Community Members, 

and will serve for a minimum of one year.  The Co-Chair can be replaced or re-elected by 

a simple majority of the Community Members.  Neither the Navy Co-Chair nor any 

member of the BRAC Cleanup Team or other members of the Board may participate in 

the selection of the Community Co-Chair. 

C. The Community Members, collectively hereafter referred to as the RAB, will be made up 

of volunteers selected to achieve the objectives of the Mission Statement.  Volunteers, 

representing themselves, or as part of an organization will clearly be defined in a RAB 

community member roster.  In the event a member is aware that an alternate will need to 

be appointed to substitute for that members’ participation, an alternate member may be 

considered by the other members, by consent. 
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III.  Responsibilities 

A.  Navy Co-Chair 

1. Provide location for meetings. 

2. Produce agenda with input from the Board. 

3.  Produce the minutes for approval by the RAB. 

4.  Communicate with RAB members. 

5. Advertise meetings at least 7 days prior to meeting date. 

6.  Ensure that the RAB is informed of documents for review.  Allow for appropriate 

review.  Ensure that all members have access to documents, or are supplied 

documents, if requested. 

7.  Respond to community issues, concerns, questions and comments in an appropriate 

and timely manner.  

8.  Maintain a mailing list of people interested in cleanup activities on Naval Station 

Treasure Island. 

9.  Ensure that adequate administrative support to the RAB is provided. 

10.  Ensure that the RAB has the opportunity to participate in the restoration process. 

11.  Provide guidance documents, etc., to the RAB to enhance the operation of the RAB. 

12.  At the request of the Community Co-Chair, solicit and advertise for new RAB 

members in accordance with the Navy guidelines. 

B.  Community Co-Chair 

1. Provide input to the Navy Co-Chair and the BCT on concerns of the RAB. 

2. Suggest agenda items after consultation with the Navy Co-Chair, the RAB and the 

BCT as appropriate. 

3.  Coordinate as required with the BCT and Navy Co-Chair to ensure RAB questions 

and concerns are answered in an appropriate and timely manner. 

4.  Ensure that the RAB participates in an open and constructive manner. 

5. Serve without compensation. 

6. Call to vote by simple majority any procedural or RAB operational issues. 

7.  Ensure that both the majority and minority viewpoints are summarized and included 

in the minutes. 

8. Request the Navy Co-Chair to solicit and advertise for new RAB members, as 

necessary.  
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C.          Community Members 

1. Represent the community and provide input to the Navy Co-Chair, Community Co-

Chair, and BCT on community concerns and interests regarding environmental 

issues, responses and activities. 

2.  Attend regularly scheduled meetings and will make every effort to arrive for 

meetings on time. 

3. Provide presentations and explanations of cleanup activities to community groups 

as appropriate.  Reports of such presentations to the community will be disclosed to 

the Board. 

4. Act as a conduit for the exchange of information between the community and the 

Board regarding NSTI’s installation restoration program. 

5. Participate in regularly scheduled conference calls and will make every effort to 

join the parties on time. 

D. BRAC Cleanup Team and Other Government Agencies 

1.  Provide input to the RAB concerning compliance with applicable regulations, and 

other procedures as appropriate for installation restoration projects. 

2. Communicate with RAB members, providing professional advice and input. 

3.  Provide information, referrals and resources for communities, installations and 

agencies regarding installation restoration. 

4.  Facilitate innovative resolutions of environmental issues and concerns.  

IV. Meeting Attendance 

A.  Regular attendance is required for continued RAB membership.  Whenever possible, if a 

member cannot attend a regular scheduled meeting, the Navy Co Chair or Community 

Co-Chair will be advised by that member. 

B. After two consecutive missed meetings for which there is no explanation given, the Navy 

Co-Chair, the Community Co-Chair, or a representative will contact the member to 

inquire whether continued membership is appropriate. 

C. After three consecutive missed meetings or conference calls for which there are no 

notifications given, and/or if the Navy Co-Chair or Community Co-Chair is unable to 

contact the member, written notification may be sent to the member.  This notification 

will state that, unless either the Navy Co-Chair or Community Co-Chair is informed 

otherwise within 30 days, it will be assumed that the member is no longer interested in 

continuing as a member.  Upon the elapse of the 30 days, the member will be removed 

from the RAB. 
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D. The Navy Co-Chair will advise the Community Co-Chair or vice-versa that, based on the 

information pursuant to Sections B and C above, a replacement or new RAB member 

may need to be recruited to maintain an active and productive RAB. 

E.  The public are encouraged to attend as members of the general audience, and is 

encouraged to participate in that capacity. 

V.  Participation 

A.  Comments will be voiced during the appropriate sections of the agenda, and comments 

may be limited to a maximum of three minutes per speaker per agenda item. 

B. General comments, or comments unrelated to discussion at hand will be held until an 

appropriate time, generally at the end of the meeting reserved for such comments. 

C. Suggestions for workshops and/or presentations will be given to the Navy Co-Chair, the 

Community Co-Chair and/or the BCT members as appropriate. 

D.  Suggestions pertaining to the RAB procedures, public relations actions, and/or document 

review procedures may be given to the appropriate committee chair, the Navy Co-Chair, 

the Community Co-Chair, and /or BCT members as appropriate. 

VI. Standards of Conduct 

A.  Board members will describe, discuss and present information concerning environmental 

cleanup as accurately as possible, recognizing that people who are unfamiliar with 

terminology and processes involved in cleanup may require additional explanations.  

Board members understand that accurate information may prevent needless fear and 

worry on the part of the public. 

B.  When speaking to the media and other organizations, RAB members will identify 

themselves as representing the Naval Station Treasure Island RAB only. 

C. RAB members, recognizing that views on a given issue may differ, will present 

information and comments in an open and constructive manner.  In addition, comments 

will be as brief and as complete as possible, allowing opportunity for others to voice 

comments as necessary to maintain an open forum for discussion. 

VII. RAB Procedures 

A.  Meetings 

1. Meetings will normally be held every other month to ensure membership is 

sufficiently informed of the cleanup process. 

2. Meetings will normally be held the 3rd Tuesday of every other month, commencing 

at 1900 hour (7:00 P.M.), PST. 

3. Meeting location will be at a convenient location on Naval Station Treasure Island. 
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4. Additional meetings and alternative meetings, locations and times will be scheduled 

by the Navy Co Chair. 

5.  Each meeting will include at a minimum, approval of minutes of previous meeting, 

technical reports, general comments, and approval of next meeting time and 

location. 

6.  RAB meetings will not be held in place of public presentations required by 

CERCLA, but may be combined with such presentations as appropriate. 

7.  Proceedings of each meeting will be documented.  The transcript will be used to 

produce the minutes of the meeting, which will be the official record.  The minutes 

will be amended or approved at the next meeting.  The Navy is responsible for 

producing the minutes. 

8. Conference calls will normally be held the 4th Tuesday of the month on those 

months when there are no scheduled meetings, commencing at 1900 hour (7:00 

P.M.), PST. 

B.  Workshops 

l. Workshops are designed to supplement technical information presented at meetings. 

2.  Workshops may be held in addition to scheduled meetings. 

3.  Workshop presentations may include written materials appropriate for the 

presentation to allow participants to better understand and retain the material. 

4.  Workshop presentations may be videotaped for the use of members and others who 

are unable to attend the presentation in person. 

C.  Document Review 

1.  The Navy Co-Chair will inform the RAB of availability of draft documents for 

review. 

2.  The Navy Co-Chair will make draft documents available to the RAB and designated 

Committee members. 

3.  RAB members may designate a “Document Review Committee” to oversee, collect, 

and study pertinent documents relating to the environmental cleanup of Naval 

Station Treasure Island. 

D.  Committees 

l. The RAB may organize themselves into committees (e.g., Technical and 

Membership Committees) for the purpose of addressing the Navy’s environmental 

work products and NSTI activities as may be needed to keep such work reviewed 

and on-schedule. 



TI RAB 6  Operating Procedures Guideline 

2.  Standing Committees consist of those committees dedicated to meeting RAB 

requirements that exist throughout the existence of the RAB.  Such requirements 

include communicating with the public, reviewing environmental documents, and 

reviewing RAB organizational procedures.  Standing committees may be proposed 

by the Navy Co-Chair, the Community Co-Chair, the BCT and/or members of the 

RAB. 

3.  Ad Hoc Committees consist of those committees dedicated to reviewing specific 

documents, procedures or technologies.  Ad Hoc Committees are created for a 

specific purpose and are dissolved upon the completion of that purpose.  Ad Hoc 

Committees may be proposed by the Navy Co Chair, the Community Co-Chair, the 

BCT and/or members of the RAB. 

4. RAB members are encouraged to volunteer for committee membership. 

5. The committee will consist of three people at a minimum, one member of whom 

will serve as committee Chairperson.  The Chairperson will be chosen by the 

committee, unless that is found to be not possible. In that case, the Community Co-

Chair will choose the Chairperson.  If insufficient numbers of RAB members can be 

found to serve on any specific committee, the RAB shall consider eliminate that 

committee for lack of interest.   

6.  Committees will meet as necessary to accomplish the purpose of the committee.  

Meeting locations are the choice of the members of the committee.  The Committee 

Chairperson will inform the Community Co Chair and the Navy Co-Chair of time 

and location of meetings, to allow the Co-Chairs to inform the RAB membership 

and any regulators or outside agencies that may have interest in participating.  Such 

notification will be done before or during the RAB meeting prior to the Committee 

meeting.  Notification to the RAB allows the RAB members who are not members 

of a specific committee to have an opportunity to provide input to the committee 

prior to or during its meeting. 

7.  Committee meetings are open to all members of the RAB. 

8.  A report of the actions taken by the Committee will be made to the RAB.  

Committee reports will be made verbally at each RAB meeting and will become 

part of the minutes of that meeting.  Committee reports may be made by the 

Chairperson or another member of the committee, as appropriate.  Should 

viewpoints of members of the committee differ; the committee report will reflect 

that difference of opinion as accurately as possible. 

 End of NSTIRAB Operating Procedure Guidelines  
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2 BRAC Program Management Office.

Presentation Overview

Site 12 Field Work Update

• Project Status: North Point
• Project Status: Bayside
• Project Status: Westside
• Low Level Radiological Object (LLRO) Status
• Dust and Air Quality Monitoring Update
• Activity Schedule
• Contact Information

October 2015



3 BRAC Program Management Office.

Project Status: Disposal Area North Point

October 2015

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Demolition 

COMPLETE

Former Backfill 
Soil Removal 
COMPLETE

Additional 
Debris 

Removal 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Demolish 
Bldg. 1235 
PLANNED

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• May 27, 2015: Began excavation of former backfill soil and debris
• Buildings 1231 and 1233 demolished, soil & debris beneath was removed
• Soil excavated (to date): 6,048 cubic yards

• Planned excavation is 91% complete
• When previous backfill material was removed, debris was documented
• Navy will remove ALL debris, additional excavation planned
• 1 of 5 survey units have been chemically and radiologically sampled 
• 12 Rad objects have been discovered
• NEW : Debris was documented beneath Building 1235 footprint



4 BRAC Program Management Office.

Project Status: Disposal Area North Point

October 2015

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Demolition 

COMPLETE

Former Backfill 
Soil Removal 
COMPLETE

Additional 
Debris 

Removal 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Demolish 
Bldg. 1235 
PLANNED

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION



5 BRAC Program Management Office.

Project Status: Disposal Area North Point

NEW: Debris beneath Building 1235 
• Backfill of surrounding area needed for access prior to demolition
• Radiological building survey & asbestos abatement prior to demolition
• Demolition of Building 1235 (February 2016)
• After demolition, debris beneath former building will be removed    
(March 2016)

SWDA North Point Survey Unit 1 - Building 1235 to the right

October 2015

Survey Unit 1 
(no debris)

Building 1235



6 BRAC Program Management Office.

Project Status: Disposal Area North Point

October 2015



7 BRAC Program Management Office. October 2015

Project Status: Disposal Area North Point

Debris from bottom of North Point SDWA 
Excavation to be removed 

SWDA North Point 
(September 2015)



8 BRAC Program Management Office.

Project Status: Disposal Area North Point

October 2015



9 BRAC Program Management Office. October 2015

Project Status: Disposal Area Bayside

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Survey & 

Demolition 
COMPLETE

Parking Lot 
Installation & 

Street Closure 
(Aug 2015) 

COMPLETE

Soil 
Excavation 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Backfill 
Placement & 
Compaction 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• June 26, 2015: Began excavation of former backfill soil and debris
• Buildings 1207, 1209, 1211 and 1213  demolished
• Soil excavated (to date): 8,091 cubic yards 

• Planned excavation is 63% complete
• Encountered “Historic Burn Area” at former Buildings 1207/1209
• 66 LLROs removed to date from Disposal Area Bayside



10 BRAC Program Management Office.

Project Status: Disposal Area Bayside

October 2015

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Survey & 

Demolition 
COMPLETE

Parking Lot 
Installation & 

Street Closure 
(Aug 2015) 

COMPLETE

Soil 
Excavation 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Backfill 
Placement & 
Compaction 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION



11 BRAC Program Management Office.

Project Status: Disposal Area Bayside

October 2015

• “Historical Burn Area” documented in area of 
Building 1207 and 1209 (Historical 
Radiological Assessment Supplemental Tech 
Memo)

• Darker, burned material.  Containing glass, 
construction debris, and Rad objects

• Munitions scrap was also discovered in burned 
material

Debris found in Burn Area, 



12 BRAC Program Management Office. October 2015

Project Status: Disposal Area Bayside

Excavators in “Historic Burn Area” at SWDA Bayside 



13 BRAC Program Management Office.

Project Status: Disposal Area Bayside

October 2015

Surveying for radiological objects at SWDA Bayside 
at Building 1207 Footprint

Sizing Concrete for Reuse



14 BRAC Program Management Office.

Project Status: Disposal Area Bayside

October 2015

SWDA Excavation (looking West)
Excavation at Building 1222 within 

SWDA Bayside



15 BRAC Program Management Office. October 2015

Project Status: Disposal Area Westside

Fence 
Install, 

Clearing & 
Grubbing 

COMPLETE

Survey, Utility 
Capping & 
Clearance 

COMPLETE

Soil 
Excavation 
ONGOING

Building 
Survey & 

Demo 
COMPLETE

Deep 
Waste 

Bldg. 1321 
ONGOING

Rad waste 
storage 

containers 
ONGOING

Foundation 
Removals 
PLANNED

Chemical 
and Rad 
Sampling 

PLANNED

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• Sampling of concrete foundations complete - foundation removal 
planned

• Partially excavated in 2007 – Finishing excavations now
• Total volume remaining to be excavated is approximately                                  
14,000 cubic yards 

• Excavation of deeper waste in Building 1321 Area to begin  
October 2015

• Sorting material from radiological waste storage containers



16 BRAC Program Management Office.

Project Status: Disposal Area Westside

October 2015

Fence 
Install, 

Clearing & 
Grubbing 

COMPLETE

Survey, Utility 
Capping & 
Clearance 

COMPLETE

Soil 
Excavation 
ONGOING

Building 
Survey & 

Demo 
COMPLETE

Deep 
Waste 

Bldg. 1321 
ONGOING

Rad waste 
storage 

containers 
ONGOING

Foundation 
Removals 
PLANNED

Chemical 
and Rad 
Sampling 

PLANNED

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB



17 BRAC Program Management Office.

Project Status: Disposal Area Westside

Building 1121 foundation to be removed at 
SWDA Westside

October 2015

Close up of foundation and previous 
excavation sidewall



18 BRAC Program Management Office.

Project Status: Disposal Area Westside – Deep Buried 
Waste Area

Aerial view of historical runway and Deep Buried 
Waste Area

October 2015



19 BRAC Program Management Office.

Project Status: Disposal Area Westside – Deep Buried 
Waste Area

• Historical deep buried 
waste site located at the 
end of a former runway

• Located at north east 
corner of the Building 
1321 footprint

• Approximately 60’ x 60’ 
square to 10 foot depth

• A slide rail shoring 
system will be used to 
protect sidewalls from 
collapsing 

October 2015

Example of Slide Rail System during installation



20 BRAC Program Management Office.

Project Status: Disposal Area Westside – Radiological 
Waste Storage Containers

Radiological waste storage containers 
prepared for sorting

October 2015

Moving radiological waste storage containers using a fork lift
Into the screening/sorting tent



21 BRAC Program Management Office.

Project Status: Disposal Area Westside – Radiological 
Waste Storage Containers

• Work conducted inside sorting tent
• Sorting tent ensures that all material 

being sorted is contained
• Material within each container is being                                             
dewatered, sorted, and repackaged for 
disposal

• Material is visually inspected                                                   
by munitions experts

• Munitions scrap is 
separated from rest of material

• Radiological technicians sort rad objects
• Radiological technicians will survey the storage containers 
and tent after completion 

Sorting/Screening Tent

October 2015



22 BRAC Program Management Office.

Project Status: Disposal Area Westside – Radiological 
Waste Storage Containers

Loading sorting table to containment tent

October 2015

Technicians working inside of screening/sorting tent



23 BRAC Program Management Office.

Low Level Radiological Object (LLRO) Status Update

October 2015

• 699 LLROs at Treasure Island to date
• Since Site 12 field work started (May 2015), 88 LLROs removed from 
SWDAs North Point and Bayside

• 10 LLROs extracted from waste containers processed at SWDA 
Westside . 1 LLRO from the SWDA Westside excavation

Snapshot of Radiological Professional’s LLRO Tracking Log



24 BRAC Program Management Office.

Low Level Radiological Object (LLRO) Status Update

October 2015

• Examples of LLROs found on 
site during field work activities

• All are Radium-226; similar to 
previously discovered objects



25 BRAC Program Management Office.

Site 12 Dust and Air Quality Monitoring

• 24 dust monitors and 3 high volume stations designated to the site
• Dust monitoring during all earth moving activities:

− Stations and PDRs positioned by the Site Safety and Health Officer based 
on wind conditions and activities

− Summary for each work area is posted to the Navy website
• Bay Area Air Quality Management District (BAAQMD) regulations governing 
field work:

- BAAQMD Regulation 6 – Particulate Mater and Visible Emissions
- BAAQMD Regulation 11, Rule 1 – Limits Ground Level Lead
- Additional information on dust monitoring:
http://www.iaqm.co.uk/text/guidance/monitoring_construction_sites_2012.pdf
http://www.arb.ca.gov/research/indoor/pmfactsheet.pdf

• Dust monitoring provides a first line of defense to the public
• No exceedances to date

October 2015



26 BRAC Program Management Office.

Dust and Air Quality Monitoring

Perimeter High Volume 
Air Monitoring Station 
(left) and PDR (above)

October 2015



27 BRAC Program Management Office.

Site 12 Weather Station

Left: 
Weather 
Station 
High Wind 
Alarm 
Setting 
(25mph)

Left: Weather 
Station Display 
Screen at CB&I 
Field Office

October 2015

Weather Station at Treasure Island

• Weather conditions are monitored 
during work by a weather station at the 
CB&I field office

• If winds above 25 mph are recorded an 
alarm notifies construction personnel

• If wind conditions 25 mph or over - work 
will cease



28 BRAC Program Management Office.

Activity Schedule: Monthly Look Ahead

October 2015

October November December January
2016

February March April May June July

North Point

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Debris/Impacted Soil

Backfill

Excavation: Beneath Bldg 1235

RSY Pad Construction/Operations

Bayside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Backfill

Excavation: Burn Area

RSY Pad Operations

Westside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Site 32/Bigelow Crt

RSY Pad Processing

Dust and Air Monitoring



29 BRAC Program Management Office.

For Your Safety!!

October 2015

Examples of fence postings - It is important to stay outside of construction areas 
for your safety! 



30 BRAC Program Management Office.

Schedule of Milestones

May 2015 – Excavations Started

April 2016 – Excavations Complete

May 2016 – Soil Pad Processing Complete

May 2016 – Radiological Field (Final Status) Surveys Complete

June 2016 – Site Restoration Complete 

July 2016 – Waste Disposal Complete

Aug 2016 – Final Status Survey Report

July 2016 – Final Remedial Action Completion Report

Artistic renderings from TIDA website

October 2015



31 BRAC Program Management Office.

Contact Information

Keith Forman, 
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil

October 2015
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QUESTIONS?



Naval Station Treasure Island

Environmental Cleanup Program

Document Tracking Sheet

October 2015 - February 2016

Date Due

D
TS

C

W
A

TE
R

B
O

A
R

D

TI
D

A
/T

IC
D

R
A

B

O
TH

E
R

RPM: Danielle Janda

PM: John Baur, Gilbane

RPM: Tony Konzen

PM: John Hackett, CB&I

RPM: Danielle Janda

PM: John Baur, Gilbane

RPM: Tony Konzen

PM: TBD

RPM: Danielle Janda

PM: Ulrika Messer, CB&I

RPM: Louie Cardinale

PM: Shanti Montgomery, TtEC

RPM: Danielle Janda

PM: Ulrika Messer, CB&I

RPM: Danielle Janda

PM: John Baur, Gilbane

RPM: Danielle Janda

PM: Ulrika Messer, CB&I

RPM: Danielle Janda

PM: Ulrika Messer, CB&I

RPM: Danielle Janda

PM: Ulrika Messer, CB&I

RPM: Bryce Bartelma

PM: Ted Tyler, CE2 Kleinfelder

RPM: Bryce Bartelma

PM: Cheryl Martin, TriEco-Tt

RPM: Tony Konzen

PM: Ulrika Messer, CB&I

RPM: Bryce Bartelma

PM: TBD

RPM: Bryce Bartelma

PM: Karen Miller, Helios

RPM: Danielle Janda

PM: Jean Michaels, TriEco-Tt

RPM: Danielle Janda

PM: TBD

4

FSS Report for Historic Avenue N Storm Drain

-- 02/03/16 03/04/16 5 03/18/16 04/13/16 05/06/16

05/03/16 06/10/16

03/07/16

05/30/16

a 10/30/15

01/04/16

06/05/15

Site 12

--

PP/RAP

--

Site 24

a a

a 07/08/15 a06/10/15

17

ROD/RAP

-- 05/06/15 a

11/30/1511/23/15

FSS Report for Building 3

--

02/14/16 03/08/1601/15/16

7

6

8

a 11/16/15

11/13/15 12/14/15

5

FSS Report for Storm/Waste Water Lines - Part II

-- 11/23/15 12/23/15

12/29/15

FSS Report for Site 32A

-- 11/16/15 12/16/15

13

Action Memo for Removal Actions at Site 12

11

FSS Report for Site 30/30N/30S and Site 31

--

a

12 08/30/16 09/29/16 10/10/16

a

03/09/16

10/30/1508/24/1508/06/15 a

It
e

m

Document Title & Information

C
TO

/D
O

Draft to

Agencies

6

FSS Report for Site 6

-- 11/24/15

Site 6

Radiological Reports

3

FSS Report for Selected Storm and Wastewater

Lines - Part I
--

9

FSS Report for Site 24 (Building 342, Lot 69)

-- 12/03/15

10

FSS Report for Site 20

--

Agency Comments

10/15/151

DRAFT RTC FINAL

01/14/16 02/13/16

P
ri
o

ri
ty

R
e

v
ie

w

Preliminary

RTCs to

Agencies

Resolve and

Concur on

RTCs

1

3 12/21/15 12/28/15

02/24/16

Comments

02/10/16

11/12/15 11/20/15

01/22/16

12/15/15

01/13/16

Final to

Agencies

9

11 12/23/15 01/22/16 02/02/16

10/26/15

04/07/16

12

RD/RAWP

-- 11/17/15 12/17/15

03/30/16

07/27/15 09/18/15a

a a a a 09/25/15 a 10/02/15

a a

04/14/16

a a

10 01/26/16 02/25/16

04/07/16

03/15/16

02/09/1601/29/16

01/08/16

8 12/30/15

2

Historic Avenue N Storm Drain Removal WP

-- 10/14/15 a 11/02/15 2 11/07/15

Work plan sent without

SAP; SAP to be sent out

10/22

7

FSS Report for Northeast Corner

-- 11/06/15 12/08/15

14

SWDA Bigelow Court PCSR Report

-- 07/23/15

15

TCRA WP

-- 02/26/16 03/28/16

16

19

RD/RAWP

-- 02/17/16

01/15/1612/18/15

03/16/16

10/30/15 12/01/15

a 08/25/15

07/07/16

01/16/16 02/15/16

08/08/16

02/14/16

Last modified: 10/20/2015 Page 1 of 2



Naval Station Treasure Island

Environmental Cleanup Program

Document Tracking Sheet

October 2015 - February 2016

Date Due

D
TS

C

W
A

TE
R

B
O

A
R

D

TI
D

A
/T

IC
D

R
A

B

O
TH

E
R

It
e

m

Document Title & Information

C
TO

/D
O

Draft to

Agencies

Agency Comments

DRAFT RTC FINAL

P
ri
o

ri
ty

R
e

v
ie

w

Preliminary

RTCs to

Agencies

Resolve and

Concur on

RTCs

Comments
Final to

Agencies

RPM: Louie Cardinale

PM: John Baur, Gilbane

RPM: Louie Cardinale

PM: TBD

RPM: Danielle Janda

PM: Karen Miller, Helios

RPM: Louie Cardinale

PM: Patrick Hamner, Trevet

RPM: Sarah Ann Moore

PM: Dennis Kelly, TriEco-Tt

RPM: Danielle Janda

PM: Marcie Rash, TriEco-Tt

a Abbreviations:

X CTO/DO = Contract task order/delivery order RD = Remedial design

DTSC = Department of Toxic Substances Control ROD = Record of decision

EPA = U.S. Environmental Protection Agency RPM = Remedial project manager

FS = Feasibility study RTC = Response to comments

FSS = Final status survey SAP = Sampling and analysis plan

LUC = Land use control SWDA = Solid waste disposal area

NA = Not applicable TBD = To be determined

NTCRA = Non-time critical removal action TCRA = Time-critical removal action

PCSR = Post-construction summary report TICD = Treasure Island Community Developers

PM = Project manager TIDA = Treasure Island Development Authority

PP = Proposed plan TPH = Total petroleum hydrocarbons

RACR = Remedial action completion report TSP = Task specific plan

RAP = Remedial action plan Water Board = Regional Water Quality Control Board

RAWP = Remedial action work plan

02/01/16 02/29/16

03/01/16

03/22/16

08/06/15 a 09/22/15 a 10/06/15a

11/20/15

a 05/18/15 a a

a

a

Yellow shading indicates documents that will be issued

draft or final within the next 60 days.

Production or review of document is complete.

Received notification of no comments or

comments deferred to other agency.

01/20/1601/03/16 01/10/1612/20/15

-- 06/26/15 X07/27/15 a

12/21/15

Grey shading indicates the document is finalized.

20

Site 31

a

Other Reports

24

2014 Finding of Suitability to Lease (FOSL)

--

23

2014 Sites 6, 12, 21, 24 Groundwater Report

-- 04/17/15

Groundwater Monitoring

Site 32

22

ROD/RAP

--

a 11/06/15

09/29/15 10/21/15 11/20/1525

2015 Site Management Plan

-- 08/03/15 a 09/01/15 a a

Blue shading indicates agency review comments are

due within the next 60 days or are outstanding.

09/30/15 a 10/15/15

01/18/16

4 02/12/16 02/19/1621

WP/SAP

-- 12/30/15 01/29/16

a

RACR
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Naval Station Treasure Island
Navy Field Schedule

October 2015 - February 2016

Item Activity and Investigation Area
Navy RPM

(Contractor)
Complete

Start: 05/12/15 Chris Yantos

Finish: 06/07/16 (CB&I)

Start: 07/13/15 Mukesh Mehta

Finish: 07/12/16 (Trevet)

Start: 12/31/15 Louie Cardinale

Finish: 02/10/16 (TBD)

Start: 04/30/15 Danielle Janda

Finish: 08/26/15 (CB&I)

Start: 09/14/15 Louie Cardinale

Finish: 09/18/15 (Trevet)

Start: 11/20/15 Tony Konzen

Finish: 01/20/16 (TBD)

Abbreviations:

a Field work is complete.

RPM Remedial project manager

TBD To be determined

Site 24

2 Data Gaps Investigation

Other

Site 31

3 Final Status Survey - Additional Field Work

1 Phase III Non-Time Critical Removal Action

Field Dates

Site 12

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start

or finish within the next 60 days.

Radiological Surveys at Various Areas (Part II) a

Sites 6, 12, 21, and 24 Groundwater and Site 21 and 24 Soil Gas

Monitoring
a

4 Historic Avenue N Storm Drain Removal

Date Last Revised: 10/20/2015 1 of 1
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