NSPS-SAND POINT CLEANUP-WEEKLY STATUS REPORT

FORMER NAVAL STATION PUGET SOUND

at
SAND POINT - MAGNUSON PARK EE’
US Navy Cleanup Project

NAYFAC

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive
Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous
Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive
requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative
Code 173-340-515).

The Navy’s contractor will be working Monday through Thursday.

For the Period: March 10, 2015 Through: March 16, 2015
Date of Report: March 17, 2015

Summary of Activities:
Work Accomplished

Continued the installation of sheeting on the common wall and stair towers.

Began the removal/reframing of the non-structural framing of the SE Stair Tower walls.
Completed alpha/beta scans of the concrete slab and stem wall.

Completed collection of biased and systematic of the concrete slab and stem wall.
Completed weekly security inspections and RMA boundary surveys/sampling.
Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

e Discharge water and clean the remaining waste water holding tanks.

e Down post the Building 27 East Parking lot RMA if tanks are demobilized.

e Form and pour new concrete stem wall along the southern side of the SE Stair Tower and
the common wall door penetrations.

e Complete the plywood sheeting of the Building 27 SE Stair Tower.

e Begin the installation of the corrugated metal siding at Building 27.

e Complete the removal of the non-structural framing in the SE stair tower, and complete
restoration of the exterior wall.

e Begin the installation of the storm drain system on the south side of Building 27.

Status of Schedule:
e Expected TCRA completion — Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at
leslie.yuenger@navy.mil.
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