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Executive Summary 
This Work Plan (WP) presents the technical approach for a Non-Time Critical Removal Action (NTCRA) to 
reduce the explosive hazard associated with potential munitions and explosives of concern (MEC)/material 
potentially presenting an explosive hazard (MPPEH) at UXO 15, located at the former Vieques Naval Training 
Range (VNTR), Vieques, Puerto Rico. The NTCRA is intended to address the main access road and the area 
immediately surrounding the historic Spanish lighthouse located on the Peninsula Puerto Ferro to facilitate 
near-term public access to these areas while UXO 15 as a whole continues its Remedial Investigation (RI) and 
the remainder of the full Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
process. Since this NTCRA is only an interim removal action, the full CERCLA process will continue to 
evaluate the nature and extent of contamination, potential risks to human health and the environment, and 
develop and evaluate remedial alternatives for the site as a whole.  

Previous investigations and road construction activities at UXO 15 identified no MEC in areas around the 
lighthouse that are readily accessible or along the road to the lighthouse. However, as a conservative 
measure to facilitate public access to these areas, kiosks and hazard warning signs will be installed to mark 
areas where public access is permitted and where public access is prohibited. Figure ES-1 shows where the 
UXO 15 NTCRA (signs and kiosks) will be implemented.    

 

 

NOTE: THIS SUMMARY IS PRESENTED IN ENGLISH AND SPANISH FOR THE CONVENIENCE OF THE READER. EVERY EFFORT HAS BEEN MADE FOR THE TRANSLATIONS TO 
BE AS ACCURATE AS REASONABLY POSSIBLE. HOWEVER, READERS SHOULD BE AWARE THAT THE ENGLISH VERSION OF THE TEXT IS THE OFFICIAL VERSION. 
NOTA: ESTE RESUMEN SE PRESENTA EN INGLÉS Y EN ESPAÑOL PARA LA CONVENIENCIA DEL LECTOR. SE HAN HECHO TODOS LOS ESFUERZOS PARA QUE LA 
TRADUCCIÓN SEA PRECISA EN LO MÁS RAZONABLEMENTE POSIBLE. SIN EMBARGO, LOS LECTORES DEBEN ESTAR AL TANTO QUE EL TEXTO EN INGLÉS ES LA VERSIÓN 
OFICIAL. 
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Resumen Ejecutivo 
Este Plan de trabajo (PT) presenta el enfoque técnico para una Acción de Remoción de Tiempo No-Crítico 
(NTCRA) con el fin de reducir el riesgo de explosión asociado a municiones y explosivos de preocupación 
(MEC por sus siglas en inglés)/material que potencialmente presenta un riesgo de explosión (MPPEH) en la 
Unidad UXO 15, localizada en el antiguo Campo de Entrenamiento Naval de Vieques (VNTR), Vieques, Puerto 
Rico. La intención de la acción de remoción (NTCRA) es atender la carretera principal de acceso y el área 
inmediata que rodea el faro histórico español localizado en la Península Puerto Ferro para facilitar a corto 
plazo el acceso al público a estas zonas, mientras se continúa la Investigación de Remediación (IR) y se lleva 
a cabo el resto de los procesos bajo la Ley de Responsabilidad, Compensación y Recuperación Ambiental 
(CERCLA, por sus siglas en inglés) para toda la Unidad UXO 15. 

Puesto que esta NTCRA es sólo una acción de remoción interina para la Unidad UXO 15, se continuará con el 
proceso completo bajo la Ley CERCLA para evaluar la naturaleza y alcance de la contaminación, evaluar 
riesgos potenciales a la salud humana y el medio ambiente, y desarrollar y evaluar alternativas correctivas 
para todo el predio.  

Durante investigaciones previas en el área y las actividades de construcción de la carretera de la Unidad 
UXO 15, no se identificó MEC en las áreas de fácil acceso alrededor del faro o a lo largo de la carretera hacia 
el faro. Sin embargo, como una medida conservadora a fin de facilitar el acceso del público a estas zonas, 
kioscos y letreros de de advertencia de peligro se instalarán para marcar las áreas donde el acceso al público 
es permitido y donde el acceso es prohibido. La Figura ES-1 muestra donde se implementará la NTCRA 
(letreros y kioscos).  

 

 

NOTE: THIS SUMMARY IS PRESENTED IN ENGLISH AND SPANISH FOR THE CONVENIENCE OF THE READER. EVERY EFFORT HAS BEEN MADE FOR THE TRANSLATIONS TO 
BE AS ACCURATE AS REASONABLY POSSIBLE. HOWEVER, READERS SHOULD BE AWARE THAT THE ENGLISH VERSION OF THE TEXT IS THE OFFICIAL VERSION. 
NOTA: ESTE RESUMEN SE PRESENTA EN INGLÉS Y EN ESPAÑOL PARA LA CONVENIENCIA DEL LECTOR. SE HAN HECHO TODOS LOS ESFUERZOS PARA QUE LA 
TRADUCCIÓN SEA PRECISA EN LO MÁS RAZONABLEMENTE POSIBLE. SIN EMBARGO, LOS LECTORES DEBEN ESTAR AL TANTO QUE EL TEXTO EN INGLÉS ES LA VERSIÓN 
OFICIAL. 
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Figure ES-1
General Location of Educational Kiosks and Hazard Warning Signs

UXO 15 NTCRA Work Plan at the Main Access Road and Lighthouse Area
Former Vieques Naval Training Range
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Acronyms and Abbreviations 
 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act  
CLEAN Comprehensive Long-term Environmental Action—Navy 

EE/CA Engineering Evaluation/Cost Analysis 
EMA Eastern Maneuver Area  

ft foot  

ICs Institutional Controls  

LUCs Land Use Controls  

MEC munitions and explosives of concern  
MPPEH material potentially presenting an explosive hazard  

NAVFAC Naval Facilities Engineering Command, Atlantic  
NTCRA Non-Time Critical Removal Action 

RAOs removal action objectives  
RI Remedial Investigation 

USFWS U.S. Fish and Wildlife Service 
UXO unexploded ordnance  

VNTR Vieques Naval Training Range  

WP Work Plan 
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SECTION 1 

Introduction 
This Work Plan (WP) presents the technical approach for a Non-Time Critical Interim Removal Action 
(NTCRA) to reduce the explosive hazard associated with potential munitions and explosives of concern 
(MEC)/material potentially presenting an explosive hazard (MPPEH) at UXO 15, located at the former 
Vieques Naval Training Range (VNTR), Vieques, Puerto Rico. The NTCRA corresponds to Alternative 2, 
documented in the Final Engineering Evaluation/Cost Analysis for a Non-Time-Critical Removal Action, Main 
Access Road and Lighthouse Area, UXO 15 (CH2M HILL, 2014b; hereafter referred to as the UXO 15 
Engineering Evaluation/Cost Analysis [EE/CA]), as presented for public comment, and authorized in the 
associated Action Memorandum (NAVFAC, 2014).  

UXO 15 encompasses approximately 535 acres within the Eastern Maneuver Area (EMA), where portions of 
the site were possibly used for munitions storage and disposal (Figure 1). The NTCRA is intended to address 
the main access road and the area immediately surrounding the historic Spanish lighthouse, including the 
adjacent beach, to facilitate near-term public access to the areas around the lighthouse that are readily 
accessible while UXO 15 as whole continues its Remedial Investigation (RI) and the remainder of the full 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) process.  

1.1 Site Description and Background  
Historical information regarding the former VNTR and UXO 15 can be found in the: 

• Fiscal Year 2014 Site Management Plan (CH2M HILL, 2013) 

• Final Remedial Investigation Status Report and Path Forward, UXO 15, Atlantic Fleet Weapons Training 
Area – Vieques, Former Vieques Naval Training Range, Vieques, Puerto Rico (CH2M HILL, 2014a) 

• UXO 15 EE/CA (CH2M HILL, 2014b)  

1.2 NTCRA Objectives, Scope, and Organization 
1.2.1 Objectives 
The removal action objectives (RAOs) for this NTCRA are: 

• Reduce the potential explosive hazard associated with access to the areas around the historic lighthouse 
that are readily accessible at UXO 15 

• Reduce the potential for unauthorized access to restricted areas of UXO 15 

Because the goal of the interim removal action is to accelerate public access to the areas around the 
lighthouse that are readily accessible within UXO 15 while the site as a whole continues through the full 
CERCLA process, the scope of the interim removal action is to guide access along the main road to the 
lighthouse and adjacent beach and deter access to the remaining (restricted) area of UXO 15.  

1.2.2 Scope and Tasks 
In order to meet the objectives listed above, the scope of this NTCRA comprises the following: 

• Implementation of Land Use Controls (LUCs) – Installation of 2 educational kiosks (see Section 2.1) and 
30 explosive hazard warning signs (see Section 2.2) 

• Implementation of Institutional Controls (ICs) – Anomaly avoidance for intrusive activities (see 
Section 2.3) 

• Monitoring and Reporting (see Section 2.4) 
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SECTION 2 
 

Technical Approach  
This section identifies the approach, methods, and operational procedures to be employed during the 
NTCRA. The Navy will identify the planned locations of the signs and kiosks described below and will cut the 
vegetation and install the signs/kiosks after USFWS approves the locations. Removal of potential 
MEC/MPPEH at the beach adjacent to the lighthouse and the path between the lighthouse and the adjacent 
beach will be conducted in general accordance with the Work Plan for Munitions and Explosives of Concern 
Subsurface Interim Removal Action Beaches and Select Roadways (Amended Sections 5, 6 and Appendix E) 
Former Vieques Naval Training Range (VNTR) and Former Naval Ammunition Support Detachment (NASD) 
Solid Waste Management Unit 4, Vieques, Puerto Rico (CH2M HILL, 2011), modified by the September 11, 
2013 field change request. Refuge personnel will mark the trail from the lighthouse to the beach in order to 
ensure it is accessible for the public and to determine that no imperiled species are present along the route. 
The Navy will perform the NTCRA along the trail after it is marked by USFWS. 

2.1 Educational Kiosks 
Two wooden kiosks will be constructed, similar to the design used for kiosks previously installed by the Navy 
on the Vieques National Wildlife Refuge. One kiosk will be installed at the entrance to UXO 15 and one 
adjacent to the lighthouse (Figure 1). Each kiosk will be covered by a roof and include three display areas 
with the following information: 

• A large central display area with a map (approximately 5- foot [ft]) x 3-ft, printed on weather-resistant 
vinyl), showing UXO 15, the access road, the historic lighthouse, the locations of signs and kiosks, the 
areas permitted for public access, and the restricted areas. A representation of this map is shown in 
Attachment A. 

• An adjacent display area with a poster (approximately 3-ft x 3-ft, printed on weather-resistant vinyl) 
displaying unexploded ordnance (UXO) awareness and reporting procedures. A representation of this 
poster is shown in Attachment A. 

• An adjacent display area with a poster (approximately 3-ft x 3-ft, printed on weather-resistant vinyl) 
describing the cultural and/or natural resources of the area, if provided by USFWS and/or 
Commonwealth of Puerto Rico; otherwise, the poster will match the one described in the previous 
bullet.  

Each display will be protected by a locking, Plexiglas (or similar) window. Each kiosk will be installed on a 12-
ft x 6-ft concrete pad (approximate). Ground disturbance activities will be overseen by UXO technicians 
practicing anomaly avoidance at each location.  

2.2 Explosive Hazard Warning Signs 
It is anticipated that 30 hazard warning signs will be installed to inform the public that access to the 
remainder of the site is prohibited and potentially dangerous; 23 on each side of the road, staggered so that 
one sign is always visible along the road; 3 at the boundary of the lighthouse area adjacent to the 
vegetation; 1 at the head of the path leading from the lighthouse to the adjacent beach; and 3 along the 
beach (Figure 1). The final number and locations of signs will be determined during a site visit by 
representatives of the Technical Subcommittee. Representations of the Explosive Hazard Warning Signs are 
shown in Attachment B. Each sign will be large enough for the language to be legible from inside a vehicle 
on the road. The signs will be constructed of corrugate plastic, vinyl, or aluminum, or other weather-
resistant material and mounted on a steel or wooden post or boulder. If the signs are installed on posts, the 
post installation will be conducted by or overseen by UXO technicians practicing anomaly avoidance at each 
location.  
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SECTION 2—TECHNICAL APPROACH 
 

2.3 Anomaly Avoidance for Intrusive Activities 
Anomaly avoidance by a qualified UXO technician for any intrusive activities conducted by the Navy or 
USFWS along the road to the lighthouse, including shoulders, and around the lighthouse and adjacent beach 
will be required. This includes the kiosk and sign post installation or any intrusive road maintenance 
activities.  

For kiosk and sign post installation, the UXO technician will investigate within a 3-ft radius of any sign post or 
concrete pad location with a Schonstedt GA52CX magnetometer (or comparable). Holes will be dug in 1-ft 
depth increments with a post-hole digger, rock corer, or comparable; alternatively, the posts may be driven 
if possible and at the UXO technician’s discretion.  

For road maintenance or beach monitoring activities that require any intrusive work, USFWS will ensure 
anomaly avoidance is practiced, either through hiring, direct-contracting, or soliciting assistance from the 
Navy (if available).  

2.4 Monitoring and Reporting 
The conditions of the kiosks and signs will be inspected quarterly (and after significant storm events that 
could affect their integrity [e.g., hurricane]). Vegetation trimming, refurbishment, and/or replacement will 
take place as necessary to ensure the kiosks and signs continue to be legible. 

A NTCRA report will be developed following the completion of the NTCRA activities. The report will include 
the final language used for the kiosk posters and warning signs and the GPS locations of the kiosks and signs. 
In addition, monitoring and maintenance activities will be reported at the Vieques Environmental 
Restoration Program Technical Subcommittee meetings, as warranted. 

 

 

 

ES121913112417TPA 2-2 



SECTION 3 

References 
CH2M HILL, 2014a. Final Remedial Investigation Status Report and Path Forward, UXO 15, Atlantic Fleet 
Weapons Training Area – Vieques, Former Vieques Naval Training Range, Vieques, Puerto Rico. May. 

CH2M HILL, 2014b. Final Engineering Evaluation/Cost Analysis for a Non-Time-Critical Removal Action, Main 
Access Road and Lighthouse Area, UXO 15, Former Atlantic Fleet Weapons Training Area – Vieques, Former 
Vieques Naval Training Range, Vieques, Puerto Rico. March. 

CH2M HILL, 2013. Final Site Management Plan, Fiscal Year 2014, Atlantic Fleet Weapons Training Area – 
Vieques, Vieques, Puerto Rico. November. 

CH2M HILL. 2011. Work Plan for Munitions and Explosives of Concern Subsurface Interim Removal Action 
Beaches and Select Roadways (Amended Sections 5, 6 and Appendix E) Former Vieques Naval Training Range 
(VNTR) and Former Naval Ammunition Support Detachment (NASD) Solid Waste Management Unit 4, 
Vieques, Puerto Rico. September. 

Naval Facilities Engineering Command, Atlantic (NAVFAC). 2014. Action Memorandum for a Non-Time-
Critical Removal Action, Main Access Road and Lighthouse Area, UXO 15, Former Atlantic Fleet Weapons 
Training Area – Vieques, Former Vieques Naval Training Range, Vieques, Puerto Rico.  

ES121913112417TPA 3-1 



 

Figure

 



")

")

!(
!(

!(

!(

!(

!(

!(

!(
!( !(

!(

!(

!(

!(

!(

!(

!(

!( !( !(

!(

!(

!(

!(

!(
!(
!(

!(

!(

!(

P u e r t o
M o s q u i t o

P u e r t o
F e r r o

Figure 1
General Location of Educational Kiosks and Hazard Warning Signs

UXO 15 NTCRA Work Plan at the Main Access Road and Lighthouse Area
Former Vieques Naval Training Range
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Attachment A 
Example Display Posters  

 



S E G U R I D A D 
RELACIONADA 
A MUNICIONES

UXO  S A F E T Y 
S I  N O  S E  L E  C A Y Ó ,  N O  L O  R E C O J A 

IF YOU DIDN’T DROP IT, DON’T PICK IT UP

de advertencia y portones cerrados, y
manténgase fuera de las áreas restringidas, 

Por su seguridad, respete todos los letreros

donde no se permite el acceso  del público. 

No visite ninguna playa restringida.

No ancle ningún tipo de embarcación en 
las aguas que rodean las áreas restringidas.

For your safety, please pay attention to all 
warning signs and locked gates, and stay 
out of restricted areas, where public access 
is prohibited.

Do not visit any restricted beach.

Do not anchor any kind of boat in waters 
surrounding the restricted areas.

R E C O N O Z C A
R E C O G N I Z E

R E T R O C E D A
R E T R E A T

R E P O R T E
R E P O R T
911 or (787) 741-2020
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Attachment B 
Explosive Hazard Warning Signs  

 



Explosive Hazard!
For Your Safety 

Stay on Marked Trail

¡Peligro de Explosión!
Por su Seguridad 

Permanezca 
en la Vereda



Explosive Hazard!
No Access 

Beyond This Point

¡Peligro de Explosión! 
Prohibido el Paso

a Partir de Este Punto



Explosive Hazard!
Stay on Road 
No Parking

¡Peligro de Explosión! 
Permanezca en el Camino  

No Estacione



Attachment C 
Final Responses to USEPA, PREQB, and USFWS 

Comments 



Responses to Agency Comments on 

Red‐line Versions of UXO 15 EE/CA and NTCRA Work Plan 
and 

Draft Final Non‐Time Critical Removal Action Work Plan, Main Access Road and 
Lighthouse Area, UXO 15 

Atlantic Fleet Weapons Training Area—Vieques 
Former Vieques Naval Training Range 

Vieques, Puerto Rico 

Final Engineering Evaluation/Cost Analysis  
for a Non-Time Critical Removal Action,  
Main Access Road and Lighthouse Area, UXO 15 

USEPA 

1. In the Introduction, there is a statement: “The NTCRA is intended to address the main access road and
the area immediately surrounding the historic Spanish lighthouse, including the adjacent beach
(Figure 1‐2) to facilitate near‐term public access to the area around the lighthouse while UXO 15 as a
whole continues its Remedial Investigation (RI) and the remainder of the full Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) process”.  EPA recommends being
more specific, instead of saying “area around the lighthouse,” say “areas around the lighthouse that are
readily accessible.”

Navy Response:

All text related to “area around the lighthouse” has been revised as requested to “areas around the 
lighthouse that are readily accessible.”   

2. Section 2.3, Previous Investigations, 3rd bullet, page 2‐2:  Please modify redline text, as recommended
in comment # 1.

Navy Response:

Please see response to Comment #1.   

3. Section 2.4, Nature and Extent of Contamination, 2nd bullet, page 2‐2:   Are the berms located within
PI 9 West as shown in Figures 2‐2 and 2‐3?

Navy Response:

Correct, the berms are shown in Figures 2‐2 and 2‐3 and are based on the findings of the RI 
activities.  A reference to Figures 2‐2 and 2‐3 has been added to the end of the first sentence in the 
second bullet.    
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4. Section 2.5, Risk Evaluation, last bullet, page 2‐3:  “The road to lighthouse will be opened only after the
beach and associated path clearance has been completed. If MEC is found on the beach or associated
path, additional investigation may be necessary before opening the beach and path to the public.”  In
this last instance, will the road to the lighthouse be opened? Please clarify.

Navy Response:

The last sentence has been revised as follows: “Any MEC found on the beach or associated path will 
be removed and disposed, as appropriate, before opening the road to the lighthouse and the beach 
and associated path to the public.”    

5. Section 6, Recommended Interim Removal Action Alternative, page 6‐1:  A statement describing current
conditions of areas beyond road buffer zones as inaccessible due to vegetation may be helpful here.

Navy Response:

The first bullet has been revised as follows: “Alternative 2 is effective and implementable and meets 
the RAOs, through the installation of hazard warning signs and educational kiosks and with the 
dense vegetation acting as a deterrent to access beyond the road and areas around the lighthouse 
that are readily accessible.”   

PREQB 

1. As this NTCRA is an “Interim Removal Action” (see the first paragraph of the document), please revise
the report title to help future users of the document differentiate it from subsequent documents will
describe the final decisions for the site.  A suggested document title is “Final Engineering
Evaluation/Cost Analysis for an Interim Non‐Time Critical Removal Action at the Main Access Road and
Lighthouse Area, UXO 15”.

Navy Response:

The document title has been revised to “Final Engineering Evaluation/Cost Analysis for a Non‐Time 
Critical Interim Removal Action at the Main Access Road and Lighthouse Area, UXO 15.” 

USFWS 

1. The document states that the Commonwealth has requested that public access to the lighthouse area
be accelerated. The Fish and Wildlife (Service) supports this and has stated previously that public access
to this area should be priority.

Navy Response:

The last sentence of Section 1 has been revised to read: “The report was prepared to ensure it 
contains the information pertinent to an EE/CA, but in a format that facilitates an expedited review 
process and, as requested by EQB and USFWS, accelerated public access to the areas around the 
lighthouse that are readily accessible.” 
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Draft Final Non-Time Critical Removal Action Work Plan,  
Main Access Road and Lighthouse Area, UXO 15 

 
USEPA 

1. Please note that these comments (comments on the EE/CA) also apply to the NTCRA Work plan. 

Navy Response:  

As applicable, the revisions made to the EE/CA have been applied to the NTCRA Work Plan. 

 
PREQB 

1. The document date was changed to “May 2014”.  Please revise to appropriate date.   

Navy Response:  

The document is the Final Work Plan, which is to be issued following the 45‐day public comment 
period on the EE/CA. It is anticipated that the public comment period will be conducted in March 
and most of April. Therefore, the May 2014 date for the Final Work Plan is likely accurate.   

 

2. As this NTCRA is an “Interim Removal Action” please revise the report title to help future users of the 
document differentiate it from subsequent documents that will describe the final remedial actions for 
the site.  A suggested document title is “Final Interim Non‐Time Critical Removal Action at the Main 
Access Road and Lighthouse Area, UXO 15”.  Also, please include in the introduction section that this is 
an interim removal action.     

Navy Response:  

The document title has been revised to “Draft Final Work Plan, Non‐Time Critical Interim Removal 
Action at the Main Access Road and Lighthouse Area, UXO 15.”  In addition, the first sentence of the 
Introduction has been revised as follows: “This Work Plan (WP) presents the technical approach for 
a Non‐Time Critical Interim Removal Action (NTCRA) to reduce . . . ”   

 
USFWS 

Both documents (EE/CA and NTCRA Work Plan) indicate that Playa Berdiales will be included in the Action. 
While we have discussed this previously, the following should be taken into consideration during the work: 

1. The appropriate sea turtle monitoring protocol should be implemented. Hawksbill and leatherback sea 
turtles have been reported to nest on Playa Berdiales and a hawksbill sea turtle false crawl was 
documented during a September 2013 joint site visit. 

Navy Response:  

As discussed in the January 2014 Vieques Technical Subcommittee Meeting, a letter will be 
submitted by the Navy indicating the beach and path at UXO 15 will be part of the broader NTCRA 
for roads and beaches. The letter will address applicable sea turtle monitoring protocol. 
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2. If coastal vegetation needs to be removed, native vegetation (e.g., sea grape) should be planted. 

Navy Response:  

Vegetation cutting and associated mitigation measures will be done in accordance with the NTCRA Work 
Plan for Roads and Beaches, as has been done at all other beaches. This information will be added to the 
aforementioned letter. 

 

3. The Service is in the process of listing Varronia rupicola and designating Puerto Ferro as critical habitat 
for the species. A number of individuals are known from the side of the access road and it is likely that 
additional individuals are present in suitable habitat in the area. Any work, such as the installation of 
signs and kiosks, should be closely coordinated with the Service in order to avoid impacts to the species. 

Navy Response:  

The Navy will identify the planned locations of the signs and kiosks and will cut the vegetation and 
install the signs/kiosks after USFWS approves the locations. This information has been added to the 
aforementioned letter, as well as the UXO 15 NTCRA Work Plan. 

 

4. Refuge personnel will mark the trail from the lighthouse to the beach in order to ensure a safe access for 
the public and to determine that no imperiled species are present along the route. 

Navy Response:  

The Navy will perform the NTCRA along the path after USFWS marks the trail. This information has 
been added to the UXO 15 NTCRA Work Plan. 

 

5. While we understand that no vegetation removal is anticipated, with the exception of the trail to the 
beach and if necessary limited vegetation behind the beach, it should be noted that the lighthouse area 
supports habitat for endangered plant species Catesbaea melanocarpa and Buxus vahlii. 

Navy Response:  

Vegetation cutting may be necessary at the locations of the signs and kiosks, as well as along the 
beach and associated path. As noted in previous responses, the Navy will perform vegetation cutting 
after USFWS has approved all locations for vegetation cutting. 




