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Response to Comments 
Draft Fiscal Year 2013 Site Management Plan, Marine Corps 
Installations East – Marine Corps Base Camp Lejeune 
PREPARED FOR:  MCIEAST‐MCB CAMLEJ Partnering Team 

PREPARED BY:  CH2M HILL 

DATE:  December 12, 2012 

 
This technical memorandum presents the responses to comments received regarding the Draft 
Fiscal Year (F Y) 2013 Site Management Plan (SMP) for Marine Corps Installations East – Marine 
Corps Base Camp Lejeune (MCIEAST‐MCB CAMLEJ). Comments were received from the NCDENR by 
email on November 19, 2012. USEPA indicated a response of no comments during the November 
2012 Partnering Meeting.  Responses to comments are provided in bold.    
 

NCDENR Comments 

1. OU1 Site 21 – Transformer Storage Lot 140 appears to be located in place of OU 1, Site 78 North.  
If this is true please clarify that Site 78 North replaced Site 21 in the paragraph on page 8‐14 and 
throughout the report. 

The Site 21 label is intended to be associated with the non‐industrial land use controls (LUCs) 
in‐place and will be moved for a more accurate depiction of Site 21 on the figure. 

2. The Schedule 4‐1, for UXO‐02, follows Description and Previous Investigation Summary for 
MMRP Site for UXO‐14, ASR# 2.199 and 2.200. A similar disorder occurs for all the schedules in 
Section 4 and for the UXO‐23/21 schedule in Section 5. Please make the appropriate corrections 
in the final document. 

The locations of the schedules will be reviewed and corrected. 

3. The RI/FS schedule for Site UXO‐19, Camp Devil Dog, and Schedule 5‐3 lists a Draft RI/FS in 
February 2012. It is November and no RI/FS reports for this site have been submitted for review. 
Please rework the schedule with appropriate dates. 

The Draft RI/FS was planned for submittal in September 2012 as shown on the schedule 
graphic; however, based on the recent battery pit findings, the report will be submitted in 
early 2013 and the schedule will be updated. 

4. Based on our discussions at the last partnering meeting, IRP Site 49 was put on hold for a year 
while additional monitoring was completed. Please make appropriate corrections to Schedule 6‐
1. 

The schedule for Site 49 will be updated to reflect the November 2012 Partnering Meeting 
decisions to prepare a Tech Memo and update the PRAP with the recent data. 

5. Figure 8‐21 is labeled as Site 73 Site Management Plan.  This is actually a figure of the Site 88 
contaminated groundwater plume.  Please include the correct Figure for Site 73 in the final SMP 
document. 
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Figure 8‐21 will be updated to depict the CSM for Site 73. 

6. Under Previous Investigation/Action at Site 85 in Table 8‐77 on page 8‐113 we should include a 
discussion of the battery pile removal that was completed as part of the recent PA/SI or ESI 
investigations. This action should be well documented. Some of the battery piles were under 
tree roots.   

 The table will be updated to reflect the details of the battery removal at Site 85. 

7. UXO‐20 – 1000‐inch Range at Montford Point indicates that an NFA was assigned in 2010.  I 
recall that a site or SWMU had LUCs on it.  Was that part of UXO‐20 or another site within or 
adjacent to UXO‐20?   

In the Montford Point area, there are two sites with LUCs.  Site 16 (OU 8) has LUCs in‐place 
and the Base instituted LUCs at Site 15 for conservativeness. 

 

 

 


