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Introduction 
This document presents the Site Management Plan (SMP) for Marine Corps Air Station (MCAS) Cherry Point, North 
Carolina, for fiscal year (FY) 2015. The SMP presents planned activities to be conducted at MCAS Cherry Point 
during FY 2015 and beyond and provides projections for long-term progress in accordance with the Department 
of Defense (DoD) Environmental Restoration (ER) Program. The ER Program consists of the Installation 
Restoration Program (IRP) for non-munitions-related sites and the Munitions Response Program (MRP) for sites 
containing military munitions. 

This document has been prepared for the Naval Facilities Engineering Command (NAVFAC), Mid-Atlantic Division, 
Comprehensive Long-term Environmental Action—Navy (CLEAN) 8012 Contract N62470-11-D-8012, Contract Task 
Order WE45, by CH2M HILL. The SMP has also been prepared for submission to representatives of the MCAS 
Cherry Point Environmental Affairs Department (EAD), the North Carolina Department of Environment and 
Natural Resources (NCDENR), and the United States Environmental Protection Agency (USEPA) Region 4, and 
meets the requirements of the Federal Facility Agreement (FFA) signed in 2005 by NAVFAC, EAD, NCDENR, and 
USEPA. In the event of any actual or apparent conflict between any term(s) of this SMP and any term(s) of the 
FFA, the term(s) of the FFA will control. 

The purpose of the SMP is to provide a management tool for the MCAS Cherry Point ER Partnering Team, which 
includes representatives from NAVFAC Mid-Atlantic, MCAS Cherry Point EAD, NCDENR, USEPA, CH2M HILL, and 
Rhēa Engineers & Consultants, Inc. (Rhēa). It is intended to be used in the planning and scheduling of 
environmental remedial response activities to be conducted at MCAS Cherry Point under the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA). The SMP provides brief site descriptions and 
summaries of previous investigations, establishes activity schedules, and provides proposed deadlines for 
completion of deliverables. The SMP is a working document that will be revised yearly to maintain up-to-date 
documentation and a current summary of environmental actions at MCAS Cherry Point. This SMP updates and 
supersedes the FY 2014 SMP finalized in September 2013. 

The MCAS Cherry Point ER Partnering Team prioritized activities and proposed schedules on the basis of the 
following factors: 

• Addressing those sites with highest potential risk to human health and the environment first. 
• Meeting requirements of USEPA, NCDENR, NAVFAC Mid-Atlantic, and MCAS Cherry Point EAD. 

The SMP consists of 11 sections: 

• Section 1 establishes its purpose. 

• Section 2 describes MCAS Cherry Point and its environmental history. 

• Sections 3 through 8 present brief site descriptions and histories, summaries of previous investigations, and 
planned activities for FY 2015 for each of the IRP and MRP sites listed in the FFA or identified more recently 
for additional investigation under CERCLA. Each section is organized according to its corresponding phase of 
the CERCLA process and includes associated tables and figures. Section 8 includes other sites (Preliminary 
Screening Areas [PSAs] and Site Screening Areas [SSAs]) that have been identified as requiring either desktop 
audits (PSAs) or screening-level investigations (SSAs) for possible inclusion in the CERCLA RI/FS process. 

• Section 9 presents the historic and proposed removal and remedial actions (RAs) at MCAS Cherry Point. 

• Section 10 presents 5-year schedules for environmental investigation and remediation activities at those sites 
where activities are currently planned for FY 2015 through 2019. 

• Section 11 provides the references cited throughout this document. 
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MCAS Cherry Point Description and Environmental 
History 
2.1 Base Description 
MCAS Cherry Point is a 13,164‐acre military reservation north of the town of Havelock, in southeastern Craven 
County, North Carolina (Figure 2‐1). Commissioned in 1942, MCAS Cherry Point currently provides support 
facilities and services for the Second Marine Aircraft Wing, the Fleet Readiness Center East (FRCE, formerly the 
Naval Aviation Depot [NADEP]), Service Support Detachment 21 of the Marine Logistics Group, the Naval Air 
Maintenance Training Group Detachment, and the Defense Reutilization and Marketing Office (DRMO). MCAS 
Cherry Point maintains facilities for training and supporting the Atlantic Fleet Marine Force aviation units and is 
designated as a primary aviation supply point. 

The boundaries of MCAS Cherry Point are the Neuse River to the north, Hancock Creek to the east, North Carolina 
Highway 101 to the south, and an irregular boundary approximately ¾‐mile west of Slocum Creek to the west.  

2.2 Regional Physiography, Climate, and Surface Water 
Hydrology 

MCAS Cherry Point is located in the Atlantic Coastal Plain Physiographic Province. The area encompassing MCAS 
Cherry Point lies in the Neuse River drainage basin, which is one of two major river basins that flow into Pamlico 
Sound.  

The topography of this portion of the Coastal Plain Province is relatively flat. Surface elevations in the Coastal 
Plain range from sea level to about 50 feet (ft) above mean sea level (amsl), with an average elevation of 20 ft 
amsl. Coastal areas are swampy and of generally low relief, and are characterized by large tidal streams and their 
tributaries. The land surface across the facility slopes generally east to west toward Slocum Creek. Land‐surface 
elevations range from 25 ft amsl near Roosevelt Boulevard to approximately 1 ft amsl at Slocum Creek. Typical 
elevations are generally between 20 and 25 ft amsl, with a few local topographic highs between 25 and 29 ft amsl. 
Elevations along the surface water drainage features that border much of MCAS Cherry Point are generally 
between 1 and 5 ft amsl. 

Stormwater drainage across MCAS Cherry Point is directed to surface water bodies by a series of storm sewers, 
drainage ditches, and tributaries. Some tidal influences are likely in Slocum Creek and Hancock Creek, which are 
classified as Class SC estuarine water by the NCDENR. These waters are suitable for fish and wildlife and for 
secondary recreation (i.e., not considered suitable for swimming). 

Proximity to the Atlantic Ocean significantly influences the climate of MCAS Cherry Point. The climate is warm and 
humid with short, mild winters and long, hot summers. Winter temperatures average 46 degrees Fahrenheit (F), 
and those in summer average 77F. Precipitation is not evenly distributed, with the greatest monthly precipitation 
occurring during July, August, and September (6 to 8 inches per month). In the other months, monthly rainfall 
averages 3 to 4 inches. Recharge to the surficial (water table) aquifer system is from precipitation. Average 
precipitation for the Coastal Plain is approximately 50 inches per year (Giese, Eimers, and Coble, 1997). The 
generalized water budget for the Coastal Plain includes evapotranspiration of about 33 inches per year, recharge to 
the water table aquifer of about 12 inches per year, and overland runoff to streams of about 5 inches per year. Of 
the 12 inches per year of recharge to the water table aquifer, approximately 11 inches per year moves laterally and 
discharges to streams; the remaining 1 inch or less per year moves vertically downward through confining units into 
deeper confined aquifers (Giese, Eimers, and Coble, 1997). Tropical hurricanes pass offshore twice in an average 
year, but infrequently strike the coast with full force. 
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2.3 Geology and Hydrogeology 
2.3.1 General Regional Geologic and Hydrogeologic Framework 
The regional geologic and hydrogeologic framework for North Carolina presented here is based principally on 
information compiled and developed as part of the U.S. Geological Survey’s (USGS) Regional Aquifer‐System 
Analysis. The Coastal Plain Province of North Carolina is underlain by an eastward‐thickening wedge of 
unconsolidated gravel, sand, silt, and clay with scattered beds of shells and loosely consolidated beds of 
limestone, sandy limestone, and shell limestone (Winner and Coble, 1996). The sedimentary sequence ranges in 
age from Quaternary to Cretaceous and reaches a thickness of 10,000 ft at the Atlantic coast. Near MCAS Cherry 
Point, the Coastal Plain Province sediments are estimated to be approximately 2,500 ft thick (Lloyd and Daniel, 
1988). The lower sedimentary sequence is predominantly non‐marine deltaic in origin and consists of discontinuous 
and heterogeneous sand‐and‐clay sequences. The upper sequences are predominantly marine in origin and 
include near‐shore and estuarine deposits. The sedimentary deposits overlie pre‐Cretaceous crystalline basement 
rock. Historical Coastal Plain Province sedimentation and deposition were controlled by fluctuations in sea level 
on a subsiding continental margin. 

MCAS Cherry Point is underlain by 17 hydrostatic units: nine aquifers separated by eight confining units (Eimers, 
Daniel, and Coble, 1994). Of these regional hydrostratigraphic units, the youngest five aquifers are most relevant 
to remedial activities at MCAS Cherry Point. These aquifers and associated confining units, from the youngest to 
the oldest, are: the surficial Aquifer, the Yorktown Confining Unit, the Yorktown Aquifer, the Pungo River 
Confining Unit, the Pungo River Aquifer, the Upper Castle Hayne Confining Unit, the Upper Castle Hayne Aquifer, 
the Lower Castle Hayne Confining Unit, and the Lower Castle Hayne Aquifer. These uppermost units are described 
in the following subsections. 

2.3.1.1. Surficial Aquifer 
The surficial aquifer is the first‐encountered groundwater beneath MCAS Cherry Point, and is the unconfined, 
water table aquifer. It is exposed at the ground surface and in streambeds throughout MCAS Cherry Point where 
the water table intersects the ground surface. The aquifer consists of unconsolidated and interfingering beds of 
fine sand, silt, clay, shell, and peat beds, with scattered deposits of coarser‐grained material of relic beach ridges 
and floodplain alluvium. The average saturated thickness of the aquifer is 40 to 50 ft. The surficial aquifer is 
recharged from rainfall and is the source of recharge to the underlying confined aquifers as well as the source of 
base flow to streams. The surficial aquifer has an estimated hydraulic conductivity of 15–20 ft/day. 

The surficial aquifer has been frequently subdivided for evaluation purposes into two different groundwater 
zones: the Upper and Lower surficial aquifers. This is, in part, due to minor differences in aquifer properties, but 
also in order to facilitate spatial delineation of contamination vertically. The Upper surficial aquifer is defined as 
the upper 10 to 15 ft of saturated thickness, and is generally monitored by wells installed across or near the water 
table. The Lower surficial aquifer is defined as the lower 20 to 30 ft of the aquifer and is monitored by wells 
installed just above the Yorktown Confining Unit. The Upper surficial aquifer generally contains more finer‐grained 
materials than the Lower surficial aquifer. However, the Upper and Lower surficial aquifers are in direct hydraulic 
communication and there is no confining unit or geologic boundary between them. 

2.3.1.2. Yorktown Confining Unit 
The Yorktown Confining Unit underlies the surficial aquifer and serves as a hydrogeologic barrier to the underlying 
Yorktown Aquifer. The confining unit consists largely of clay and sandy clay that locally includes beds of fine sand 
or shells. These confining sediments comprise the youngest beds of the Yorktown Formation. The average 
thickness of the Yorktown Confining Unit is about 22 ft (Winner and Coble, 1996). 

2.3.1.3. Yorktown Aquifer 
The Yorktown Aquifer comprises predominantly fine sand, silty and clayey sand, and clay; shells and shell beds 
occur throughout and are reflective of marine and near‐marine depositional environments. The fine sand is the 
dominant aquifer material, making up generally between 70 and 80 percent of the Yorktown Aquifer in Craven 
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County. The estimated average hydraulic conductivity of the aquifer is approximately 22 ft/day. The Yorktown 
Aquifer ranges in thickness from 20 to 35 ft (Eimers, Daniel, and Coble, 1994). 

2.3.1.4. Pungo River Confining Unit 
The upper clay beds of the Pungo River Formation and lowermost clays of the Yorktown Formation make up the 
Pungo River Confining Unit and overlie the Pungo River Aquifer. The confining unit contains less than 10 percent 
sand and has an average thickness of 55 ft (Winner and Coble, 1996). 

2.3.1.5. Pungo River Aquifer 
The permeable sediments of the upper and middle Pungo River Formation form the Pungo River Aquifer. The 
aquifer consists of fine‐ to medium‐grained marine sand with considerable phosphate content. Based on fossil 
content, these sediments were deposited in an offshore setting, with some coarse sand beds representative of 
nearshore or estuarine environments. In eastern Craven County, the aquifer is about 90 percent sand. The 
western extent of the aquifer lies about 10 miles west of MCAS Cherry Point, and its thickness averages about 
15 ft near its western limits. In the western portions of Craven County, where the Yorktown aquifer is absent, the 
Pungo River aquifer is directly overlain by the surficial aquifer. The average estimated hydraulic conductivity of 
the Pungo River aquifer is 32 ft/day (Winner and Coble, 1996). Recharge to the aquifer is by leakage through the 
upper confining unit from the Yorktown Aquifer, with upward discharge to major stream valleys. Near the 
western limits of the aquifer, the Neuse River may cut into the Pungo River Aquifer. 

2.3.1.6. Castle Hayne Confining Unit 
Regionally, the Castle Hayne confining unit and Aquifer are considered one hydrostratigraphic unit. In the vicinity 
of the MCAS Cherry Point, the USGS has subdivided this unit into Upper and Lower Castle Hayne Confining Units 
and Upper and Lower Castle Hayne Aquifers. For the purpose of this regional description of the hydrostratigraphic 
units of the North Carolina Coastal Plain, the Castle Hayne is not subdivided. 

The Castle Hayne confining unit consists of clay, sandy clay, and clay with sandy streaks. The average thickness of 
the confining clays is 14 ft. In some areas, the confining unit contains sufficient sand to allow significant leakage 
between the Castle Hayne and the overlying aquifers (Winner and Coble, 1996). 

2.3.1.7. Castle Hayne Aquifer 
The Castle Hayne Aquifer consists of the Castle Hayne Limestone and rocks of the River Bend Formation. The 
aquifer is predominantly limestone and sand with minor amounts of clay. These sediments were deposited under 
marine conditions and include shell, dolomitic, and sandy limestones. The limestone varies from loosely 
consolidated to hard and recrystallized. The fine‐ to coarse‐grained sand beds vary in carbonate content. Clay 
marl beds, when present, are generally less than 10 ft thick. Clay is also present as matrix material in sand and 
limestone beds. The aquifer typically consists of alternating beds of limestone, sandy limestone, and sand. In the 
lower part of the aquifer, sand is the dominant aquifer material. The average thickness of the Castle Hayne Aquifer is 
178 ft (Winner and Coble, 1996). 

The Castle Hayne Aquifer is the most productive aquifer in this area of the North Carolina Coastal Plain. The 
hydraulic conductivity of the aquifer varies significantly, with a range from 15 ft/day where the aquifer is relatively 
thin and sandy to 200 ft/day where the aquifer is thick and composed of permeable limestone. The average 
hydraulic conductivity estimated for the entire aquifer is 65 ft/day (Winner and Coble, 1996). 

2.3.1.8. Paleochannel Occurrence 
Paleochannels are remnants of former river or stream channels that have been filled and overlain by younger 
sediments. Studies conducted by the USGS found that Pleistocene age paleochannels eroded the Yorktown and 
Pungo River Confining Units and deposited younger‐aged sediments in some areas beneath MCAS Cherry Point. As 
a result, the uppermost aquifers may be in direct hydraulic communication with each other at locations where a 
paleochannel truncates the confining units that normally separate the aquifers physically and hydraulically (USGS, 
1994, 1996, and 2004).  
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The USGS identified a paleochannel within the southwestern portion of Operable Unit (OU) 1 at MCAS Cherry 
Point that truncated the Yorktown and Pungo River Confining Units. The USGS conducted continuous coring from 
stratigraphic test wells, borehole geophysical logging, and vertical seismic and high‐resolution seismic reflection 
profiling to delineate the extent of the OU1 paleochannel (USGS, 1996 and 2004). Investigation activities at OU1 
have provided additional evidence of the existence of a paleochannel and have refined the delineation of the 
paleochannel boundary in this area. 

Groundwater levels outside of the paleochannel in the southwestern portion of OU1 show a marked discontinuity 
across the Yorktown Confining Unit, which acts as an aquitard, and show a downward vertical gradient from the 
surficial aquifer to the Yorktown Aquifer. Groundwater levels within the paleochannel generally show similar 
groundwater levels between the surficial and Yorktown Aquifers and show an upward vertical gradient from the 
surficial aquifer to the Yorktown Aquifer. The fine‐grained units within the paleochannel are likely not as effective 
of an aquitard as the Yorktown Confining Unit, or are discontinuous in spatial extent.  

2.3.2 Regional Water Usage 
The primary source of water for municipal, residential, and agricultural use in the vicinity of MCAS Cherry Point is 
from the aquifers of the Coastal Plain of North Carolina. Total groundwater withdrawals from the Coastal Plain 
aquifers in North Carolina are estimated to be more than 250 million gallons per day (mgd) (Giese, Eimers, and 
Coble, 1997). As a result of the extensive use of groundwater and the potential impacts from overpumping of the 
aquifers, the North Carolina Division of Water Resources has established Capacity Use Area Number (No.) 1 under 
the Water Use Act of 1967. Capacity Use Area No. 1 encompasses portions of seven counties in the central North 
Carolina Coastal Plain, which includes the Cherry Point area of Craven County. The most important aquifer in the 
vicinity of MCAS Cherry Point in Capacity Use Area No. 1 is the Castle Hayne Aquifer, which can yield very large 
quantities of potable water. Within Capacity Use Area No. 1, greater than 50 percent of the groundwater use is for 
mining, followed by use for public supplies.  

MCAS Cherry Point uses between 2.5 and 4.5 mgd derived from about 25 wells that range in depth from 195 to 
330 ft (Castle Hayne Aquifer). The groundwater in the vicinity of MCAS Cherry Point is classified by the State of 
North Carolina as Class GA. Class GA groundwater is considered to be existing or potential sources of drinking 
water. 

2.3.3 Soils 
MCAS Cherry Point is located on the Talbot Terrace Plain, which was formed by sediments deposited in a lagoon 
approximately 220,000 years ago. The soils have developed into medium‐textured materials that are underlain by 
beds of sandy sediments. Soil‐forming processes have produced different soils mainly because of differences in 
natural drainage as influenced by relief and proximity to streams. The well‐drained soils near the stream valleys 
have light‐colored topsoils that are low in organic matter and yellowish or brownish subsoils. The poorly drained 
soils, which are located in the interstream areas and in depressions, have dark topsoils that are higher in organic 
matter and grayish subsoils. Soils on this landscape are similar in some of their physical properties. They are 
strongly to very strongly acidic and have good workability, high available water capacity, moderate permeability, 
and low natural fertility. The better‐drained soils are well suited for most uses. A seasonal high water table 
generally occurs during months of low evapotranspiration (November to March), and ponding in topographic 
depressions occurs in areas of wetter soils. 

Areas of MCAS Cherry Point are in the flood plains along streams dissecting the Talbot Terrace. These poorly to 
very poorly drained areas flood frequently. The soils are very young and are formed in stratified loamy and sandy 
alluvium. These flood plains merge with loamy brackish marsh areas as they near the Neuse River. A few areas of 
stream terrace occur along the Neuse River and the larger creeks. These are mostly sandy soils. Some of the low‐
lying areas are subject to flooding. 

2.4 Ecology 
MCAS Cherry Point is located on a peninsula between the Neuse River to the north and Core and Bogue Sounds to 
the south. The major portion of MCAS Cherry Point is located between Hancock and Slocum Creeks. Loblolly pine 
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dominates much of the forested land on the broad interstream areas at MCAS Cherry Point. These forests are 
managed for loblolly pine timber production. The lower slope forests contain a mesic mixed hardwood 
community. Important canopy components of this community include sweetgum, white oak, pignut hickory, and 
beech. The major understory trees found in the mixed hardwood forest are American holly and flowering 
dogwood. The inland floodplains of the tributary streams are dominated by the blackwater‐swamp‐community 
type. Important components of this community include swamp tupelo, bald cypress, red maple, sweetgum, and a 
variety of oaks. The mid‐canopy of the swamp forest is dominated by ironwood. 

According to the document Threatened and Endangered Species Management Plan (Appendix C in MCAS, 2001), 
there are no federally endangered species found on MCAS Cherry Point. MCAS Cherry Point supports one animal 
species (the bridle shiner) and two plant species (Chapman’s Sedge and Springflowering Goldenrod) that are 
state‐listed.  

MCAS Cherry Point has an active fish and wildlife management program with on‐staff foresters, wildlife biologists, 
and game wardens. The objectives of the management program are to protect all native wildlife resources 
available on a continuing basis and to enhance fish and wildlife resources. The game warden staff assists federal 
and state authorities in enforcement of the Endangered Species Act. 

2.5 CERCLA Process 
The objectives of the CERCLA process are to evaluate the nature and extent of contamination at a site and to 
identify, develop, and implement appropriate remedial actions to protect human health and the environment. 
The major elements of the CERCLA process are presented below in Figure 2‐2 and discussed in further detail in the 
subsections below. The documents prepared for the IRP and MRP are maintained in information repositories for 
public review. MCAS Cherry Point has developed a Community Involvement Plan (CIP) and established a RAB 
comprised of members of the community, local environment group members, and state and federal officials, who 
generally meet quarterly to maintain community involvement with environmental restoration activities. 

2.5.1 Preliminary Assessment/Site Investigation or Site Inspection 
The IRP and MRP begin with concerns about a site, area, or potential contaminant source. The Preliminary 
Assessment/Site Investigation (PA/SI) phase of the CERCLA process evaluates potential sites to determine if the 
site should be eliminated from further consideration (i.e., no further action [NFA]), identified for an action to 
address actual or imminent threats to human health or the environment, or further evaluated through the 
performance of a Remedial Investigation/Feasibility Study (RI/FS).  

2.5.1.1. Preliminary Assessment 
The PA is a limited‐scope assessment designed to distinguish between sites that clearly pose little or no threat to 
human health or the environment and those that may pose a threat and require further investigation. This stage 
typically involves a review of historical documents and a visual site inspection. Environmental samples are rarely 
collected during a PA; rather, a PA is intended to be a relatively quick, low‐cost compilation of existing information 
about a site. The PA may result in a determination of NFA; completion of an SI if there is insufficient information 
to reach a NFA decision; a removal action if significant threat to human health or the environment exists; or an 
RI/FS if remediation is deemed necessary. 

2.5.1.2. Site Investigation or Site Inspection 
The SI is the most common step after a PA is completed and an NFA determination cannot be made. The SI 
involves an onsite investigation intended to gather more information needed in determining whether there is a 
release or potential release, and to characterize the nature of the release and associated threats or potential 
threats to human health and the environment. The SI typically includes the collection of environmental samples to 
identify if contaminants are present at a site and a screening‐level risk assessment to determine if they have been 
released at levels posing an unacceptable risk to human health to the environment. The sites that do not require 
further investigation or response are designated as NFA. If there is insufficient information to reach an NFA 
decision, a removal action or an RI/FS may be recommended. In some cases, if the results of the SI are 
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inconclusive, an Expanded SI (ESI) phase is initiated to confirm whether there is site‐specific contamination or 
hazards prior to moving forward with an RI.   

FIGURE 2-2 
CERCLA Process 
 

2.5.2 Remedial Investigation/Feasibility Study 
The purpose of the RI/FS is to determine the nature and extent of contamination and, if sufficient need is 
documented by site sampling and a risk assessment, to evaluate proposed remedies. The RI and FS can be 
conducted concurrently; data collected in the RI influences the development of remedial alternatives in the FS, 
which in turn affect the data needs and scope of treatability studies and additional field investigations. This 
phased approach encourages the continual scoping of the site characterization, thereby minimizing the collection 
of unnecessary data and maximizing data quality. 

Preliminary Assessment/Site Investigation 
(PA/SI) 

 Identify possible contaminant releases that 
need further investigation

Remedial Investigation/Feasibility Study 
(RI/FS) 

Determine the nature and extent of 
contaminant releases  
Assess long‐term risks 

Evaluate alternative remedies

Proposed Plan
Present the propsed remedial action for public 

comments

No 
Further 
Action 

No 
Further 
Action 

Interim 
(removal) action 

Record of Decision (ROD)
Documents the agreed upon remedial action 

Remedial Design/Remedial Action (RD/RA)
The actual cleanup: 

Design and construct remedy

Interim 
(removal) action 

Environmental Restoration Process 



SECTION 2—MCAS CHERRY POINT DESCRIPTION AND ENVIRONMENTAL HISTORY 

ES061214182719VBO 2-7 

2.5.2.1. Remedial Investigation 
The RI is the investigative phase of the response action designed to characterize site conditions, determine the 
nature and extent of contamination, assess the risks to human health and the environment posed by site 
contamination, and provide a basis for decisions on further response actions or NFA. The RI provides information 
to refine the conceptual site model (CSM) and forms the basis for the development of remedial action objectives 
(RAOs) and remedial strategies that will comprise the FS. 

2.5.2.2. Feasibility Study 
The FS is the mechanism for the development, screening, and detailed evaluation of alternative remedial actions. 
The overall objectives of an FS are to develop and evaluate potential remedies that permanently and significantly 
reduce the threat to public health, welfare, and the environment and aid in selection of a cost‐effective remedial 
action alternative that mitigates the threat(s). 

2.5.2.3. Removal Action 
A removal action is a response implemented in an expedited manner to address releases or threatened releases in 
order to mitigate the spread of contamination. Removal actions may be implemented at any time during the 
CERCLA process. Removal actions include Time‐critical Removal Actions (TCRAs) and Non‐time‐critical Removal 
Actions (NTCRAs).  

Actions taken immediately to mitigate an imminent threat to human health or the environment, such as the 
removal of corroded or leaking drums, are classified as TCRAs. The planning period for a TCRA is 6 months or less 
before field work is initiated. An Engineering Evaluation/Cost Analysis (EE/CA) is not required for a TCRA, although 
an Action Memorandum (AM) and Work Plan must be completed. 

Removal actions that may be delayed for 6 months or more without significant additional harm to human health 
or the environment are classified as NTCRAs. For a NTCRA, an EE/CA is prepared rather than the more extensive 
FS. An EE/CA focuses only on the substances to be removed rather than on all contaminated substances at the 
site. A removal action can become the final remedial action if the risk assessment results indicate that NFA is 
required to protect human health and the environment.  

A removal action can be either the final remedy or an interim action followed by a remedial action as the final 
remedy, based on the extent to which the threats are mitigated by the action. A removal action, when 
implemented as the final remedy, can be used for fast and significant reductions in risk and to mitigate long‐term 
threats. In cases where the removal action is the final remedy, the removal action may lead to either Response 
Complete (RC) or Site Closeout (SC). If the RA was accomplished during the RI/FS phase, any final determination of 
RC and/or SC must be documented in the Record of Decision (ROD). If the NCP nine criteria were not addressed as 
part of the EE/CA or AM, a focused FS would be needed, followed by a ROD. 

2.5.2.4. Treatability Study 
Treatability studies involve testing and evaluation of a treatment technology to determine the effectiveness of 
that technology at a particular site or to establish site‐specific design parameters. The primary objectives of 
treatability testing are to provide sufficient data to allow treatment alternatives to be fully developed and 
evaluated during the FS and to support the remedial design of a selected alternative. Treatability studies may be 
conducted at any time during the CERCLA process.  

The need for a treatability study generally is identified during the FS. Treatability studies may be classified as 
either bench‐scale (laboratory study) or pilot‐scale (field studies). For technologies that are well‐developed and 
tested, bench‐scale studies are often sufficient to evaluate performance. For innovative technologies, pilot tests 
may be required to obtain the desired information. Pilot tests simulate the physical and chemical parameters of 
the full‐scale process and are designed to bridge the gap between bench‐scale and full‐scale operations. 

Treatability studies may also be needed during the Remedial Design (RD)/RA phase to obtain more detailed 
information about the unit operations, performance, and cost for designing a full‐scale treatment system. 
Generally, a pilot‐scale system is deployed onsite to collect the required information. 
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2.5.3 Proposed Remedial Action Plan and Record of Decision 
The remedy selection process involves identifying a preferred response action strategy from those alternatives 
evaluated in the FS. The preferred alternative is based first on each alternative’s ability to satisfy the threshold 
criteria, and then on trade‐offs among alternatives considering the primary balancing criteria. Further, results of 
the risk assessment need to be factored into the selection of the remedy. The remedy selection process includes a 
Proposed Plan, sometimes referred to as a Proposed Remedial Action Plan (PRAP), and ROD. 

2.5.3.1. Proposed Plan or PRAP 
A Proposed Plan or PRAP presents the remedial alternatives developed in the FS and recommends a preferred 
remedial method. The public has an opportunity to comment on the Proposed Plan or PRAP during an announced 
formal public comment period. Site information is compiled in an administrative record for public review. A public 
meeting is also held to provide supporting information.  

2.5.3.2. Record of Decision 
At the end of the Proposed Plan or PRAP public comment period, an appropriate remedial alternative is chosen to 
protect human health and the environment. The ROD document is then issued, describing the remedy selection 
process and the remedy selected. All parties directly involved in the ER Program (Navy, MCAS Cherry Point, 
USEPA, NCDENR, and the public) must agree on the selected alternative. Any public comments received are 
addressed as part of the responsiveness summary in the ROD. A public notice is issued after the ROD is signed and 
available for public inspection. A public notice is also published for any significant post‐ROD changes. Once the 
ROD has been signed, the RD/RA process is initiated.  

2.5.3.3. Interim Record of Decision 
In some cases during earlier points in the CERCLA process, typically the RI/FS stage, it may be determined that an 
interim remedial action is warranted. Possible reasons for implementing an interim remedial action might include: 
(1) Taking quick action in the short term from an imminent threat to the environment when developing a final 
remedy would require additional data collection and a longer time frame to complete, or (2) Taking temporary 
measures to stabilize a site and prevent further migration of contaminants. Such interim actions are documented 
in an Interim Record of Decision, or IROD. The interim remedial action in an IROD may or may not become a 
component of the remedy in the final ROD, but in all cases a final ROD must be prepared for the site. 

2.5.4 Remedial Design and Remedial Action 
Following signature of the ROD, the RD and RA phases are implemented. The technical specifications for cleanup 
remedies and technologies are designed in the RD phase. The RA is the actual construction or implementation 
phase of the cleanup process. 

2.5.4.1. Remedial Design 
The purpose of the RD phase is to convert the conceptual design for the selected remedy from the FS into a full‐
scale, detailed design for implementation. RD includes preparation of technical RD Work Plans, drawings, 
specifications, and RA Work Plans. 

2.5.4.2. Remedial Action 
Upon completion of the RD, implementation of the RA (the remedy selected in the ROD) begins. The RA start‐date 
is defined as the date the contractor has mobilized and begun substantial and continuous physical onsite remedial 
action. The start date is important because it triggers the beginning of the Five‐Year Review cycle if one is 
required. The RA phase involves two main components, remedial action construction and remedial action 
operation. 

Interim RAs (IRAs) are implemented to provide temporary mitigation of human health risks or to mitigate the 
spread of contamination in the environment. Similar to removal actions, RAs may be implemented at any time 
during the process. Examples of IRAs include installing a pump‐and‐treat system for groundwater or installing a 
fence to prevent direct contact with hazardous materials. For IRAs, a focused FS is prepared rather than the more‐
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extensive FS. As with the removal action, an interim action may become the final RA if the results of the risk 
assessment indicate that NFA is required to protect human health and the environment. 

2.5.5 Remedy-in-Place and Response Complete 
2.5.5.1. Remedy-in-Place 
For long‐term remedies where it is anticipated that RAOs will be achieved over a long period, the Remedy‐in‐Place 
(RIP) milestone signifies the completion of the RA construction phase and that the remedy has been implemented 
and has been demonstrated to be functioning as designed (i.e., all testing has been accomplished and the remedy 
will function properly). Once RIP is completed for a site, an Interim Remedial Action Completion Report (IRACR) is 
prepared to document that the remedy is constructed and operating successfully.  

2.5.5.2. Response Complete 
At any point during the CERCLA process, a decision can be made that no further response action is required; 
properly documented (necessary regulatory notification or application for concurrence has occurred), these 
decisions constitute RC and/or SC. RC is the point at which the remedy has achieved the required reduction in risk 
to human health and the environment (cleanup goals/RAOs have been met). Once RC is completed for a site 
under a ROD, a Remedial Action Completion Report (RACR) is prepared to demonstrate that the remedy is 
complete and the RAOs are met. RC is followed by individual site closeout. 

Once all RIPs and RCs have been documented for every site at the facility and the terms of the FFA have been met, 
site closeout and NPL deletion is requested. 

2.5.5.3. Five-Year Reviews 
Five‐year reviews are generally required by CERCLA or program policy when hazardous substances remain on a 
site above levels that permit unlimited use and unrestricted exposure. Five‐year reviews provide an opportunity 
to evaluate the implementation and performance of a remedy and whether it still protects human health and the 
environment. Generally, reviews are performed 5 years after the initiation of a CERCLA response action and are 
repeated every 5 years as long as future uses remain restricted. USEPA or the lead agency for a site can perform 
these reviews, but USEPA is responsible for assessing the protectiveness of the remedy. 

2.6 Environmental History 
2.6.1 Installation Restoration Program History 
MCAS Cherry Point has been actively involved with environmental investigations and remediation programs since 
1983, beginning with the Navy Assessment and Control of Installation Pollutants (NACIP) Program. The NACIP 
Program was modeled after the USEPA Superfund Program, authorized by CERCLA in 1980. An Initial Assessment 
Study (IAS) was the first investigation of potentially hazardous sites conducted under NACIP in 1983. The purpose 
of the IAS was to collect and evaluate evidence of pollutants that may have contaminated a site or that pose an 
imminent human health hazard. Fourteen of the 32 sites identified in the IAS (Sites 1, 2, 4, 5, 6, 7, 10, 13, 15, 16, 
17, 18, 19, and 21) were determined to require further investigation (Water & Air Research, 1983).  

The Navy’s IRP was initiated in 1986, following enactment of the Superfund Amendments and Reauthorization Act 
(SARA) legislation, and replaced the NACIP.  

In 1988, A. T. Kearney, Inc. conducted a Resource Conservation and Recovery Act (RCRA) Facility Assessment (RFA) 
at MCAS Cherry Point, the first step under the RCRA corrective action process. The RFA included a preliminary 
review of all available relevant documents, a Visual Site Inspection (VSI), and a Sampling Visit (SV), if appropriate, 
at the 114 solid waste management units (SWMUs) and two areas of concern (AOCs) identified. The SWMUs were 
divided into five groups based on their operation purpose: Flight Line, Naval Air Rework Facility, Maintenance and 
Support, Centralized Storage and Treatment, and Initial Assessment Study Unit. The designations for the SWMUs 
associated with each group are preceded with F, N, S, C, and I as appropriate. Based on the observations made 
during the VSI, a RCRA Facility Investigation (RFI) and a more‐comprehensive inspection of production and the 
waste management/handling area were recommended (A. T. Kearney, 1988).  
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In 1989, the Navy entered into a RCRA Administrative Order of Consent with the USEPA to perform RFIs at 35 of 
the 114 SWMUs identified in the RFA. On December 16, 1994, MCAS Cherry Point was scored and ranked by 
USEPA for inclusion on the CERCLA National Priorities List (NPL). Under CERCLA, the Navy acts as the lead agency, 
in partnership with USEPA and NCDENR, to address environmental investigations at the facility through the IRP. 
Because of the NPL and Consent Order, ongoing IRP investigations are being conducted to meet the requirements 
of both RCRA and CERCLA. Since the Consent Order was signed, additional sites have been identified. The Air 
Station’s RCRA Part B Permit identifies 116 SWMUs and two AOCs. The Part B Permit was finalized and converted 
from an Interim Part B permit application under 40 CFR Part 265 to a final Treatment, Storage and Disposal Facility 
(TSDF) Part B permit Per 40 CFR Part 264 in December of 2004, expiring in December of 2014.  

On May 12, 2005, the Navy, USEPA, and NCDENR executed an FFA. The FFA effectively terminated the RCRA 
Administrative Order of Consent. Under the FFA, all past and future work at IRP sites, SWMUs, and AOCs will be 
reviewed and a course of action for future work requirements at each site will be developed. The FFA includes 
specific requirements for the preparation and contents of the SMP. The SMP is updated annually, and includes the 
sites currently under investigation following the CERCLA process and the proposed deadlines for completion of 
deliverables, as specified in the FFA.   

As part of the requirements established under CERCLA, an administrative record file has been established for the 
IRP at MCAS Cherry Point. The administrative record is a compilation of all documents that the DoD uses to select 
a RA or removal action for a site. Regardless of the nature of the site, an administrative record must be 
maintained. The administrative record will also serve as the basis for any future legal review of decisions made by 
the DoD concerning RA taken at a site. Access to the MCAS Cherry Point administrative record file is available via a 
NAVFAC web site: http://go.usa.gov/Dy59. For those without personal access to the internet, a computer terminal 
that is prioritized for internet access to the MCAS Cherry Point Administrative Record is available at the public 
library in Havelock, North Carolina.  

Five‐Year Reviews were completed for MCAS Cherry Point in 2002 (CH2M HILL, 2002c), 2007 (CH2M HILL, 2008d), 
and 2012 (CH2M HILL, 2013a). In 2012, RAs or Interim RAs at eight OUs and associated sites were identified at 
MCAS Cherry Point for review: OUs 1, 2, 3, 4, 5, 6, 13, and 14. With the exception of OU1, all ongoing RAs were 
determined to be protective of human health and the environment. Interim RAs at seven sites within OU1 were 
determined to be protective of human health and the environment in the short term. The next Five‐Year Review is 
scheduled for 2017. 

An update to the MCAS Cherry Point CIP, which provides information on community participation, was completed 
in FY 2012 (CH2M HILL, 2012i). The CIP will be updated again in approximately 5 years or when a major change 
occurs in the ERP. 

2.6.2 Munitions Response Program History 
DoD established the Military Munitions Response Program (MMRP), which was shortened to the MRP by the 
Navy, under the Defense Environmental Restoration Program (DERP) in September 2001. The purpose is to 
address munitions and explosives of concern, or munitions and explosives of concern (MEC) (i.e., unexploded 
ordnance [UXO] and waste military munitions) and munitions constituents (MC) (i.e., chemical residues of 
munitions) at locations that are not operational ranges. A requirement was established obligating identification, 
characterization, and the tracking of data on military munitions and military munitions responses at these 
locations. By September 2002, all locations other than operational ranges requiring a military munitions response 
were inventoried. DoD set a goal for remedy‐in‐place or response complete at all MMRP sites by the end of 
FY 2020.  

DoD and the Navy are establishing policy and guidance for munitions and response actions under the MRP; 
however, the key program drivers developed to date conclude that munitions response action will be conducted 
under the process outlined in the NCP, as authorized by CERCLA. Therefore, the Navy and Marine Corps will work 
with the MCAS Cherry Point Partnering Team to follow the CERCLA process to address MRP sites identified at the 
Air Station.  

http://go.usa.gov/2EH
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2.6.3 Current Site Status 
The status of each site identified in the FFA as potentially requiring further investigation is summarized in 
Table 2‐1. This table also includes a number of additional sites that were identified historically but were 
subsequently determined to require no further action (NFA) under CERCLA. The FFA sites were grouped into OUs 
on the basis of proximity, common waste types, and common activities. All but one of the FFA sites are part of the 
IRP; the single site associated with the MRP is Former Skeet and Trap Range #1. 

The locations of the FFA sites at MCAS Cherry Point are shown in Figure 2‐3. Table 2‐2 lists each of the studies 
conducted to date at the sites identified in the FFA as requiring additional investigation. Table 2‐3 lists the 
document submittals per Operable Unit. 

Underground storage tank (UST) sites are addressed under the MCAS Cherry Point UST Program and are not 
included in this SMP. In accordance with the FFA, if residual groundwater and soil contamination is detected at a 
UST site that is not related to the UST, the groundwater and soil will be addressed as part of a nearby existing FFA 
site or as a new site. 

Descriptions of each IRP and MRP site are provided in Sections 3 through 8 by phase in the CERCLA process 
(Section 3: PA/SI, Section 4: RI/FS, Section 5: PRAP/ROD, Section 6: RD/RA, Section 7: RIP/RC, and Section 8: other 
sites (PSAs and SSAs) that have been identified as requiring either desktop audits [PSAs] or screening‐level 
investigations [SSAs] for possible inclusion in the CERCLA RI/FS process). Section 9 presents the historic and 
proposed RAs at MCAS Cherry Point. Section 10 presents 5‐year schedules for environmental investigation and 
remediation activities at those sites where activities are currently planned for FY 2015 through 2019. 



TABLE 2‐1
Current Status of FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU
Current 

Site/SWMU 
Description

Other 
Identifications

Current Status

CERCLA INSTALLATION RESPONSE PROGRAM (IRP) PP/ROD SITES

Draft PP January 2015 Final ROD December 2015

Final PP July 2015 Draft LUC Remedial Design March 2016

Draft ROD July 2015 Final LUC Remedial Design August 2016

Final ROD December 2014

Draft LTM/LUC Remedial Design February 2015

Draft Remedial Design April 2015

Final LTM/LUC Remedial Design July 2015

Final Remedial Design September 2015

Final ROD December 2014

Draft LTM/LUC Remedial Design February 2015

Draft Remedial Design April 2015

Final LTM/LUC Remedial Design July 2015

Final Remedial Design September 2015

Final ROD December 2014

Draft LTM/LUC Remedial Design February 2015

Draft Remedial Design April 2015

Final LTM/LUC Remedial Design July 2015

Final Remedial Design September 2015

Final ROD December 2014

Draft LTM/LUC Remedial Design February 2015

Draft Remedial Design April 2015

Final LTM/LUC Remedial Design July 2015

Final Remedial Design September 2015
Site 92 Final ROD December 2014

Draft LTM/LUC Remedial Design February 2015

Draft Remedial Design April 2015

Final LTM/LUC Remedial Design July 2015

Final Remedial Design September 2015

Site 98 Final ROD December 2014

Draft LTM/LUC Remedial Design February 2015

Draft Remedial Design April 2015

Final LTM/LUC Remedial Design July 2015

Final Remedial Design September 2015

OU1

FY 2017 Activities

Site 42

FY 2016 ActivitiesFY 2015 Activities

PP/ROD                                          
(Sites 42, 47, 51, 52, 92 and 98 to be addressed 

together as the OU1 Central Groundwater Plume in 
PP and ROD documents).                           

Site 16 Landfill at Sandy Branch SWMU I‐16

Industrial Wastewater Treatment 
Plant

SWMU C‐4 PP/ROD                                          
(Sites 42, 47, 51, 52, 92 and 98 to be addressed 

together as the OU1 Central Groundwater Plume in 
PP and ROD documents).                           

Site 47

PP/ROD                                          
(Sites 42, 47, 51, 52, 92 and 98 to be addressed 

together as the OU1 Central Groundwater Plume in 
PP and ROD documents).                           

Building 137 Plating ShopSite 51

OU1

OU1

OU1

VOCs in Groundwater near the 
Stripper Barn

PP/ROD

Building 133 Plating Shop and 
Ditch

Industrial Area Sewer System

PP/ROD                                          
(Sites 42, 47, 51, 52, 92 and 98 to be addressed 

together as the OU1 Central Groundwater Plume in 
PP and ROD documents).                           

OU1

OU1 Site 52 PP/ROD                                          
(Sites 42, 47, 51, 52, 92 and 98 to be addressed 

together as the OU1 Central Groundwater Plume in 
PP and ROD documents).                           

OU1 VOCs in Groundwater near 
Building 4032

PP/ROD                                          
(Sites 42, 47, 51, 52, 92 and 98 to be addressed 

together as the OU1 Central Groundwater Plume in 
PP and ROD documents).                           
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TABLE 2‐1
Current Status of FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU
Current 

Site/SWMU 
Description

Other 
Identifications

Current Status FY 2017 ActivitiesFY 2016 ActivitiesFY 2015 Activities

CERCLA IRP REMEDY‐IN‐PLACE (RIP) SITES

Old Sanitary Landfill  Draft Annual LTM Report May 2015 Draft Annual LTM Report May 2016 Draft Annual LTM Report May 2017

Final Annual LTM Report August 2015 Final Annual LTM Report August 2016 Final Annual LTM Report August 2017

Draft Annual LTM Report May 2015 Draft Annual LTM Report May 2016 Draft Annual LTM Report May 2017

Final Annual LTM Report August 2015 Final Annual LTM Report August 2016 Final Annual LTM Report August 2017

OU3 Site 6 Fly Ash Ponds SWMU I‐6 RIP (LUCs)

OU3 Site 7 Old Incinerator and Adjacent Area SWMU I‐7 RIP (LUCs)

Draft Annual LTM Report February 2015 Draft Annual LTM Report February 2016 Draft Annual LTM Report February 2017

Final Annual LTM Report May 2015 Final Annual LTM Report May 2016 Final Annual LTM Report May 2017

Draft Annual LTM Report December 2014 Draft Annual LTM Report December 2015 Draft Annual LTM Report December 2016

Final Annual LTM Report March 2015 Final Annual LTM Report March 2016 Final Annual LTM Report March 2017

OU 1 Site 83 Building 96 Former Pesticide 
Mixing Area

NFA; Site Closure in 2012

OU5 Site 1 Borrow Pit/Landfill  SWMU I‐1 NFA

Site 2 Borrow Pit/Landfill  SWMU I‐2 NFA; Site Closure in 2012

OU6 POEI 35a (SSA 
35a)

High Power Engine Run‐Up Area 
and Test Cells

NFA

OU13 Site 19 Borrow Pit/Landfill (South of 
Runway 32) 

NFA; Site Closure in 2013

OU13 Site 21 Borrow Pit/Landfill (South of 
Runway 32) 

SWMU I‐21  NFA; Site Closure in 2013

OU13 Site 44B Former Sludge Application Area  SWMU C‐10 NFA; Site Closure in 2013

Facilities Maintenance Compound SWMU I‐18 NFA; Site Closure in 2010                           
(Sites 14, 15, 17, 18, and 40 were addressed together 

in a single PRAP document and a NFA ROD)

MUNITIONS RESPONSE PROGRAM (MRP) SITES REQUIRING NO FURTHER ACTION UNDER CERCLA

Former Skeet and Trap Range #1

OU2 Site 76 Vehicle Maintenance Area (Hobby 
Shop)

RIP (LTM and LUCs)

SWMUs I‐10a, I‐10b

Hobby Shop

OU2

NFA; Site Closure in 2012

Building 130 VOC‐Contaminated 
Groundwater

OU4 Site 4 Borrow Pit/Landfill (North of 
Runway 14)

RIP (LTM and LUCs)SWMU I‐4

Site 90OU14 RIP (LTM and LUCs)

Site 10 RIP (LTM and LUCs)

SWMU I‐15 NFA; Site Closure in 2010                           
(Sites 14, 15, 17, 18, and 40 were addressed together 

in a single PRAP document and a NFA ROD)

NFA; Site Closure in 2008OU6 Site 12 Crash Crew Training Area SWMUs I‐12, F‐13,     F‐
14

Site 40 NADEP Former Drum Storage 
Area

Site 40; SWMU           N‐
22

NFA; Site Closure in 2010                           
(Sites 14, 15, 17, 18, and 40 were addressed together 

in a single PRAP document and a NFA ROD)

Site 17 DRMO Drainage Ditch SWMU 17; SWMU      I‐
17

NFA; Site Closure in 2010                           
(Sites 14, 15, 17, 18, and 40 were addressed together 

in a single PRAP document and a NFA ROD)

Site 18

IRP SITES REQUIRING NO FURTHER ACTION UNDER CERCLA

OU 1 Site 14 Motor Transportation SWMU I‐14 NFA; Site Closure in 2010                           
(Sites 14, 15, 17, 18, and 40 were addressed together 

in a single PRAP document and a NFA ROD)

OU 1

OU1

OU 1

OU 1 Site 15 Ditch and Area Behind NADEP
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TABLE 2‐1
Current Status of FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU
Current 

Site/SWMU 
Description

Other 
Identifications

Current Status FY 2017 ActivitiesFY 2016 ActivitiesFY 2015 Activities

OU15 Site 82 Slocum Creek in the Vicinity of 
OU2 and OU3

NFA

POEI 3                        Cleaning Vats Building 137 NFA

POEI 5                      Lead Foundry Building 137 NFA

POEI 6                 Sump Building 245 NFA

POEI 11                 Condensate Catch Bucket  Building 4173 NFA

POEI 16                   Hazardous Waste Accumulation 
Area

Building 4525 NFA

POEI 17               Ditch Next to Coal Storage Yard NFA

POEI 22                   
(PSA 22)

Radioactive Waste Storage Area 
#1

Between buildings 133 
& 421

NFA

POEI 23                
(PSA 23)

Radioactive Waste Storage Area 
#2

Building 134 NFA

UST 41 S‐A Fuel Line Leak Site formerly of OU12 NFA; regulated as UST site

SWMU 3 EOD Range Site 3; SWMU I‐3; 
formerly of OU11

NFA

SWMU 5 Storage Tank for Waste POL Site 5; SWMU I‐5; 
formerly of OU8

NFA

SWMU 11 MAG 14 Supply Site Site 11; SWMU I‐11 NFA

SWMU 20 Training Area Four Site 20; SWMU I‐20 NFA

SWMU 33 VMGR 252 Accumulation Area Site 33; SWMU F‐22; 
formerly of OU10

NFA

SWMU 34 Crash Crew Accumulation Area Site 34; SWMU F‐38; 
formerly of OU10

NFA under CERCLA; managed under RCRA.

SWMU 35 MAG 14 Accumulation Area Site 35; SWMU F‐42; 
formerly of OU10

NFA

SWMU 36 H&HS 28 Accumulation Area Site 36; SWMU S‐6; 
formerly of OU10

NFA under CERCLA; managed under RCRA.

SWMU 37 MWCS 28 Accumulation Area Site 37; SWMU S‐11; 
formerly of OU9

NFA under CERCLA; managed under RCRA.

SWMU 38 DRMO Hazardous Waste Storage 
Facility

Site 38; SWMU C‐1; 
formerly of OU11

NFA

SWMU 39 Facilities Maintenance Hazardous 
Waste Storage Facility

Site 39; SWMU C‐2; 
formerly of OU11

NFA

SWMU 43 Sewage Treatment Plant Site 43; SWMU C‐5; 
formerly of OU11

NFA

SWMU 45 Current Sludge Application Areas Site 45; SWMU C‐11; 
formerly of OU11

NFA

SWMU 46 Polishing Ponds No. 1 and No. 2 Site 46; SWMU C‐12; 
formerly of OU2

NFA

SWMU 48 MASS 1 Wash Rack  Site 48; SWMU S‐10 NFA

SWMU 49A MWCS 28 Oil/Water Separator 
and Leach Field near Building 
4337 (MASS ‐ 1)

Site 49A; SWMU C‐17; 
formerly of OU9

NFA under CERCLA; managed under RCRA.

SWMU 49B MACS 6 Oil/Water Separator and 
Leach Field near Building 1786

Site 49B; SWMU C‐17; 
formerly of OU9

NFA under CERCLA; managed under RCRA.

OU1 SWMU 50 PCB Transformer Spill Site 50; AOC C‐A NFA
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TABLE 2‐1
Current Status of FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU
Current 

Site/SWMU 
Description

Other 
Identifications

Current Status FY 2017 ActivitiesFY 2016 ActivitiesFY 2015 Activities

SWMU 54 MACS 6 Battery Room Leach Field NFA under CERCLA; managed under RCRA.

SWMU 67 FS Smoke Buildings 1234 and 1235 NFA

SWMU 68 Cryogenics Area NFA

OU1 SWMU 71 Building 3909 Weapons Cleaning 
Area

NFA under CERCLA; managed under RCRA.

SWMU 80 MALS 14 Gunshop, OWS 10 NFA

SWMU 84 Golf Course Maintenance Area NFA under CERCLA; managed under RCRA.

SWMU 99 Old Hospital Area NFA

SWMU C‐3 PCB‐Contaminated Soil Pile NFA

SWMU C‐4 Industrial Wastewater Treatment 
Plant (Structures)

formerly of OU1 NFA

SWMU C‐6 Fly Ash Holding Tank NFA

SWMU C‐7 Coal Yard Catchment Basin NFA

SWMU C‐8 Construction Landfill formerly of OU4 NFA; regulated under State Solid Waste Program

SWMU C‐9 Asbestos Disposal Area formerly of OU4 NFA; regulated under the State Solid Waste Program.

SWMU C‐13 Drainage System NFA under CERCLA; managed under RCRA.

SWMU C‐15 Oil/Water Separators NFA under CERCLA; managed under RCRA.

SWMU C‐16 PCB Transformer Storage Area NFA

SWMU F‐1 HMS 14 Wash Rack NFA

SWMU F‐2 HMS 14 UST NFA

SWMU F‐3 Hangar 250 Sump NFA

SWMU F‐4 VMGR 252 Aircraft Wash Rack NFA

SWMU F‐5 VMAQ 2 Aircraft Wash Rack  NFA

SWMU F‐6 VMA 332 Aircraft Wash Rack NFA

SWMU F‐7 HMS 32 Wash Rack  NFA

SWMU F‐8 MAG 32 Waste Oil UST NFA

SWMU F‐9 MAG 32 Waste Hydraulic Fluid 
Storage Tank

NFA

SWMU F‐10 MAG 32 Paint Booth NFA

SWMU F‐11 VMA 542 Waste Oil Aboveground 
Storage Tank

NFA

SWMU F‐12 MAG 32 Aircraft Wash Rack and 
Sump

NFA

SWMU F‐15 Crash Crew Fuel Tanker NFA

SWMU F‐16 HMS 14 Accumulation Area NFA

SWMU F‐17 HMS 14 Spent Battery Storage 
Area

NFA

SWMU F‐18 HMS GSE #1 Accumulation Area NFA

SWMU F‐19 HMS GSE #2 Accumulation Area NFA

SWMU F‐20 VMGR 253 #1 Accumulation Area NFA

SWMU F‐21 VMGR 253 #2 Accumulation Area NFA
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TABLE 2‐1
Current Status of FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU
Current 

Site/SWMU 
Description

Other 
Identifications

Current Status FY 2017 ActivitiesFY 2016 ActivitiesFY 2015 Activities

SWMU F‐23 VMAQ 2 Accumulation Area NFA

SWMU F‐24 HMS 14 Accumulation Area NFA

SWMU F‐25 VMA 332 Accumulation Area NFA

SWMU F‐26 VMA 533 Accumulation Area NFA

SWMU F‐27 SOES Accumulation Area NFA

SWMU F‐28 VMAT 203 Accumulation Area NFA

SWMU F‐29 HMS 32 #1 Accumulation Area NFA

SWMU F‐30 HMS 32 #2 Accumulation Area NFA

SWMU F‐31 HMS 32 GSE #1 Accumulation 
Area

NFA

SWMU F‐32 HMS 32 GSE #2 Accumulation 
Area

NFA

SWMU F‐33 VMA 223 Accumulation Area NFA

SWMU F‐34 VMA 542 #1 Accumulation Area NFA

SWMU F‐35 VMA 542 #2 Accumulation Area NFA

SWMU F‐36 VMA 231 Accumulation Area NFA

SWMU F‐37 VMA 332 Accumulation Area NFA

SWMU F‐39 HMS 32 Accumulations Area NFA

SWMU F‐40 Crash Crew Burn Pit Accumulation 
Area

NFA

SWMU F‐41 MAG 32 #1 Accumulation Area NFA

SWMU N‐1 Paint Shop Water Curtain formerly of OU1 NFA

SWMU N‐2 Plating Shop Cleaning Vats formerly of OU1 NFA

SWMU N‐3 Metal Plating Shop Degreaser formerly of OU1 NFA

SWMU N‐4 Metal Cleaning Shop Vats formerly of OU1 NFA

SWMU N‐5 Cleaning Shop Vats formerly of OU1 NFA

SWMU N‐6 Chemical Stripline Cleaning Vats formerly of OU1 NFA

SWMU N‐7 Photo Lab and Cleaning Shop 
Holding Tank

formerly of OU1 NFA

SWMU N‐8 Silver Recovery Tank in Photo 
Shop

formerly of OU1 NFA

SWMU N‐9 Roto Head Repair Shop Parts 
Cleaner

formerly of OU1 NFA

SWMU N‐10 Down Draft Paint Sump formerly of OU1 NFA

SWMU N‐11 Zinc Rinse Paint Sump formerly of OU1 NFA

SWMU N‐12 Plating System Tank formerly of OU1 NFA

SWMU N‐13 Anodizing Solution Tank formerly of OU1 NFA

SWMU N‐14 Typical Container Accumulation 
Area

formerly of OU1 NFA

SWMU N‐15 Electroplating Shop Sump formerly of OU1 NFA

SWMU N‐16 Paint Shop Water Curtain formerly of OU1 NFA

SWMU N‐17 Cleaning Vats formerly of OU1 NFA
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TABLE 2‐1
Current Status of FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU
Current 

Site/SWMU 
Description

Other 
Identifications

Current Status FY 2017 ActivitiesFY 2016 ActivitiesFY 2015 Activities

SWMU N‐18 Aircraft Paint Stripping Shop 
Sump

formerly of OU1 NFA

SWMU N‐19 Central Transfer Area formerly of OU1 NFA

SWMU N‐20 Down Draft Aircraft Paint Booth formerly of OU1 NFA

SWMU N‐21 Plastic Media Blasting Cyclone formerly of OU1 NFA

SWMU S‐1 Boat Dock Waste Oil Aboveground 
Storage Tank

NFA

SWMU S‐2 Navy Boat Dock Accumulation 
Area

Navy Boat Dock #2 Site NFA; release regulated under UST program

SWMU S‐3 Generator Shop Accumulation 
Area

NFA

SWMU S‐4 MWSS 271 Accumulation Area NFA

SWMU S‐5 MWSS 274 Accumulation Area NFA

SWMU S‐7 MACS 6 Accumulation Area NFA

SWMU S‐8 MACS 6 Wash Rack NFA

SWMU S‐9 MASS 1 Accumulation Area NFA

SWMU S‐12 Pesticide Mixing Area New Shop NFA

Notes: Color Coding for Current Status: Preliminary Assessment/Site Investigation 
(PA/SI)

LTM = Long-term Monitoring

Remedial Investigation/Feasibility Study 
(RI/FS)

LUC = Land Use Control

Proposed Plan/Record of Decision 
(PP/ROD)
Remedy In Place (RIP)
No Further Action (NFA)

IRP = Installation Restoration Program

MRP = Munitions Response Program

UST = Underground Storage Tank

SWMU = Solid Waste Management Unit
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TABLE 2‐2
Summary of Environmental Studies, Investigations, and Actions Completed to Date at ER Program Sites Identified in the FFA
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

IAS (1983)    RFA (1988)
Site 14 X X SAR ‐ 1994 2002; 

2009
N/A N/A 2010 2010 NFA NFA 2010

Site 15 X X IRI ‐ 1988                               
RFI ‐ 1993

2002; 
2009

N/A N/A 2010 2010 NFA NFA 2010

Site 16 X X IRI ‐ 1988                               
RFI ‐ 1991                           
TDM ‐ 1992 & 1994                 

AS/SVE PS ‐ 1996 Debris Piles ‐ 1997            
AS/SVE system installed 
in 1998 as part of the 
removal action; system 
shut down in 2005.

1996 2002; 
2009; 
2012

N/A N/A

Site 17 X X RFI ‐ 1992 PCB‐contaminated soil 
and sediment ‐ 1995

2002; 
2009

N/A N/A 2010 2010 NFA NFA 2010

Site 18 X X IRI ‐ 1988 2002; 
2009

N/A N/A 2010 2010 NFA NFA 2010

Site 42 Pump and Treat System 
‐ 1996; Biobarrier PS ‐ 
2011‐2012; Permeable 
Reactive Barrier PS ‐ 
2012

1996 2002; 
2009

2011 N/A 2014 NADEP Groundwater ‐ 
1996

Groundwater Pump and 
Treat System; Interim GW 
monitoring 2004‐2005

Installation of GW Pump and 
Treat System ‐ 1998 (system 
shut down in 2003); Interim 
GW monitoring 2004‐2005

Site 47 Infiltration & Leakage Study ‐
1992            

Bioremediation/ HRC TS 
‐ 2001; Biobarrier PS ‐ 
2011‐2012; Permeable 
Reactive Barrier PS ‐ 
2012

1999 2002; 
2009

2011 N/A 2014 NADEP Groundwater ‐ 
1996

Site 51 Bioremediation/ HRC TS 
‐ 2005; Biobarrier PS ‐ 
2011‐2012; Permeable 
Reactive Barrier PS ‐ 
2012

2002; 
2009

2011 N/A 2014 NADEP Groundwater ‐ 
1996

Building Decontamination 
and Renovation 

Building Decontamination 
and Renovation ‐ 1994

Site 52 Bioremediation/ HRC TS 
‐ 2005; Biobarrier PS ‐ 
2011‐2012; Permeable 
Reactive Barrier PS ‐ 
2012

2002; 
2009

2011 N/A 2014 NADEP Groundwater ‐ 
1996

Building Decontamination 
and Renovation, 
Groundwater Pump and 
Treat System; Interim GW 
monitoring 2004‐2005

Building Decon and 
Renovation ‐ 1994; 
Installation of GW Pump and 
Treat System ‐ 1998 (system 
shut down in 2003); Interim 
GW monitoring 2004‐2005

Site 83 SAR ‐ 1998 2002; 
2009; 
2011

N/A N/A 2012 2012 NFA NFA 2012

Site 92 Biobarrier PS ‐ 2011‐
2012; Permeable 
Reactive Barrier PS ‐ 
2012

1996 2002; 
2009

2011 N/A 2014 NADEP Groundwater ‐ 
1996

Groundwater Pump and 
Treat System; Interim GW 
monitoring 2004‐2005

Installation of GW Pump and 
Treat System ‐ 1998 (system 
shut down in 2003); Interim 
GW monitoring 2004‐2005

Site 98 Site Check ‐ 1994                     
RRR ‐ 1995

Biobarrier PS ‐ 2011‐
2012; Permeable 
Reactive Barrier PS ‐ 
2012

2002; 
2009

2011 N/A 2014 NADEP Groundwater ‐ 
1996

Groundwater Pump and 
Treat System; Interim GW 
monitoring 2004‐2005

Installation of GW Pump and 
Treat System ‐ 1998 (system 
shut down in 2003); Interim 
GW monitoring 2004‐2005

Site 
ClosureRemoval Actions RIPS/TS Remedial ActionRemedial DesignDD RODFS PRAPRI/FS Interim ROD

Preliminary Studies
Preliminary Investigations

1
OU No. Site No.
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TABLE 2‐2
Summary of Environmental Studies, Investigations, and Actions Completed to Date at ER Program Sites Identified in the FFA
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

IAS (1983)    RFA (1988)
Site 

ClosureRemoval Actions RIPS/TS Remedial ActionRemedial DesignDD RODFS PRAPRI/FS Interim ROD
Preliminary Studies

Preliminary InvestigationsOU No. Site No.
Site 10 X X IRI ‐ 1988                               

RFI ‐ 1991                           
TDM ‐ 1992 & 1994                 

SVE PS ‐ 1996 1997 1997 1997; 
2010

N/A 1996; 
2011

N/A 1999; 
2011

1999 ‐ Soil Vapor Extraction 
System to treat four hot 
spots; LUCs, LTM of 
groundwater; 2011 ‐ Add soil 
cover at Hot Spot 2

Soil Vapor Extraction System ‐
1997 (shut down in 2003); 
LUCs implemented ‐ 1996; 
LTM of groundwater; 2011 ‐ 
Add soil cover at Hot Spot 2

Site 46 X 1997 1997 1997 N/A 1996 N/A 1999 LUCs, LTM of groundwater LUCs implemented ‐ 1996; 
LTM of groundwater

Site 76 RRR ‐ 1995             1997 1997 1997 N/A 1996 N/A 1999 LUCs, LTM of groundwater LUCs implemented ‐ 1996; 
LTM of groundwater 

Site 6 X X IRI ‐ 1988                               
RFI ‐ 1993                         

1996 1996 1996 N/A 1996 2000 Record Maintenance; ICs for 
groundwater and soil; LTM 
of groundwater; sludge 
removal and site 
revegetation

Sludge removal and site 
revegetation ‐ 1996; ICs for 
groundwater and soil ‐ 2000; 
LTM of groundwater (ended 
2011)

Site 7 X X IRI ‐ 1988                               
RFI ‐ 1993                                 
TDM ‐ 1993          

Removal/demolition of 
AS system scheduled to 
begin May 2007

1996 1996 1996 N/A 1996 2000 Record Maintenance, LUCS 
for groundwater and land, 
fencing and warning signs, in‐
situ bioremediation (air 
sparge system), LTM of 
groundwater

LUCS for groundwater and 
land ‐ 1996; fencing and 
warning signs ‐ 1998; in‐situ 
bioremediation (air sparge 
system) ‐ 2000 (system shut 
down in 2003, removed in 
2007); LTM of groundwater 
(ended 2011)

4 Site 4 X X IRI ‐ 1988                               
RFI ‐ 1993                              
TDM ‐1993   

2001 2004 N/A 2005 2005 LUCs, LTM of groundwater LUCs being implemented, 
LTM of groundwater

Site 1 X X IRI ‐ 1988                               
RFI ‐ 1993                                  

2003 2005 N/A 2005 2006 NFA NFA 2006

Site 2 X X IRI ‐ 1988                               
RFI ‐ 1993                                  

2003 2005 N/A 2005 2006 LUCs, LTM of groundwater 
(ended 2011)

LUCs, LTM of groundwater 
(ended 2011)

2012

6 Site 12 X X RFI ‐ 1993                
TDM ‐ 1993

Soil removal began 
March 2007 and was 
completed in May 2007

2005 2006 N/A 2006 2006 Soil removal, LTM of 
groundwater, LUCs

Soil removal, LTM of 
groundwater, LUCs

2008

3

2

5
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TABLE 2‐2
Summary of Environmental Studies, Investigations, and Actions Completed to Date at ER Program Sites Identified in the FFA
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

IAS (1983)    RFA (1988)
Site 

ClosureRemoval Actions RIPS/TS Remedial ActionRemedial DesignDD RODFS PRAPRI/FS Interim ROD
Preliminary Studies

Preliminary InvestigationsOU No. Site No.
Site 19 X X IRI ‐ 1988                               

RFI ‐ 1993                         
2002 2004 N/A 2005 2005 LUCs, LTM of groundwater 

(ended 2012)
LUCs, LTM of groundwater 
(ended 2012)

2013

Site 21 X X IRI ‐ 1988                               
RFI ‐ 1993                 TDM ‐ 
1993         

2002 2004 N/A 2005 2005 LUCs, LTM of groundwater 
(ended 2012)

LUCs, LTM of groundwater 
(ended 2012)

2013

Site 44B RFI ‐ 1993 2002 2004 N/A 2005 2005 LUCs, LTM of groundwater 
(ended 2012)

LUCs, LTM of groundwater 
(ended 2012)

2013

14 Site 90 2008 2009 N/A 2009 2009 LUCs ‐ 2010               LTM ‐ 
2011

LUCs, LTM of groundwater

15 Site 82 2002 2003 NFA NFA 2003
POEIs 22 and 23 
(SSAs 22 and 23

Site Visit ‐ 1998 N/A 2008

POEI 35a (SSA 
35a)

Site Evaluation ‐ 2001 2004 2004

Site 85 SSA ‐ 2003 Solid Waste Removal ‐ 
1998

2003 2003

Former Skeet 
and Trap Range 
#1

SI ‐ 2010                                  
Expanded SI ‐ 2012

2013 2012

DD ‐ Decision Document ROD ‐ Record of Decision
ERA ‐ Ecological Risk Assessment RRR ‐ Relative Risk Ranking
FFA ‐ Federal Facilities Assessment SA ‐ Site Assessment
FS ‐ Feasibility Study SAR ‐ SWMU Assessment Report
IAS ‐ Initial Assessment Study SI ‐ Site Investigation
IRI ‐ Interim Remedial Investigation SRI ‐ Supplemental Remedial Investigation
PRAP ‐ Proposed Remedial Action Plan SSA ‐ Site Screening Assessment
PS ‐ Pilot Study SSP ‐ Site Screening Process Report
RFA ‐ RCRA Facility Assessment TDM ‐ Technical Direction Memorandum
RFI ‐ RCRA Facilities Investigation TS ‐ Treatability Study
RI ‐ Remedial Investigation

13
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TABLE 2‐3
Document Submittals for FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU 
No./Site Activity Author Sites Included 

Final Submittal/ 
Completion Date

ROD/IROD Signature 
Date

Visual Site Inspection Water and Air Research 15 1982

Initial Assessment Study Water and Air Research 14, 15, 16, 17,18, 42, 51, 52 March 1983

RCRA Facility Assessment A. T. Kearney 14, 15, 16, 17, 18, 42, 51, 52 June 1988

Interim Remedial Investigation NUS Corporation 15, 16, 17, 18 October 1988

Wastewater Treatment Facility Assessment ATEC 42 May 1991

RCRA Facilities Investigation NUS Corporation 16, 17 May 1991

RFI Trip Report Halliburton NUS 51, 52 November 1991

Phase I Technical Direction Memorandum Halliburton NUS 16 November 1992

21 Unit RCRA Facilities Investigation Halliburton NUS 15 June 1993

90% Completion Report Dames & Moore 51, 52 September 1993

Infiltration and Leakage Study Halliburton NUS 47 November 1993

SWMU Assessment Report U.S. Marine Corps 14 May 1994

Phase II Technical Direction Memorandum Halliburton NUS 16 June 1994

Site Check R. E. Wright Associates 98 May 1995

Relative Risk Ranking Baker Environmental 98 November 1995

Focused Remedial Investigation/Feasibility Study Brown & Root Environmental 16, 42, 92 February 1996

Remedial Action Report OHM Remediation Services 51, 52 August 1996

Interim Record of Decision for NADEP Groundwater Brown & Root Environmental 42, 52, 92, 98 August 1996 September 10, 1996

Basis of Design Report  Brown & Root Environmental 16 April 1997

Sampling and Analysis Plan for Air Sparging and SVE OHM Remediation Services 16 December 1997

Debris Pile Time‐Critical Removal Action OHM Remediation Services 16 January 1998

SWMU Assessment Report Brown & Root Environmental 83 March 1998

Slocum Creek Fish Ingestion Report Tetra Tech OU1, OU2, OU3, OU4 June 1999

Remedial Action Report OHM Remediation Services 42, 92 November 1999

Work Plan CH2M HILL 47 January 2000

Long‐Term Remedial Action Plan  OHM Remediation Services 42 January 2000

4th Quarter O&M Status Report for 1999 OHM Remediation Services 16, 42 February 2000

Long‐Term Remedial Action Plan  OHM Remediation Services 16 April 2000

Remedial Action Report OHM Remediation Services 16 November 2000

Remedial Investigation/Feasibility Study Work Plan Tetra Tech 14, 15, 16, 17, 18, 42, 47, 51, 52, 83, 92, 98 November 2000

O&M Status Report OHM Remediation Services 16 February 2001

Treatability Study Work Plan CH2M HILL 47 March 2001

O&M Status Report OHM Remediation Services 42 May 2001

Remedial Investigation Brown & Root Environmental 14, 15, 16, 17, 18, 42, 47, 51, 52, 83, 92, 98 May 2002

Slocum Creek Screening Level Ecological Risk Assessment Tetra Tech OU1, OU2, OU3, OU4 November 2001

Annual Report 2001 Shaw 16 March 2002

Long Term Remedial Action Plan  Shaw 16 June 2002

Long Term Remedial Action Plan P&T/IWTP Shaw 42, 92 June 2002

Annual Report 2002 Shaw 42, 92 June 2002

Ecological Risk Assessment Step 3A Addendum CH2M HILL 14, 15, 16, 18, 42, 47, 51, 52, 83, 92, 98 July 2003

Treatability Study Technical Memoranda CH2M HILL 47 August 2003

Baseline Ecological Risk Assessment Work Plan CH2M HILL 14, 15, 16, 18, 42, 47, 51, 52, 83, 92, 98 May 2004

Quarterly O&M Status Report 3rd quarter 2003 CH2M HILL 16 September 2004

O&M Status Report, Pump & Treat System, 2nd quarter 2003 CH2M HILL OU1 December 2004

O&M Status Report, 2nd quarter 2004 CH2M HILL OU1 June 2005

O&M Status Report, 3rd quarter 2003 CH2M HILL 16 June 2005

O&M Status Report, 1st quarter 2004 CH2M HILL 16 June 2005

Annual O&M Status Report, 4th quarter 2003 CH2M HILL 16 June 2005

Quarterly O&M Status Report 4th quarter 2003 CH2M HILL 16 June 2005

Baseline Ecological Risk Assessment  CH2M HILL OU1 August 2005

Post‐BERA Investigation Work Plan for Operable Unit 1 CH2M HILL OU1 July 2006

Technical Memorandum, May 2005, VGM at OU1 AGVIQ CH2M HILL JVI OU1 July 2006

OU1 Treatability Study CH2M HILL OU1 December 2007

Engineering Evaluation/Cost Analysis (EE/CA), Sandy Branch Tributary 2 CH2M HILL OU1 January 2008

Action Memorandum, Sandy Branch Tributary 2 CH2M HILL OU1 April 2008

Technical Memorandum, Additional Investigation at 16GW04 CH2M HILL 16 May 2008

Removal Action Work Plan, Sandy Branch Tributary 2 Rhēa OU1 June 2008

Sampling and Analysis Plan, Additional Investigations at OU1, Site 17 CH2M HILL 17 July 2008

OU1 Remedial Investigation Addendum CH2M HILL OU1 April 2009

Remedial Action Closeout Report, Sandy Branch Tributary 2 Rhēa OU1 June 2009

AS/SVE System Removal Work Plan Rhēa 16 June 2009

Sampling and Analysis Plan, Site 83 Rhēa 83 June 2009

Sampling and Analysis Plan, Vapor Intrusion Investigation CH2M HILL OU1 August 2009

Supplemental Investigation Report, OU1 Site 17 CH2M HILL 17 September 2009

AS/SVE System Decommission Report Rhēa 16 February 2010

NFA Proposed Plan Rhēa 14, 15, 17, 18, 40 March 2010

1
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TABLE 2‐3
Document Submittals for FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU 
No./Site Activity Author Sites Included 

Final Submittal/ 
Completion Date

ROD/IROD Signature 
Date

Supplemental Investigation Report, OU1 Site 83 Rhēa 83 June 2010

NFA Record of Decision CH2M HILL 14, 15, 17, 18, 40 September 2010 September 29, 2010

Vapor Intrusion Investigation Report (Phase I) CH2M HILL OU1 January 2011

AS/SVE System Decommission Work Plan Rhēa 16 February 2011

Sampling and Analysis Plan, OU1 Central Groundwater Plume Pilot Study  CH2M HILL OU1 March 2011

Implementation Plan, OU1 Central Groundwater Plume Pilot Study CH2M HILL OU1 March 2011

Supplemental Remedial Investigation Report, OU1 Site 83 CH2M HILL 83 May 2011

Sampling and Analysis Plan, Vapor Intrusion Investigation (Phase 2) CH2M HILL OU1 May 2011

Technical Memorandum, Site 16 Human Health Risk Assessment CH2M HILL 16 June 2011

OU1 Central Groundwater Plume FS CH2M HILL OU1 September 2011

OU1 Biobarrier Pilot Study Report CH2M HILL OU1 January 2012

Supplemental Remedial Investigation Report, OU1 Site 16 CH2M HILL 16 March 2012

Proposed Plan, OU1 Site 83 Rhēa 83 March 2012

Restoration Work Plan, Site 83 Rhēa 83 April 2012

Vapor Intrusion Investigation Report (Phase II) CH2M HILL OU1 May 2012

Sampling and Analysis Plan, Permeable Reactive Barrier Pilot Study CH2M HILL OU1 May 2012

Work Plan, Permeable Reactive Barrier Pilot Study CH2M HILL OU1 May 2012

Record of Decision, OU1 Site 83 Rhēa 83 August 2012 October 16, 2012

Technical Memorandum, Biobarrier Pilot Study 12‐month Results CH2M HILL OU1 December 2012

Construction Closeout Report, OU1 Site 83 Restoration Rhēa 83 March 2013

Sampling and Analysis Plan, OU1 Central Groundwater Plume Pre‐Remedial 
Design Groundwater Monitoring

CH2M HILL OU1 November 2013

Work Plan, Decommission of OU1 Pump and Treat System Rhēa OU1 March 2014

Technical Memorandum, Biobarrier Pilot Study 24‐month Results CH2M HILL OU1 March 2014

Proposed Plan, OU1 Central Groundwater Plume Sites 42, 47, 51, 52, 92, and 
98

CH2M HILL 42, 47, 51, 52, 92, 98 April 2014

Implementation Report, Permeable Reactive Barrier Pilot Study CH2M HILL OU1 August 2014

Hydrogeologic and Geotechnical Analysis Schnabel Engineering 10 December 1981

Initial Assessment Study Water and Air Research 10 March 1983

RCRA Facility Assessment A. T. Kearney 10, 44A, 46 June 1988

Interim Remedial Investigation NUS Corporation 10 October 1988

Groundwater Assessment Ensafe 10 December 1988

Evaluation of Sludge Impoundment Area Halliburton NUS 10 December 1991

RCRA Facility Investigation NUS Corporation 10 May 1991

Phase I Technical Direction Memorandum Halliburton NUS 10 November 1992

21 Unit RCRA Facilities Investigation Halliburton NUS 44A June 1993

Phase II Technical Direction Memorandum Halliburton NUS 10 June 1994

Relative Risk Ranking Baker Environmental 76 November 1995

Proposed Remedial Action Plan Brown & Root Environmental 10, 44A, 46, 76 June 1996

Basis of Design Report for Air Sparging System Brown & Root Environmental 10 April 1997

Remedial Investigation Brown & Root Environmental 10, 44A, 46, 76 April 1997

Feasibility Study Brown & Root Environmental 10, 44A, 46, 76 July 1997

Sampling and Analysis Plan OHM Remediation Services 10, 44A, 46, 76 November 1997

Air Sparge Work Plan OHM Remediation Services 10 December 1997

O&M Plan for SVE  OHM Remediation Services 10, 44A, 46, 76 June 1998

Record of Decision Tetra Tech 10, 44A, 46, 76 March 1999 September 29, 1999

LTM Remedial Action Plan OHM Remediation Services 10, 44A, 46, 76 May 1999

Remedial Action Report OHM Remediation Services 10, 44A, 46, 76 May 1999

Remedial Design Work Plan for Baseline LTM CH2M HILL 10, 44A, 46, 76 May 1999

Slocum Creek Fish Ingestion Report Tetra Tech OU1, OU2, OU3, OU4 June 1999

Land Use Control Assurance Plan U.S. Marine Corps 10, 44A, 46, 76 October 2000

O&M Status Report OHM Remediation Services 10, 44A, 46, 76 December 2000

O&M Status Report OHM Remediation Services 10, 44A, 46, 76 January 2001

Remedial Design/Remedial Action Report CH2M HILL 10, 44A, 46, 76 October 2001

Slocum Creek Screening Level Ecological Risk Assessment Tetra Tech OU1, OU2, OU3, OU4 November 2001

Remedial Action Report Shaw 10 January 2002

Long Term Remedial Action Report Shaw 10 May 2002

LTM Work Plan  CH2M HILL 10, 44A, 46, 76 October 2002

LTM Annual Report CH2M HILL 10, 44A, 46, 76 July 2003

O&M Status Report, 2nd quarter 2003 CH2M HILL 10 September 2004

Final Technical Memorandum re: January 2004 SVE Hot Spot Area sampling Rhēa 10 January 2004

2003 LTM Report CH2M HILL OU2 June 2005

Final Technical Memorandum re: April 2005 SVE Hot Spot Area sampling Rhēa 10 August 2005

2004 LTM Report Rhēa OU2 December 2005

Technical Memorandum re: April 2005 SVE Hot Spot Area sampling Rhēa 10 May 2006

2005 LTM Report Rhēa OU2 June 2006

2006 LTM Report  Rhēa OU2 October 2007

OU2 Site 10 Proposed Sampling Tech Memo Rhēa 10 June 2008

2007 LTM Report Rhēa OU2 October 2008

2008 LTM Report Rhēa OU2 September 2009

1
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TABLE 2‐3
Document Submittals for FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU 
No./Site Activity Author Sites Included 

Final Submittal/ 
Completion Date

ROD/IROD Signature 
Date

Work Plan, OU2 Site 10 SVE System Decommission Rhēa 10 April 2010

Construction Closeout Report, OU2 Site 10 SVE System Decommission Rhēa 10 July 2010

2009 LTM Report Rhēa OU2 August 2010

Focused Feasibility Study, OU2 Site 10 Rhēa 10 February 2011

Proposed Plan, OU2 Site 10 Rhēa 10 March 2011

OU2 LTM Optimization Report CH2M HILL OU2 May 2011

Amended Record of Decision, OU2 Site 10 Rhēa 10 July 2011 September 26, 2011

2010 LTM Report Rhēa OU2 September 2011

Remedial Design, OU2 Site 10 Rhēa 10 December 2011

2011 LTM Report Rhēa OU2 December 2011

Sampling and Analysis Plan, OU2 LTM CH2M HILL OU2 June 2012

Construction Closeout Report, OU2 Site 10, Hotspot 2 Rhēa 10 August 2012

Interim Remedial Action Completion Report Rhēa 10 December 2012

2012 LTM Report Rhēa OU2 June 2013

Initial Assessment Study Water and Air Research 6, 7 March 1983

RCRA Facility Assessment A. T. Kearney 6, 7 June 1988

Interim Remedial Investigation NUS Corporation 6, 7 October 1988

21 Unit RCRA Facilities Investigation Halliburton NUS 6, 7 June 1993

10 Unit Technical Direction Memorandum Halliburton NUS 6, 7 August 1993

Proposed Remedial Action Plan Brown & Root Environmental 6, 7 June 1996

Remedial Investigation Brown & Root Environmental 6, 7 December 1996

Feasibility Study Brown & Root Environmental 6, 7 December 1996

Remedial Action Report  OHM Remediation Services 6, 7 January 1998

Sampling and Analysis Plan  OHM Remediation Services 6, 7 January 1999

Work Plan for Air Sparge System OHM Remediation Services 7 January 1999

Remedial Design Work Plan for Baseline LTM CH2M HILL 6, 7 May 1999

Slocum Creek Fish Ingestion Report Tetra Tech OU1, OU2, OU3, OU4 June 1999

O&M Plan OHM Remediation Services 6, 7 May 2000

LTM Remedial Action Plan OHM Remediation Services 6, 7 June 2000

Remedial Action Report OHM Remediation Services 6, 7 August 2000

Record of Decision Tetra Tech 6, 7 August 2000 October 24, 2000

Land Use Control Assurance Plan U.S. Marine Corps 6, 7 October 2000

O&M Status Report OHM Remediation Services 6, 7 April 2001

Remedial Design/Remedial Action Report CH2M HILL 6, 7 October 2001

Slocum Creek Screening Level Ecological Risk Assessment Tetra Tech OU1, OU2, OU3, OU4 November 2001

LTM Remedial Action Report ‐ Air Sparging Shaw 7 April 2002

Remedial Action Report Shaw 7 May 2002

LTM Work Plan  CH2M HILL 6, 7 September 2002

Annual Report Shaw 7 February 2003

LTM Monitoring Report CH2M HILL 6, 7 October 2003

LTM Annual Report CH2M HILL 6, 7 October 2003

LTM Quarterly Sampling Tech Memo CH2M HILL 6,7 January 2004

Quarterly LTM Report CH2M HILL 6,7 March 2004

2003 LTM Report CH2M HILL 6,7 June 2005

2004 LTM Report Rhēa OU3 December 205

2005 LTM Report Rhēa OU3 June 2006

Site 7 System Removal After Action Report Rhēa 7 July 2007

Interim Remedial Action Completion Report CH2M HILL 6,7 September 2007

2006 LTM Report  Rhēa OU3 October 2007

2007 LTM Report Rhēa OU3 September 2008

2008 LTM Report Rhēa OU3 September 2009

2009 LTM Report Rhēa OU3 July 2010

2010 LTM Report Rhēa OU3 September 2011

Remedial Action Completion Report CH2M HILL OU3 May 2012

Initial Assessment Study Water and Air Research 4 March 1983

RCRA Facility Assessment A. T. Kearney 4 June 1988

Interim Remedial Investigation NUS Corporation 4 October 1988

21 Unit RCRA Facilities Investigation Halliburton NUS 4 June 1993

10 Unit Technical Direction Memorandum Halliburton NUS 4 August 1993

Slocum Creek Fish Ingestion Report Tetra Tech OU1, OU2, OU3, OU4 June 1999

Remedial Investigation/Feasibility Study Work Plan Tetra Tech 4 June 1999

Slocum Creek Screening Level Ecological Risk Assessment Tetra Tech OU1, OU2, OU3, OU4 November 2001

Remedial Investigation Tetra Tech 4 June 2002

Focused Feasibility Study CH2M HILL 4 June 2004

Proposed Remedial Action Plan CH2M HILL 4 April 2005

Record of Decision CH2M HILL 4 September 2005 September 14, 2005

Remedial Design CH2M HILL 4 April 2006

Interim Remedial Action Completion Report CH2M HILL 4 October 2006

2006 LTM Report  CH2M HILL OU4 April 2007

2007 LTM Report CH2M HILL OU4, OU5, OU6, OU13 August 2008

2008 LTM Report Rhēa OU4, OU5, OU6, OU13 September 2009

Sampling and Analysis Plan, Additional Investigation Activities Rhēa OU4 June 2010

2009 LTM Report Rhēa OU4, OU5, OU13 July 2010

2010 LTM Report Rhēa OU4, OU5, OU13 July 2011

Technical Memorandum, Supplemental Investigation Rhēa OU4 September 2011
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2011 LTM Report Rhēa OU4, OU5, OU13 June 2012

2012 LTM Report Rhēa OU4, OU13 June 2013

Initial Assessment Study Water and Air Research 1, 2 March 1983

RCRA Facility Assessment A. T. Kearney 1, 2 June 1988

Interim Remedial Investigation NUS Corporation 1, 2 October 1988

21 Unit RCRA Facilities Investigation Halliburton NUS 1, 2 June 1993

Work Plan CH2M HILL 1, 2 February 2002

Remedial Investigation CH2M HILL OU5 August 2005

Focused Feasibility Study CH2M HILL OU5 October 2005

Proposed Remedial Action Plan CH2M HILL OU5 November 2005

Record of Decision CH2M HILL OU5 May 2006 July 21, 2006

Remedial Design CH2M HILL OU5 October 2006

Interim Remedial Action Completion Report CH2M HILL OU5 September 2008

2007 LTM Report CH2M HILL OU4, OU5, OU6, OU13 August 2008

2008 LTM Report Rhēa OU4, OU5, OU6, OU13 September 2009

2009 LTM Report Rhēa OU4, OU5, OU13 July 2010

2010 LTM Report Rhēa OU4, OU5, OU13 July 2011

Remedial Action Completion Report CH2M HILL OU5 January 2012

2011 LTM Report Rhēa OU4, OU5, OU13 June 2012

Initial Assessment Study Water and Air Research 12 March 1983

RCRA Facility Assessment A. T. Kearney 12 June 1988

21 Unit RCRA Facilities Investigation Halliburton NUS 12 June 1993

Work Plan  CH2M HILL 12 January 1999

Supplemental Investigation Plan AGVIQ/CH2M HILL 12 September 2003

Remedial Investigation CH2M HILL 12 May 2005

Focused Feasibility Study CH2M HILL OU6 January 2006

Record of Decision CH2M HILL 12 August 2006 September 28, 2006

Remedial Design CH2M HILL OU6 June 2007

Remedial Action Work Plan CH2M HILL OU6 February 2007

Remedial Action Completion Report CH2M HILL OU6 August 2008

2007 LTM Report CH2M HILL OU4, OU5, OU6, OU13 August 2008

2008 LTM Report Rhēa OU4, OU5, OU6, OU13 September 2009

Initial Assessment Study Water and Air Research 19, 21 March 1983

RCRA Facility Assessment A. T. Kearney 19, 21 June 1988

Interim Remedial Investigation NUS Corporation 19, 21 October 1988

21 Unit RCRA Facilities Investigation Halliburton NUS 19, 21, 44B June 1993

10 Unit Technical Direction Memorandum Halliburton NUS 21 August 1993

Remedial Investigation/Feasibility Study Work Plan Tetra Tech 19, 21, 44B June 1999

Remedial Investigation Tetra Tech 19, 21, 44B March 2002

Focused Feasibility Study  CH2M HILL 19, 21, 44B July 2004

Proposed Remedial Action Plan CH2M HILL 19, 21, 44B March 2005

Record of Decision CH2M HILL 19, 21, 44B September 2005 September 14, 2005

Remedial Design CH2M HILL 19, 21, 44B April 2006

May and November 2005 VGM Report CH2M HILL OU13 2006

Remedial Design CH2M HILL OU13 April 2006

Interim Remedial Action Completion Report CH2M HILL OU13 October 2, 2006

2006 LTM Report  CH2M HILL OU13 April 2007

2007 LTM Report CH2M HILL OU4, OU5, OU6, OU13 August 2008

2008 LTM Report Rhēa OU4, OU5, OU6, OU13 September 2009

2009 LTM Report Rhēa OU4, OU5, OU13 July 2010

2010 LTM Report Rhēa OU4, OU5, OU13 July 2011

2011 LTM Report Rhēa OU4, OU5, OU13 June 2012

Remedial Action Completion Report Rhēa OU13 May 2013

2012 LTM Report Rhēa OU4, OU13 June 2013

Site Characterization and Evaluation Report for BRAC Halliburton NUS 90 December 1994

Site Assessment Report Law Engineering 90 June 1995

Site Assessment Addendum Law Engineering 90 March 1996

Corrective Action Plan Law Engineering 90 January 1997

RAC Action Work Plan J.A. Jones Environmental  90 June 2000

Remedial Investigation Work Plan CH2M HILL 90 August 2002

Phase I Remedial Investigation Interim Report CH2M HILL 90 October 2003

Phase II Remedial Investigation Interim Report CH2M HILL 90 June 2005

Phase III Remedial Investigation Interim Report CH2M HILL 90 December 2007

Remedial Investigation Report CH2M HILL 90 December 2008

Feasibility Study Report CH2M HILL 90 April 2009

Proposed Plan CH2M HILL 90 April 2009

Record Of Decision CH2M HILL 90 August 2009 September 28, 2009

Remedial Design for Land Use Controls CH2M HILL 90 March 2010

Sampling and Analysis Plan for Baseline LTM Sampling CH2M HILL 90 September 2010

Sampling and Analysis Plan, LTM CH2M HILL 90 July 2011

Interim Remedial Action Completion Report CH2M HILL 90 June 2011

2011 LTM Report CH2M HILL 90 May 2012

2012 LTM Report CH2M HILL 90 June 2013

4

6

5

13

14
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TABLE 2‐3
Document Submittals for FFA Sites
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU 
No./Site Activity Author Sites Included 

Final Submittal/ 
Completion Date

ROD/IROD Signature 
Date

Proposed Remedial Action Plan Tetra Tech 82 October 2002

Record of Decision Tetra Tech 82 March 2003 June 11, 2003

Wetland Delineation report for Site 85 Brown & Root Environmental 85 February 1998

Action Memorandum, Debris Removal OHM Remediation Services 85 November 1998

Site Screening Process Work Plan CH2M HILL 85 April 2001

Site Screening Process Report CH2M HILL 85 November 2002

Site Screening Area Decision Document CH2M HILL 85 September 2003

Soil/Groundwater Study R. E. Wright Associates 35a September 1996

Evaluation Report CH2M HILL 35a June 2004

Decision Document CH2M HILL 35a June 2004

Site Inspection Work Plan CH2M HILL November 2008

Site Inspection Report CH2M HILL October 2010

Sampling and Analysis Plan, Expanded Site Inspection CH2M HILL December 2011

Expanded Site Inspection Report CH2M HILL November 2012

Decision Document CH2M HILL March 2013

Former 
Skeet & 
Trap 

Range #1

Site 85

POEI 35a
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Descriptions of PA/SI Sites 
There are currently no IRP or MRP sites in the PA/SI phase of the CERCLA process. 
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Descriptions of RI/FS Sites 
There are currently no IRP or MRP sites in the RI/FS phase of the CERCLA process. 
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Descriptions of PRAP and ROD Sites 
The following subsection discusses the site histories, summarizes previous investigations, and presents future 
activities for the 7 IRP sites that are in the PRAP and ROD phase of the CERCLA process. These sites constitute 7 of 
the 12 FFA sites that collectively form OU1. The remaining 5 OU1 FFA sites are in the RC phase of the CERCLA 
process (see Section 7.2.1). 

5.1 IRP PRAP and ROD Sites 
5.1.1 Operable Unit 1 
5.1.1.1. Background 
OU1 is an industrial area in the southern portion of MCAS Cherry Point that covers approximately 565 acres. 
There are 12 FFA sites within OU1 (Sites 14, 15, 16, 17, 18, 42, 47, 51, 52, 83, 92, and 98), assigned on the basis of 
their proximity to each other within the industrialized section of MCAS Cherry Point. Six of these sites have been 
identified as contributing chlorinated volatile organic compound (cVOC) contamination to groundwater (Sites 42, 
47, 51, 52, 92, and 98) and constitute the OU1 Central Groundwater Plume1. The boundaries of OU1 and the site 
locations within OU1 are shown on Figure 5‐1.  

Eight sites within OU1 were identified in the IAS and RFA, including Sites 14, 15, 16, 17, 18, 42, 51, and 52. The 
remaining four sites, 47, 83, 92, and 98, were identified during various subsequent studies conducted at OU1. 
Between January 1985 and February 1987, an Interim Remedial Investigation (IRI) was conducted at OU1 to 
identify contaminated sites, and included Sites 15, 16, 17, and 18. An RI and FS were recommended (NUS, 1988). 
An RFI was conducted for Sites 16 and 17 in 1991. 

A Focused RI/FS was conducted for OU1 groundwater in 1996, and identified data gaps and recommended a 
treatability study at Sites 16, 42, and 92, such as a bench‐scale enhanced oxidation study (B&R, 1996a). An Interim 
Record of Decision (IROD) for the OU1 Central Groundwater Plume (B&R, 1996c) documented that a groundwater 
extraction and treatment (commonly called “pump‐and‐treat”) system be installed for groundwater remediation. 
This pump‐and‐treat system was installed in 1998. As a result of decreasing efficiency and the potential for 
interference with ongoing attempts to further define the nature and extent of groundwater contamination beneath 
OU1 by altering local groundwater gradients, the pump and treat system was shut down in February 2005. 
Quarterly and annual reports of system status and routine monitoring were submitted during the period of 
operation. The system components were initially left in place in order to allow for later reuse. Decommissioning of 
the system consisted of removing treatment system components, capping underground lines, and converting 
extraction wells into monitoring wells, and was completed in April 2014.  

In 1996, a pilot‐scale air sparge/soil vapor extraction (AS/SVE) system was installed at Site 16 to perform 
groundwater remediation (B&R, 1997c). In 1997, a time‐critical removal action was conducted at Site 16 that 
included removal of debris piles containing asbestos, steel storage tanks, and soil contaminated with petroleum 
hydrocarbons (OHM, 1998a). A full‐scale AS/SVE system was installed in 1998 as part of a NTCRA. The MCAS 
Cherry Point ER Program Partnering Team agreed to shut down the AS/SVE system in February 2005 because it 
was not achieving the RAOs. The system components were initially left in place in order to allow for later reuse. In 
2008, an evaluation was performed to determine the condition of the system components and the actions 
necessary to restore the system to operation. The evaluation revealed that the system components had degraded 
such that reuse without substantial equipment replacement and rehabilitation would not be possible. The major 
system components were removed in 2009 and the remainder of the system was decommissioned (including well 
abandonment) in 2011. 

                                                            
1 The OU1 Central Groundwater Plume has been referred to in previous documents as the “OU1 Central NADEP Groundwater Plume,” the “OU1 Central 
Hotspot Groundwater Plume,” or variations of both. 
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An RI was completed in 2002 and included all of the sites within OU1. The 2002 RI report recommended an FS and 
additional ecological evaluation for OU1 (TT, 2002b).  

Voluntary groundwater monitoring (VGM) was conducted at select OU1 monitoring wells on a semiannual basis in 
2004 and 2005. The objectives of the VGM program were to track potential plume migration and to maintain 
awareness of plume configuration. The Final 2005 OU1 VGM Report was submitted in July 2006 
(AGVIQ/CH2M HILL, 2006a). A more comprehensive groundwater sampling event involving the majority of 
monitoring wells at OU1 was conducted in April 2006. Data from this event have been reported in an OU1 RI 
Addendum (CH2M HILL, 2009a).  

Fish tissue samples were collected from Slocum Creek adjacent to OUs 1, 2, 3, and 4 in 1998, and the results 
indicated no potential unacceptable risk to human health from fish tissue ingestion (TT, 1999b). In 1999, surface 
water and sediment samples were collected adjacent to OUs 1, 2, 3, and 4 as part of a Screening‐level Ecological 
Risk Assessment (SLERA) in Slocum Creek (TT, 2001). No consistent patterns of contamination were observed. The 
results indicated that ecological risks in Slocum Creek surface water and sediments from organic chemicals were 
low, while risks from some metals in sediments were higher. However, a decline in metals concentrations over 
time was noted and it was also suggested that the locations of elevated concentrations of some metals in 
sediments were correlated with the outfalls of the former MCAS Cherry Point STP as well as the Havelock STP, 
neither of which are part of any OUs. The SLERA report concluded that further detailed ecological study in Slocum 
Creek was not necessary.  

The results of Step 3A of the Ecological Risk Assessment (ERA) presented in the 2002 OU1 RI report (TT, 2002b) 
indicated that ecological risks were present from a few organic chemicals and metals in surface soil and sediment 
in specific areas at OU1. A Step 3A Addendum report was prepared in 2003 (CH2M HILL, 2003b), and refined the 
ERA results from the earlier RI report. The Step 3A Addendum identified several inorganic and organic 
contaminants of potential concern (COPCs) for both terrestrial and aquatic receptors, and recommended that 
potential risk from these contaminants be evaluated in a Baseline Ecological Risk Assessment (BERA) for OU1. The 
Step 3A Addendum report also identified Site 17 as a potential source of COPCs to School House Branch. It was 
recommended that Site 17 be excluded from the BERA and that investigation activities be conducted separately. 
The BERA, which was executed in May 2004 and finalized in August 2005 (CH2M HILL, 2005c), concluded that 
significant ecological risk was present for aquatic, lower trophic level receptors (benthic macroinvertebrates) in 
Sandy Branch Tributary #2 and its adjacent floodplain areas from exposure to inorganic and organic COPCs.  

As recommended in the BERA, additional sampling within Sandy Branch Tributary #2 and adjacent flood plain 
areas was performed in March 2006 in accordance with the plan presented in the technical memorandum entitled 
Post‐BERA Investigation Work Plan for Operable Unit 1, Marine Corps Air Station Cherry Point, North Carolina 
(CH2M HILL, 2005b). The purpose of the sampling activities was to delineate the spatial extent of COPCs. 
Furthermore, the memorandum focused the BERA‐identified COPC list to 10 chemicals or chemical groups and 
established preliminary remediation goals (PRGs) to apply toward an eventual sediment cleanup in the 
Tributary #2 system.  

The March 2006 Post‐BERA sampling results were discussed by the MCAS Cherry Point ER Partnering Team at 
several meetings in 2006 and 2007. Through these discussions, a “clean‐up” strategy for Sandy Branch 
Tributary #2 and adjacent flood plain areas was planned that would be carried out as a NTCRA. The NTCRA was 
intended to remove COPC‐contaminated media to levels protective of at‐risk ecological receptors (i.e., benthic 
macroinvertebrates). In preparation for the NTCRA, an EE/CA was prepared and finalized in January 2008 
(CH2M HILL, 2008a). The EE/CA compared and evaluated several removal action alternatives and formed the basis 
of the selection of a sediment and soil removal technique for the NTCRA. The Removal Action Work Plan was 
completed in May 2008 (Rhēa, 2008) and the NTCRA was conducted in June to August 2008. The Final Remedial 
Action Closeout Report was submitted in June 2009 (Rhēa, 2009). 

A Final RI Addendum report was submitted in April 2009 that updates the OU1 site conceptual model and 
presents the results of additional investigation activities related to the OU1 Central Groundwater Plume that have 
been conducted since the 2002 RI report. A key element of the RI Addendum is better delineation of the nature 
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and extent of cVOC groundwater contamination beneath and near Building 133. A baseline groundwater sampling 
event at Building 133, which was performed in advance of a treatability study to evaluate an enhanced 
biodegradation technology for treating cVOCs in groundwater, indicated that the cVOC plume within Building 133 
extended beyond previously delineated boundaries and had concentrations significantly higher than previously 
found.  

FS activities began for the OU1 Central Groundwater Plume following the completion of the OU1 RI Addendum in 
April 2009; the OU1 Central Groundwater Plume FS was finalized in August 2011 (CH2M HILL, 2011g).  

A vapor intrusion (VI) investigation was conducted for the Central Groundwater Plume portion of OU1 to 
determine if vapors emanating from the plume pose an indoor air human health risk to potential occupants of 
buildings situated above the plume. The VI investigation began in 2008, and was multi‐phased in nature. The VI 
Evaluation report detailing the results of the first phase of the investigation was finalized in January 2011 
(CH2M HILL, 2011a). Based on the findings and recommendations for further investigation activities from the 
Phase I evaluation, the Phase II VI investigation activities were completed in May and June 2011 and the Phase II 
Vapor Intrusion Investigation Report was finalized in May 2012 (CH2M HILL, 2012d). The conclusions of the VI 
investigation indicated that vapor mitigation is not required for existing buildings within OU1 based on current 
conditions. However, the final report recommended that a performance monitoring program be included as part 
of the selected remedy for the OU1 Central Groundwater Plume. The performance monitoring program would 
consist of the routine collection of subslab and indoor air samples at selected buildings in the vicinity of the plume 
and routine building survey updates. In addition, the final report recommended that additional VI investigation 
activities be conducted if either new construction is planned or if construction activities involving penetration of 
the foundation slab is implemented at existing buildings in the plume area.  

The sites comprising the Central Groundwater Plume within OU1 have recently completed the Proposed Plan 
stage of the CERCLA process and are currently in the ROD stage. The Proposed Plan for the OU1 Central 
Groundwater Plume sites was finalized in April 2014 (CH2M HILL, 2014a). Two separate groundwater zones were 
defined as part of remedial alternative evaluation and selection: The Source Zone corresponds to areas with the 
highest dissolved‐phase contaminant of concern (COC) concentrations (concentrations greater than 1,000 g/L) 
and the Downgradient Zone corresponds to areas with lower dissolved phase COC concentrations. The preferred 
remedy in the Proposed Plan consists of: 

 In‐situ enhanced bioremediation in the Source Zone 

 Zero valent iron (ZVI) permeable reactive barriers (PRBs) in the Downgradient Zone 

 MNA and LUCs across both Source and Downgradient Zones 

 Subslab soil vapor and indoor air monitoring in selected buildings  

The public meeting to present the OU1 Central Groundwater Plume sites Proposed Plan was held in May 2014 and 
the public review and comment period extended into June 2014. The Draft ROD is scheduled for submittal in late 
FY 2014. It is anticipated that the Final ROD for the OU1 Central Groundwater Plume sites will be signed by the 
end of December 2014. 

The other FFA sites at OU1 that are not source areas for the OU1 Central Groundwater Plume (Sites 14, 15, 16, 17, 
18, and 83) are at various stages in the CERCLA process. An NFA ROD was signed for Sites 14, 15, 17, 18, and 40 
(CH2M HILL, 2010c) in September 2010 (see Section 7.2.1). An NFA ROD for Site 83 (Rhēa, 2012c) was signed in 
October 2012 (see Section 7.2.1.5). 

With regard to the remaining OU1 site, Site 16, an additional assessment of human health risk was conducted in 
2011 to include more recent data collected since the 2002 OU1 RI. The Site 16 human health risk evaluation was 
completed in May 2011 and included more recent data collected as part of the 2005 BERA. The evaluation 
concluded that human health risks fall within the target range for acceptable risk for the relevant exposure 
scenarios. A Supplemental RI Report for Site 16 was prepared that included a summary of the investigation results 
and human health and ecological risk evaluations performed at Site 16. The Supplemental RI Report concluded 
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that no further action was warranted for Site 16 and recommended that the site proceed to an NFA Proposed Plan 
and ROD (CH2M HILL, 2012b). Although investigation activities at Site 16 have not revealed specific evidence of 
potentially unacceptable human health or ecological risks, the MCAS Cherry Point ER Partnering Team 
acknowledged that the full extent of potential subsurface debris at Site 16 had not been and could not be feasibly 
evaluated. Consequently, the Partnering Team selected a preferred remedy of LUCs for Site 16, and the Draft 
Proposed Plan for Site 16 was submitted in August 2012. LUCs will be implemented to ensure that actions are 
taken to mitigate potential hazards related to direct contact with subsurface debris during future construction 
activities and to ensure that land uses within the LUC boundary are controlled and restricted to industrial in 
nature.  
History—Operable Unit 1  

Event  Site  Date  

IAS  14, 15, 16, 17, 18, 42, 51, 52  1983 

RFA  14, 15, 16, 17, 18, 42, 51, 52  1988 

IRI  15, 16, 17, 18  1988 

Focused RI/FS  16, 42, 92  1996 

Interim ROD  42,52, 92, 98  1996 

Slocum Creek Fish Ingestion Report  OU1  1999 

RI/FS Work Plan  OU1  2000 

Slocum Creek SLERA  OU1  2001 

RI  OU1  2002 

ERA Step 3A   OU1  2003 

BERA  OU1  2005 

VGM  OU1  2004 to 2005 

EE/CA for Sandy Branch Tributary #2    2008 

Action Memorandum for Sandy Branch Tributary #2    2008 

Removal Action Work Plan, Sandy Branch Tributary #2    2008 

RI Addendum  OU1  2009 

Sampling and Analysis Plan – OU1 Vapor Intrusion Investigation  OU1  2009 

Remedial Action Closeout Report for Sandy Branch Tributary #2    2009 

Proposed Plan for Sites 14, 15, 17, 18, and 40  OU1  2010 

NFA ROD for Sites 14, 15, 17, 18, and 40  OU1  2010 

Vapor Intrusion Evaluation Report (Phase I)  OU1  2011 

Sampling and Analysis Plan – OU1 Vapor Intrusion Investigation (Phase 2)  OU1  2011 

Implementation Plan – Near Source In‐Situ Enhanced Bioremediation Pilot Study  OU1  2011 

Sampling and Analysis Plan – Near Source In‐Situ Enhanced Bioremediation Pilot 
Study 

OU1  2011 

FS  OU1  2011 

Vapor Intrusion Evaluation Report (Phase II)  OU1  2012 

Implementation Plan – Permeable Reactive Barrier Pilot Study  OU1  2012 

Sampling and Analysis Plan – Permeable Reactive Barrier Pilot Study  OU1  2012 

Technical Memorandum: Near Source In‐Situ Enhanced Bioremediation Pilot 
Study Results 

OU1  2014 

Proposed Plan for the OU1 Central Groundwater Plume Sites 42, 47, 51, 52, 92, 
and 98 

OU1  2014 

Draft ROD for the OU1 Central Groundwater Plume Sites 42, 47, 51, 52, 92, and 
98 

OU1  2014 

Draft Implementation Report – Permeable Reactive Barrier Pilot Study  OU1  2014 
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5.1.1.2. Sites Contributing to the OU1 Central Groundwater Plume (Sites 42, 47, 51, 52, 92, 
and 98) 

The 1996 Focused RI/FS report identified a volatile organic compound (VOC) plume at OU1. At that time, the 
plume had been delineated to include the majority of the southern portion of OU1, including a small portion of 
Building 133.  

Six sites within OU1 have been identified as contributing to VOC groundwater contamination within the OU1 
Central Groundwater Plume. The locations of these sites are shown in Figure 5‐2. These sites include: 

 Site 42 – Industrial Wastewater Treatment Plant (IWTP) 
 Site 47 – Industrial Area Sewer System 
 Site 51 – Building 137 Former Plating Shop 
 Site 52 – Building 133 Former Plating Shop and Ditch 
 Site 92 – VOCs in Groundwater near the Stripper Barn 
 Site 98 – VOCs in Groundwater near Building 4032 

An enhanced bioremediation treatability study involving the injection of Hydrogen Release Compound (HRC®) into 
surficial aquifer groundwater at Site 51 was initiated in 2001. The work plan for the treatability study also initially 
included investigation activities in portions of Sites 47 and 92; however, the treatability study targeted Site 51. 
Groundwater monitoring of VOCs and geotechnical parameters was conducted prior to the HRC® injection in late 
2001 and during six post‐injection monitoring events conducted over a 1‐year period. At the end of the 1‐year 
period, the concentration of total cVOCs had been reduced more than 90 percent in the heart of the plume, but 
individual constituents remained at concentrations that exceeded regulatory screening criteria (CH2M HILL, 2003c). 
The study concluded that additional treatment would be required to further reduce concentrations.  

In addition, an enhanced bioremediation treatability study involving the injection of EHC™ into surficial aquifer 
groundwater was initiated in 2005 at Buildings 137 and 133 for Sites 51 and 52, respectively. The purpose of the 
treatability study was to determine the effectiveness of the technique to remediate what were understood from 
previous investigations to be relatively small cVOC plume areas in the shallow groundwater beneath each site. 
The treatability study included four post‐injection monitoring events over a 10‐month period. The final post‐
injection performance monitoring event was completed in November 2005. The results are summarized in a 
December 2007 Treatability Study Report (CH2M HILL, 2007) that indicated that the EHC™ injection was initially 
effective in reducing cVOC concentrations in wells located near the injection points and that cVOC mass reduction 
was achieved. However, the concentrations of some of the contaminants rebounded significantly with time, in 
part due to under‐dosing of the injected substrate as well as the likely presence of contributing cVOC sources such 
as dense non‐aqueous phase liquids (DNAPLs) in the aquifer.  

A baseline groundwater sampling event was conducted prior to the EHC™ injection in December 2004 to establish 
pre‐treatability study conditions. The results of the baseline sampling event showed that the cVOC concentrations 
beneath Building 133 (Site 52) were significantly higher than had been previously found, and that the cVOC plume 
at OU1 extended beyond the previously delineated boundaries identified in the 2002 OU1 RI. Based on these 
results, in spring 2005, a field investigation was conducted at Building 133, using direct‐push technology (DPT) and 
membrane interface probe (MIP) technology to determine the extent of the groundwater plume. Soil and 
groundwater samples were collected using DPT, and the MIP technology was used to collect instantaneous 
readings of possible contamination in groundwater. The results indicated the likely presence of trichloroethene 
(TCE) in DNAPL form beneath Building 133. 

In February and March 2006, 65 monitoring wells were installed in and around Building 133, and two monitoring 
wells were installed near Sandy Branch Tributary #2. In April and May 2006, groundwater samples were collected 
from 183 monitoring wells, including the newly installed wells. In August 2008, an additional investigation was 
performed at OU1 to further define the horizontal and vertical extent of cVOC groundwater contamination in the 
OU1 Central Groundwater Plume. Five new monitoring wells were installed and groundwater samples were 
collected from the new wells and 5 existing monitoring wells. The results from the 2006 and 2008 sampling are 
presented in the OU1 RI Addendum (CH2M HILL, 2009a).  
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A VI evaluation was initiated in 2008 to assess potential human health risks from the migration of cVOC vapors 
from the OU1 Central Groundwater Plume into the interiors of buildings located above the plume. The VI 
investigation is multi‐phased in nature, proceeding in a step‐wise approach to evaluate the potential indoor air VI 
pathway. As part of the VI evaluation, a Sampling and Analysis Plan (SAP) was prepared in 2009 to conduct 
groundwater and soil gas sampling near selected OU1 buildings (CH2M HILL, 2009b). The Phase 1 OU1 VI field 
sampling was conducted in November 2009. A VI Evaluation report that included the results of the Phase 1 field 
sampling was finalized in January 2011 (CH2M HILL, 2011a). In May 2011, the Phase 2 VI Evaluation SAP was 
finalized (CH2M HILL, 2011c) and Phase 2 field sampling was performed in May and June 2011. The Phase II VI 
Investigation Report was finalized in May 2012 (CH2M HILL, 2012d) and determined that vapor mitigation is not 
required for existing buildings based on current conditions. It was recommended that a performance monitoring 
and construction planning program be incorporated into the selected remedy for the OU1 Central Groundwater 
Plume to continue VI evaluation in the future.  

In April and May 2009, additional groundwater investigation activities were conducted within the Central 
Groundwater Plume at OU1 with two objectives: (1) to further define the horizontal and vertical extent of cVOC 
groundwater contamination, and (2) to provide data to further evaluate the efficacy of natural attenuation on 
cVOCs within the Central Groundwater Plume. Fourteen new monitoring wells were installed to address plume 
delineation data gaps, and a large‐scale groundwater sampling event was conducted in which the 14 new wells 
and 160 existing wells were sampled for VOCs and natural attenuation parameters. The results of the 2009 
additional investigation activities were reported in a technical memorandum in January 2010 (CH2M HILL, 2010d) 
and the data were utilized in the FS for the OU1 Central Groundwater Plume, which was finalized in FY 2011.  

Two pilot studies were completed between 2011 and 2013 to investigate the efficacy of potential groundwater 
remediation options to address the OU1 Central Groundwater Plume. The purpose of these pilot studies was to 
gather information to aid in the selection of potential remedies to address the plume and also to possibly 
contribute in the Remedial Design phase. The first was a field‐scale pilot study to evaluate the site‐specific 
effectiveness of in‐situ enhanced bioremediation downgradient of Building 133 near the source of the OU1 
Central Groundwater Plume. This pilot study also generated critical data necessary for the optimization of full‐
scale implementation following remedy selection. It included the installation of 14 injection wells (seven nested 
pairs, each consisting of one upper surficial and one lower surficial aquifer well) along a “biobarrier” alignment, 
the installation of 5 monitoring wells (two upper surficial and three lower surficial aquifer wells), the injection of 
reagents (i.e., emulsified vegetable oil and a bioaugmentation culture), and post‐injection performance 
monitoring via 5 rounds of groundwater sampling and analysis. The Pilot Study Implementation Plan (CH2M HILL, 
2011c) and Sampling and Analysis Plan (CH2M HILL, 2011d) were finalized in March 2011, and pilot study field 
activities were completed in June 2011. Post‐injection groundwater monitoring activities were completed in 2013 
and the results of the pilot study are documented in a technical memorandum finalized in April 2014 (CH2M HILL, 
2014b). The pilot study demonstrated that an in‐situ enhanced bioremediation biobarrier is a suitable remedy 
component for the OU1 Central Groundwater Plume. TCE concentration reductions of over 90 percent were 
achieved at individual wells in the upper surficial aquifer, while TCE reductions in the lower surficial aquifer 
reached 56 percent. The pilot study also generated critical information regarding full‐scale implementation issues 
such as pH buffering, optimal injection well spacing, and methane gas generation.  

A second pilot study began in 2011 to construct a permeable reactive barrier (PRB) containing ZVI in the 
downgradient portion of the Central Groundwater Plume near East Prong Slocum Creek. The Implementation Plan 
and Sampling and Analysis Plan for the PRB pilot study were finalized in May 2012 (CH2M HILL, 2012e and 2012f). 
The primary objective of the pilot study was to evaluate the site‐specific effectiveness of a PRB for reducing COC 
concentrations in the downgradient portion of the OU1 Central Groundwater Plume in order to be protective of 
surface water and sediment in East Prong Slocum Creek from discharging groundwater. A secondary objective was 
to determine if currently available trenching and PRB installation technology could achieve a target depth of 45 
feet at MCAS Cherry Point. The PRB installation, site restoration, and installation of additional monitoring wells for 
PRB performance monitoring were completed in August and September 2012. The PRB is approximately 600 feet 
in length and consists of a combination of ZVI and sand. Post‐PRB installation performance monitoring activities 
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began in fall 2012 and continued through 2013. The results of the PRB pilot study are documented in the Draft 
Pilot Study Implementation Report submitted in May 2014 (CH2M HILL, 2014c). The pilot study demonstrated that 
a ZVI PRB is a suitable remedy component for protection of downgradient surface water bodies from impacted 
groundwater of the OU1 Central Groundwater Plume. Significant reductions of COCs were observed 
downgradient of the PRB in the surficial aquifer. However, the pilot study revealed that 35 feet is the maximum‐
attainable trenching and installation depth at the site using currently available technology. 

The Proposed Plan for the OU1 Central Groundwater Plume sites was finalized in April 2014 (CH2M HILL, 2014a). 
The selected remedy consists of in‐situ enhance bioremediation in the upgradient source zone, two ZVI PRBs in 
the downgradient zone, MNA and LUCs across the full extent of the plume, and subslab soil vapor and indoor air 
monitoring in selected buildings for ongoing evaluation of potential vapor intrusion. The Draft ROD is scheduled 
for submittal in late FY 2014. It is anticipated that the Final ROD for the OU1 Central Groundwater Plume sites will 
be signed by the end of December 2014. 

Future Activities 

The Final ROD for the OU1 Central Groundwater Plume is expected to be signed by the end of calendar year 2014. 
Remedial design activities are anticipated to commence upon approval of the ROD and be completed during 
FY 2015. Implementation of the selected remedy will be initiated upon approval of the RD report. Closure of the 
OU1 Central Groundwater Plume sites will be attained when groundwater and VI concerns at each of the sites and 
throughout the extent of the plume have been addressed and the RAOs have been achieved. 

Individual Site Descriptions 

The site history, previous studies, COCs, and RAs that have occurred to date for the OU1 Central Groundwater 
Plume sites are discussed in the following sub‐sections.  

Site 42—Industrial Wastewater Treatment Plant 

The IWTP is located near the center of OU1, north of A Street, with a former discharge location south of an unnamed 
tributary to Sandy Branch. Site 42 specifically consists of the soil and groundwater around the IWTP structure 
(SWMU C‐4). Wastes streams in the Industrial Area Sewer System (Site 47) discharge to the IWTP, which currently 
discharges treated effluent to the Air Station Sewage Treatment Plant (STP).  

Sludge from the IWTP was formerly disposed of by landfilling or lagoon storage (e.g., OU2, Site 10) (Water & Air 
Research, 1983). The RFA indicated that the IWTP was used to treat wastes from industrial sources such as metal 
plating, painting, aircraft maintenance, vehicle maintenance, and stormwater from bermed containment areas 
(A. T. Kearney, 1988).  

A pump and treat system was installed in 1998 to remediate the OU1 Central Groundwater Plume, and the 
treatment components of this system were located at the IWTP. As a result of decreasing efficiency and the 
potential for interference with ongoing attempts to further define the nature and extent of groundwater 
contamination beneath OU1 by altering local groundwater gradients, the groundwater pump and treat system was 
shut down in February 2005. The system components were initially left in place in order to allow for later reuse. 
Decommissioning of the system consisted of removing treatment system components, capping underground lines, 
and converting extraction wells into monitoring wells, and was completed in April 2014. 
Site History—Operable Unit 1, Site 42 

Event  Date 

Construction of IWTP  1957 

Upgrades to IWTP  1968, 1972, 1992, and 1998 

Sludge stockpiled or land‐applied  1957 – 1980s* 

Wastewater Treatment Facility Assessment  1991 

Pump‐and‐treat system installed  1998 

RA Report  1999 
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Event  Date 

Construction of IWTP  1957 

Upgrades to IWTP  1968, 1972, 1992, and 1998 

Shutdown of pump‐and‐treat system  2005 

Decommissioning of pump‐and‐treat system  2014 

*The end date for the sludge stockpiling/land application activities has not been documented. It is estimated that these activities ended in 
the 1980s, based on documentation of an IWTP upgrade in the early 1990s. It is also documented that sludge was disposed of offsite as 
early as 1992. 

Site 47—Industrial Area Sewer System 

Site 47 is a system of underground pipes and aboveground drains that transfer industrial wastewater from various 
parts of the facility to the IWTP or STP (A. T. Kearney, 1988). Portions of the sewer system were constructed in 
1942; the system has been expanded several times to connect facilities that formerly discharged to the sanitary or 
storm sewer systems. Site 47 only includes the industrial sewers within OU1 that currently discharge to the IWTP. 
These sewers extend along A Street from Building 130 and Tank Farm A northeast of OU1 to Building 4225 in the 
southwestern portion of OU1. Industrial processes that currently or historically created wastewater discharge to 
the sewer system include metal plating, metal finishing, solvent degreasing, paint stripping, painting, fuel storage, 
fueling, aircraft washing, and general maintenance. Concentrated wastes are no longer discharged to the 
industrial sewers, but are containerized and transported to the IWTP. Leaks have been detected at several locations 
within the sewer system in the past. Inspections and repairs are conducted as part of the facility’s ongoing 
maintenance process.  

An infiltration and leakage study was conducted at Site 47 in 1993 to identify the sewer segments to be repaired 
or replaced. Soil and groundwater samples were collected to determine if contamination had leaked from the 
segments (Halliburton NUS, 1993a). As a result of these studies, certain segments of the sewer system have been 
repaired.  
Site History—Operable Unit 1, Site 47 

Event  Date 

Construction of the industrial sewer system  1942 

Leaks detected in pipes and drains, which carried industrial wastewater, from metal plating, 
metal finishing, solvent degreasing, paint stripping, painting, fuel storage, fueling, aircraft 
washing and general maintenance activities 

ongoing 

Infiltration and Leakage Study  1993 

 

Site 51—Building 137 Former Plating Shop 

Site 51 is a former Plating Shop that was located within Building 137 inside FRCE, in the central portion of OU1. 
The Plating Shop operated from 1942 to 1990, and consisted of an area of approximately 4,000 square feet (ft2) 
that included a 3‐ft‐deep sump for containment of spillage and tank overflows. The area has been cleaned and 
renovated, and an autoclave has been constructed over a portion of the former plating shop. 

The wastes generated in the plating shop consisted of plating solution overflow and rinse water containing zinc 
and chromium that were discharged to the sump. The sump was constructed of steel and set into the concrete 
pit, which was covered with wooden grating. Concrete piers were present in the sump so that tanks and 
equipment could be mounted above the sump. The sump discharged to the industrial sewer system (Site 47) until 
1987, when the sump was plugged and the plating shop converted to a closed‐loop system. From then until the 
Plating Shop was moved in 1990, wastes were transported to the IWTP (Site 42) in containers for batch treatment.  
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Site History—Operable Unit 1, Site 51   
Event  Date 

Wastes at the site include plating solution overflow and rinse water containing zinc and chromium.  1942–1990 

RFI Trip Report  1991 

90% Completion Report  1993 

RA Report  1996 

HRC® Treatability Study Work Plan  2001 

HRC® Treatability Study (Injection)  2001 

HRC® Treatability Study Technical Memorandum  2004 

EHC™ Treatability Study Work Plan  2004 

EHC™ Treatability Study (Injection)  2005 

EHC™ Treatability Study Report  2007 

 

Site 52—Building 133 Former Plating Shop and Ditch 

Site 52 is a former Plating Shop that was located within Building 133 in FRCE, in the central portion of OU1. The 
Plating Shop operated from 1942 to 1990, and consisted of an area of approximately 2,000 ft2 that included a 
2.5‐ft‐deep sump for containment of spillage and tank overflows. The wastes generated in the plating shop 
consisted of plating solution overflow and rinse water that discharged to the sump. The sump was constructed of 
steel and set into the concrete pit, which was covered with wooden grating. Concrete piers were present in the 
sump so that tanks and equipment could be mounted above the sump. The sump wastes discharged to a former 
open stormwater ditch behind Building 133 prior to the installation of the industrial sewer system (Site 47). This 
former ditch was believed to route stormwater and wastewater to the north of Building 133 and discharge into 
Sandy Branch Tributary #2. An addition constructed on the southeastern side of the building subsequently 
covered this ditch. Following the construction of the addition, the sump discharged to the industrial sewer system 
(Site 47) until 1987, when the sump was plugged and the plating shop converted to a closed‐loop system. From 
then until the plating shop was moved in 1990, wastes were transported to the IWTP (Site 42) in containers for 
batch treatment. The plating shop area has been cleaned and renovated and is currently used to process and 
store non‐hazardous parts and supplies. 

The 1983 IAS identified the drainage ditch along Runway 5 as Site 15, and indicated that it was the ditch described 
has having received wastewater discharges from Building 133. However, former FRCE employees have indicated 
that the ditch that received Building 133 wastewater discharges was actually the former ditch that is now covered 
by an addition to Building 133 and surrounding pavement. The IAS indicated that wastes generated in FRCE were 
reportedly washed down floor drains in Building 133 that discharged to this drainage ditch; some solid materials 
were also reportedly dumped along the edge of the ditch. These wastes likely included petroleum, oil, and 
lubricants (POL), organic solvents, cyanides, and metals. 

Site History—Operable Unit 1, Site 52   

Event  Date 

Approximately 200,000 to 250,000 gallons per day of wastes (POL, organic solvents, 
cyanides, and metals) generated in FRCE were washed down floor drains that discharged 
to the drainage ditch 

1940s to 1975 

Plating solution overflow and rinse water  1942–1990 

RFI Trip Report  1991 

90% Completion Report  1993 

RA Report  1996 

EHC™ Treatability Study Work Plan  2004 
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Site History—Operable Unit 1, Site 52   

Event  Date 

EHC™ Treatability Study (Injection)  2005 

EHC™ Treatability Study Report  2007 

 

Site 92—VOCs in Groundwater near the Stripper Barn 

Site 92 is a plume of cVOC‐contaminated groundwater near the Stripper Barn portion of Building 137, in the 
central portion of OU1. The area around the site is covered with buildings and concrete, and portions of the 
industrial sewer system (Site 47) are located beneath and around the Stripper Barn.  

The Stripper Barn is the area where paint is removed from aircraft. In the past, large quantities of solvent were 
used to remove paint; during the paint removal process, spent solvent flowed into the industrial sewer system. 
The current paint removal method requires approximately 90 percent less solvent, and spent solvent is captured 
for proper disposal. Any historical spills that occurred outside the building may have flowed toward storm drains 
located northeast of the Stripper Barn.  
Site History—Operable Unit 1, Site 92 

Event  Date 

Leaking underground industrial sewer lines   Unknown 

RA Report  1999 

Long‐term Action Plan Pump‐and‐Treat/IWTP  2002 

 

Site 98—VOCs in Groundwater near Building 4032 

Site 98 is a small plume of VOC‐contaminated groundwater near Building 4032, located southeast of the IWTP in the 
central portion of OU1. Site 98 was discovered by MCAS Cherry Point during an investigation of USTs at Building 4032 
in 1994, and was identified as a new site for inclusion in the FFA in 1999. The area around the site is paved with some 
grassy areas.  
Site History—Operable Unit 1, Site 98 

Event  Date 

VOC‐contaminated groundwater (source unknown)  Unknown 

Site Check  1995 

Relative Risk Ranking (RRR)  1995 

 

5.1.1.3. OU1 Sites not Contributing to the Central Groundwater Plume (Site 16) 
The site described in this sub‐section is an additional site within OU1 in the PRAP and ROD phase of CERCLA that is 
not considered to be contributing to the OU1 Central Groundwater Plume and is being addressed separately. See 
Figure 5‐1 for the site location. 

Site 16—Landfill at Sandy Branch 

Site 16 is a former borrow pit area that was subsequently used as a dump site. The site is located along in the 
western portion of OU1, and is bounded to the north by Sandy Branch, to the west by East Prong Slocum Creek, to 
the south by a wetland area and unnamed tributary to East Prong Slocum Creek, and to the east by a road off 
Roosevelt Boulevard. The site is currently used for storage and solid waste handling (i.e., transfer) and to store 
bulk materials (e.g., rip‐rap, gravel, fill dirt, mulch). It is no longer used for solid waste recycling activities. There 
are several buildings, a cardboard compactor, and an auto impound lot located on the site. Site 16 was originally 



SECTION 5—DESCRIPTIONS OF PRAP AND ROD SITES 

ES061214182719VBO 5-11 

identified as being 11 acres, but aerial photographs and site reconnaissance have indicated that the site is larger 
(approximately 19 acres). 

Between 1946 and 1948, up to 20,000 gallons of waste oil, one or more 55‐gallon drums of potassium cyanide, 
and unspecified quantities of other wastes (municipal‐type refuse) were reportedly disposed of at Site 16 (Water 
& Air Research, 1983). Aerial photographs reportedly indicate possible dumping after 1949. Shallow groundwater 
contamination from VOCs and metals, found during the Technical Direction Memorandum (TDM) Phase I study, 
was attributed to the landfill and upgradient leaking industrial sewer lines (Halliburton NUS, 1992). The TDM 
Phase II study was conducted in 1994, and results indicated organic compound contamination in soil. In shallow 
groundwater, VOC contamination was identified in four areas (Halliburton NUS, 1994a). 

In 1996, a pilot‐scale AS/SVE system was installed for groundwater remediation (B&R, 1997a). In 1997, a time‐
critical removal action was conducted that included removal of debris piles containing asbestos, steel storage 
tanks, and soil contaminated with petroleum hydrocarbons (OHM, 1998a). A full‐scale AS/SVE system was 
installed in 1998 as part of a non‐time‐critical removal action. The Partnering Team agreed to shut down the 
AS/SVE system in February 2005 because it was not achieving the RAOs. In March 2005, the AS/SVE system was 
shut down and the Site 16 AS/SVE system closeout report was finalized in August 2006 (AGVIQ/CH2M HILL, 
2006b). The major equipment components of the AS/SVE system were removed in October 2009, with the wells 
retained for possible future use. The remainder of the system was decommissioned (including well abandonment) 
in 2011. Closeout Reports for the AS/SVE system were submitted in February 2010 (Rhēa, 2010d) and May 2011 
(Rhēa, 2011c). 

During the October 2006 meeting of the MCAS Cherry Point Partnering Team, the results of an analysis performed 
for Site 16 using the screening level contaminant fate and transport model BIOCHLOR were discussed that 
indicated that the concentration of TCE at monitoring well 16GW04 may be of concern with respect to the 
potential for negative impacts from groundwater discharge to the adjacent surface water body (East Prong 
Slocum Creek). In order to determine if the high concentration of TCE is restricted to the area around 16GW04, 
and whether or not the concentration is related to onsite sources, the Partnering Team agreed to conduct 
additional soil and groundwater sampling in the vicinity of 16GW04. The sampling event was conducted in June 
2007. The results of the sampling event were included in a technical memorandum that was finalized in May 2008 
(CH2M HILL, 2008b), which concluded that no potential sources of the cVOCs in groundwater had been found in 
soil in the vicinity of monitoring well 16GW04. Beginning in August 2007, the Partnering Team agreed to sample 
monitoring well 16GW04 on a quarterly basis to monitor the levels of VOCs in the groundwater in the vicinity of 
the well. Subsequent to the 2007 Monitoring Well 16GW04 area investigation, the OU1 RI Addendum (CH2M HILL, 
2009a) concluded that the cVOC contamination found in 16GW04 and other areas of Site 16 was the result of the 
downgradient migration of cVOC contamination that is part of the OU1 Central Groundwater Plume. In June 2008, 
quarterly monitoring of 16GW04 was discontinued at the direction of the Partnering Team, as the well was to be 
further sampled as part of additional investigation activities planned for the Central Groundwater Plume.  

The Partnering Team also agreed in 2008 to initiate a FS for Site 16 (as part of an FS for Sites 16 and 83) to address 
the human health risks from polycyclic aromatic hydrocarbons (PAHs) in surface soil identified in the 2002 OU1 RI 
(TT, 2002a). During preliminary Site 16 and 83 FS activities, it was determined that additional investigation 
activities were warranted at Site 83 (see Section 3.1.8), and the Partnering Team decided to address Site 16 
separately. A Site 16 human health risk evaluation for soil was completed in May 2011 to update the human 
health risk assessment performed as part of the 2002 OU1 RI that included Site 16 as part of a larger soil grouping. 
The 2011 risk evaluation included the earlier Site 16 soil data from the 2002 OU1 RI along with more recent soil 
data collected as part of the 2005 BERA. The evaluation concluded that the only scenario with potentially 
unacceptable risks was the future residential scenario, with arsenic being one of the major drivers of carcinogenic 
risk. However, arsenic concentrations in soil at Site 16 are consistent with MCAS Cherry Point background 
concentrations and are attributable to natural conditions. By adjusting the risk calculations to account for the 
naturally occurring arsenic, the hypothetical carcinogenic risk to a future resident was within the target 
acceptable risk range. A Supplemental RI Report for Site 16 was prepared in 2012 that included a summary of the 
investigation results and human health and ecological risk evaluations performed at Site 16. The Supplemental RI 
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Report concluded that no further action is warranted for Site 16 and recommended that the site proceed to an 
NFA Proposed Plan and ROD (CH2M HILL, 2012b).  

Although investigation activities at Site 16 have not revealed specific evidence of potentially unacceptable human 
health or ecological risks, the MCAS Cherry Point ER Partnering Team acknowledged that the full extent of 
potential subsurface debris at Site 16 had not been and could not be feasibly evaluated. Consequently, the 
Partnering Team selected a preferred remedy of LUCs for Site 16, and the Draft Proposed Plan for Site 16 was 
submitted in August 2012. LUCs will be implemented to ensure that actions are taken to mitigate potential 
hazards related to direct contact with subsurface debris during future construction activities and to ensure that 
land uses within the LUC boundary are controlled and restricted to industrial in nature. 

Site History—Operable Unit 1, Site 16   
Event  Date 

Reported disposal of waste oils (~20,000 gallons), 55‐gallon drums of potassium cyanide and municipal‐type 
refuse at the dump area 

1946‐1948 

Phase I/Phase II Technical Direction Memorandum  1992/1994 

Installation of pilot AS/SVE system  1996 

Debris pile time‐critical removal action  1997 

Non‐time critical removal action  1998 

Installation of full‐scale AS/SVE system  1998 

RA Report  2000 

Shutdown of AS/SVE system  2005 

Site 16 AS/SVE system shutdown report  2006 

Technical Memorandum for the Results of Additional Sampling near Monitoring Well 16GW04  2008 

Site 16 AS/SVE System Removal Work Plan  2009 

Site 16 AS/SVE System Removal/Closeout Report  2010 

Supplemental RI Report  2012 

 

Future Activities 

It is anticipated that the Proposed Plan for Site 16 will be finalized in FY 2015 and the ROD in FY 2016. Upon 
approval of the ROD, a LUC RD for Site 16 will be prepared and approved, and the LUCs will be implemented and 
maintained by the Navy and MCAS Cherry Point. 

The cVOCs in groundwater beneath Site 16 are being addressed as part of the OU1 Central Groundwater Plume 
sites since the cVOC contamination found beneath Site 16 was the result of the downgradient migration of cVOC 
contamination that is part of the OU1 Central Groundwater Plume rather than onsite sources. Site 16 will be 
within the LUC boundary for LUCs implemented as part of the remedy for the OU1 Central Groundwater Plume. 
As a result, these additional LUCs not specific to Site 16 are anticipated to prohibit all uses of groundwater from 
the surficial aquifer beneath Site 16 (except for monitoring and remediation purposes) and prohibit unauthorized 
instrusive activities below the water table unless prior written approval is obtained from the USEPA and NCDENR. 
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Descriptions of RD and RA Sites 
There are currently no IRP or MRP sites in the RD and RA phase of the CERCLA process. 
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Descriptions of RIP and RC Sites 
The following subsections discuss the site histories for the 19 IRP sites and one MRP site that are in the RIP or RC 
phase of the CERCLA process. Remedies are in‐place (e.g., MNA and/or LUCs) for 9 of the IRP sites, which 
constitute all or portions of five OUs (2, 3, 4, 13, and 14). Response is complete with NFA for 10 IRP sites, which 
form all or portions of five OUs (1, 2, 5, 6, and 15), and one MRP site. 

7.1 IRP RIP Sites 
7.1.1 Operable Unit 2 
7.1.1.1. Background 
OU2 is located in the west‐central portion of MCAS Cherry Point and covers approximately 104 acres. OU2 is 
bounded by the STP and OU3 to the north, Roosevelt Boulevard to the east, a residential area to the south, and 
Slocum Creek to the west. There are three FFA sites grouped within OU2 because of their proximity to the Old 
Sanitary Landfill (Site 10): 

 Site 10 – Old Sanitary Landfill 
 Site 46 – Polishing Ponds No. 1 and No. 2 
 Site 76 – Vehicle Maintenance Area (Hobby Shop) 

The location and boundaries of OU2 and the site locations within OU2 are shown on Figure 7‐1. 

The IAS conducted in 1983 identified Site 10. Site 46 (Polishing Ponds No.1 and No. 2) was identified in the RFA 
conducted in 1988, and the RRR identified Site 76 (Vehicle Maintenance Area [Hobby Shop]) in 1995.  

Between 1984 and 1987, an IRI was conducted to identify contaminated sites and included the collection of soil, 
groundwater, surface water, sediment, and leachate seep samples and aquifer testing at Site 10. Contamination, 
primarily VOCs, was verified in the shallow groundwater, soil, and sediment. For the RFI conducted between 1989 
and 1991, soil, groundwater, surface water, and sediment samples were collected, and a soil‐gas survey and 
aquifer testing were conducted at Site 10 based on data gaps identified from previous investigations (NUS, 1991).  

The Phase I TDM conducted in 1992 included magnetometer survey, soil sampling, and the excavation of test pits 
(Halliburton NUS, 1992). Additional test pits and/or soil borings were recommended to further delineate the 
horizontal and vertical extent of soil contamination, primarily VOCs and metals, in the area just south of Turkey 
Gut. During the Phase II TDM, a terrain conductivity survey, additional test pit excavation, and soil sampling were 
conducted. No further investigation of soils was recommended just south of Turkey Gut based on low 
concentrations and localized contamination found in soil. Additional soil borings were recommended in the 
central portion of the landfill to further delineate the horizontal and vertical extent of soil contamination, 
primarily VOCs and metals (Halliburton NUS, 1994a). 

An RI for OU2 was conducted in 1994 and 1995, and included borehole geophysical logging; soil, groundwater, 
surface water, leachate seep, and sediment sample collection; and surface water level monitoring (B&R, 1997c). 
The RI concluded that groundwater in the surficial aquifer was contaminated with a wide range of organic 
contaminants (VOCs, semivolatile organic compounds [SVOCs], and pesticides) and metals. In addition, there were 
several VOC “hot spot” areas of soil contamination identified. An FS was recommended to evaluate potential RAs.  

Remedial alternatives for OU2 were evaluated in the FS (B&R, 1997c), presented in the PRAP (B&R, 1996b), and 
finalized in the ROD for OU2 (TT, 1999a). The selected remedy included natural attenuation of groundwater, SVE 
at four Site 10 soil “hot spots,” institutional controls (ICs), and long‐term monitoring (LTM) of groundwater, 
surface water, and sediment to ensure the effectiveness of natural attenuation. LUCs were established for all or 
portions of the three sites, which restrict site use to industrial use only, restrict access to certain areas with 
installed fences and signs, prohibit intrusive activities, and prohibit groundwater use (CH2M HILL, 2002c). The 
Land Use Control Assurance Plan (LUCAP) elements in place at OU2 are listed in Table 7‐1 and shown on 
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Figure 7‐1. In 1996, a SVE pilot study was conducted, and in 1997 a full‐scale SVE system to treat soil at four 
Site 10 soil “hot spot” areas was installed. According to the Five‐Year Review conducted at MCAS Cherry Point in 
2002, the SVE system had been operating as designed since March 1998; VOC mass removal continued to occur at 
significant rates in Hot Spots 1 and 3, while little to no removal was observed at Hot Spots 2 and 4 (CH2M HILL, 
2002c). The Five‐Year Review also indicated that soil hot spots existed outside of the area of influence of the 
system, and recommended that additional investigation activities be conducted and alternate remedial 
technologies be evaluated. The SVE treatment of the soil hot spots was discontinued in August 2003 because the 
system was no longer removing significant contaminant mass and was not performing as a cost‐effective remedial 
approach. Quarterly and annual reports of system status and routine monitoring were submitted during the 
period of operation. A Work Plan was finalized in April 2010 for the removal of the equipment and components of 
the SVE system (Rhēa, 2010c). The system removal was completed in April 2010 and a Construction Closeout 
Report was finalized in July 2010 (Rhēa, 2010e). 

Fish tissue samples were collected from Slocum Creek adjacent to OUs 1, 2, 3, and 4 in 1998, and the results 
indicated no unacceptable risk to human health from fish tissue ingestion (TT, 1999b). In 1999, surface water and 
sediment samples were collected adjacent to OUs 1, 2, 3, and 4 as part of a SLERA in Slocum Creek (TT, 2001). No 
consistent patterns of contamination were observed. The results indicated that ecological risks in Slocum Creek 
surface water and sediments from organic chemicals were low, while risks from some metals in sediments were 
higher. However, a decline in metals concentrations over time was noted and it was also suggested that the 
locations of elevated concentrations of some metals in sediments were correlated with the outfalls of the former 
MCAS Cherry Point STP as well as the Havelock STP, neither of which are part of any OUs. The SLERA report 
concluded that further detailed ecological study in Slocum Creek was not necessary. 

In December 2006, the Cherry Point Partnering Team agreed that there was no CERCLA contamination related to 
Site 46 within OU2. Consequently, the polishing ponds were removed from the LUC boundaries for OU2 (see 
Section 7.2.2). 

As discussed below in Section 7.1.1.2, soil sampling conducted at the Site 10 hot spots between 2004 and 2008 
revealed that the soil in Hot Spots 1, 3, and 4 were below the applicable screening criteria. However, an area of 
soil contamination remained at Hot Spot 2 above NC SSLs. A Focused FS that evaluated additional remedial 
alternatives for soil at Hot Spot 2 and a Proposed Plan were both finalized in 2011. The preferred alternative 
included the installation of a soil cover over the portion of Hot Spot 2 where soil concentrations exceeded 
screening criteria. An OU2 ROD Amendment was signed in September 2011 documenting the remedy selection, 
and the soil cover was installed in early 2012.  

Annual LTM of groundwater began in October 2002. In 2007, LTM sampling at OU2 was changed from an annual 
to a quarterly basis. An effort to evaluate and optimize the OU2 LTM program based on the findings to date was 
completed in May 2011. The LTM Evaluation recommended changes to the OU2 LTM program for groundwater 
and surface water monitoring for team consideration. A new LTM SAP documenting the changes to the OU2 LTM 
program was finalized in May 2012 (CH2M HILL, 2012g), and the new OU2 LTM program began in late FY 2012. 

 
Site History—Operable Unit 2 

Event  Site  Date 

POL, solvents, and sludge disposed of at Old Sanitary Landfill  10  1950s to 1980s 

Hydrogeologic and Geotechnical Analysis  OU2  1981 

IAS  OU2  1983 

RFA  10, 46  1988 

IRI  OU2  1988 

Groundwater Assessment  OU2  1988 

Evaluation of Sludge Impoundment Area  OU2  1991 

RFI  OU2  1991 
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Event  Site  Date 
Phase I TDM  OU2  1992 

Phase II TDE  OU2  1994 

PRAP  OU2  1996 

RI  OU2  1997 

FS  OU2  1997 

SAP  OU2  1997 

Basis of Design Report for SVE System  10  1997 

SVE Work Plan  10  1997 

O&M Plan for SVE  10  1998 

ROD  OU2  1999 

LTM RA Plan  OU2  1999 

RA Report  OU2  1999 

RD Work Plan for Baseline LTM  OU2  1999 

Slocum Creek Fish Ingestion Report  OU2  1999 

LUCAP  OU2  2003 

Operation and Maintenance (O&M) Status Report  OU2  2000, 2001 

RD/RA Report  OU2  2001 

Slocum Creek SLERA  OU2  2001 

RA Report  OU2  2002 

Long‐term RA Report  OU2  2002 

LTM Work Plan  OU2  2002 

LTM Annual Report  OU2  2003 

Site 10 SVE System shut down  10  2003 

Technical Memorandum, January 2004 SVE Hot Spot Area sampling  10  2004 

2003 LTM Report  OU2  2005 

Technical Memorandum, April 2005 SVE Hot Spot Area sampling  10  2005 

2004 LTM Report  OU2  2005 

Technical Memorandum, January 2006 SVE Hot Spot Area sampling  10  2006 

2005 LTM Report  OU2  2006 

Technical Memorandum, November 2006 re: Site 10 Hot Spot 2 Soil 
Delineation 

10  2007 

2006 LTM Report   OU2  2007 

2007 LTM Report   OU2  2008 

2008 LTM Report  OU2  2009 

2009 LTM Report  OU2  2010 

Site 10 SVE System Decommission Work Plan  10  2010 

LTM Evaluation  OU2  2011 

2010 LTM Report  OU2  2011 

2011 LTM Report  OU2  2011 

OU2 ROD Amendment  10 – Hot Spot 2  2011 

LTM SAP  OU2  2012 

2012 LTM Report  OU2  2013 

2013 LTM Report  OU2  2014 

 



SITE MANAGEMENT PLAN – FISCAL YEAR 2015 

7-4 ES061214182719VBO 

Future Activities 

LTM will continue until it is confirmed that the constituents detected in groundwater do not exceed the 
performance standards identified in the ROD (CH2M HILL, 2002b). A summary of the wells sampled at OU2 as part 
of the ongoing LTM program is included in Table 7‐2.  

LUCs remain in place across the area of OU2, as documented in Table 7‐1 and shown on Figure 7‐1. 

7.1.1.2. Site 10—Old Sanitary Landfill 
Site 10, the Old Sanitary Landfill, is approximately 40 acres and is located west of Roosevelt Boulevard, south of 
the STP (Site 43), and east of Slocum Creek. Site 10 is divided by Turkey Gut, a small perennial stream that flows 
northwest into Slocum Creek. The site consists of a sanitary landfill, former sludge impoundments, and a former 
drum storage area that was used to store petroleum products. The former drum storage area is currently used to 
store miscellaneous equipment, and is fenced and covered with gravel.  

Site 10 served as the primary landfill at MCAS Cherry Point beginning in 1955. Before the late 1970s, all landfilling 
activities were carried out south of Turkey Gut. Subsequently, landfilling operations also occurred north of Turkey 
Gut. Landfill operations ceased at Site 10 in the early to mid‐1980s. Industrial wastes reportedly disposed of in the 
landfill included POLs, solvents, and sludge. The quantity of wastes is unknown, but is estimated to be thousands 
of tons. Hazardous liquids and POLs were also spread on the landfill surface and burned, deposited in unlined pits 
on the south side of Turkey Gut, and buried at the landfill.  

After the OU2 SVE system was shut down in 2003, periodic (roughly annual) soil sampling commenced at Site 10, 
Hot Spots 1, 2, 3, and 4. Soil sampling occurred in January 2004, April 2005, January 2006, and November 2006. 
The January 2004 sampling results indicated that soil VOC concentrations at Hot Spots 1 and 4 were below the 
screening criteria and these hot spots were removed from further annual sampling. The April 2005 sampling 
results indicated that VOCs in soils at Hot Spot 3 were below the screening criteria, and this hot spot was also 
removed from the annual sampling. The January 2006 sampling results defined specific VOCs that exceeded the 
screening criteria at Hot Spot 2, and further sample analyses at Hot Spot 2 were restricted to these analytes. The 
November 2006 Hot Spot 2 sampling results indicated several VOCs that exceeded screening criteria. Based on 
these results, the MCAS Cherry Point ER Program Partnering Team agreed to conduct additional soil sampling in 
order to further delineate the soil contamination within Hot Spot 2. Samples were collected in July and December 
2007. These samples did not successfully delineate the contamination, and additional samples were collected in 
2008 to complete Hot Spot 2 investigation activities.  

Since OU2 has a ROD in place, a Focused FS (FFS) that evaluated additional remedial alternatives for soil at Site 10, 
Hot Spot 2 was finalized in February 2011 (Rhēa, 2011a).  The Proposed Plan for Site 10, Hot Spot 2 was finalized 
in April 2011 (Rhēa, 2011b). The preferred alternative presented in the Proposed Plan included the installation of 
a soil cover over areas of Hot Spot 2 where soil concentrations exceeded NC SSLs to prevent direct exposure and 
limit infiltration and migration of soil/waste contamination to groundwater. The preferred alternative also 
included groundwater monitoring to ensure protection of Slocum Creek from groundwater discharge to surface 
water. The OU2 ROD Amendment was signed in September 2011 (Rhēa, 2011d). LUCs established under the 1999 
ROD for OU2, which restrict site use to industrial use only, restrict access to certain areas with installed fences and 
signs, prohibit intrusive activities, and prohibit groundwater use, apply to the entire area of Site 10 and were not 
changed by the 2011 Amended ROD. 

In preparation for the implementation of the soil cover remedy at Hot Spot 2, a Remedial Design/Remedial Action 
Work Plan was prepared and finalized in December 2011 (Rhēa, 2011e). The soil cover was successfully installed 
at Site 10, Hot Spot 2, in January and February 2012. The Construction Closeout Report documenting the soil 
cover installation was finalized in August 2012 (Rhēa, 2012b). The IRACR documenting the soil cover remedy for 
Site 10, Hot Spot 2 was finalized in December 2012 (Rhēa, 2012d). 
Site History—Site 10, Hot Spot 2 

Event  Date 

Focused FS  2010 
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Event  Date 

Site 10 SVE System Construction Closeout Report  2010 

Proposed Plan  2011 

Amended ROD  2011 

RD/RA Work Plan  2011 

Soil Cover Installation  2012 

Construction Closeout Report – Site 10 Remedial Action  2012 

IRACR  2012 

 

Future Activities 

LUCs that include all of Site 10 remain in place. LTM activities at OU2 will continue until it is confirmed that the 
constituents detected in groundwater do not exceed the performance standards identified in the ROD 
(CH2M HILL, 2002b). 

7.1.1.3. Site 76—Vehicle Maintenance Area (Hobby Shop) 
Site 76 is a fenced area located south of Site 10, and consists of a garage building and parking lot where personal 
vehicles are repaired. The area covers approximately 250 ft by 250 ft, and is bounded to the west by a wooded 
area adjacent to Slocum Creek, a residential area to the east, Site 10 to the north, and a wooded area to the 
south. Site 76 is the only site at OU2 that is currently active. Ongoing site activities include general auto 
maintenance and auto body repair. Based on a review of historical aerial photographs, the Site 76 area was 
developed between 1958 and 1964.  

LUCs established under the 1999 ROD for OU2, which restrict site use to industrial use only, restrict access to 
certain areas with installed fences and signs, prohibit intrusive activities, and prohibit groundwater use, apply to 
the entire area of Site 76 with the exception of the area restricted with fences and signs. 
Site History—Operable Unit 2, Site 76 

Event  Date 

General Auto Maintenance  1960s to present 

RRR  1995 

 

Future Activities 

LUCs that include the area of Site 76 remain in place. LTM activities at OU2 will continue until it is confirmed that 
the constituents detected in groundwater do not exceed the performance standards identified in the ROD 
(CH2M HILL, 2002b). 

7.1.2 Operable Unit 3 
7.1.2.1. Background 
OU3 is located in the west‐central portion of MCAS Cherry Point and covers approximately 19 acres. OU3 is 
bounded by Slocum Road to the north, the STP and OU2 to the south, Slocum Creek to the west, and an adjacent 
wooded area to the east. OU3 consists of two FFA sites (Site 6 – Fly Ash Ponds and Site 7 – Old Incinerator and 
Adjacent Area) that were grouped into one OU because of their proximity and common waste types. The location 
and boundaries of OU3 and the site locations within OU3 are shown on Figure 7‐2. 

Sites 6 and 7 were identified in the IAS conducted in 1983. Between 1984 and 1987, an IRI was conducted that 
included groundwater sampling at Site 6. In 1991 and 1993, soil, groundwater, surface water, and sediment 
samples were collected at Sites 6 and 7 as part of the 21‐Unit RFI. During 1992, soil and groundwater samples 
were collected as part of the 10‐Unit TDM. Recommendations included additional soil sampling to evaluate the 
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presence or absence of combustion byproducts such as PAHs; groundwater, surface water, and sediment 
sampling; and evaluation of the interaction between groundwater, surface water, and sediment and the 
lime/alum ponds (Halliburton NUS, 1993b).  

An RI was conducted from 1994 to 1996, and included the collection of soil, groundwater, surface water, and 
sediment samples; borehole geophysical logging; and surface water level monitoring. Analytical results for Site 6 
indicated that this area has been relatively unaffected by fly ash disposal activities or incineration/burning at 
Site 7; however, minimal residual material remained onsite. The COCs at OU3, as documented in the IROD signed 
in 1996 (B&R, 1996f), are PAHs and metals in soil, and benzene, bis(2‐ethylhexyl)phthalate, 2‐methylnaphthalene, 
and metals in groundwater (CH2M HILL, 1996). 

Fish tissue samples were collected from Slocum Creek adjacent to OUs 1, 2, 3, and 4 in 1998; the results indicated 
no unacceptable risk to human health from fish tissue ingestion (TT, 1999b). In 1999, surface water and sediment 
samples were collected adjacent to OUs 1, 2, 3, and 4 as part of a SLERA in Slocum Creek (TT, 2001). No consistent 
patterns of contamination were observed. The results indicated that ecological risks in Slocum Creek surface 
water and sediments from organic chemicals were low, while risks from some metals in sediments were higher. 
However, a decline in metals concentrations over time was noted and it was also suggested that the locations of 
elevated concentrations of some metals in sediments were correlated with the outfalls of the former MCAS 
Cherry Point STP as well as the Havelock STP, neither of which are part of any OUs. The SLERA report concluded 
that further detailed ecological study in Slocum Creek was not necessary. Remedial alternatives for OU3 were 
evaluated in the FS (B&R, 1996d), presented in the PRAP (B&R, 1996b), and finalized in the ROD for OU3 (TT, 
2000). The selected site‐wide RA for OU3 was monitored natural attenuation (MNA) and ICs for groundwater, and 
air sparge and ICs for soil (OHM, 1998b). The boundaries of the various LUCs in place at OU3 are listed in 
Table 7‐1. A final IRACR was submitted in September 2007 and documented the attainment of the soil remedial 
goals. 

Annual LTM of groundwater began in October 2002. In 2007, the LTM sampling frequency at OU3 was increased 
to a quarterly basis and in 2010 the sampling frequency was reduced to every third quarter (9 months). In 2011, 
LTM sampling was discontinued when the constituents detected in groundwater no longer exceeded the 
performance standards identified in the ROD for four consecutive sampling events (CH2M HILL, 2002a). The final 
RACR was submitted in April 2012 (CH2M HILL, 2012c) and documented that the RA for OU3 has met the RAOs 
stated in the ROD.  
Site History—Operable Unit 3 

Event  Date 

IAS  1983 

RFA  1988 

IRI  1988 

21‐Unit RFI  1993 

10‐Unit TDM  1993 

PRAP  1996 

RI  1996 

FS  1996 

IROD  1996 

RA Report  1998 

SAP  1999 

RD Work Plan for Baseline LTM  1999 

Slocum Creel Fish Ingestion Report  1999 

O&M Plan  2000 

LTM RA Plan  2000 

RA Report  2000 
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Event  Date 
ROD  2000 

LUCAP  2003 

O&M Status Report  2001 

RD/RA Report  2001 

Slocum Creek (SLERA)  2001 

LTM Work Plan  2002 

LTM Report  2003 

LTM Annual Report  2003 

LTM Quarterly Sampling Tech Memo  2004 

2003 LTM Report  2005 

2004 LTM Report  2005 

2005 LTM Report  2006 

2006 LTM Report   2007 

IRACR  2007 

2007 LTM Report  2008 

2008 LTM Report  2009 

2009 LTM Report  2010 

2010 LTM Report  2011 

RACR  2012 

 

Future Activities 

The LUCs at OU3 will continue to be in effect and will remain unchanged as part of the long‐term management of 
OU3. 

7.1.2.2. Site 6—Fly Ash Ponds 
Site 6 formerly consisted of three unlined ponds bounded by Slocum Creek to the west, Luke Rowe’s Gut to the 
south, and Slocum Creek Road to the north and east. The ponds covered approximately 2.5 acres and were 
approximately 10 to 15 ft deep. The ground surface west of the former pond locations slopes steeply to 
approximately 5 ft amsl, giving way to a flat and heavily vegetated area adjacent to Slocum Creek. There are 
wetland areas adjacent to Slocum Creek and Luke Rowe’s Gut, and a portion of the site lies within the 100‐year 
floodplain of Slocum Creek. Fly ash and cinders from the old power plant were disposed of in the ponds from the 
1940s until about 1970. The ponds were then reportedly used for the disposal of lime/alum sludge from the 
potable water treatment plant from December 1980 until the new water treatment plant became operational in 
mid‐1994. It was also reported that up to 5,000 gallons of waste POLs were disposed of in the ponds (Water & Air 
Research, 1983). A review of historical aerial photographs indicated that the ponds were not constructed until the 
late 1950s. Earlier aerial photographs indicate the presence of a natural pond and/or shallow depressions. The 
third pond appeared in an aerial photograph from 1978 (B&R, 1996e). 

In 1996, as part of the closure of the Air Station water treatment plant, the ponds at Site 6 were removed. This 
non‐Environmental Restoration, Navy (ER,N) funded effort was accomplished by solidifying and excavating the 
pond sludge, removing piping and debris, leveling the berms, and re‐vegetating the site. The site was revegetated 
with pine seedlings in 1996 by MCAS Cherry Point personnel as part of a “Longleaf Pine Initiative” to return the 
land to its natural state (OHM, 1998b). LTM began in October 2002 and was discontinued in 2011 when it was 
confirmed that the constituents detected in groundwater no longer exceeded the performance standards defined 
in the OU3 ROD.  
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Site History—Operable Unit 3, Site 6 

Event  Date 

Disposal of fly ash and cinders   1940s to 1970 

Solidification and excavation of pond sludge, removal of piping and debris, berm leveling  1996 

Re‐vegetation of site  1996 

 

Future Activities 

The LUCs at Site 6 will continue to be in effect and will remain unchanged as part of the long‐term management of 
OU3. 

7.1.2.3. Site 7—Old Incinerator and Adjacent Area 
Site 7 formerly consisted of an incinerator and open burning ground that covered approximately 5 acres. It is 
bounded by the STP to the south and east, Luke Rowe’s Gut to the north, and Slocum Creek to the west. The 
former incinerator was reportedly located adjacent to Luke Rowe’s Gut in the eastern part of the site. The open 
burning area was reportedly south of Luke Rowe’s Gut near its confluence with Slocum Creek.  

From the 1940s until approximately 1955, waste POLs, FRCE wastes, and other wastes (including municipal refuse) 
were burned in the incinerator or on the adjacent open burning grounds. Fly ash disposal and open burning were 
suspected in the western portion of Site 7. The fly ash is believed to have originated from the incinerator, and was 
reportedly mixed with other wastes. Fly ash was also found in the eastern portion of the site in some places. Aerial 
photographs indicate that the incinerator was removed between 1981 and 1984.  

As part of the selected remedy at Site 7, a fence and warning signs were installed, and soil samples were collected 
(OHM, 1998b). In 2000, an air sparge system was installed for enhanced bioremediation of a localized area of soil 
contamination. According to the 2002 Five‐year Review, the AS system at Site 7 was in operation 90 percent of 
the time and was generally functioning as designed. Based on the February 2001 soil sampling results, it was 
noted that the extent of benzene contamination in soil at Site 7 extended beyond the radius of influence of the 
current AS system to the southwest and northeast (OHM, 2000). As a result, additional AS points were installed to 
address the extended area of contamination. Based on soil and groundwater monitoring results indicating that 
the AS system had effectively remediated the soil hot spot, the AS system was shut down in mid‐2003 
(CH2M HILL, 2003a). The MCAS Cherry Point Partnering Team agreed in October 2006 to remove the components 
of the AS system at Site 7, as it was not anticipated that any future use would be required. The AS system was 
removed in May 2007. 

LTM began in October 2002 and was discontinued in 2011 when it was confirmed that the constituents detected 
in groundwater no longer exceeded the performance standards defined in the OU3 ROD. 
Site History—Operable Unit 3, Site 7 

Event  Date 

Waste POLs, FRCE wastes and municipal wastes burned in incinerator and in open burning grounds  1940s to 1953 

Work Plan for AS System  1999 

AS System Installation  2000 

LTM RA Report—AS  2002 

RA Report  2002 

Annual Report  2003 

Shutdown of AS System  2003 

Removal/Demolition of AS System   2007 

Site 7 AS System Removal After Action Report  2007 
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Future Activities 

The LUCs at Site 7 will continue to be in effect and will remain unchanged as part of the long‐term management of 
OU3. 

7.1.3 Operable Unit 4 
7.1.3.1. Site 4 – Borrow Pit/Landfill 
OU4 consists of one FFA site, Site 4, and is located in the northwest–central portion of MCAS Cherry Point and 
covers approximately 130 acres. Site 4 is a Borrow Pit/ Landfill North of Runway 14, and is bounded by Mill Creek 
to the south and west, Access Road to the north, and Duffy Road to the east. The location and boundaries of OU4 
are shown on Figure 7‐3. 

Site 4 consists of several borrow pits that were used for waste disposal, as well as a fenced and lined drum storage 
area that is located in the north‐central portion of the site. Site 4 was identified in the IAS and RFA, which 
indicated that the borrow pits were initially excavated in the 1940s. The borrow pits had been excavated to a 
depth below the water table, and a drain was reportedly cut to Slocum Creek. The disposal of construction and 
demolition debris and asbestos waste began in the 1950s. Other wastes, including wastes from FRCE, may have 
also been disposed of at Site 4; however, no records were maintained on the types or amounts of wastes. The 
date that disposal activities ceased at the site is not known (Water & Air Research, 1983). The majority of historical 
activities at Site 4 took place in the western portion of the site, where the borrow pits used for waste disposal 
were located. The area was permitted in 1997 as an active land clearing and inert debris landfill, and is currently 
used for recycling of unpainted/untreated wood, yard waste, and inert construction debris. The drum storage 
area, located in the northeastern corner of OU4, was visible in the 1988 aerial photograph. The area is now used 
for the storage of new material for FRCE.  

Sampling was conducted between 1984 and 1987 as part of an IRI. During the 21‐Unit RFI, VOCs were found in 
groundwater. A 10‐Unit TDM was conducted in 1992. Elevated lead concentrations were found during the RI in 
Mill Creek sediments in the eastern part of Site 4. Subsequent investigation revealed that the lead concentrations 
increased upstream from OU4, and were greatest near an inactive skeet and trap range located to the northeast. 
It was concluded that the lead in Mill Creek sediments did not originate from site activities at OU4, but from the 
skeet and trap range. Because the lead originated from military munitions at an operational military range, it was 
determined that the lead was not a RCRA solid waste or the result of a release regulated under CERCLA. The range 
is being addressed by the MCAS Cherry Point EAD, and an investigation of lead contamination on the inactive 
range has been performed. Therefore, USEPA and NCDENR agreed to remove the lead from consideration as a 
COC in the OU4 remedy selection process.  

Fish tissue samples were collected from Slocum Creek adjacent to OUs 1, 2, 3, and 4 in 1998 and the results 
indicated no unacceptable risk to human health from fish tissue ingestion (TT, 1999b). In 1999, surface water and 
sediment samples were collected adjacent to OUs 1, 2, 3, and 4 as part of a SLERA in Slocum Creek (TT, 2001). No 
consistent patterns of contamination were observed. The results indicated that ecological risks in Slocum Creek 
surface water and sediments from organic chemicals were low, while risks from some metals in sediments were 
higher. However, a decline in metals concentrations over time was noted and it was also suggested that the 
locations of elevated concentrations of some metals in sediments were correlated with the outfalls of the former 
MCAS Cherry Point STP as well as the Havelock STP, neither of which are part of any OUs. The SLERA report 
concluded that further detailed ecological study in Slocum Creek was not necessary. 

The Navy and MCAS Cherry Point initiated VGM in October 2003 to monitor VOC and SVOC concentrations that 
were found to exceed State groundwater quality standards during the RI. VGM was conducted on a semiannual 
basis in 2004 and 2005, and continued beginning in 2006 as LTM as part of the selected remedy in the OU4 ROD. 
In 2007, the LTM sampling frequency changed to a quarterly basis. In 2012, the sampling frequency was returned 
to semiannual.  

The Final FFS for OU4 was submitted in May 2004. The OU4 PRAP was finalized in April 2005, followed by the Final 
OU4 ROD, which was signed in September 2005. The OU4 ROD identified two COCs: 1,1,2,2‐tetrachloroethane 
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and benzene (CH2M HILL, 2006a). The Selected Remedy includes MNA and LUCs for groundwater. The LUCs limit 
exposure to groundwater by prohibiting the use of surficial aquifer groundwater, except for monitoring. The RD 
was finalized in April 2006. The LUC elements implemented at OU4 are listed in Table 7‐1 and are shown in 
Figure 7‐3. A summary of the wells that are sampled at OU4 as part of the LTM program is included in Table 7‐2. 

An IRACR for OU4 was signed in October 2006, which signified that the LUCS are in place and have been recorded 
in the appropriate documents. The RA includes both LUCs and MNA of groundwater for wells that have shown 
concentrations of COCs above North Carolina Groundwater Quality Standards (NC2L).  

To address persistent benzene concentrations detected above North Carolina Groundwater Quality Standards in 
the monitoring well that is sampled as part of LTM activities at OU4, the Navy conducted additional investigation 
activities in the vicinity of this monitoring well to delineate the extent of benzene in groundwater and to collect 
some soil samples. A SAP for this investigation was finalized in June 2010 (Rhēa, 2010f) and the investigation 
activities were conducted in three phases between July 2010 and March 2011. Benzene was detected in 
groundwater above the NC 2L during all three events, but was not detected in any of the soil samples. The results 
of the investigation were reported in a Technical Memorandum submitted in September 2011 (Rhēa, 2011f) that 
recommended investigating the feasibility of insitu groundwater treatment via sulfate injection to accelerate the 
anaerobic degradation of benzene. Additional soil and groundwater samples were collected from the site in 
November 2011 for use in a bench‐scale treatability study to evaluate the injection substrate Electron Acceptor 
Solution (EAS™) as a means to stimulate anaerobic biodegradation of dissolved‐phase benzene at OU4.  Target 
iron and sulfate reducing bacteria that are necessary for a successful bench‐scale treatability study were not 
detected in groundwater or soil samples. During the January 2012 partnering peeting, the Partnering Team 
decided to discontinue the bench‐scale study and continue with the original MNA remedy, given that the 
maximum benzene concentrations were relatively low and the plume did not appear to be migrating based on the 
LTM data. The team also decided to add a newly‐installed monitoring well, 4GW10, to the current LTM well 
network and to reduce the sampling frequency from quarterly to semi‐annually.   

Site History—Operable Unit 4, Site 4   
Event  Date 

Disposal of demolition and asbestos wastes  1950s, 1982 to mid‐1990s 

Permitted landfill, used for recycling of untreated wood, yard waste and inert construction waste  1997 to present 

IAS  1983 

RFA  1988 

IRI  1988 

21‐unit RFI  1993 

10‐unit TDM  1993 

Slocum Creek Fish Ingestion Report  1999 

RI/FS Work Plan  1999 

Slocum Creek SLERA  2001 

RI  2002 

VGM  2003 to 2005 

FS  2004 

PRAP  2005 

ROD  2005 

RD  2006 

LTM Sampling  2006 to present 

May 2006 LTM Report  2006 

IRACR  2006 

Annual 2006 LTM Report  2007 

Annual 2007 LTM Report  2008 
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Site History—Operable Unit 4, Site 4   
Event  Date 

Annual 2008 LTM Report  2009 

2009 LTM Report  2010 

Sampling and Analysis Plan, Additional Investigation Activities  2010 

2010 LTM Report  2011 

Additional Investigation Activities Technical Memorandum  2011 

2011 LTM Report  2012 

2012 LTM Report  2013 

2013 LTM Report  2014 

Future Activities 

The LUC elements implemented at OU4 (Table 7‐1) remain in place and are shown in Figure 7‐3. 

Ongoing LTM will continue until it is confirmed that the constituents detected in groundwater do not exceed the 
performance standards defined in the OU4 ROD.  A summary of the wells that are sampled at OU4 as part of the 
LTM program is included in Table 7‐2. 

7.1.4 Operable Unit 14 
7.1.4.1. Site 90—Building 130 VOC-Contaminated Groundwater 
OU14 consists of one FFA site, Site 90, and consists of a plume of groundwater contaminated with cVOCs that was 
first identified near Building 130, which is used as a hangar. It is located in the west‐central portion of the MCAS 
Cherry Point flightline complex, and consists of a broad expanse of concrete tarmac, buildings, taxiways, and some 
grassy areas adjacent to Runway 14L. The location and boundaries of OU14, Site 90, are shown on Figure 7‐4. 

Prior to the RI completed in 2008 (CH2M HILL, 2008c), there had been no ER Program investigations or remedial 
activities specific to Site 90; however, numerous groundwater samples were collected as part of investigations of 
the abandoned aviation fuel pipelines in the Building 130 area. All releases from pipelines and associated USTs 
and above‐ground storage tanks are managed by and under investigation by the MCAS Cherry Point UST Program. 

In July 1994, soil and groundwater samples were collected in the Site 90 area to support a Base Realignment and 
Closure (BRAC) project. The purpose of the investigation was to identify contamination that may require cleanup 
before the demolition of existing structures and site preparation required for construction of facilities in support 
of anticipated base realignment; Building 130 was designated as BRAC Site 7. The study indicated that VOCs, 
SVOCs, pesticides, metals, and low levels of total petroleum hydrocarbons (TPH) were present in soil and 
groundwater near Building 130. No significant risks were identified; however, the report stated that remediation 
was needed for soils impacted with TPH above State criteria (Halliburton NUS, 1994b).  

Between January and March 1995, soil and groundwater samples were collected as part of a Site Assessment. The 
focus of the study was the abandoned underground aviation fuel line system. The results indicated TPH 
contamination in soil and a broader distribution of contamination types in groundwater. The data appeared to 
indicate that multiple releases of jet and gasoline‐grade fuels had occurred at several different locations over time 
in the area. The presence of free product petroleum was also observed beneath the western end of Building 130 
(Law Engineering, 1995).  

In June 1995, soil and groundwater samples were collected and aquifer testing was performed as part of a Site 
Assessment addendum. The study was conducted to further evaluate the extent of petroleum free‐product 
accumulation, the extent of soil and groundwater contamination, and to assess the potential for human exposure 
to subsurface contaminants. TPH and VOC contamination in the soil was found. The groundwater data suggested 
that while most of the contamination was located along the abandoned fuel piping along Sixth Avenue, multiple 
releases of jet and gasoline‐grade fuels had occurred at several different locations over time in the area. Further 
investigation of the extent of dissolved‐phase groundwater contamination upgradient and downgradient of 
Building 130 was recommended.  
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In 2000, groundwater samples were collected at Site 90 as part of the OU1 RI, and petroleum‐related compounds 
and cVOCs were detected in groundwater (TT, 2002b). Based on these groundwater results, it was decided that 
Site 90 be addressed separately from OU1 as part of a new Operable Unit, OU14, and an RI for OU14, Site 90 was 
initiated in 2001 with the preparation and regulatory approval of the RI Work Plan. Phase I fieldwork for the RI 
was completed in October 2002, and included groundwater and soil sampling. The Phase I results, and the results 
of independent groundwater sampling for cVOCs conducted by the UST Program, indicated that the cVOC plume 
in the Hangar 130 area extended further downgradient than previously thought. Consequently, a Phase I RI 
Interim Report was prepared that recommended that a Phase II investigation be performed to determine the full 
extent of the cVOC plume in the surficial aquifer (CH2M HILL, 2003e). The Phase II RI investigation consisted of the 
sampling of approximately 60 monitoring wells along the flightline area extending from Site 90 to the northwest, 
and was performed in October 2003. Based on the results of the Phase II investigation findings, a Phase III 
investigation was recommended. The Phase III investigation was conducted in April 2005, which included 
monitoring well installation and additional sampling. The Final Phase II Interim Report was submitted in June 
2005.  

During initial examination of the Phase III RI results, it was determined that data gaps still existed with regard to 
potential surface water and sediment contamination in the drainage ditch to the northwest of OU14. Based on 
the data gaps, a SLERA was conducted for OU14 (Site 90) as part of the ongoing Phase III RI. Because the area that 
includes Site 90 is industrialized and is comprised of paved surfaces (e.g., runways, taxiways, aircraft parking 
areas) and buildings, there was no habitat or ecological resources present within the site boundaries that were 
addressed as part of the SLERA. Instead, aquatic receptors in a downgradient stream (water column biota and 
benthic macroinvertebrates) were evaluated for potential risk from exposure to cVOC‐contaminated groundwater 
originating from Site 90 that could possibly discharge to surface water and sediment of the stream. This perennial 
stream, which is an unnamed tributary of Mill Creek, is approximately 1,400 ft long and 1,000 ft northwest of Site 
90. Surface water and sediment samples were collected in April 2006, and the SLERA was performed in June 2006 
in accordance with NCDENR Guidelines for Performing Screening Level Ecological Risk Assessments within the 
North Carolina Division of Waste Management (NCDENR, 2003), as well as applicable USEPA and Navy guidance 
(USEPA, 1997; CNO, 2003; NAVFAC, 2004). The SLERA concluded that contaminated groundwater is not 
contributing significant levels of contaminants of potential ecological concern (COPECs) to the downgradient 
aquatic habitat and no further ecological investigation is warranted for OU14. 

The Final OU14 RI Report was submitted in December 2008, and includes the results of the human health and 
ecological risk assessments. Based on an evaluation of the data collected during all phases of the RI, including 
historical data, cVOC contamination is limited to surficial aquifer groundwater, while petroleum UST‐related 
contamination is prevalent throughout the site in soil and surficial aquifer groundwater.  

The Baseline Human Health Risk Assessment (HHRA) results showed no risks above acceptable ranges from 
exposure to surface water, sediment, or groundwater from the Yorktown Aquifer. With respect to surficial aquifer 
groundwater, the HHRA results indicated potentially unacceptable risks for hypothetical future potable water use 
by an adult resident (iron), future child resident (benzene, arsenic, iron, and manganese), and lifetime resident 
(vinyl chloride and arsenic). No risks or hazards above acceptable ranges were identified for the construction 
worker, current/future industrial worker, or an adult/ adolescent trespasser/visitor.  

The results of the vapor intrusion screening showed no indication of the need to mitigate vapor issues under 
current industrial exposures, based on a comparison of estimated indoor air concentrations to occupational 
exposure limits. The evaluation showed a potential risk (potential carcinogenic risk greater than 1×10‐6) from 
inhalation of estimated vapor concentrations of 1,2‐dichloroethane (DCA), benzene, TCE, and VC vapors by the 
current/future industrial worker (onsite workers) and the future resident. However, only estimated benzene 
vapor concentrations exceeded the upper limit of the acceptable carcinogenic risk range of 1×10‐4 and non‐
carcinogenic hazard index (HI) of 1. Not considering vapor concentrations of chemicals currently used at Site 90 
and its vicinity, estimated potential benzene and vinyl chloride vapor concentrations resulting from groundwater 
contamination are expected to exceed North Carolina’s Ambient Air Quality Limits (North Carolina Administrative 
Code [NCAC] Title 15A, Subchapter 2D; NC2D) for annual exposure to carcinogens in all scenarios. However, 
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because of the nature of screening vapor evaluations, the exceedances were qualified as potentially overstated. 
No COPCs exceeded the occupational exposure limits—that is, no immediate action is needed for current OU14 
site workers or for future workers at any location under current occupational exposure conditions. 

Based on the results documented in the RI report, it was recommended that an FS be completed to evaluate 
remedial alternatives to address potential human health risks (calculated in HHRA and exceedances of NC2L 
Groundwater Standards) related to cVOCs in the surficial aquifer groundwater. Remedial alternatives for 
petroleum contamination are under the purview of the UST Program. The OU14 FS report was submitted and 
finalized in 2009 (CH2M HILL, 2009c). 

The vapor intrusion screening indicated a need for further evaluation of the vapor intrusion pathway to refine the 
understanding of the potential pathway for future onsite industrial workers and future residents if new buildings 
or structures are to be built. Therefore, indoor air vapor issues will be evaluated in the future, if necessary, prior 
to construction of new buildings. Remedial alternatives for groundwater would indirectly address vapor issues. 

The Proposed Plan for OU14 was completed in April 2009 (CH2M HILL, 2009d); the selected remedy was MNA for 
groundwater and LUCs to address groundwater and potential vapor intrusion issues. The public meeting to 
present the OU14 Proposed Plan was held in May 2009 and the public review and comment period extended into 
June 2009. The Final ROD for OU14 was submitted in August 2009 (CH2M HILL, 2009e) and was signed on 
September 28, 2009. 

The RD for the LUC portion of the selected remedy was finalized in March 2010 (CH2M HILL, 2010a). This RD 
defines the LUC boundaries for OU14 and describes how LUCs will be implemented and enforced. The LUC 
elements implemented at OU14, Site 90, are listed in Table 7‐1 and are shown in Figure 7‐4.  

The MNA portion of the remedy was implemented in stages, commencing with a baseline round of groundwater 
monitoring to establish initial groundwater conditions at the time of remedy implementation and to provide 
additional data to allow the optimal placement of additional monitoring wells to complete the network for LTM 
going forward. The SAP for the baseline round of LTM was finalized in September 2010 (CH2M HILL, 2010e) and 
the sampling activities were completed in June 2010. Following the evaluation of the data from this sampling 
event, additional LTM monitoring well locations were recommended and an LTM SAP for OU14 was finalized in 
June 2011 (CH2M HILL, 2011f). The LTM program at OU14 consists of annual groundwater sampling from 73 
surficial aquifer monitoring wells to evaluate the progress of the MNA groundwater remedy (Table 7‐2). The first 
annual round of LTM groundwater sampling was conducted in June 2011. The Long‐term Monitoring Report 
presenting the first round of LTM results was finalized in May 2012 (CH2M HILL, 2012h). 

An IRACR for OU14 was prepared to document the implementation of the RA (LUCs and MNA of groundwater) 
and the establishment of RIP. The IRACR was finalized in June 2011 (CH2M HILL, 2011e). 

Site History—Operable Unit 14, Site 90   

Event  Date 

VOC‐contaminated groundwater   unknown 

Site Characterization and Evaluation Report for BRAC  1994 

Site Assessment Report  1995 

Site Assessment Addendum  1996 

RI Work Plan  2002 

Phase I RI Interim Report  2003 

Phase II RI Interim Report  2005 

RI  2008 

FS  2009 

Proposed Plan  2009 

ROD  2009 

RD for LUCs  2010 
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Site History—Operable Unit 14, Site 90   

Event  Date 
SAP for Baseline Round of LTM  2010 

LTM SAP  2011 

IRACR  2011 

2011 LTM Report  2012 

2012 LTM Report  2013 

 

Future Activities 

The LUC elements implemented at OU14 (Table 7‐1) remain in place and are shown in Figure 7‐4. In particular, 
indoor air/vapor intrusion issues will be evaluated, if necessary, should new buildings be constructed within the 
designated area of this LUC. 

Ongoing LTM will continue until it is confirmed that the constituents detected in groundwater do not exceed the 
performance standards defined in the OU14 ROD.  A summary of the wells that are sampled at OU14 as part of 
the LTM program is included in Table 7‐2. 

7.2 IRP RC Sites 
7.2.1 OU1 NFA Sites (Sites 14, 15, 17, 18, and 83) 
A complete description of OU1, a listing of its 12 associated FFA sites, and the environmental history of OU1 as a 
whole is presented in Section 5.1.1. The sites described in the following subsections are the remaining 5 FFA sites 
within OU1 for which the MCAS Cherry Point Partnering Team agreed that no further action was required. Four of 
these sites (14, 15, 17, and 18) were addressed in an NFA Proposed Plan (Rhēa, 2010a) and an NFA ROD 
(CH2M HILL, 2010c) that was signed in September 2010. The NFA Proposed Plan for Site 83 was finalized in March 
2012 (Rhēa, 2012a) and the NFA ROD (Rhēa, 2012c) was signed in October 2012. See Figure 5‐1 for the site 
locations. 

7.2.1.1. Site 14—Motor Transportation 
Site 14 is located in the central portion of OU1 at the intersection of C Street and Second Avenue (Figure 5‐1), and 
is bisected by Curtis Road. Site 14 is approximately 9 acres and is flat and covered with asphalt and gravel. The 
area and buildings are used for parking lots, wash racks, and vehicle maintenance. The unpaved area adjacent to 
Building 157 is used for heavy equipment storage and the paved area adjacent to Building 160 is used to store 
motor pool vehicles.  

According to an employee, waste oil was applied to the unpaved parking lots for dust control in the 1950s and 
1960s. In 1977, a spill of approximately 2,000 gallons of aviation fuel, most likely JP‐5, occurred at Building 160. In 
April 1994, as part of a SWMU Assessment Report (SAR), MCAS Cherry Point collected soil samples for oil and 
grease analysis in response to the previously unreported release of waste oil to the unpaved parking lots (USMC, 
1994). Two additional soil samples were collected in 1997 and analyzed for organic compounds (except 
pesticides/ polychlorinated biphenyls [PCBs]) and metals. The SAR recommended surfactant placement on the 
ground surface. 

The results of the 2002 OU1 RI activities included the detection of lead in soil at concentrations above 
background, which may have been the result of the application of waste oil on the site for dust control or related 
to the UST sites (Tank Farm C) within the Site 14 boundary. Lead was found in groundwater; however, it was likely 
the result of leaking gasoline storage tanks and not the result of lead leaching from the soil.  

A site closure request letter, dated October 4, 2002, was sent to NCDENR, which stated that the CERCLA program 
would address cVOC compounds at Tank Farm C. The MCAS Cherry Point Partnering Team agreed in December 
2006 that the area within the boundary of Site 14 had been closed under the UST program. Additionally, it was 
agreed that the cVOC groundwater contamination below the area of a former UST program remediation system, 
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south of the ER Program Site 14 boundary and outside the Tank Farm C boundary, would be addressed under 
CERCLA.  

In 2007, the MCAS Cherry Point Partnering Team agreed that no further investigation activities were required for 
Site 14. Site 14 was addressed in an NFA Proposed Plan (Rhēa, 2010a) and NFA ROD (CH2M HILL, 2010c) that 
included Sites 14, 15, 17, 18 and 40. The NFA ROD for these sites was signed in September 2010. 

 
Site History—Operable Unit 1, Site 14 

Event  Date  

Application of waste oil to unpaved parking lots  1950s and 1960s 

Spill of ~2,000 gallons of aviation fuel (most likely JP‐5) at Building 160  1977 

Removal of fuel and contaminated soil   1977 

SAR  1994 

Proposed Plan for Sites 14, 15, 17, 18, and 40  2010 

NFA ROD for Sites 14, 15, 17, 18, and 40  2010 

 

7.2.1.2. Site 15—Ditch and Area Behind FRCE (Formerly NADEP)  
Site 15 is located along the southeastern edge of OU1 and was described in the IAS as an unpaved 25‐acre area 
between FRCE and a drainage ditch adjacent to Runway 5 (Figure 5‐1).  

In 2008, the MCAS Cherry Point Partnering Team agreed that no further investigation activities were required for 
Site 15. Site 15 was addressed in an NFA Proposed Plan (Rhēa, 2010a) and NFA ROD (CH2M HILL, 2010c) that 
included Sites 14, 15, 17, 18 and 40. The NFA ROD for these sites was signed in September 2010. 
Site History—Operable Unit 1, Site 15 

Event  Date 

VSI  1983 

Proposed Plan for Sites 14, 15, 17, 18, and 40  2010 

NFA ROD for Sites 14, 15, 17, 18, and 40  2010 

 

7.2.1.3. Site 17—DRMO Drainage Ditch 
Site 17 is a drainage ditch, approximately 300 ft long, located in the southeastern portion of OU1, next to the 
DRMO (Figure 5‐1). The ditch discharges to the storm sewer drainage system. Water flows to the east toward the 
Runway 5 Ditch then southwest to Schoolhouse Branch and ultimately into East Prong Slocum Creek. The adjacent 
1‐acre area was historically used for material storage that included dichlorodiphenyltrichloroethane (DDT), spent 
photographic fluid after silver recovery, and PCB‐containing transformers. POL was reportedly used for dust 
control in the storage yard.  

It was reported that transformers were infrequently drained into the ditch from 1961 to 1968 (Water & Air 
Research, 1983). A removal action was conducted in 1995 to remove PCB‐contaminated soil and sediment. 
Confirmation samples collected during the removal action indicated that the PCB‐contaminated soil had been 
excavated. However, the 2002 OU1 RI indicated the possibility that PCB‐contaminated soil above the 10 
milligrams per kilogram (mg/kg) action level still existed at Site 17 (TT, 2002b).  

Additional investigation activities were conducted in August 2008 to either confirm that concentrations of PCBs 
and the pesticide dieldrin are below regulatory screening criteria or indicate that the earlier removal action was 
inadequate and additional remedial action is warranted. The results indicated that PCB concentrations in soil were 
below the 10 mg/kg action level. For dieldrin, soil concentrations were below earlier results from the same 
locations, but 4 out of 6 samples exceeded the North Carolina Soil Screening Level (NC SSL) of 1.13 µg/kg. In 
groundwater, 4 of 10 temporary well samples contained Arochlor‐1260 in excess of the Federal Maximum 
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Contaminant Level (MCL) of 0.5 µg/L and 2 of 6 samples contained dieldrin in excess of the NC2L of 0.0022 µg/L. It 
was concluded that the dieldrin in soil and groundwater was the result of basewide pesticide applications rather 
than a site‐specific release. With regard to PCBs, a new, permanent monitoring well was installed at Site 17 in 
April 2009, and a groundwater sample was collected in May 2009 and analyzed for PCBs.  No PCBs were detected 
in the sample, and the MCAS Cherry Point Partnering Team agreed at the May 2009 partnering meeting that no 
further action was necessary at Site 17. Site 17 was addressed in an NFA Proposed Plan (Rhēa, 2010a) and NFA 
ROD (CH2M HILL, 2010c) that included Sites 14, 15, 17, 18 and 40. The NFA ROD for these sites was signed in 
September 2010.   
Site History—Operable Unit 1, Site 17 

Event  Date 

300‐ft drainage ditch located adjacent to a 1‐acre storage area adjacent where DDT, photographic fluid (after silver 
recovery), and transformers containing PCBs were stored. Transformers were drained into the ditch, and PCB spills 
occurred at the site when transformers were drained. POL was reportedly used for dust control at the site. 

1961 to 1968 

Removal Action  1995 

Supplemental Investigation Field Activities  2008 

Supplemental Investigation Report  2009 

Proposed Plan for Sites 14, 15, 17, 18, and 40  2010 

NFA ROD for Sites 14, 15, 17, 18, and 40  2010 

 

7.2.1.4. Site 18—Facilities Maintenance Compound 
Site 18 is a fenced outdoor storage area approximately 0.5‐acre in size located in the southwest corner of OU1 
(Figure 5‐1). The site is bounded by Schoolhouse Branch to the south, a railroad track to the west and north, and 
Cunningham Boulevard to the east. The area was historically used for transformer storage. Minor occasional leaks 
of PCB‐laden fluid had been reported, but no specific quantities were documented (Water & Air Research, 1983). 
Transformers were stored on a bermed concreted pad. During the field investigation for the Remedial 
Investigation Interim Report (NUS, 1988), no PCBs were detected in the soils. No further action was 
recommended at Site 18 (NUS, 1988). 

In 2007, the MCAS Cherry Point Partnering Team agreed that no further investigation activities were required for 
Site 18. Site 18 was addressed in an NFA Proposed Plan (Rhēa, 2010a) and NFA ROD (CH2M HILL, 2010c) that 
included Sites 14, 15, 17, 18 and 40. The NFA ROD for these sites was signed in September 2010. A small area of 
chlorinated VOC groundwater contamination north of Site 18 is not related to the site, and is being addressed as 
part of the OU1 Central Groundwater Plume. 
Site History—Operable Unit 1, Site 18 

Event  Date 

Transformer storage area—occasional leaks of PCB‐laden fluid at the site  Not specified 

Proposed Plan for Sites 14, 15, 17, 18, and 40  2010 

NFA ROD for Sites 14, 15, 17, 18, and 40  2010 

 

7.2.1.5. Site 83—Building 96 Former Pesticide Mixing Area 
Site 83 is a former pesticide mixing area, approximately 1 acre in size, located in the southwest portion of OU1, 
near Site 16 (Figure 5‐1). Two former buildings were located at the site, Building 96 (former pesticide shop) and 
Building 418, with a corrugated metal roof joining the two buildings. A bermed concrete wash rack was located 
adjacent to Building 418. A drain from the wash rack and a nearby catch basin drain formerly discharged in the 
area of a steep bank to the west that leads to a wetland located in Site 16 and adjacent to East Prong Slocum 
Creek. The area around former Building 96 is covered by asphalt/concrete with a grassy area to the west. This 
area is relatively flat until the edge of the steep slope to the west leading to the wetland. Building 96 was 
constructed before 1948, and was reportedly used as a pesticide mixing and storage area from 1965 to 1981, 
when a new pesticide shop (SWMU S‐12) was built across Roosevelt Boulevard. Building 96 was subsequently 
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used for equipment storage and administrative space until 1997. The buildings have since been removed, and in 
early 2006 the concrete foundation and pad of Building 96 were removed during a non‐CERCLA demolition 
project. Geotextile was placed over the former foundation location and covered with gravel. 

Site 83 was first identified by MCAS Cherry Point in 1997. A SAR was conducted in 1998 that included the 
collection of soil, groundwater, and sediment samples. Groundwater and soil contamination was identified and 
additional investigation of Site 83 was recommended as part of the comprehensive evaluation of OU1 (B&R, 1998).  

Soil samples that were collected from the Site 83 area during the 2002 OU1 RI were found to have elevated levels 
of inorganics, PAHs, and pesticides. In early 2009, the MCAS Cherry Point Partnering Team agreed to conduct 
additional investigation activities at Site 83 to confirm earlier results and to further delineate the extent of 
pesticide contamination in soil and groundwater.  Following the finalization of an approved SAP for the additional 
investigation activities, the field investigation was conducted in August 2009. A report of the findings of this 
investigation was finalized in May 2010 (Rhēa, 2010b).  

An additional assessment of human health risk based on the findings of the Site 83 supplemental investigation 
was conducted in 2010, and concluded that for both current and potential future land use, Site 83 does not pose 
unacceptable health risks to the any of the evaluated receptors. Subsequently, a Supplemental RI Report was 
prepared that included a summary of the investigation results and human health and ecological risk evaluations 
performed at Site 83. The Site 83 Supplemental RI Report was finalized in May 2011 (CH2M HILL, 2011b) and 
concluded that no further action is warranted for Site 83 and recommended that the site proceed to an NFA 
Proposed Plan and ROD. The NFA Proposed Plan for Site 83 was finalized in March 2012 (Rhēa, 2012a) and the 
NFA ROD (Rhēa, 2012c) was signed in October 2012. 

Vegetation clearance during the 2009 supplemental investigation exposed significant erosion caused by 
stormwater flow on the steep bank leading from the former pesticide shop location down toward the wetland 
area adjacent to East Prong Slocum Creek. Gullies and erosion channels had developed at various points along the 
slope of the bank, creating an ongoing erosion problem. In October 2012, an erosion control and vegetation 
restoration project was completed at Site 83. Approximately 2,600 tons of fill material was placed along the bank 
to create a slope ratio of 2.5 horizontal to 1 vertical. Nearly half of the fill material was reclaimed from soil 
excavated during the OU1 PRB pilot study in August 2012 (see Section 5.1.1.2), after chemical testing of the 
excavated soil to determine its suitability for use as fill material. Three shallow swales to transport stormwater 
flow from the top to the base of the restored bank were created, and a soil berm was constructed between the 
swales to restrict stormwater flow to these channels. The bank as well as the swales were underlain with a 
synthetic cellular confinement material (i.e., geogrid) for reinforcement. The swales were topped with erosion‐
resistant gravel and energy‐dissipating rip rap was placed at the bottom of each swale at the toe of the bank. 
Outside of the swales, the berm and the slope of the bank were topped with topsoil and re‐seeded; approximately 
115 trees were also planted on the slope. The Construction Closeout Report documenting the bank restoration 
activities was finalized in March 2013 (Rhēa, 2013a). 
Site History—Operable Unit 1, Site 83 

Event  Date 

Use as a pesticide mixing area  1965‐1981 

SAR  1998 

Sampling and Analysis Plan – OU1, Site 83 Additional Investigation Activities  2009 

Field Investigation  2009 

Site Soil Investigation Report  2010 

Supplemental RI Report  2011 

Proposed Plan  2012 

ROD  2012 

Construction Closeout Report – OU1, Site 83 Restoration  2013 
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7.2.2 OU2 Site 46—Polishing Ponds No.1 and No. 2 
A complete description of OU2 is presented in Section 7.1.1. OU2 Site 46 is located to the north of Site 10, and 
consists of two inactive, unlined ponds (Figure 7‐1). The ponds are approximately 12 ft deep and formerly served 
as wastewater aeration basins for the STP from 1942 until 1996. The treated wastewater was discharged to 
Slocum Creek via a National Pollution Discharge Elimination System (NPDES)‐permitted outfall. The STP was 
upgraded and no longer requires the use of the ponds for aeration. The ponds have been retained for potential 
stormwater management in the future, and concurrence will be obtained from the USEPA and NCDENR before 
use of these inactive ponds. MCAS Cherry Point submitted a Closure Plan for this site to the State of North 
Carolina in December 1988. USEPA Region 4, which formerly had primacy, agreed to waive the closure 
requirements, allowing the ponds to be addressed under the NCDENR RCRA authority.  

Due to the previous RCRA activities and its proximity to other sites, Site 46 was incorporated into the ER Program 
LUCs for OU2. In December 2006, the Cherry Point Partnering Team agreed that there was no CERCLA 
contamination related to Site 46 and that the polishing pond footprints could be removed from the LUC 
boundaries for OU2. The LUC related to prohibition of groundwater use was retained for the small land area in 
between the polishing ponds and Slocum Creek (see Figure 7‐1), as documented in a letter from NAVFAC Mid‐
Atlantic to EPA dated May 19, 2008. 
Site History—Operable Unit 2, Site 46 

Event  Date 

Wastewater aeration basins   1942‐1996 

Removal of polishing ponds from OU2 LUC boundaries; retention of the small area in between the 
polishing ponds and Slocum Creek within the LUC boundaries for the prohibition of groundwater use  2008 

 

7.2.3 Operable Unit 5 
7.2.3.1. Background 
OU5 is located in the northeastern portion of MCAS Cherry Point. OU5 consists of two FFA sites, 1 and 2, that 
were grouped into one operable unit because of their proximity, history, and common waste types. Site 19 
(Borrow Pit/Landfill North of Runway 32) was formerly part of OU5, but was transferred to OU13 because the site 
is closer to the other OU13 sites. The location and boundaries of OU5 are shown on Figure 7‐5. 

Sites 1 and 2 were identified in the IAS and RFA. Between 1985 and 1987, groundwater samples were collected at 
Site 1 as part of an IRI to identify contaminated sites. The IRI concluded that groundwater had not been affected 
by historical waste practices at Sites 1 and 2, and that no further investigation was recommended (NUS, 1988). A 
21 Unit RFI was conducted in 1991 that included groundwater sampling. No releases to groundwater were 
confirmed; however, seepage was observed, and as a result, it was not possible to conclude that there had not 
been any releases from the borrow pits. Therefore, additional groundwater monitoring and sampling of surface 
water and sediment surrounding the sites were recommended (Halliburton NUS, 1993a).  

During the OU5 RI investigation, soil, groundwater, surface water, and sediment samples were collected. The RI 
results did not indicate any significant risks to human health or the environment; however, VOC concentrations 
slightly exceeded State groundwater standards in several monitoring wells. The RI was finalized in August 2005. 

The Navy and MCAS Cherry Point initiated VGM in October 2003 at OU5 to monitor VOC concentrations found to 
exceed State groundwater quality standards during the RI field investigation. VGM was conducted on a 
semiannual basis into 2006, when the LTM program that is part of the remedy specified in the OU5 ROD replaced 
it. In 2007, the sampling frequency for LTM changed to a quarterly basis.  

The Final RI for OU5 was submitted in August 2005. The FFS was finalized in October 2005. The Final OU5 PRAP 
was submitted in November 2005. The OU5 ROD was finalized in May 2006 and signed July 21, 2006. It was 
determined that NFA was necessary at Site 1; therefore, the ROD only addresses an RA at Site 2. Three COCs were 
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identified at OU5 in a single monitoring well: TCE, vinyl chloride, and benzene (CH2M HILL, 2006b). The Selected 
Remedy for Site 2 included MNA for groundwater and LUCs to limit exposure to and prohibit the use of surficial 
aquifer groundwater, except for monitoring. Upon finalization of the ROD, the RD for OU5 was completed in 
October 2006 and outlined the implementation of MNA and LUCs at Site 2. An IRACR for OU5 was signed in 
September 2008, which documented that the LUCS were in place and were recorded in the appropriate 
documents.  

LTM was discontinued in 2011 after all COC concentrations in four consecutive rounds of sampling were below 
their respective performance standards. As a result, all RAOs for OU5 had been achieved. A RACR establishing RC 
for OU5 was finalized in January 2012 (CH2M HILL, 2012a) and site closure activities have been completed, 
including well abandonment and the removal of established LUCs. 
Site History—Operable Unit 5 

Event  Date 

IAS  1983 

RFA  1988 

IRI  1988 

21‐unit RFI  1993 

Work Plan  2002 

VGM  2003 to 2006 

RI  2005 

FFS  2005 

PRAP  2005 

ROD  2006 

LTM  2006 to present 

RD  2007 

2006 LTM Report  2007 

2007 LTM Report  2008 

IRACR  2008 

2008 LTM Report  2009 

2009 LTM Report  2010 

2010 LTM Report  2011 

2011 LTM Report  2012 

RACR  2012 

   

 

7.2.3.2. Site 1—Borrow Pit/Landfill 
Site 1 is located west of an unpaved access road in the northeastern portion of MCAS Cherry Point. It is a former 
borrow pit area that was later used for waste disposal. The total disturbed area of Site 1 was estimated to be 
approximately 4 acres. The northern boundary of Site 1 is approximately 100 ft south of Reed’s Gut, and the other 
boundaries include an unnamed tributary to the west, a line 200 ft north of an unpaved road to the south, and the 
unpaved access road to the east.  

The area was originally used as a borrow pit area, but was later used as a disposal site. Site use reportedly began 
in the mid‐ to late‐1950s, and continued for an unknown period of time. No records were kept detailing the 
quantities or types of wastes that were disposed of at the site. Some chemical waste, crushed 55‐gallon drums, 
and construction and demolition debris were reported to have been disposed of at the site, but only small 
amounts of rubble and trash were seen onsite during the IAS (Water & Air Research, 1983).  
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Site History—Operable Unit 5, Site 1 

Event  Date 

Former borrow pit and disposal area  Late 1950s to unknown 

 

7.2.3.3. Site 2—Borrow Pit/Landfill 
Site 2 is located east of an unpaved access road in the northeastern portion of MCAS Cherry Point, directly 
opposite Site 1. Like Site 1, it is a former borrow pit area that was later used for waste disposal. The total 
disturbed area of Site 2 was estimated to be approximately 6 acres. Site 2 is bounded on the east and northeast 
by an unnamed tributary to Reed’s Gut, an unpaved road to the south and southwest, and the unpaved access 
road to the west.  

The area was originally used as a borrow pit area, but was later used as a disposal site. Site use reportedly began 
in the mid‐ to late 1950s, and continued for an unknown period of time. No records were kept detailing the 
quantities or types of wastes that were disposed of at the site. Some chemical waste, crushed 55‐gallon drums, 
and construction and demolition debris were reported to have been disposed of at the site, but only small 
amounts of rubble and trash were seen onsite during the IAS (Water & Air Research, 1983). 
Site History—Operable Unit 5, Site 2 

Event  Date 

Former borrow pit and disposal area  Late 1950s to unknown 

 

7.2.4 Operable Unit 6 
7.2.4.1. Site 12—Crash Crew Training Area 
OU6 includes one FFA site, Site 12, the Crash Crew Training Area, and consists of the eastern portion of Runway 
28, an east–west trending runway along the eastern edge of MCAS Cherry Point. A second site, Site 35, was 
initially included in OU6 because of its proximity to Site 12. However, Site 35 was identified as a RCRA SWMU and 
therefore was remediated under the provisions of RCRA. The boundaries and location of OU6 are shown on 
Figure 7‐6. Site 12 is located along the south–central portion of Runway 28. The runway is bordered by grassy 
areas to the north, south, and east, with dense woods beyond the extent of the grass. Hancock Creek is located 
approximately 700 ft east of the eastern end of Runway 28. 

The Crash Crew Burn Pit is a circular concrete pad currently used to burn waste JP‐5 to train crash crews to 
extinguish fires. The concrete burn pit was reportedly constructed in 1985, and is approximately 100 ft in 
diameter with a 5‐inch‐high curb around the circumference (Halliburton NUS, 1993a). The burn pit itself is drained 
through subsurface piping to a nearby oil–water separator, as is a circular trench drain that rings the outside of 
the burn pit to capture fire water not contained within the burn pit. After training exercises or a heavy rainfall, 
facilities maintenance personnel pump all liquids from the oil–water separator and transport them to the IWTP. 

Site 12 was identified in the IAS and RFA, which indicated that Site 12 had been used for crash crew training 
activities since the mid‐1960s. According to the IAS, waste POLs and waste burnable (i.e., likely non‐chlorinated) 
solvents were formerly burned in one of two circular bermed areas on Runway 28, but that only contaminated 
fuel was burned at the time the report was written. The IAS also indicated that spills and leaks from the burn pits 
were evident at the time of the report, and that stained and oily soil was present in the drainage swale south of 
Runway 28. Between 1985 and 1990, effluent from the oil–water separator was discharged through a NPDES‐
permitted outfall to the nearby drainage swale (Halliburton NUS, 1993a). Around 1990, the effluent pipe of the 
separator was welded shut. 

Sampling was conducted during a 21‐Unit RFI in 1991. TPH contamination was detected in the soil and sediment 
samples, and additional sampling of all media was recommended (Halliburton NUS, 1993a). Additional samples 
were collected in 1993 as part of the 10‐unit TDM. TPH contamination was found to be limited in area and depth; 
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however, further investigation of inorganic constituents in soil and groundwater was recommended at Site 12 
(Halliburton NUS, 1993b).  

During a 1999 site visit, some clarification was obtained regarding the nature of the burn pits that pre‐dated the 
current concrete burn pit constructed in 1985. According to interviewed crash crew personnel, the former burn 
pits were constructed of dirt placed on top of the asphalt runway surface and shaped into circular berms. The 
crash crew personnel recalled the existence of two dirt burn pits of this type, and indicated that fuels (including 
gas and diesel) and magnesium aircraft parts were formerly burned in the pits. A review of historic aerial 
photographs revealed five separate locations where earthen burn pits had once been located since the early 
1960s, with either two or three of the burn pits being present at any one time. 

The Final RI conducted for OU6 concluded that, based on the limited number of constituents that pose potential 
human health risk only within an unrealistic exposure pathway, an FS did not appear to be warranted for OU6, 
and NFA was recommended (CH2M HILL, 2005c). However, regulator concerns regarding the extent of sampling 
beneath historic burn pit locations were expressed, and a Supplemental Site Investigation (SSI) was initiated in 
October 2003. The investigation included additional soil and groundwater sampling beneath the former burn pit 
locations. The final SSI was submitted in May 2005. 

The Final RI was submitted in August 2005 and concluded that an FS addressing all exceedances of North Carolina 
standards was not warranted at OU6. No definitive connection was drawn between Site 12 activities and 
the constituents identified during the RI, except at former Burn Pit E. Based on infrequent detections of 
constituents exceeding North Carolina standards, the minimal extent of groundwater contamination, and the lack 
of human health or ecological risk for realistic exposure pathways, it was recommended that a FFS be prepared 
for Site 12, addressing only the delineated areas of arsenic, benzene, naphthalene and 2‐methylnaphthalene 
contamination in subsurface soil and groundwater beneath the former location of Burn Pit E. The final FFS was 
submitted in January 2006. 

The PRAP for OU6 was submitted for public review and comment in May 2006. The Remedial Alternative selected 
in the PRAP was excavation and offsite disposal of contaminated soil, along with MNA and LUCs for groundwater. 
The ROD was signed September 28, 2006. The draft RD was submitted on February 20, 2007.  

In February 2007, the RA Work Plan (AGVIQ/CH2M HILL, 2007b) was submitted and the removal of contaminated 
soils at OU6 began in March 2007 and was completed in May 2007. The Draft IRACR was submitted in July 2007, 
but finalization of the document was suspended after successful completion of the remediation and the likely 
closure of OU6 was found to be imminent in early 2008. The RA completed at Site 12 is discussed in Section 4.3. 

The Navy and MCAS Cherry Point initiated VGM at OU6 in May 2005 to monitor VOC concentrations found to 
exceed State groundwater quality standards identified in the FS. VGM was conducted on a semiannual basis until 
2007, when the OU6 LTM program established in the ROD replaced it.  

In late 2008, LTM activities were terminated at OU6, as all organic compound COCs were found during four or 
more consecutive quarterly sampling events to either be no longer detected or at concentrations below the 
performance standards specified in the OU6 ROD. In addition, the recurring elevated arsenic concentrations in a 
single monitoring well were found to be the result of a damaged well screen; upon retrofit of the monitoring well, 
the arsenic concentrations were found to be below regulatory screening criteria in multiple sampling events. A 
RACR establishing RC for OU6 was finalized in August 2008. 

Site History—Operable Unit 6   
Event  Date

Crash Crew Training activities—burning of waste POLs, solvents and contaminated fuels  mid‐1960s to unknown 

IAS  1983 

RFA  1988 

21‐unit RFI  1993 

10‐unit TDM  1993 

Work Plan  1999 
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Site History—Operable Unit 6   
Event  Date
Supplemental Investigation Plan  2003 

SSI  2005 

RI  2005 

VGM  2005 to 2006 

FFS  2006 

PRAP  2006 

ROD  2006 

RD  2007 

RA Work Plan  2007 

Completed Removal Action  2007 

LTM Sampling  2007 to 2008 

2007 LTM Report  2008 

RACR  2008 

2008 LTM Report  2009 

 

7.2.5 Operable Unit 13 
7.2.5.1. Background 
OU13 is located in the southeastern portion of MCAS Cherry Point near Runway 32, and covers approximately 
61 acres. Several sites were grouped within OU13 because of their proximity to each other. There are two FFA 
sites (Sites 19 and 21) within the boundaries of OU13. OU13 also includes releases to groundwater from Site 44B, 
which was a former sludge application area. OU13 is not currently used for any active purpose other than 
providing a buffer of cleared land adjacent to Runway 32. The location and boundaries of OU13 and the site 
locations within OU13 are shown on Figure 7‐7. 

Sites 19 and 21 were identified in the IAS and RFA, and Site 44B was identified in the 21‐Unit RFI. Between 1985 
and 1987, groundwater samples were collected at Sites 19 and 21 as part of an IRI to identify contaminated sites. 
In November 1991, additional groundwater samples were collected at OU13 as part of the 21‐unit RFI to support a 
Corrective Measures Study and to verify releases from various sites. During the RI field activities for OU13 
conducted in 1994 and 1999, soil, groundwater, surface water, sediment, and fish tissue samples were collected. 
An FS was recommended to evaluate remedial alternatives associated with potential unacceptable risks to human 
health based on concentrations of VOCs, pesticides, and/or inorganic constituents that exceeded screening 
criteria in groundwater and surface water (TT, 2002a).  

The Navy and MCAS Cherry Point initiated VGM in October 2003 to monitor VOC concentrations that were found 
to exceed State groundwater quality standards during the RI. VGM was conducted on a semiannual basis until 
2006, when it was supplanted by the LTM program for OU13 specified in the ROD. In 2007, the LTM sampling 
frequency was increased to quarterly.  

The OU13 FFS was submitted in July 2004. The OU13 PRAP was finalized in April 2005, followed by the OU13 ROD, 
which was signed in September 2005. The COCs identified for OU13 included 1,1‐dichloroethene, methylene 
chloride, vinyl chloride, and bis(2‐ethylhexyl)phthalate (CH2M HILL, 2005a). The selected remedy includes MNA 
for groundwater and LUCs, which will limit exposure to groundwater and will prohibit the use of groundwater 
except for monitoring. The Final RD was submitted in April 2006. The LUC elements implemented at OU13 are 
listed in Table 7‐1 and are shown in Figure 7‐7. A summary of the wells sampled at OU13 as part of the LTM 
program is included in Table 7‐2.  

An IRACR for OU13 was prepared to document the completion of the RA and the RIP. Specifically, the RA chosen 
included both ICs, in the form of LUCs, and MNA of groundwater for wells that have shown concentrations of 
COCs above NC2L standards. The IRACR was finalized in September 2006. 
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LTM was discontinued in 2012 after all COC concentrations in four consecutive rounds of sampling were below 
their respective performance standards. As a result, all RAOs for OU13 had been achieved. A RACR establishing RC 
for OU13 was finalized in May 2013 (Rhēa, 2013b). 
Site History—Operable Unit 13 

Event  Date 

21‐unit RFI  1993 

RI/FS Work Plan  1999 

RI  2002 

VGM  2003 to 2005 

FFS  2004 

PRAP  2005 

ROD  2005 

RD  2006 

May and November 2005 VGM Report  2006 

RD  2006 

IRACR  2006 

LTM Sampling  2006 to present 

May 2006 LTM Report  2006 

2006 LTM Report  2007 

2007 LTM Report  2008 

2008 LTM Report  2009 

2009 LTM Report  2010 

2010 LTM Report  2011 

2011 LTM Report  2012 

2012 LTM Report  2013 

RACR  2013 

   

 

7.2.5.2. Site 19—Borrow Pit/Landfill (North of Runway 32) 
Site 19 consists of an area of approximately 16 acres that includes several former borrow pits that were 
reportedly used for waste disposal. Site 19 is located on the northern side of Runway 32, with Hancock Creek and 
the tributary Shop Branch to the north and east. There are wetland areas adjacent to Hancock Creek and Shop 
Branch.  

Parts of Site 19 were first disturbed in 1949 and used through the early 1960s. Fly ash from the steam plant, 
wastes from FRCE, and asbestos‐lined piping may have been disposed of in the borrow pits (Water & Air Research, 
1983). No records were kept detailing quantities or specific types of wastes.  
Site History—Operable Unit 13, Site 19 

Event  Date 

Several borrow pits used for waste disposal (fly ash from steam plant, wastes from FRCE, asbestos‐
lined piping) 

1949 to early 1960s 

IAS  1983 

RFA  1988 

IRI  1988 
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7.2.5.3. Site 21—Borrow Pit/Landfill (South of Runway 32) 
Site 21 consists of an area of approximately 36 acres that includes several borrow pits that were reportedly used 
for waste disposal. Site 21 is located south of Runway 32, and Shop Branch runs through Site 21 before crossing 
under the runway.  

Parts of the area were first disturbed in 1949 and used through the early 1960s. Fly ash from the steam plant, 
wastes from FRCE, and asbestos‐lined piping may have been disposed of in the borrow pits (Water & Air Research, 
1983). No records were kept detailing quantities or specific types of wastes.  
Site History—Operable Unit 13, Site 21 

Event  Date 

Several borrow pits used for waste disposal (fly ash from steam plant, wastes from FRCE, asbestos‐lined 
piping) 

1949 to early 1960s 

IAS  1983 

RFA  1988 

IRI  1988 

10‐unit TDM  1993 

 

7.2.5.4. Site 44B—Former Sludge Application Area 
Site 44B consists of a relatively flat 11‐acre area adjacent to Site 21 where sludge from the STP was applied. The 
area was reportedly a landfill in the 1950s and 1960s, and the waste reportedly included asbestos pipe. Between 
September and November 1987, liquid sludge from the STP digesters was reportedly land‐applied at Site 44B. The 
sludge may have contained organic compounds and other constituents that were not digested during the sewage 
treatment process. 
Site History—Operable Unit 13, Site 44B 

Event  Date 

Sludge and asbestos pipes disposed of in landfill  1950s and 1960s 

 

7.2.6 Operable Unit 15 
7.2.6.1. Site 82—Slocum Creek in the Vicinity of OU2 and OU3 
OU15 is defined as Site 82 – Slocum Creek in the vicinity of OU2 and OU3, which is located in the west‐central 
portion of the Air Station. OU15 extends across Slocum Creek from the southern boundary of OU2 to the northern 
boundary of OU3 and covers an area of approximately 60 acres (Figure 7‐8). Slocum Creek is a public trust, tidally 
influenced, tributary of the Neuse River, which in turn flows into Pamlico Sound. It is approximately 6 miles in 
length from the mouth of Slocum Creek at the Neuse River to the headwaters of its two main branches, 
Southwest Prong and East Prong. It is fed by several tributaries, including Tucker Creek, Mill Creek, and several 
smaller feeder creeks. 

As part of discussions between the regulatory agencies and the MCAS Cherry Point Partnering Team, it was 
decided that Slocum Creek would be separated from the individual adjacent OUs. This decision allowed remedial 
actions to be implemented at OU2 and OU3 while additional investigations and risk assessments were conducted 
for the adjacent section of Slocum Creek (OU15). The additional studies were conducted to determine potential 
risks to human health and the environment from any past contaminant migration from OU2 or OU3 into Slocum 
Creek.  

During historical investigations at OU2 and OU3, there were constituents that exceeded State water quality 
standards in samples collected from Slocum Creek. Chemicals were also detected in sediment at concentrations 
above ecological screening values. For some chemicals, the standards and screening values were exceeded in 
samples upstream of OU2 and OU3. Therefore, it was concluded that OU2 and OU3 were not the source (or only 
source) of these chemicals. 
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Fish tissue samples were collected from Slocum Creek adjacent to OUs 1, 2, 3, and 4 in 1998 and the results 
indicated no unacceptable risk to human health from fish tissue ingestion (TT, 1999b). In 1999, surface water and 
sediment samples were collected adjacent to OUs 1, 2, 3, and 4 as part of a SLERA in Slocum Creek (TT, 2001). No 
consistent patterns of contamination were observed. The results suggested a low risk potential, except for metals 
in sediment at localized areas. A Final PRAP was submitted for OU15 in October 2002, and an NFA ROD was signed 
in June 2003.  
Site History—Operable Unit 15, Site 82 

Event  Date 

PRAP   2002 

ROD  2003 

 

7.3 MRP RC Sites 
7.3.1 Former Skeet and Trap Range #1 
Former Skeet and Trap Range #1 is located within MCAS Cherry Point along the Neuse River adjacent to the golf 
course, and is a part of the MCAS Cherry Point NPL site (Figure 7‐9). The former shooting station was located in an 
area that is currently a forested riparian buffer zone between the golf course greenway and the Neuse River. The 
shooting station was oriented to the north with almost the entire shotfall zone being in the Neuse River.  

According to the Range Identification and Preliminary Range Assessment (USACE, 2001), MCAS Cherry Point 
requested the construction of six skeet or trap sets and two shotgun flexible mounts on September 8, 1943. Both 
skeet and trap shooting were conducted at the range site. Skeet shooting consisted of a shooter moving through a 
series of eight stations shooting at clay target disks, which are thrown from elevated towers. Trap shooting 
consisted of a shooter standing at one location shooting at clay target disks that are thrown from a pithouse. 
Shooting is done with shotguns using varying sizes of lead shot. The site was in use before the United States Fish 
and Wildlife Service (USFWS) regulated the use of lead shot to protect waterfowl from the effects of lead 
poisoning. The Skeet Range appears on maps from 1949 through 1955 and is no longer used for the firing of live 
ammunition, as the site is now associated with the golf course (USACE, 2001). The Range Identification and 
Preliminary Range Assessment (USACE, 2001) states that the types of munitions used at the range included 
12‐gauge shotguns and number 7½ shot. No information is available regarding the quantity of munitions that 
were used. 

Field activities for an SI were completed in May 2009, and included the collection of surface water samples that 
were analyzed for total and dissolved metals, hardness, PAHs, and water quality parameters; sediment samples 
that were analyzed for metals, PAHs, grain size, and total organic carbon; and surface soil samples that were 
analyzed for metals, PAHs, and perchlorate. Findings of the field activities are documented in the SI report 
finalized in October 2010 (CH2M HILL, 2010b). The Navy conducted an Expanded SI to collect additional samples 
to further characterize PAH concentrations in surface water and sediment in and around the Former Skeet and 
Trap Range #1. The Expanded SI SAP was finalized in December 2011 (CH2M HILL, 2011h) and the Expanded SI 
fieldwork was conducted in February 2012.  

Based on detections of several PAHs in soil, surface water, and sediment during the SI and Expanded SI, the Navy 
developed a Watershed Contaminated Source Document (WCSD) to determine whether these detections are 
related to Former Skeet and Trap Range #1 or the result of non‐site‐related, anthropogenic sources of 
contamination. The WCSD was included as an appendix to the Expanded SI report, which was finalized in 
November 2012 (CH2M HILL, 2012j). The Expanded SI report concluded that there were no unacceptable risks to 
human health and ecological receptors at the site, and recommended no further action for Former Skeet and Trap 
Range #1. The USEPA and NCDENR documented their concurrence with the no further action determination in 
correspondence dated November 5, 2012 (CH2M HILL, 2013b).  
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Site History—Former Skeet and Trap Range #1 

Event  Date 

Field Investigation  May 2009 

Site Inspection Report  2010 

Expanded SI SAP  2011 

Expanded SI Report  2012 

Decision Document  2013 

 



TABLE 7-1
Summary of LUCAP Boundaries
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

Operable 
Unit

Sites LUCAP Controls
Estimated Area   

(Acres)
Date Implemented

Industrial Use Only 95

Restricted Access ‐ Fencing/Signs Required 86

Intrusive Activities Prohibited 95

Aquifer Use Prohibited 100

Industrial Use Only 13

No Use Authorized (Site 7 only) 6

Restricted Access ‐ Fencing/Signs Required 7

Intrusive Activities Prohibited 6

Aquifer Use Prohibited 19

Intrusive Activities Prohibited ‐ Groundwater 110

Aquifer Use Prohibited 110

Aquifer Use Prohibited 96

Intrusive Activities Prohibited ‐ Groundwater/Vapor Intrusion 
evaluation required for building construction or modification

60

2 10, 76 September 29, 1999

October 24, 20003 6, 7

4 4 May 31, 2007

March 17, 201014 90

Page 1 of 1



TABLE 7‐2
Summary of Samples Collected as part of the LTM Program
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

OU2 OU4

Surficial Aquifer 
Monitoring Well

Surficial Aquifer 
Monitoring Well

OU2‐10EGW02* OU4‐MW13 OU14‐13GW02 OU14‐72GW07

OU2‐10GW09* OU14‐13GW10 OU14‐72GW09

OU2‐10GW10* OU14‐13GW11 OU14‐72GW12

OU2‐10GW11* OU14‐13GW12 OU14‐72GW15

OU2‐10GW94 OU14‐13GW17 OU14‐72GW18

OU2‐10GW98 OU14‐13GW20 OU14‐72GW19

OU2‐85GW01 OU14‐13GW21 OU14‐72GW21

OU2‐10GW100 OU14‐13GW25 OU14‐72GW26

OU14‐13GW29 OU14‐72GW27

OU14‐13GW33 OU14‐72GW28

OU14‐13GW120A OU14‐72GW29

OU14‐13GW135 OU14‐90GW01

OU14‐13GW143 OU14‐90GW02

OU14‐13GW144 OU14‐90GW03

OU14‐52GW02 OU14‐90GW04

OU14‐56GW07 OU14‐90GW05

OU14‐56GW09 OU14‐90GW06R

OU14‐56GW13 OU14‐90GW07

OU14‐66GW02 OU14‐90GW08

OU14‐66GW03 OU14‐90GW09

OU14‐66GW05 OU14‐90GW10

OU14‐66GW07 OU14‐90GW11

OU14‐66GW10 OU14‐90GW13

OU14‐66GW14 OU14‐90GW14

OU14‐66GW28 OU14‐90GW15D

OU14‐66GW29 OU14‐90GW16

OU14‐66GW33 OU14‐90GW19

OU14‐66GW34 OU14‐90GW20

OU14‐66GW35 OU14‐90GW21

OU14‐66GW36 OU14‐90GW22

OU14‐66GW37 OU14‐90GW23

OU14‐66GW47 OU14‐90GW24

OU14‐66GW138 OU14‐90GW25

OU14‐66GW139

OU14‐72GW02

OU14‐72GW04

OU14‐72GW06

 Blue indicates wells for which samples are analyzed for selected natural attenuation parameters 
        in addition to site contaminants of concern (COCs).
*Four of the sampled wells at OU2 include analyses for natural attenuation parameters in 
     addition to site COCs. Which four wells is determined separately for each sampling event.
 LTM at each OU will continue until performance standards listed in the ROD are not exceeded, 
        confirmation sampling is conducted, and regulatory concurrence has been received.

Surficial Aquifer Monitoring Well

OU14

Page 1 of 1
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HOT SPOT 4

SITE 10
OLD SANITARY LANDFILL

SITE 46
POLISHING POND 2

SITE 46
POLISHING POND 1

HOT SPOT 1

HOT SPOT 2

SITE 76
VEHICLE MAINTENANCE AREA (HOBBY SHOP)

Figure 7-1
Operable Unit 2 FFA Sites

MCAS Cherry Point, NC
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Figure 7-2
Operable Unit 3 FFA Sites

MCAS Cherry Point, North Carolina
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SITE 4 - BORROW PIT/LANDFILL

ACCESS ROAD

KA
Y 

ROAD

D
U

FF
Y

 R
O

A
D

CALA SITE ROAD

LA
N

D
F IL L R

O
A

D

AMMO ROADLIZARD ROAD
S

A
LA

M
A

N
D

E
R

 R
O

A
DLAN

D
FILL LO

O
P R

O
AD

BACKUP W
ELL 18

P
IC

N
IC

 R
O

A
D

Figure 7-3
Operable Unit 4 FFA Site
MCAS Cherry Point, NC/
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SITE 90
VOC-CONTAMINATED GROUNDWATER

Figure 7-4
Operable Unit 14 FFA Site

MCAS Cherry Point, NC/
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OU5 - SITE 1 - BORROW PIT/LANDFILL

OU5 - SITE 2 - BORROW PIT/LANDFILL

Figure 7-5
Operable Unit 5 FFA Sites

MCAS Cherry Point, NC/
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SITE 12
CRASH CREW TRAINING AREA

Figure 7-6
Operable Unit 6 FFA Site
MCAS Cherry Point, NC/

0 300150
Feet

Legend
OU Boundary
Site Boundary
Runway
Buildings
Surface Water

− Groundwater Flow Direction

−

DVR  \\MNUSTRICTGFS01\PROJECTS\USNAVFACENGCOM405450\CHERRYPOINT\GIS_FOLDERS\MAPFILES\403379_SMP_FY_2011\FIGURE 7-6 - OPERABLE UNIT 6 FFA SITE.MXD  CBOWMAN 8/1/2012 8:56:06 AM



H
ancock C

reek

SITE 21 - BORROW PIT/LANDFILL

SITE 19 - BORROW PIT/LANDFILL
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Figure 7-7
Operable Unit 13 FFA Sites
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SITE 82

Figure 7-8
Operable Unit 15 FFA Site

MCAS Cherry Point, NC/
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Descriptions of Preliminary Screening Areas (PSAs) 
and Site Screening Areas (SSAs) 

8.1 Preliminary Screening Areas 
The sites described in this section were identified in the FFA as PSAs requiring desktop audits. These sites may 
have been previously referred to as points of environmental interest (POEIs). POEI terminology was retained for 
documents that had already been produced when the FFA was signed.  

8.1.1 POEIs 22 and 23—Radioactive Waste Storage Areas #1 and #2  
POEI 22 is located near Buildings 133 and 421, and POEI 23 is located in Building 134, within FRCE (Figure 8-1). 
POEI 22 consists of a concrete pad and curb covered with an overhead roof that is fenced to control site access, 
while POEI 23 consists of a room located in the southeast corner of Building 134. These POEIs were identified 
during February and April 1998 site visits. The areas were historically used to store low-level radioactive solids 
(aircraft engine and transmission parts).  

Consensus was reached by the MCAS Cherry Point Partnering Team in September 2000 to retain these areas as 
POEIs pending receipt of additional information regarding actual operations at the sites in question. Interviews 
were conducted with Station Radiological Affairs Support Office personnel and the following information was 
provided: 

• All operations at these sites were conducted in strict adherence to Standard Operating Procedures (SOPs) for 
Ionizing Radiation (MCAS Cherry Point INST IR-001, published and maintained by Occupational Safety and 
Health Division, Naval Aviation Depot, MCAS Cherry Point).  

• The material stored at these POEIs was very low-level radioactive magnesium thorium, and was a byproduct 
of the manufacture of J79 transfer, rear, and inlet gearbox casings. All parts were machined in Building 133, 
and waste scrap, millings, etc., were strictly managed in accordance with IAW IR-001 (placed in sealed 55-
gallon drums, properly labeled, stored and disposed of by safety office personnel [Code 6.8.810]). By following 
the SOP, there was extremely low probability for a release at the POEIs. Based on this information, closure of 
POEIs 22 and 23 was recommended in October 2000 as part of a POEI Closure Document prepared by the 
Navy. 

In January 2001, the USEPA responded by letter to the POEI Closure document (USEPA, 2001a). The letter 
indicated that the USEPA was waiting on feedback from its radiological support staff and was not yet able to 
provide concurrence on the proposed closure of Radioactive Waste Storage Areas #1 and #2 (P-22 and P-23). The 
USEPA also requested a copy of the SOPs for Ionizing Radiation. In 2006, the Navy’s Radiological Affairs Support 
Office (RASO) completed a final status survey, which included measurements and sampling at these two storage 
areas. The survey results showed that there was no residual radiological activity exceeding the Nuclear Regulatory 
Commission (NRC) release limits. In April 2006, based on the survey report, RASO determined that POEIs 22 and 
23 met the NRC criteria for unrestricted use. In April 2008, the Navy submitted a letter to USEPA documenting the 
findings of the 2006 RASO survey and requesting closure of POEIs 22 and 23. USEPA responded in May 2008 with 
a concurrence letter approving the designation of No Further Action for POEIs 22 and 23. As a result, these sites 
are closed and are no longer active Preliminary Screening Areas. 

8.2 Site Screening Areas 
The sites described in this section have been identified in the FFA as requiring screening for possible inclusion in 
the CERCLA RI/FS process. Some of the sites on this list may have been previously referred to as POEIs. POEI 
terminology was retained for documents that had already been produced when the FFA was signed. 
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8.2.1 POEI 35a—High Power Engine Run-Up Area and Test Cells 
POEI 35a consists of the eastern end of Runway 28, near OU6 (Figure 8-2). The runway surface in this area is 
mostly asphalt, with a number of relatively small concrete pads. The runway represents a topographic high in the 
immediate area, and is bordered by grassy areas with dense woods beyond. Most of the area is used for engine 
high power run-up activities, and consists of a series of test pads where aircraft engines are mounted on racks and 
run at high speeds for maintenance purposes. The southwestern portion of POEI 35a is used for experimentation 
regarding long-term storage and preservation of aircraft. POEI 35a was identified during a 1997 regulator site visit 
as a potential contaminant source area based on the nature of historical site activities. Shallow groundwater flow 
at Site 35a generally flows east toward Hancock Creek. The water table is encountered at approximately 11 ft 
below ground surface (bgs). 

In 1996, soil and groundwater samples were collected at POEI 35a, and TPH, oil and grease, and inorganic 
constituents were detected in the soil samples (R. E. Wright, 1996). Lead and a trace of one VOC were detected in 
the groundwater. Based on these results, a POEI Evaluation was conducted in 1999 that included the collection of 
soil, groundwater, surface water, and sediment samples. The POEI Evaluation sampling results were presented in 
the Final POEI Evaluation Report in January 2004 (CH2M HILL, 2004b), which concluded that there had not been a 
significant release of contaminants to the environment from Site 35a. The detected constituents that exceeded 
human health screening criteria did not appear to be related to site-specific activities, and NFA was recommended 
(CH2M HILL, 2004a). A Decision Document (DD) signed in June 2004 documented regulatory concurrence with the 
NFA recommendation (CH2M HILL, 2004a). 
Site History—POEI (SSA) 35a 

Event Date 

Aircraft engine maintenance/test area Present 

Soil/Groundwater Study 1996 

Work Plan for OU6 1999 

Evaluation Report 2004 

DD 2004 

8.2.2 Site 85—Hobby Shop Disposal Area 
Site 85 was identified as a waste disposal area, approximately 0.33 acres in size, located near the eastern 
shoreline of Slocum Creek (OHM, 1998c). Site 85 is situated immediately west of the base auto hobby shop (OU2, 
Site 76) (Figure 8-3). Much of Site 85 consists of a relatively flat forested area bordering the tidal open waters of 
Slocum Creek to the west. In the eastern part of the site, a short slope leads eastward toward the adjoining 
developed areas (CH2M HILL, 2001). 

Site 85 historically contained a significant amount of surface debris that had been disposed of at the site. No 
records indicating the quantities or types of wastes disposed of at the site are known to exist, nor is it specifically 
known when disposal activities occurred. The exposed debris included empty 55-gallon drums, empty 5- to 
15-gallon steel pails, automobiles, concrete debris, office equipment, rubber tires, fire hoses, steel matting, pipes, 
a set of metal spectator bleachers, and various other items (OHM, 1998c).  

In 1997, site inspections revealed evidence that MCAS Cherry Point residents, including children, had trespassed 
onto Site 85, and had used the site for play activities. A rope swing was found hanging from a tree. As a result of 
this discovery, an emergency response action was taken to secure the site with fencing to prevent potential 
human exposure. A wetlands delineation was completed in 1997 to minimize wetlands impacts during a planned 
debris removal at Site 85 (B&R, 1998). Debris removal activities were completed in 1998. Approximately 30 to 
40 cubic yards of metal and debris were removed from the site (OHM, 1998c). 

In 2001, a Site Screening Process (SSP) investigation was conducted at Site 85. The SSP investigation included the 
collection of soil and groundwater samples to determine if residual contamination remained at the site following 
the debris removal, and whether groundwater had been impacted by past disposal activities. The SSP Report 
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concluded that there was not significant contamination, and NFA was recommended (CH2M HILL, 2003d). A DD 
signed in September 2003 documented regulatory concurrence with the NFA recommendation.  
Site History—Site 85 

Event Date 

Waste Disposal Area—empty drums, automobiles, concrete debris, office equipment, rubber tires, fire 
hoses, steel matting, pipes and other items were found 

unknown 

Wetland Delineation report for Site 85 1998 

Action Memorandum, Debris Removal 1998 

Site Screening Process Work Plan 2001 

Site Screening Process Report 2002 

Site Screening Area DD 2003 
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Removal Actions and Remedial Actions  
Remediation activities that are conducted as part of the final remedy for a site (i.e., resulting from a ROD or other 
DD) are defined under CERCLA as RAs. Remediation activities that take place prior to the selection of a final 
remedy for a site include removal actions and Interim RAs. Removal actions involve the physical removal of site 
contaminants, and are taken to prevent immediate and substantial harm to human health (TCRAs) or to reduce 
the potential for harm to human health (NTCRAs). Interim RAs are other types of remediation activities intended 
to prevent a potential release of contaminants, reduce the severity of a contaminant release, or minimize the 
further migration of contaminants.  

Historic removal actions, RAs, and Interim RAs that have been conducted or are pending at MCAS Cherry Point 
FFA sites are described below, listed according to the OU and site. The Navy will continue to identify potential 
removal actions and RAs, where warranted, as investigation activities continue.  

Three CERCLA 5‐year reviews (2002, 2007, and 2012) have been conducted at MCAS Cherry Point to evaluate the 
ongoing protectiveness to human health and the environment of the various remediation activities that have 
been conducted to date. The major conclusions of the 5‐year reviews are presented at the end of this section.  

9.1 Operable Unit 1 
9.1.1 Site 16—Landfill at Sandy Branch 
In 1996, a pilot‐scale AS/SVE system was installed for groundwater remediation (B&R, 1997b). A full‐scale AS/SVE 
system was installed in 1998 as part of a NTCRA. The Partnering Team agreed to shut down the AS/SVE system in 
February 2005 because it was not achieving the RAOs. In March 2005, the AS/SVE system was shut down and the 
Site 16 AS/SVE system closeout report was finalized in August 2006 (AGVIQ/CH2M HILL, 2006b). The major 
equipment components of the AS/SVE system and the SVE wells were removed in October 2009. The associated 
Construction Closeout Report was submitted in February 2010 (Rhēa, 2010d).  The remaining air sparge wells and 
conveyance lines were decommissioned in March 2011 and the associated Construction Closeout Report was 
submitted in May 2011 (Rhēa, 2011c). 

In 1997, a time‐critical removal action was conducted in the southern portion of Site 16 that included the removal 
of debris piles containing asbestos, steel storage tanks, and soil contaminated with petroleum hydrocarbons 
(OHM, 1998a). The following materials were reportedly excavated and disposed: 

 538 tons of TPH‐contaminated soil 
 386 tons of asbestos‐contaminated soil 
 238 tons of TPH and asbestos‐contaminated soil 
 139 tons of lead‐contaminated soil 
 790 cubic yards of asbestos pipe material 

9.1.2 OU1 Central Groundwater Plume Interim Remedial Action  
The Interim ROD for the OU1 Central Groundwater Plume Interim RA (B&R, 1996c) called for the installation of a 
pump and treat system for groundwater remediation. The groundwater extraction wells were installed in 1998 
and the system recovered groundwater for discharge to the IWTP for treatment from 1999 until the system was 
shut down in 2005. Before system startup, an upgrade to the IWTP was implemented to ensure adequate 
treatment. As a result of decreasing efficiency and the potential for interference with ongoing attempts to further 
define the nature and extent of OU1 groundwater contamination by altering local groundwater gradients, the 
groundwater extraction and treatment system was shut down in February 2005. The system components were 
initially left in place in order to allow for later reuse. Decommissioning of the system consisted of removing 
treatment system components, capping underground lines, and converting extraction wells into monitoring wells, 
and was completed in April 2014. 
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Alternative remediation technologies to address the OU1 Central Groundwater Plume were evaluated as part of 
the OU1 FS activities (see Section 5.1.1.1). 

9.1.3 Site 51—Building 137 Former Plating Shop  
An enhanced bioremediation treatability study involving the injection of the substrate HRC® into surficial aquifer 
groundwater was initiated at Site 51 in May 2001. The work plan for the treatability study also associated the 
treatability study with portions of Sites 47 and 92; however, the treatability study specifically targeted Site 51. The 
purpose of the treatability study was to determine the effectiveness of enhanced bioremediation using HRC® to 
remediate a small plume of cVOCs in the shallow groundwater beneath Site 51. Groundwater monitoring of VOCs 
and geotechnical parameters was conducted before the HRC® injection in late 2001 and during six post‐injection 
monitoring events conducted during a 1‐year period. At the end of the 1‐year period, the concentration of total 
cVOCs had been reduced more than 90 percent in the heart of the plume, but individual constituents remained at 
concentrations that exceeded regulatory screening criteria (CH2M HILL, 2003c). The study concluded that 
additional treatment would be required to further reduce residual concentrations. 

9.1.4 Site 51—Building 137 Former Plating Shop and Site 52—Building 133 
Former Plating Shop and Ditch 

A second enhanced bioremediation treatability study involving the injection of the substrate EHC™ into surficial 
aquifer groundwater was initiated in late 2004. The purpose of the treatability study was to determine the 
effectiveness of enhanced bioremediation using EHC™ to remediate areas of cVOC contamination in the shallow 
groundwater beneath Site 51 and Site 52. Groundwater monitoring of VOCs and geotechnical parameters were 
conducted before the EHC™ injection in late 2004. The treatability study included four post‐injection monitoring 
events during an 8‐month period. The final post‐injection performance monitoring event was completed in 
November 2005. The results were evaluated to determine the effectiveness of the EHC™ injection, and were 
summarized in a treatability study report that was finalized in December 2007 (CH2M HILL, 2007). The report 
concluded that the EHC™ injection was initially effective in reducing cVOC concentrations in wells located near the 
injection points and that cVOC mass reduction was achieved. However, the concentrations of some of the 
contaminants rebounded significantly with time, in part due to under‐dosing of the injected substrate as well as 
the likely presence of contributing cVOC sources such as DNAPLs in the aquifer. 

9.1.5 Sandy Branch Tributary #2 
In 2007, the MCAS Cherry Point ER Program Partnering Team developed a clean‐up strategy for Sandy Branch 
Tributary #2 and adjacent flood plain areas that would be carried out as a NTCRA. The NTCRA would remove 
sediments and soil contaminated with various COPCs (several inorganics, pesticides, PAHs, and other SVOCs) to 
levels protective of at‐risk ecological receptors (i.e., benthic macroinvertebrates).  

In preparation for the NTCRA, an EE/CA was prepared and finalized in January 2008 (CH2M HILL 2008a). The 
EE/CA compared and evaluated several removal action alternatives and formed the basis of the selection of a 
sediment and soil removal technique for the NTCRA. The selected remedial alternative was the mechanical 
excavation of stream sediments and floodplain soil/sediment followed by backfilling with clean fill material. 

The Removal Action Work Plan to implement the NTCRA was finalized in May 2008, and the NTCRA was 
completed between June and August 2008. Approximately 124 cubic yards of stream sediments and 811 cubic 
yards of floodplain sediments were excavated and disposed of at a North Carolina‐permitted Subtitle D landfill 
approved by the USEPA to receive CERCLA wastes. The Remedial Action Closeout Report was finalized in June 
2009. 

9.1.6 OU1 Central Groundwater Plume In-Situ Enhanced Bioremediation Pilot 
Study  

In August 2010, the MCAS Cherry Point Partnering Team agreed to conduct a field‐scale pilot study at OU1 to 
evaluate the site‐specific effectiveness of in‐situ enhanced bioremediation downgradient of Building 133 near the 
source of the Central Groundwater Plume. The purpose of this pilot study was to gather information to aid in the 
selection of a final remedy to address the plume and also to possibly contribute in the Remedial Design phase. 
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The pilot study included the installation of 14 injection wells (seven nested pairs, each consisting of one upper 
surficial and one lower surficial aquifer well) along a “biobarrier” alignment, the installation of 5 monitoring wells 
(two upper surficial and three lower surficial aquifer wells), the injection of reagents (i.e., emulsified vegetable oil 
and a bioaugmentation culture), and post‐injection performance monitoring via 5 rounds of groundwater 
sampling and analysis. The Pilot Study Implementation Plan (CH2M HILL, 2011c) and Sampling and Analysis Plan 
(CH2M HILL, 2011d) were finalized in March 2011, and pilot study well installation and reagent injection field 
activities were completed in May and June 2011. Post‐injection groundwater monitoring activities were 
completed in 2013 and the results of the pilot study are documented in a technical memorandum finalized in April 
2014 (CH2M HILL, 2014b). The pilot study demonstrated that an in‐situ enhanced bioremediation biobarrier is a 
suitable remedy component for the OU1 Central Groundwater Plume. TCE concentration reductions of over 90 
percent were achieved at individual wells in the upper surficial aquifer, while TCE reductions in the lower surficial 
aquifer reached 56 percent. The pilot study also generated critical information regarding full‐scale 
implementation issues such as pH buffering, optimal injection well spacing, and methane gas generation. 

9.1.7 OU1 Central Groundwater Plume Permeable Reactive Barrier Pilot Study 
In March 2011, the MCAS Cherry Point Partnering Team agreed to move forward on a pilot study to construct a 
PRB in the downgradient portion of the Central Groundwater Plume near East Prong Slocum Creek. The PRB 
installation, site restoration, and installation of additional monitoring wells for PRB performance monitoring was 
completed in August and September 2012. The PRB is approximately 600 feet in length and consists of a 
combination of zero‐valent iron and sand. The primary objective of the pilot study was to evaluate the site‐
specific effectiveness of a PRB for reducing COC concentrations in the downgradient portion of the OU1 Central 
Groundwater Plume in order to be protective of surface water and sediment in East Prong Slocum Creek from 
discharging groundwater. A secondary objective was to determine if currently available trenching and PRB 
installation technology could achieve a target depth of 45 feet at MCAS Cherry Point. Post‐PRB installation 
performance monitoring activities began in fall 2012 and continued through 2013. The results of the PRB pilot 
study are documented in the Draft Pilot Study Implementation Report submitted in August 2014 (CH2M HILL, 
2014c). The pilot study demonstrated that a ZVI PRB is a suitable remedy component for protection of 
downgradient surface water bodies from impacted groundwater of the OU1 Central Groundwater Plume. 
Significant reductions of COCs were observed downgradient of the PRB in the surficial aquifer. However, the pilot 
study revealed that 35 feet is the maximum‐attainable trenching and installation depth at the site using currently 
available technology. 

9.2 Operable Unit 2 
9.2.1 Site 10—Old Sanitary Landfill 
Prior to the OU2 ROD, a SVE pilot study was conducted in 1996 at Site 10 for the remediation of VOCs in soil. In 
1997, a full‐scale SVE system was installed to treat soil contaminated with VOCs at four soil hot spot areas within 
Site 10. The Selected Remedy in the OU2 ROD signed in 1999 included MNA of groundwater, SVE at major soil hot 
spots within Site 10, LUCs, and LTM of groundwater, surface water, and sediment to ensure the effectiveness of 
natural attenuation (TT, 1999a). The boundaries of the various LUCs in place at OU2 are listed in Table 7‐1. A 
fence line repair and replacement was conducted in 2003.  

The SVE treatment of the soil hot spots at Site 10 was discontinued in August 2003 because the system was no 
longer removing a significant mass of contamination, and was not performing as a cost‐effective remedial 
approach. After the SVE system was shut down, periodic (roughly annual) soil sampling was conducted at Site 10, 
Hot Spots 1, 2, 3, and 4 between 2004 and 2006. The sampling results indicated that soil VOC concentrations at 
Hot Spots 1, 3, and 4 were below the screening criteria and these hot spots were removed from further sampling. 
Further soil sampling was conducted at Hot Spot 2 in 2007 and 2008 to complete the delineation of 
contamination.  
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A Work Plan was finalized in April 2010 for the removal of the equipment and components of the Site 10 SVE 
system (Rhēa, 2010c). The system removal was completed in April 2010 and a Construction Closeout Report was 
finalized in July 2010 (Rhēa, 2010e). 

Since OU2 has a ROD in place, to address Hot Spot 2 soil contamination an FFS that evaluated additional remedial 
alternatives for soil at Site 10, Hot Spot 2 was finalized in February 2011 (Rhēa, 2011a).  The Proposed Plan for 
Site 10, Hot Spot 2 was finalized in April 2011(Rhēa, 2011b). The preferred alternative presented in the Proposed 
Plan consisted of the installation of a soil cover over areas of Hot Spot 2 where soil concentrations exceed NC SSLs 
to prevent direct exposure and limit infiltration and migration of soil/waste contamination to groundwater. The 
preferred alternative also included groundwater monitoring to ensure protection of Slocum Creek from 
groundwater discharge to surface water. An OU2 ROD Amendment was completed and signed in September 2011 
(Rhēa, 2011d). 

In preparation for the implementation of the soil cover remedy at Hot Spot 2, a Remedial Design/Remedial Action 
Work Plan was prepared and finalized in December 2011 (Rhēa, 2011e). The soil cover was successfully installed 
at Site 10, Hot Spot 2, in January and February 2012. The Construction Closeout Report documenting the soil 
cover installation was finalized in August 2012 (Rhēa, 2012b). The IRACR documenting the soil cover remedy for 
Site 10, Hot Spot 2 was finalized in December 2012 (Rhēa, 2012d). 

9.3 Operable Unit 3 
9.3.1 Site 6—Fly Ash Ponds 
In 1996, as part of the closure of the Air Station water treatment plant, the ponds at Site 6 were removed by 
solidifying and excavating the pond sludge, removing piping and debris, leveling the berms, and re‐vegetating the 
site. The site was revegetated with pine seedlings in 1996 by MCAS Cherry Point personnel as part of a “Longleaf 
Pine Initiative” to return the land to its natural state (OHM, 1998b).  

9.3.2 Site 7—Old Incinerator and Adjacent Area 
In 2000, an AS system was installed at Site 7 to remediate a localized area of benzene soil contamination. AS was 
selected in favor of SVE due to the very shallow water table at the site, which would have been problematic for 
SVE. Based on the results of confirmatory soil samples collected in February 2001, it was noted that the extent of 
benzene contamination in soil at Site 7 extended beyond the radius of influence of the current AS system to the 
southwest and northeast (OHM, 2000). As a result, additional AS points were installed to address the extended 
area of contamination. Based on soil and groundwater monitoring results indicating that the AS system had 
effectively remediated the soil hot spot, the AS system was shut down in mid‐2003 (CH2M HILL, 2003a). The 
MCAS Cherry Point ER Program Partnering Team agreed in October 2006 to remove the components of the AS 
system at Site 7, as it was not anticipated that any future use would be required. The AS system was removed in 
May 2007. 

9.4 Operable Unit 6 
9.4.1 Site 12—Crash Crew Training Area 
In accordance with the Final Remedial Action Work Plan, Operable Unit 6, Marine Corps Air Station, Cherry Point, 
North Carolina (AGVIQ/CH2M HILL, 2007a), the removal of contaminated soils in the vicinity of former Burn Pit E 
began in March 2007 and was completed in May 2007. The purpose of the project was to remove a tar‐like layer 
in subsurface soil that was a potential source of ethylbenzene, naphthalene, and 2‐methylnaphthalene to 
groundwater. The excavation had a total depth of approximately 7.5 ft bgs and the total excavated volume was 
approximately 2,859 cubic yards, including asphalt. 

Excavation was accomplished using a hydraulic excavator. The top 3 feet of soil was stockpiled as anticipated 
“clean” overburden. Soils excavated from 3 to 7 feet bgs were stockpiled as waste. Verification samples were 
collected from the potentially clean overburden stockpiles to verify that the overburden could be used as backfill 
at the site. Due to NC SSL exceedances observed in the verification samples, the stockpiled overburden material 
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was not used as backfill at the site, and additional backfill material from an offsite source was used to fulfill the 
deficit in backfill quantities. Characterization sample results indicated that the overburden material could be 
disposed of at a Subtitle D landfill.  

The final limits of excavation were verified by confirmation samples collected at six sidewall and four bed (floor) 
of excavation locations. The confirmation samples were analyzed for ethylbenzene, 2‐methylnaphthalene, and 
naphthalene. Confirmation sample concentrations were less than NC SSLs, thereby confirming that impacted soil 
had been removed in accordance with the soil RA requirements. The site was then backfilled with clean fill, 
compacted, and the surface restored with an asphalt pavement consisting of a stone base, 8 to 12 inches thick, 
covered by 3 inches of asphalt. 

Upon completion of the asphalt installation, a new monitoring well, 12GW08, was installed in the center of the 
excavation area in accordance with the RA Work Plan in order to allow LTM of groundwater directly beneath the 
former location of contaminated soils.  

LTM of groundwater associated with the MNA component of the remedy began in June 2007. In late 2008, LTM 
activities were terminated at OU6, as all COCs were found during four or more consecutive quarterly sampling 
events to either be no longer detected or at concentrations below the performance standards specified in the 
OU6 ROD. A RACR establishing RC for OU6 was finalized in August 2008. 

9.5 Site 85—Hobby Shop Disposal Area 
Site 85 is a Site Screening Area that contained a significant amount of largely surface debris that had been 
disposed of at the site. The exposed debris included empty 55‐gallon drums, empty 5‐ to 15‐gallon steel pails, 
automobiles, concrete debris, office equipment, rubber tires, fire hoses, steel matting, pipes, and metal spectator 
bleachers (OHM, 1998c).  

In 1997, an emergency response action was taken to secure the site with fencing to prevent potential human 
exposure after it was determined that the site had been used for play activities by MCAS Cherry Point residents. A 
wetlands delineation was completed in 1997 to minimize wetlands impacts during a planned debris removal at 
Site 85 (B&R, 1998). A removal action was conducted in 1998 to remove exposed solid waste and debris. 
Approximately 30 to 40 cubic yards of metal and debris were removed from the site (OHM, 1998c). 

9.6 Five-Year Review—2002 
A CERCLA 5‐year review was first conducted by the Navy at MCAS Cherry Point in 2002. The Five‐Year Review 
Report was finalized in November 2002 (CH2M HILL, 2002c), and addresses remedies and RAs that have been 
implemented within all OUs for which there is a ROD or action memorandum in place, and at which contaminants 
remain at concentrations exceeding criteria that allow for unlimited use and unrestricted exposure.  

The objectives of the 5‐year review are to determine whether the remedies or RAs are functioning as designed 
and whether they remain protective of human health and the environment in accordance with the requirements 
outlined in the ROD or action memorandum for each OU. 

RAs or Interim RAs at three OUs and associated sites were included in the 2002 5‐year review: 

 OU1 – Central Groundwater Plume and Site 16 
 OU2 – Site 10 
 OU3 – Site 7 

The triggering action for the first 5‐year review at MCAS Cherry Point was the initiation of the Interim RA at the 
OU1 Central Groundwater Plume, which was the installation of a groundwater extraction and treatment (“pump 
and treat”) system.  

The 5‐year review found that, in general, the RAs or Interim RAs were functioning as designed, but it was 
recommended that chronic operational problems be addressed for the OU1 Central Groundwater Plume pump 
and treat system, the Site 16 AS/SVE system, and the OU2, Site 10 SVE system.  
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The RAs and Interim RAs were found to be protective of human health and the environment. 

9.7 Five-Year Review—2007 
The second CERCLA 5‐year review was conducted at MCAS Cherry Point in 2007, and the Five‐Year Review Report 
was finalized in February 2008 (CH2M HILL, 2008d).  

RAs or Interim RAs at seven OUs and associated sites were included in the 2007 5‐year review: 

 OU1 – Central Groundwater Plume and Site 16 
 OU2 – Site 10 
 OU3 – Site 7 
 OU4 – Site 4 
 OU5 – Site 2 
 OU6 – Site 12 
 OU13 – Sites 19, 21, and 44B 

The 5‐year review found that, in general, the RAs or Interim RAs were functioning as designed, with the 
exceptions of the Interim RAs for OU1, both of which were shut down in 2005 due to performance issues, and 
OU2, Site 10, Soil Hotspot 2. Potential RAs for OU1 are currently being evaluated, and a Final ROD for OU1 is 
scheduled to be completed in FY 2013. The RA for OU2, Site 10, Soil Hotspot 2 has since been completed, in 
February 2012. 

The RAs for the other OUs were found to be functioning as designed and are expected to be protective of human 
health and the environment as groundwater cleanup goals are achieved over time through MNA. In the interim, 
exposure pathways that could result in unacceptable risks are being controlled through ICs and LUCs that prevent 
exposure to site contaminants. 

9.8 Five-Year Review—2012 
The third CERCLA 5‐year review was conducted at MCAS Cherry Point in 2012, and the Five‐Year Review Report 
was finalized in March 2013 (CH2M HILL, 2013c).  

RAs or Interim RAs at six OUs and associated sites were evaluated in the 2012 5‐year review: 

 OU1 – Central Groundwater Plume and Site 16 
 OU2 – Site 10 
 OU3 – Site 7 
 OU4 – Site 4 
 OU13 – Sites 19, 21, and 44B  
 OU14 – Site 90 

In addition, two OUs that had achieved RC since the 2007 5‐year review (OUs 5 and 6), were included for 
discussion to document their attainment of RC. 

The 5‐year review found that the RAs for OUs 2, 3, 4, and 13 were functioning as designed and are expected to be 
protective of human health and the environment as groundwater cleanup goals are achieved over time through 
MNA. In the interim, exposure pathways that could result in unacceptable risks are being controlled through ICs 
and LUCs that prevent exposure to site contaminants. The RA for OU14 was also found to be protective of human 
health and the environment; however, it was recommended that the LUC boundaries be evaluated in comparison 
to recent LTM results to determine if revisions to the boundaries are necessary.  

For OU1, there is no RA in place and the interim RAs were shut down in 2005 due to performance issues. The 
5‐year review found that human health and the environment are currently protected in the short‐term because 
there are no complete exposure pathways. The only unacceptable risk identified for this OU is to future residents. 
However, for the remedy to be protective in the long‐term, LUCs must be established and in effect during the 
time it takes to select and implement a final remedy that encompasses the entire OU1 groundwater 
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contamination area. The Proposed Plan for the OU1 Central Groundwater Plume sites was finalized in April 2014, 
the ROD is expected to be signed in the first quarter of FY 2015, and it is anticipated that the final remedy will be 
in place well before the next 5‐year review in 2017. 
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Site Management Schedules  
This section presents the updated project schedules for basewide activities, for each of the sites discussed in 
Section 3, and for sites which will begin study, investigation, or remedial activities in FY 2015. These schedules are 
adjusted annually in the SMP and periodically throughout the fiscal year as future site activities are further 
defined, Partnering Team priorities shift, and various administrative issues, including funding, are addressed.  

Information concerning basewide activities and the OUs and sites that will be active during FY 2014 is included in 
this section. A summary table of enforceable and potentially enforceable milestones is included as Table 10-1 and 
is appended to the FFA as Appendix B. 

The project schedule for basewide and site-specific activities is presented in Table 10-2. The project schedule 
includes a detailed listing of activities projected for near-term FY 2015 and long-term milestones, the duration of 
each activity, the deliverables, and submittal dates. The review and comment periods are generally based on the 
government/agency review times specified in the FFA for MCAS Cherry Point. All draft primary documents have a 
60-day review period. A 90-day period is allocated to respond to and reach concurrence on review comments as 
well as to prepare and submit the final document. However, the Cherry Point Partnering Team has the ability to 
adjust review periods based on team consensus, which may be reflected in Table 10-1. 

10.1 Multi-site and Basewide Activities for FY 2015 
10.1.1 Preparation of the Site Management Plan Update for FY 2016 
The SMP will be updated for MCAS Cherry Point for FY 2016 through FY 2020. The SMP will meet the 
requirements of CERCLA as set forth in the FFA. The SMP will be used as a management tool by the MCAS Cherry 
Point Partnering Team and their respective organizations (NAVFAC Atlantic, MCAS Cherry Point, USEPA, and 
NCDENR) in the planning and scheduling of environmental remedial response activities to be conducted at MCAS 
Cherry Point. The SMP is a working document that is updated yearly to maintain current documentation and a 
summary of environmental actions at the base. 



TABLE 10‐1
Enforceable/Potentially Enforceable Milestones for FY 2015 through FY 2017
FY 2015 Site Management Plan

MCAS Cherry Point, North Carolina

Operable 
Unit or Site

Scheduled 
Submittal Date FY15 FY16 FY17

12/26/2014 Final Central Groundwater Plume ROD

1/8/2015 Draft Site 16 Proposed Plan

2/17/2015 Draft Central Groundwater Plume LTM/LUC RD

4/22/2015 Draft Central Groundwater Plume RD

7/2/2015 Final Site 16 Proposed Plan

7/21/2015 Final Central Groundwater Plume LTM/LUC RD

7/29/2015 Draft Site 16 ROD

9/23/2015 Final Central Groundwater Plume RD

12/30/2015 Final Site 16 ROD

3/4/2016 Draft Site 16 RD

8/5/2016 Final Site 16 RD

OU1
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ID Task Name Duration Start Finish

1 OU1 643 days Wed 2/19/14 Fri 8/5/16

2 OU1 Central Groundwater Plume 416 days Wed 2/19/14 Wed 9/23/15

3 OU1 Central GW Plume ROD 223 days Wed 2/19/14 Fri 12/26/14

4 Pre-Draft ROD 38 days Wed 2/19/14 Fri 4/11/14

5 Submit Pre-Draft ROD 0 days Fri 4/11/14 Fri 4/11/14

6 Review Pre-Draft ROD 75 days Mon 4/14/14 Fri 7/25/14

7 Draft ROD 5 days Mon 7/28/14 Fri 8/1/14

8 Submit Draft ROD 0 days Fri 8/1/14 Fri 8/1/14

9 Review Draft ROD 45 days Mon 8/4/14 Fri 10/3/14

10 RTC Draft ROD 5 days Mon 10/6/14 Fri 10/10/14

11 CMT Resolution Draft ROD 15 days Mon 10/13/14 Fri 10/31/14

12 Draft-Final ROD 10 days Mon 11/3/14 Fri 11/14/14

13 Submit Draft-Final ROD 0 days Fri 11/14/14 Fri 11/14/14

14 State Approval Letter 10 days Mon 11/17/14 Fri 11/28/14

15 ROD Signature (General) 10 days Mon 12/1/14 Fri 12/12/14

16 ROD Signature (EPA) 10 days Mon 12/15/14 Fri 12/26/14

17 OU1 LTM/LUC RD 177 days Mon 11/17/14 Tue 7/21/15

18 Pre-Draft RD 30 days Mon 11/17/14 Fri 12/26/14

19 Submit Pre-Draft RD 0 days Fri 12/26/14 Fri 12/26/14

20 Review Pre-Draft RD 22 days Mon 12/29/14 Tue 1/27/15

21 Draft RD 15 days Wed 1/28/15 Tue 2/17/15

22 Submit Draft RD 0 days Tue 2/17/15 Tue 2/17/15

23 Review Draft RD 33 days Wed 2/18/15 Fri 4/3/15

24 RTC Draft RD 15 days Mon 4/6/15 Fri 4/24/15

25 CMT Resolution Draft RD 20 days Mon 4/27/15 Fri 5/22/15

26 Draft-Final RD 20 days Mon 5/25/15 Fri 6/19/15

27 Submit Draft-Final RD 0 days Fri 6/19/15 Fri 6/19/15

Fri 4/11/14

Contractor

Fri 8/1/14

Team

Contractor

Team

Fri 11/14/14

Regulator

Navy

Regulator

Contractor

Fri 12/26/14

Navy

Contractor

Tue 2/17/15

Regulator

Contractor

Team

Contractor

Fri 6/19/15

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2014 2015 2016

Task

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

Table 10-2
Schedules and Milestones

ER Program Site Management Plan  (SMP) FY14-FY18
MCAS Cherry Point, North Carolina

Fri 6/13/14 Page 1 of 3 



ID Task Name Duration Start Finish

28 Approve Final RD 22 days Mon 6/22/15 Tue 7/21/15

29 OU1 RD 223 days Mon 11/17/14 Wed 9/23/15

30 Pre-Draft RD 60 days Mon 11/17/14 Fri 2/6/15

31 Submit Pre-Draft RD 0 days Fri 2/6/15 Fri 2/6/15

32 Review Pre-Draft RD 33 days Mon 2/9/15 Wed 3/25/15

33 Draft RD 20 days Thu 3/26/15 Wed 4/22/15

34 Submit Draft RD 0 days Wed 4/22/15 Wed 4/22/15

35 Review Draft RD 33 days Thu 4/23/15 Mon 6/8/15

36 RTC Draft RD 15 days Tue 6/9/15 Mon 6/29/15

37 CMT Resolution Draft RD 20 days Tue 6/30/15 Mon 7/27/15

38 Draft-Final RD 20 days Tue 7/28/15 Mon 8/24/15

39 Submit Draft Final RD 0 days Mon 8/24/15 Mon 8/24/15

40 Approve Remedial Design 22 days Tue 8/25/15 Wed 9/23/15

41 OU1 Site 16 490 days Mon 9/22/14 Fri 8/5/16

42 OU1 Site 16 PRAP 204 days Mon 9/22/14 Thu 7/2/15

43 Pre-Draft PRAP 25 days Mon 9/22/14 Fri 10/24/14

44 Submit Pre-Draft PRAP 0 days Fri 10/24/14 Fri 10/24/14

45 Review Pre-Draft PRAP 22 days Mon 10/27/14 Tue 11/25/14

46 Draft PRAP 32 days Wed 11/26/14 Thu 1/8/15

47 Submit Draft PRAP 0 days Thu 1/8/15 Thu 1/8/15

48 Review Draft PRAP 27 days Fri 1/9/15 Mon 2/16/15

49 RTC Draft PRAP 15 days Tue 2/17/15 Mon 3/9/15

50 CMT Resolution Draft PRAP 20 days Tue 3/10/15 Mon 4/6/15

51 Draft-Final PRAP 10 days Tue 4/7/15 Mon 4/20/15

52 Submit Draft-Final PRAP 0 days Mon 4/20/15 Mon 4/20/15

53 PRAP Public Comment Period 33 days Tue 4/21/15 Thu 6/4/15

54 Finalize PRAP 20 days Fri 6/5/15 Thu 7/2/15

Regulator

Contractor

Fri 2/6/15

Navy

Contractor

Wed 4/22/15

Regulator

Contractor

Team

Contractor

Mon 8/24/15

Regulator

Fri 10/24/14

Thu 1/8/15

Mon 4/20/15

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2014 2015 2016

Task

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

Table 10-2
Schedules and Milestones

ER Program Site Management Plan  (SMP) FY14-FY18
MCAS Cherry Point, North Carolina

Fri 6/13/14 Page 2 of 3 



ID Task Name Duration Start Finish

55 OU1 Site 16 ROD 182 days Tue 4/21/15 Wed 12/30/15

56 Pre-Draft ROD 30 days Tue 4/21/15 Mon 6/1/15

57 Submit Pre-Draft ROD 0 days Mon 6/1/15 Mon 6/1/15

58 Review Pre-Draft ROD 22 days Tue 6/2/15 Wed 7/1/15

59 Draft ROD 20 days Thu 7/2/15 Wed 7/29/15

60 Submit Draft ROD 0 days Wed 7/29/15 Wed 7/29/15

61 Review Draft ROD 30 days Thu 7/30/15 Wed 9/9/15

62 RTC Draft ROD 15 days Thu 9/10/15 Wed 9/30/15

63 CMT Resolution Draft ROD 20 days Thu 10/1/15 Wed 10/28/15

64 Draft-Final ROD 15 days Thu 10/29/15 Wed 11/18/15

65 Submit Draft-Final ROD 0 days Wed 11/18/15 Wed 11/18/15

66 State Approval Letter 10 days Thu 11/19/15 Wed 12/2/15

67 ROD Signature (General) 10 days Thu 12/3/15 Wed 12/16/15

68 ROD Signature (EPA) 10 days Thu 12/17/15 Wed 12/30/15

69 OU1 Site 16 LUC RD 187 days Thu 11/19/15 Fri 8/5/16

70 Pre-Draft RD 30 days Thu 11/19/15 Wed 12/30/15

71 Submit Pre-Draft RD 0 days Wed 12/30/15 Wed 12/30/15

72 Review Pre-Draft RD 22 days Thu 12/31/15 Fri 1/29/16

73 Draft RD 25 days Mon 2/1/16 Fri 3/4/16

74 Submit Draft RD 0 days Fri 3/4/16 Fri 3/4/16

75 Review Draft RD 33 days Mon 3/7/16 Wed 4/20/16

76 RTC Draft RD 15 days Thu 4/21/16 Wed 5/11/16

77 CMT Resolution Draft RD 20 days Thu 5/12/16 Wed 6/8/16

78 Draft-Final RD 20 days Thu 6/9/16 Wed 7/6/16

79 Submit Draft-Final RD 0 days Wed 7/6/16 Wed 7/6/16

80 Approve Final RD 22 days Thu 7/7/16 Fri 8/5/16

Mon 6/1/15

Wed 7/29/15

Wed 11/18/15

Contractor

Wed 12/30/15

Navy

Contractor

Fri 3/4/16

Regulator

Contractor

Team

Contractor

Wed 7/6/16

Regulator

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2014 2015 2016

Task

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

Table 10-2
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