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Vetere, Stephen

From: Sinagoga, Lee Ann
Sent: Saturday, June 12, 2010 11:04 AM
To: Sinagoga, Lee Ann; 'Luchka, Harold'; 'Reynolds, Brian'; 'Lance Miranda'; 'sking@qdcri.com'; 

'jreiner@northkingstown.org'; pmasson@seafreezeltd.com; cfcourtney@verizon.net; 
bphome1@verizon.net; dreis@crmc.ri.gov

Cc: Dale, Jeffrey M CIV NAVFAC MIDLANT, PNBC; Anderson, Scott; David Barney; Barney, 
David A CIV OASN (I&E) BRAC PMO NE; Clark, Robin; Vetere, Stephen; 
williams.christine@epamail.epa.gov; brandon.bill@epa.gov; Richard Gottlieb; Alroy, Michael; 
Ganser, Leanne; Wright, John; Foster, Lauren; Seward, Peter; Logan, Joe; Vetere, Stephen

Subject: Field Investigation Update for Davisville Site 16 - June 12, 2010

Good Morning Folks, 
 
We have completed the test pits for the North Central Area (NCA) and moved onto the soil boring (SB) program.  (All the 
planned test pit locations are plotted on Figures 17‐1 and 17‐2 of the Sampling and Analysis Plan [SAP]).  Ten additional 
test pits were advanced based on field observations and screening samples.  One soil boring was advanced within the 
“BTEX hot spot” area for purposes of collecting information to properly select the screened interval for the 
shallow/intermediate depth wells to be installed in that area.  Two borings were advanced in the SeaFreeze area. 
 
Based on the work conducted last week…. We learned that… 
 

• There is evidence of subsurface debris throughout a large portion of the NCA except little (if any) noted at 
locations along the western, southwestern, and eastern boundaries, and at locations within the southeastern 
corner of the NCA.   However, the debris is most distinct at locations in the northern and western portions of the 
NCA and somewhat less so in the remainder of the NCA. 

• Some petroleum odor noted in subsurface soils at location 40 (northeast corner of NCA).  Metal debris noted at 
location 35 (also in the northeast corner of the NCA).  (See Figure 17‐2.) 
 

Next week we will…. 
 

• Continue the soil boring program….  Hope to complete those borings scheduled in the vicinity of the SeaFreeze 
and NORAD buildings, and possibly move onto the borings in the Bldg 41 area. 

 
Monitoring well installation (in the NCA and by the SeaFreeze building) is tentatively schedule for the week of June 21.
 
The Allen Harbor sampling (i.e., the boat work) is tentatively scheduled for the week of June 21.  We do not think any 
boats will need to be moved to access sampling locations. 
 
Soil gas sampling is tentatively scheduled for the week of June 28. 
 
Mr. Miranda, Mr. Goodwin, Mr. Masson, Mr. Adams  ……  Please continue to let me know if any of these 
plans are creating a problem for you. 
 
Thanks much for your time and support, 
 
Lee Ann 
X8887 
 

From: Sinagoga, Lee Ann  
Sent: Saturday, June 05, 2010 10:23 AM 
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To: 'Luchka, Harold'; 'Reynolds, Brian'; 'Lance Miranda'; 'sking@qdcri.com'; 'jreiner@northkingstown.org'; 
'pmasson@seafreezeltd.com'; 'cfcourtney@verizon.net'; 'bphome1@verizon.net'; 'dreis@crmc.ri.gov' 
Cc: 'Dale, Jeffrey M CIV NAVFAC MIDLANT, PNBC'; Anderson, Scott; 'David Barney'; 'Barney, David A CIV OASN (I&E) 
BRAC PMO NE'; Clark, Robin; Vetere, Stephen; 'williams.christine@epamail.epa.gov'; 'brandon.bill@epa.gov'; 'Richard 
Gottlieb'; Alroy, Michael; Ganser, Leanne; Wright, John; Foster, Lauren; Seward, Peter; Logan, Joe; Vetere, Stephen 
Subject: Field Investigation Update for Davisville Site 16 - June 5, 2010 
 
Good Morning Folks, 
 
The second week of our Site 16 field work (week of May 31) continued to focus on test pit work in the North Central 
Area (NCA) of Site 16 and well re‐development for upgradient wells and wells selected for natural attenuation 
monitoring.  With one exception (Location No. 31), all of the test pits depicted in Figure 17‐1 of the Sampling and 
Analysis Plan  have been completed.  We are currently working on the test pits depicted in Figure 17‐2. 
 
Based on the work conducted last week… We learned that…. 
 

• The “BTEX Hot Spot” may extend further to the south than previously known (based on metals [XRF] and PAH 
[Mitkem screening samples]). 

• The debris field in the area currently designated as the “Extended Boundary of the Creosote Dip Tank Area” (see 
Figure 17‐1 of the Sampling and Analysis Plan) extends further south than previously understood.  But, minimal 
debris (if any) was detected in the southern most (Test Pits [TP] 50, 51, and 52) and western most [TP 57] 
locations excavated. 

• A few interesting PID readings (30 to 50) were reported for the top soil intervals at locations 53 and 55 
(southwest portion of North Central Area). Please note that these are screening results only…. subject to the 
results received from the fixed‐base analytical labs.  (Note: Our background PID readings have been 
approximately 5 or less.) 

 
Next week we will…. 
 

• Complete the test pitting for locations depicted on Figure 17‐2 (all in the NCA).  We will also excavate test pits at 
approximately 6 locations not currently depicted on Figure 17‐1 in an effort to further characterize the north 
west portion of the NCA.  These “step‐out” test pits will be located based on the screening results we have 
collected over the past 2 weeks. 

• Start the soil boring program….  Hope to complete at least some of the borings scheduled for the NCA portion of 
Site 16. 

 
The first set of soil borings scheduled to be completed in the vicinity of the NORAD and SeaFreeze buildings will likely 
be advanced the week of June 14th.    
 
We will also likely be advancing soil borings in Bldg 41 area during the week of June 14th. 
 
Monitoring well installation (in the NCA and by the SeaFreeze building) is tentatively schedule for the week of June 21.
 
The Allen Harbor sampling (i.e., the boat work) is tentatively scheduled for the week of June 21. 
 
Soil gas sampling is tentatively scheduled for the week of June 21 or June 28. 
 
Thanks much for your time and support, 
 
Lee Ann S. 
412‐921‐8887 
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From: Sinagoga, Lee Ann  
Sent: Monday, May 31, 2010 12:50 PM 
To: 'Luchka, Harold'; 'Reynolds, Brian'; 'Lance Miranda'; 'sking@qdcri.com'; 'jreiner@northkingstown.org'; 
'pmasson@seafreezeltd.com'; 'cfcourtney@verizon.net'; 'bphome1@verizon.net'; 'dreis@crmc.ri.gov' 
Cc: 'Dale, Jeffrey M CIV NAVFAC MIDLANT, PNBC'; Anderson, Scott; 'David Barney'; 'Barney, David A CIV OASN (I&E) 
BRAC PMO NE'; Clark, Robin; Vetere, Stephen; 'williams.christine@epamail.epa.gov'; 'Richard Gottlieb'; Alroy, Michael; 
Ganser, Leanne; Wright, John; Foster, Lauren; Seward, Peter 
Subject: Field Investigation Update for Davisville Site 16 - May 31, 2010 
 
Good Morning Folks, 
 
The first week of our Site 16 field work (week of May 24) focused on test pit work in the North Central Area (NCA) of Site 
16 and well re‐development for upgradient wells and wells selected for natural attenuation monitoring… 
 
Based on the work conducted to date…. We learned that…. 
 

• The “BTEX Hot Spot” area may extend further to the east than was previously known. 
• XRF readings for soils at a few locations between the fire training area and Allen Harbor indicate that lead in 

soils in this area may exceed the EPA benchmarks for the residential land use scenario (but, not for the industrial 
land use scenario). 

• So far, the character of the debris observed in test pits south of the Fire Training Area tends to be more organic 
in nature (tree stumps, no Color Tec readings or elevated XRF readings) while debris in test pits between the Fire 
Training Area and Allen Harbor and in the vicinity of the “BTEX  Hot Spot” is more significant (e.g., pieces of 
creosote treated wood, one Color Tec/BTEX screening hit, PID readings greater than background, potentially 
significant lead screening hits [as indicated above]).  These results are not unexpected given our current 
understanding of Site 16.  Please note that screening results are preliminary data only…. subject to results 
received from the fixed‐base analytical labs. 

 
Next week we will continue the test pitting in the NCA and well re‐development. 
 
The soil boring work will likely commence the week of June 7 (mid/late – week).  Robin Clark will coordinate with Lance 
regarding access to sampling locations. 
 
The Allen Harbor sampling (i.e., the boat work) will likely not be conducted until the week of June 21. 
 
Thanks much for your time and support, 
 
Lee Ann 
412‐921‐8887 
 

From: Sinagoga, Lee Ann  
Sent: Wednesday, May 19, 2010 9:28 AM 
To: 'Luchka, Harold'; 'Reynolds, Brian'; 'Lance Miranda'; 'sking@qdcri.com'; 'jreiner@northkingstown.org'; 
'pmasson@seafreezeltd.com' 
Cc: 'Dale, Jeffrey M CIV NAVFAC MIDLANT, PNBC'; Anderson, Scott; 'David Barney'; 'Barney, David A CIV OASN (I&E) 
BRAC PMO NE'; Clark, Robin; Vetere, Stephen; 'williams.christine@epamail.epa.gov'; 'Richard Gottlieb'; Alroy, Michael; 
Ganser, Leanne 
Subject: Field Investigation Update for Davisville Site 16 - May 19, 2010 
 
Good Morning Folks, 
 
We will begin the Site 16 field event on Monday May 24.  A rough field schedule is provided below…. 
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Light clearing of the underbrush in the North Central Area (NCA) will be accomplished Thursday and Friday of this week 
(May 20 and 21).  Miki Alroy of our field crew will be working with representatives of Crawford Drilling to complete this 
task.  Miki’s cell is 617‐304‐4677 if you need to contact him while he is working in the NCA this week. 
 
Test pit excavations (via back hoe) in the NCA and re‐development of Site 16 upgradient wells will likely begin Tuesday 
May 25 and will likely continue through June 4. 
 
Lance, 
 
As indicated last week…. The field team will begin well development of certain upgradient wells next week…. See the 
attached figure forwarded last week.  Please let us know if you anticipate any difficulties moving cars as necessary 
next week to access wells……. Robin Clark and Miki Alroy will contact you late this week and early next week as 
necessary. 
 
 
Christine, Rich, 
 
If you would like to visit the site and need specifics regarding the activities occurring on any particular day…… Please call 
Robin Clark (Cell = 860‐617‐3948) or Scott Anderson (Cell = 724‐513‐7059). 
 
Thanks much for your time and support, 
 
Lee Ann 
412‐921‐8887 
  
 
Rough Field Schedule….. 
 
 
WEEK 1: 
 
Field Mobilization                                                   5.24                                                             
 
Upgradient Well Devel                                                  Wk of May 24                                              
 
Finish Post Test Pit Locations                                  5.24                                                              
 
Test Pit (TP) Excavations in NCA                            Wk of May 24                                            
 
________________________________________________________________________________________ 
 
WEEK 2: 
 
Complete TP/Start Soil Borings/                                Wk of June 1                                                
Temporary wells (TW) 
 
Start MNA Well Sampling                                             Wk of June 1                                                
 
________________________________________________________________________________________ 
 
WEEK 3: (Including soil gas samples) 
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Finish SBs/TWs                                                 Wk of June7                                                 
 
Finish MNA Wells                                             Wk of June 7                                                
 
_________________________________________________________________________________________ 
 
WEEK 4: (Including boat work) 
 
Allen Harbor Work                                           Wk of June 14                                             
 
Spill‐over Work                                                 Wk of June 14                                             
 
________________________________________________________________________________________ 
 
WEEK 5: 
 
Install New Wells                                             Wk of June 21                                             
 
________________________________________________________________________________________ 
 
WEEK 6: 
 
Site 09 LTM Work                                             Wk of June 28                                                                    
 
________________________________________________________________________________________ 
 
WEEK 7: 
 
Sample all Up/New Wells                            Wk of July 19                                                                    
                       
                                                                                                                                                 
________________________________________________________________________________________ 
 
 

From: Sinagoga, Lee Ann  
Sent: Wednesday, May 12, 2010 5:01 PM 
To: 'Luchka, Harold'; 'Reynolds, Brian'; 'Lance Miranda'; 'sking@qdcri.com'; 'jreiner@northkingstown.org'; 
'pmasson@seafreezeltd.com' 
Cc: 'Dale, Jeffrey M CIV NAVFAC MIDLANT, PNBC'; Anderson, Scott; 'David Barney'; 'Barney, David A CIV OASN (I&E) 
BRAC PMO NE'; Clark, Robin; Vetere, Stephen 
Subject: Field Investigation Update for Davisville Site 16 - May 12, 2010 
 
Good Afternoon Folks, 
 
FYI……  We are likely to begin the Site 16 field event within the next couple of weeks. 
 
We will prepare and send out a rough field schedule shortly. 
 
We are likely to start with well development for the wells depicted in Figure 17‐8 (attached) of the Sampling and 
Analysis Plan (SAP) and test pitting in the undeveloped portion of Site 16.   You may see Navy contractors performing 
some light clearing of the underbrush in undeveloped portion of Site 16 as early as next week. 
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Our field operations lead (Ms. Robin Clark – Cell = 860‐617‐3948) will contact Mr. Miranda (NORAD) regarding the need 
to move cars to access wells for development and sampling.  This task is likely to start the week of May 24. 
 
As always…. Thanks much for your time and support, 
 
Lee Ann  
412‐921‐8887 
 
 
 

From: Sinagoga, Lee Ann  
Sent: Friday, April 09, 2010 10:51 AM 
To: 'Luchka, Harold'; 'Reynolds, Brian'; 'Lance Miranda'; 'sking@qdcri.com'; 'jreiner@northkingstown.org'; 
'pmasson@seafreezeltd.com' 
Cc: 'Dale, Jeffrey M CIV NAVFAC MIDLANT, PNBC'; Anderson, Scott; Vetere, Stephen; 'David Barney'; 'Barney, David A 
CIV OASN (I&E) BRAC PMO NE'; Clark, Robin; Logan, Joe 
Subject: RE: Field Investigation Memo No 1 for Davisville Site 16: Invitation to Kick-off Meeting  
 
Good Morning Folks, 
 
Just a reminder….. See invitation below……. 
 
We have a kick‐off meeting for the upcoming field investigation work at Site 16 on April 14, 2009 at 1 PM. 
 
Please let me know if you cannot make this meeting. 
 
Thanks much for your time and support, 
 
Lee Ann  
412‐921‐8887 
 
 
 

From: Sinagoga, Lee Ann  
Sent: Wednesday, March 24, 2010 4:54 PM 
To: 'Luchka, Harold'; 'Reynolds, Brian'; 'Lance Miranda'; 'sking@qdcri.com'; 'jreiner@northkingstown.org'; 
'pmasson@seafreezeltd.com' 
Cc: Dale, Jeffrey M CIV NAVFAC MIDLANT, PNBC; Anderson, Scott; Vetere, Stephen; David Barney; 'Barney, David A CIV 
OASN (I&E) BRAC PMO NE'; Clark, Robin; Logan, Joe 
Subject: Field Investigation Memo No 1 for Davisville Site 16: Invitation to Kick-off Meeting  
 
Good Afternoon Everyone, 
 
This E‐mail is sent to invite you to a kick‐off meeting for the upcoming field investigation work at NCBC Davisville, Site 
16.  The kick‐off meeting is scheduled for April 14, 2010  (1 PM) in the conference room in the QDC Annex Building at 95 
Cripe Street (directions may be found at www.quonset.com).   
 
The planned investigative work for Site 16 will focus on soil sampling in the undeveloped portion of Site 16 (north of 
Davisville Rd).  It will also include the advancement of a limited number of soil borings in the vicinity of the former 
Building 41 area and the Sea Freeze Building, sampling in Allen Harbor, installation of monitoring wells in the 
undeveloped area and the Sea Freeze area, and the sampling of several monitoring wells across Site 16.  It is anticipated 
that the field investigation will likely begin in late April 2010 and conclude in early June 2010.  The kick‐off meeting is 
intended to: 
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• Provide you with the relevant details of the upcoming investigation (e.g., sampling locations, tentative 

schedule), and 
• Discuss/resolve logistical concerns regarding sample collection (e.g., utility clearance particularly in the vicinity 

of buildings). 
 
Please let me know if you have any difficulty with this meeting date and time. 
 
As always.. Thanks for your time and support…. We greatly appreciate your cooperation and the courtesy you always 
extend to our environmental sampling crews,  
 
Lee Ann Sinagoga 
Tetra Tech NUS 
Project Manager – Site 16 
 
412‐921‐8887 


