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February 8, 2010

Jeff Dale, Dept of the Navy, BRAC PMO Northeast
Code 5090 BPMO NE/ID. 4911 South Broad St
Philadelphia, PA 19112-1303

Re:  Request dated January 20, 20010 for the Extension of the Remedial Schedule for
Operable Unit Nime (OU9) {Creosote Dip Tank and Former Fire Fighting Training
Area (Site 16)), at the Davisville Naval Construction Battalion Center (NCBC')
National Priorities List Site, Davisville, Rhode [sland

Drear Mr. Dale:

The Environmental Protection Agency (EPA) 15 1n receipt of the Navy's letter dated
Jamwary 20, 2010, EPA isin agreement with the extension for the submittal of the Navy's
responses o EPA & RIDEM comments on the Feasibility Study (FS) Support Sampling
and Analysis Plan (SAP) (UFP Format} for this operable unit (OU) number 9. No other
FFA enfaorceable dates will be extended at this time.

You have requested this extension because of the need o resolve a number of significant
comments received on the draft version of the SAP. While the FFA requires a timely
extension request, this request was dated the day the responses were due. Please provide a
timelier request in the future.

The OU%s1te 16 entorceable deadlines are noted outlined in the table below:

Secondary and Respongesto EFA | Dyafi Final Diraft Progosed | Drafi Recond
Primary Documents commerits on the | Feasihility Study | Plan | of Decision. ROD)
FS Field work (FS) Report - and
Work Plan | Responsiveness
| Summary
Prevaouas O 9 1-20-2014 MA NiA | NA
| Sehedule !
| MWew O Schedale 2-18-"20010 09- 30- 2400 O01-20-200 1 : OF-20-201 1

EPA has already incorporated this schedule for site 16 draft pnmary documents: FS Work Plan, Draft
Final FS, Draft Proposed Plan, and Draft ROD into Section 4.1 (Deadlines and Schedules), as
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amended, pursuant to Section |5 (Extensions) of the FFA, All other dates will remain the same.

The current last remedy in place (LRIP) or construction complete (CC) date is currently in 2013, This
date should be achievable based on the agreed to schedule,

If you have any questions with regard to this letter, plesse contact me al {(617) 918-1384,

Sincerely,

I

Chnstine A.P. Williams, RPM
Federal Facifities Superfund Section

cc!
Richard Gotthich, RIDEM
Johnathan Reiner, ToNK
Steven King, QDC
David Bamey. BEC (via e-mail only)
David Peterson, EPA (via e-manl only)
Bryan Olson, EPA (via ¢e-mal only)
Kathleen Campbell, CDW (via e-mail only)
Peter Golonka, Gannett Flenung (via e-mail only)
ateve Vetere, Tetrn Tech NL'S, Inc (via e-mail only)
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