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3/22/2006
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST



Lila Llamas (4WD-FFB) 
USEPA, Region 4 
Sam Nunn AFC 
61 Forsyth Street 
Atlanta, GA 30303-3104 

5090 
Code OPT2 
March 22, 2006 

. Subj: MILESTONES FORE FY06 AND FY07 AT MCRD, PARRIS ISLAND, SC 

Dear Ms. LLamas: 

/ , 
On behalf of the Marine Corps Recruit Depot, Parris Island, SC, Naval Facilities Command, 

Southern Division is submitting the subject MILESTONE list for your information and review. 
. .0. 

This list will be a topic for discussion at our upcoming MCRD, Parris Island partneringteam 
meeting May 23, 2006. Please advise if you have additional questions. 

Enel:. (l) MILESTONES FOR FY06 

Sincerely, 

ARTHUR F. SANFORD 
Environmental Engineer 
NA VFi\C SOUTHlIPT2 IR Branch 

(2) MILESTONES FOR FY07 AND OUT YEARS 

ENVIR 
ESCirc 
OPT2 (AFS) 
Daily 
S:\EDLEIESIES32ASlLettersIPITo EPA Llamas April 2005 . 

OPT2AFSx 
ES3PAP 
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MILESTONES FOR FY06 

Site 3 Proposed Plan ............................... ApriI21, 2006 

Site 12 Record of Decision ........................ May 15,2006 

Site 12 Completion Report ........................ May 20, 2006 

Site 1 Record of Decision ..................... ; .. ~June 15, 2006" 

Site 2 ~ecord of Decision ......................... June 15,"2006 
" 

Site 3 Record of Decision ......................... July 15, 2006 

Site 27 RI Work Plan .......................... ; ... August 15, 2006 
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MILESTONES FOR FY07 

Site 27 RIIFS R~port ............................... AprilI5, 2007 

Site 13 CSISIWork Plan.: ........................ May 15, 2007 

Site 14 RIIFS Work Plan .............. , ......... June 15;2007 

Site 27 Proposed Plan ............................... Ju1y 21,2007 

Site27 Recordof Decision ................ ; ...... September 15, 2007 

MILESTONES FOR FY08 

Site 5 RII Work Plan ........................... , ... ~February 15, 2008 

Sites 9 & 16 RI Work Plan ........................ March 15,2008 

Site 7 RII WorkPlan ............................... May 15, 2008 

Site 8 RII Work Plan ..................... ~ ......... July 15, 2008 

Site 13 CSISI Report .......................... ; .... July 15, 2008 

Site 14 RI/FS Report .............................. July 15, 2008 

Site 14 Proposed Plan ....................... , ........ August 21, 2008 

Site 14 Record of Decision ....................... September 15, 2008 
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MILESTONES FOR FY07 
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