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LETTER REGARDING U S NAVY REQUEST FOR EXTENSION FOR SUBMITTAL OF
RECORDS OF DECISION FOR SITE 1 AND SITE 12 AND PROPOSED PLAN FOR SITE 3

MCRD PARRIS ISLAND SC
6/5/2006

NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST



DEPARTMENT OF THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST 

JACKSONVILLE, FL 32212-0030 

5090 
/ 5 June 2006 

US Environmental Protection Agency 
Region IV J 

Federal Facilities Branch 
Attn: Mr~ Arthur Collins 
61 Forsyth Street, SW 
Atlanta, GA 30303 

South Carolina Depactmentof Health and Environmental Control(DHEC) . 
Bureau of Land and Waste Management 
Corrective Action Engineering Section' 
Attn: Mr. David Scaturo . 
2600 Bull Street 
Columbia, SC 29201 

. Gentlemen: 

Pursuant to discussions held during the Partnering Team Meeting on23 May 2006 and in 
accordance withSecti9J1~ 11 Jlpd)2,ofJheMapne Cqrp1)RefruitDepot (MCRD) Parris Island, 
Federal Fa<{mti~s Agreemenf(FPA.), the Department' ofrhe,Na-Vy (DbN)h<?rebyreSpectfuHY.·. '.' . 
tequestsari extension to stibmittalofthefollowingPrimary Documents: .. '. ", ..... 

\ - . ~ ., ".' -.. " ' . ',' . '. , 
. ~:' r 

lY .' ~ite 1 Recordoi'Decision (ROD) -TheDoN tequestsan extension fcir subrmttal of our> 
Responseto Commentson the Draft'Site 1 ROD to 6 July2006. This extension results in our 
submittal of the Draft Final ~ite -1 ROD by 4 August 2006. 

2) ~ite 12 ROD - The DoN requests an extension for submittal of ourResponse to 
Comments on the Draft Site 12 ROD to 15 August 2006. This extension results in our submittal 
of the Draft Fimil Site 12 ROD by 15 September 2006. 

3) Site 3 Proposed Plan - The DoN requests an extension for submittal of the Draft Site 3 
Proposed Plan to 13 October 2006. Subsequent Milestones will be provided in the Draft Site 
Management Plan (SMP) for Fiscal Year (FY) 2007. 

Per Paragraphs 11.2 and 12.6 of the FFA, the DoN believes good cause exists for 
granting these extensions. Prior to\.recent FFAeffectiveness, the Partnering Team regularly 
adjustedwotk'schedules includingdQcllment submission anclreviewtimelines in good faithto 

, ,-y .-, -,:":_: :_.,.': ".' ,. ___ ~.',' :,.: . _"'_"I~',;.'r'_"" ," _:,-:: ': '. ... ". ',' -". :-.' '-,-' _ ", " .. 

t'ake into account agency resources and to best'futtnet facility cleanup objectives: Unfortunately, 
thOSe):ldjlI~tments have}l1~dvertent1yre~ultedi.n de~qli~es.for submission by the Navy of several 
pt~ft'9rpi~ftFin~rPriniarY"dOGttmynts(3,.R9bs' •.. Y'Propo~~dPr~~,·al1a.the,~if~t:~11P update) 
Wii~iJ;l,\'~ty c:qInpt~~se(f ,'arii! oVerl~ppi~g 'ti~eft,a,iJ1¢s .. I>¢r~gfeemeh(atth~ ~a~,tPa.rtfietHlg Team 
."" ."''-''''''"~''~ •. ,"'".' ", . .:'\ :. -.' " .,'.,,: -. '.~', '"_~'. -, _; -' : _'" 'J'-'; ;:~t.,_ ';': ,'.: ..... 5 -- 1 '\'1" . "'} ', .... , . ,.-, .- ""; :' 
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Meeting, the Navy has prioritized completion of the Site 2 Draft Final ROD which will be 
submitted to your agency on 6 June 2006. However, the DoN requires additional time to fully 
resolve and adequately respond to the Environmental Protection Agency's (EPA's) extensive 
cOmments on the Draft Site 1 ROD. Therequested extensions will also ~llow us to proactively 
incorporate all resolved comments (as well as comments previously received from the EPA) into 
theDraftFinal Site 12 ROD. This,will also aid in furthering the regulatory review and 
finalization process for the Site 12 ROD. 

The DoN is committed to achieving the Team's mutual goal of executing the RODs for 
Sites 1, 2, and 12 by the end of FY 2006 and believes the requested adjustments to the current 
SMP schedule serve to further that effort. We appreciate your consideration of this request and 
look forward to continuing our productive partnership with your agency under our recently 
signed FFA. Should you have any questions, please contact meat (843) 820-7433 or 
Kat~yn.stewart@navy.mh. If needed, my address is: 2155 Eagle Drive, P.O. Box 190010, 
North Charleston, SC 29419-9010. 

Copy to: 
SCDHEC (Jerry Stamps) 
SCDHEC (Don Hargrove) 
USEP A (Lila Llamas) 

-tTetra Tech (Mark Sladic) 

Sincerely, 

Kathryn A. Stewart, P .E. 
Environmental Restoration Branch Manager, South Central 
Integrated Product Team 
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