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LETTER REGARDING U S EPA REGION IV APPROVAL OF DEADLINE EXTENSION
REQUEST FOR DRAFT FINAL RECORDS OF DECISION FOR SITE 1 AND SITE 12 AND

DRAFT PROPOSED PLAN FOR SITE 3 MCRD PARRIS ISLAND SC
6/12/2006

U S EPA REGION IV



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 4 

SAM NUNN ATLANTA FEDERAL CENTER 
61 FORSYTH STREET, S.W. 
ATLANTA, GEORGIA 30303 

 
         

 June 12th, 2006 
 
CERTIFIED MAIL 

 
RETURN RECEIPT REQUESTED 

4WD-FFB 
 
Ms. Kathryn A. Stewart, P.E. 
Environmental Restoration Branch Manager, South Central 
Integrated Product Team 
Department of the Navy 
Naval Facilities Engineering Command South 
2155 Eagle Drive,  
P.O. Box 190010,  
North Charleston, SC 29419-9010 
 
SUBJ: Deadline Extension Request Letter dated June 5, 2006   
 
  
Dear Ms. Stewart: 

 
The Environmental Protection Agency (EPA) has reviewed the Department of the Navy 

(DoN) request for extension of deadlines for the primary documents specified in the DoN request 
dated June 5th, 2006.  EPA agrees that good cause exists for granting these extensions in 
accordance with Paragraphs 11.2.e and 12.6. item (viii) of the U.S. Marine Corps Recruit Depot 
(MCRD) Federal Facilities Agreement (FFA).  Our determination is based on the May 23rd, 
2006, Partnering Team meeting discussions and agreement that a reasonable extension of these 
deadlines would be beneficial to the team and allow the adjustment of the various deadlines to be 
extended over a more manageable timeline.    EPA expects that the DoN and MCRD can meet 
these deadlines without any further request for extensions. 
 

In accordance with Section 11.4 of the MCRD FFA, the EPA approves the following 
revised deadlines for the specified primary documents: 

 
1)  Site 1 Record of Decision (ROD) - The DoN and MCRD shall submit their Response To 
Comments (RTC) on the Draft Site 1 ROD by July 6th, 2006.  This extension will result in DoN 
and MCRD’s submittal of the signed Draft Final Site 1 ROD by August 4th, 2006. 
 
2)  Site 12 ROD - The DoN and MCRD shall submit their RTC on the Draft Site 12 ROD by 
August 15th, 2006.  This extension will result in DoN and MCRD’s submittal of the signed Draft 
Final Site 12 ROD by September 15th, 2006. 

 



EPA is concerned that a delay in scoping the RTC for EPA’s and South Carolina 
Department of Health and Environmental Control’s (DHEC) previously submitted Site 12 
ROD comments may result in the deadline being missed or another extension request 
becoming necessary.  EPA requests the DoN and MCRD to proactively scope the RTC 
for that set of comments immediately.  This will help ensure that DoN and MCRD avoid 
missed deadlines or any further extension requests. 

 
3)  Site 3 Proposed Plan - The DoN and MCRD shall submit the Draft Site 3 Proposed Plan 
by October 13th, 2006.  This Deadline and subsequent Deadlines/Milestones for Site 3 should be 
provided in the Draft Amended Site Management Plan (SMP) for Fiscal Year (FY) 2007, to be 
submitted by June 15th, 2006. 
 

The revised deadlines may also impact deadlines/milestones for other primary documents 
not mentioned in the DoN’s extension request.  These documents include the Site 1 Construction 
Completion Report (including Site 1 Long Term Monitoring Work Plan), Site 12 Remedial 
Action Work Plan, and Site 12 Construction Completion Report.  Another Deadline to be 
monitored, which is not impacted by the extension of these deadlines, but is due in the near 
future is the Site 45 Remedial Investigation Report (with Addendum).  EPA anticipates the 
DoN’s discussion of these document deadlines during consultation with EPA and DHEC in 
finalizing the amended SMP. 
 

EPA is likewise committed to achieving the Team's mutual goal of executing the RODS 
for Sites 1, 2, and 12 by the end of FY 2006 and appreciates the DoN’s efforts in making this a 
success.  Thank you for taking the interest in helping the Team to meet their goals.  Discussion 
of these issues at the management level has truly expedited their resolution.  Please note that any 
future requests for extension of deadlines may be handled by Lila Llamas (Remedial Project 
Manager). 
 

Should you have any questions, please contact me at (404) 562- 9742 or Lila Llamas at 
404-562-9969.   

 
Sincerely, 

 
 
    Arthur Collins 

Acting Chief 
North Carolina, South Carolina, Georgia Oversight Section  

    Federal Facilities Branch 
 Waste Management Division 

 
cc: Tim Harrington, MCRD 

Art Sanford, NAVFAC 
Jerry Stamps, SCDHEC 
Don Hargrove, SCDHEC 

 Lila Llamas, EPA 



bc: David Buxbaum, EPA 13th floor 
 


