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NAS JACKSONVILLE PARTNERING MEETING MINUTES 

9 September 1996 
Winterbourne House, Club Continental, Jacksonville, FL 

1.0 TEAM MEETING AND INTRODUCTIONS 

1.1 Team Member Greeting and Check-In 

1.2 Team Roles 
1.2.1 Meeting Team Leader/Chairperson: Dana Gaskina 
1.2.2 Gate Keeper/Time Keeper: Hermann Bauer 
1.2.3 Recorder: Diane Lancaster 

1.3 Guest Introductions and Self Instructions 
1.3.1 Tier II link: Bill Fuller 

1.4 Team Ground Rules read 

2.0 ROUTINE AGENDA ITEMS 

2.1 August meeting minutes 
2.2 Action Items Report 

2.2.1 

2.2.2 

2.2.3 

2.2.4 

2.2.5 

2.2.6 

Pumping tests at 
Area D: 24 hour 
Area A: 24 hour 

by Dana Gaskins. 

not available. 

ou3 
pumping test to begin Wednesday 
pumping test with air sparging test to 

begin next weekend 
Area E, and Area F: 72 hour pumping tests to begin Monday. 

EE/CA schedule with Bechtel/ABB completed. 

SODIV to determine sampling criteria (protocol) for 
bioremediation at NARF 4 and PSC 15 

NAS to request PWC to bail/measure LNAPL. PWC in process of 
completing_ Results to be provided to team when received. 

NPDES ,POC at FDEP determined. Will be invited to next 
meeting. 

Team to revise groundrules. Will be revisited in October 
meeting. 

2.3 Budget execution plan 
Phase 4 of 106/780 EE/CA is scheduled to be negotiated and 
awarded in FY96 
Remedial design for OUl slipped to FY97 



3.0 AGENDA 

3.1 

3.2 

3.3 

3*4 OUl 

3.4.1 

should 

3.4.2 

3.4.3 

3.4.4 ROD Update 

3.4.5 Access/Deed Restrictions Update 

3.4.6 Well Abandonment 

strategic Plan Update. Deferred until next meeting. 

Implement long term training plan. Training was presented by 
Jorge Caspary concerning FDEP criteria for groundwater and surface 
water. Training was presented by Martha Berry on EPA risk 
assessment guidance. 

3.2.1 Team Building exercise completed on 10 September. 

Revisit ground rules and charter. Deferred until next meeting. 

FS Addendum 

FDEP has no COnmerItS, addendum will be going to production and 

be completed by 16 September. 

NPDES Issues 

FDEP has a district point of contact for stormwater issues. Will 
be invited to partnering meeting in October. 

LNAPL 

Bail/measuring test done by PWC, results expected by next meeting. 
Subject matter experts from ABB (Willard Scott), USGS (Hal Davis), 
and Bechtel (Hermann Bauer) will meet to discuss LNAPL issues. 

No public comments received concerning Proposed Plan, ROD to be 
completed by 20 September. 

Discussion concerning the memo to Tier II regarding the 
access/deed restrictions_ The agreement is to continue to wait 
until after the Tier II meeting. 

List of wells to be abandoned distributed. Changes to the 
original list were suggested and team reached concensus regarding 
well abandonment. 



3.5 OU2 

3.5.1 PSC 42 

Pipeline constructed from PSC 42 to WWTP and 2 additional water 
structures constructed. Dewatered 2 cells and in process of 
stabilization. Bldg 101 soil being incorporated in cells. 
Backfilling around the dechlorination chamber (previously 
stabilized cells) _ 

3.5.2 Construction closure report 

PSC 43 and PSC 2 given to members. Martha and Jorge requested 
copies. ABB will use the construction report to write the closure 
report. 

3.5.3 RI Update 

Risk assessors detected one high hit of chromium and cadmium in 
PSC 4. Hermann will investigate to ensure that he can dig up and 
solidify in PSC 42. 

Trying to get risk assessment by Thanksgiving and report to 
production by Christmas for delivery of draft in January. 

Run residential scenario, if restrictions, run industrial and 
trespasser scenarios on surface soil and groundwater. Ecological 
risk assessment needs to identify endpoints and run numbers for 
PSC 4 and 3 and 0U2 general. 

3.6 ou3 

3.6.1 EE/CAs Update 

Begin procurement in November for 106/780. Begin construction in 
March. 

Pumping tests beginning, to be completed within 2 weeks. 
Contamination in Area D is below the clay layer, none detected 
above the clay layer. Based on theoretical data, clay layer may 
have flocculated with the chlorinated solvents_ The question was 
discussed whether additonal sampling was needed under building 
101s. Consensus reached that additional analytical was not 
needed. 

3.7 Miscellaneous 

3.7.1 103rd St 

Report of building contains asbestos and lead. Demolition must 
keep this in consideration. Material must be kept wetted. 
Demolition debris can be placed in Trailridge Landfill. 



Federal forester for NAS Cecil Field suggested coordination with 
City of Jacksonville Tree Commission. Excavation scheduled in 4 
weeks, for 2-3 months. Soil will be excavated and thermally 
desorbed on NAS Jacksonville. Timuquana soil can be used for 
backfill. 

3.7.2 Building 880 

workplan to F'DEP. Engineer of record is RUST. Tank removal 
contractor is still in submittal stages. Contract was scheduled 
for completion in July. Contaminated soil for NAS May-port 
approximately 1500 cy. 

3.7.3 PSC 18 

Excavation backfilled, fence down. RASO has comments, which 
Bechtel has answered and NAS will submit to RASO. 

RRDS will be updated and submitted to FDEP and EPA for No Further 
Remedial Action Planned. They will write letters of concurrence. 

3.7.4 PSC 30 

PWC will take soil and groundwater samples. Based upon those 
results, DDD will decide whether to continue the project to cover 
the storage yard. 

3.7.5 Casa Linda Lake 

NFESC to have a telephone conference on 10 September to discuss 
NAS comments regarding the proposal for Casa Linda Lake. Funding 
letter received from SODIV promising to pay first quarter FY97. 

3.7.6 Tank 201 

Soil and tank sludge has only petroleum constituents. Groundwater 
impacted with chlorinated solvents. Current operations do not 
have any chlorinated solvents, preventing this from being a RCRA 
issue. No indications of past operations of chlorinated solvents. 
FDEP feels early action needs to taken at this site due to the 
high level of TCE. 

3.7.7 Plating Shop 

Draft of Action Memorandum by Bechtel to SODIV. NAS generates 
post excavation report and append to PEER. PEER is referenced in 
the post closure report. Deadline of letter to RCRA FDEP by 
deadline of post closure report. Addendum to PEER send to Ashwin, 
Merlyn, Jorge and Martha. 

3.7.8 Plating Shop Well Placement 

The shallow well from previously placed piezometer, a new well 
south of plating shop, and a new well east of plating shop/GSE 
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shop - as close to the building as possible - shall be sampled per 
RCRA for compounds except for dioxins, furans, PCBs, pesticides. 

3.7.9 Combined Schedule 

ABB/Bechtel provided combined schedule for activities at NAS 
Jacksonville. NAS to provide input to ABB for other activities, 
including petroleum and Casa Linda Lake. 
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