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1. INTRODUCTION 

1.1 Background: A Federal Facilities Agreement (FFA) was 
signed by the US Navy, the US Environmental Protection Agency 
( E P A ) ,  and the State of Florida via the Florida Department of 
Environmental Protection (FDEP) on 23, 1990. The FFA requires 
the Navy to submit to the other FFA parties on a quarterly basis 
a Quarterly Progress Report (QPR). 

1.2 Scope: A s  provided for in FFA Part XII, Reporting, the QPR 
identifies and briefly describes the actions which the Navy has 
taken to implement FFA requirements in the previous quarter and 
those actions scheduled in the upcoming quarter. The activity 
narratives should include a statement on the manner and extent to 
which the Navy is meeting the schedules provided by the FFA in 
its Site Management Plan (SMP) and in the approved work plans. 
In addition to activity descriptions, any problems that caused 
delays or anticipated problems that might cause delays are 
identified and the actions the Navy has or plans to take to 
manage the delays are discussed. 

' 
1.3 Schedule: The Navy is to transmit the QPR within 30 days 
the end of the previous quarter. 

2. FFA ACTIVITIES 

2.1 SITE MANAGEMENT PLAN 

2.1.1 Navy letters, dated 31 August 1993, to US EPA and FDEP 
provided the Draft 1994 Yearly Site Management Plan (SMP) for 
review and comments. 

2.2 ADMINISTRATION 

2.2.1 A letter, from US EPA, dated 7 July 1993, provided review 
comments for the Draft CSAP. 

2.2.2 Navy letters, dated 7 July 1993, to US EPA and FDEP 
provided copies of the Feasibility Study for Operable Unit 10. 

2.2.3 Navy letters, dated 23 July 1993, to US EPA and FDEP 
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provided review comments on the Navy's Responses to 
Clarifications and Modifications to Draft Final Site Specific 
Sampling and Analysis Plans, Category 2 and 3. This letter also 
included replacement pages for the Site-Specific SA%. 

2.2.4 Navy letters, dated 27 July 1993, to US EPA and FDEP 
provided copies of the SAP Addendum for Sites 30 and 38. 

2.2.5 A letter, from FDEP, dated 20 August 1993, provided 
review comments for the Draft RI report on Operable Unit 10. 

2 . 2 . 6  A letter, from FDEP, dated 24 August 1993, provided 
review comments for the Draft FS report on Operable Unit 10. 

2.2.7 A letter, from US EPA, dated 24 August 1993, provided 
review comments and approval on the replacement pages of the SAPS 
for Categories 2 and 3. 

2.2.8 A letter, from US EPA, dated 26 August 1993, provided 
review comments which must be answered for the Draft RI Report 
for Operable Unit 10. 

2.2.9 A letter, from FDEP, dated 1 September 1993, provided 
review comments for the SAP Addendum for Sites 30 and 38. 

2.2.10 A letter, from US EPA, dated 3 September 1993, provided 
review comments which must be answered for the Draft Sampling and 
Analysis Plan Addendum for Sites 30 and 38. 

2.2.11 A letter, from FDEP, dated 16 September 1993, ,.provided 
review comments for the Draft RI and FS reports on Operable Unit 
10. This letter also stated there was no comments on the SAP 
Addendum for Sites 30 and 38. 

2.2.12 A letter, from FDEP, dated 23 September 1993, provided 
review comments on the Navy's Responses to Clarifications and 
Modifications to Draft Final Site Specific Sampling and Analysis 
Plans, Category 2 and 3. 

2.2.13 Navy letters, dated 23 September 1993, to US EPA and 
FDEP provided Draft response to comments for the Operable Unit 10 
Remedial Investigation Report. 

2.2.14 Navy letters, dated 29 September 1993, to US EPA and 
FDEP provided response to comments for the CSAP. The Navy stated 
it was in agreement with US EPA's letter dated 7 July 1993 for 
(i) the schedule f o r  the CSAP finalization, and (11) the Navy 
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proposes to extend the period of informal dispute on the "Batch 
2 "  RI/FS Work Plans to the anticipated date of CSAP approval, 
December 16, 1993. 

3.0 SITE WORK ACTIVITIES PERFORMED 

3.1 Navy letters, dated 16 August 1993, to US EPA and FDEP 
provided responses to comments for revised Field Changes for 
Sites 1 and 11 which include trenching. 

3.2 Navy letters, dated 24 September 1993, to US EPA and FDEP 
provided response to comments for Sites 40,  41, and 4 2  Work 
Plans. 

3 . 3  Navy letters, dated 29 September 1993, to US EPA and FDEP 
provided Aquifer Test Data used in Site Characterization and 
Remedial Design. 

3.4 Navy letters, dated 4 August 1993, to US EPA and FDEP 
provided notification of trenching activities at Sites 1 and 11. 

4.0 UPCOMING QUARTER SITE WORK ACTIVITIES 

4.1 Discussion pertaining to the Draft RI/FS comments for OU 
10, the FY94 SMP, and ecological trigger values is scheduled for 
October 13 and 14, 1993 at NAS Pensacola with the Navy, US EPA, 
FDEP, and Natural Resource Trustees. 

4.1 Aerial mapping of the entire installation is to be 
completed in October. 

4.2  Draft Site-Specific SAPS for Category 5 and 6 are due in 
October. 

4.3 I requested Site 5 investigation to be completed earlier 
than the SMP due to a construction site permit being applied for 
located on Site 5. Draft SAP and HASP a for this Site are due in 
October. 

4.4 Field investigation at Site 3 8  is being held up due to the 
Fuel Pipeline construction taking place. Construction of the 
pipeline in this area is to be completed November 1, but if it 
doesn't it may impact our Schedule. 




