NO0204.AR.004452
NAS PENSACOLA
5090.3a

LETTER FROM U S NAVY REGARDING EXTENSION OF 2013 SITE MANAGEMENT PLAN
DEADLINES NAS PENSACOLA FL
2/25/2013
NAVFAC SOUTHEAST




DEPARTMENT OF THE NAVY

Naval Facilities Engineering Command Southeast
Jacksonville, FL 32212-0030

Memorandum for the file

Date: February 25, 2013

Subject:  Extension of Calendar Year 2013 NAS Pensacola Site Management Plan (SMP)
Deadlines, Extension Number 2013-001.

From: Patty Marajh—Whittemore, Navy
David Grabka, FDEP
Tim Woolheater, USEPA Region 4

To: File

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines
established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a
deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended
in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year
2013 Final SMP update submitted December 3, 2012.

1. OU/SITE Number & Description :_Operable Unit (OU) 1, Site 1 Sanitary Landfill, Focused
Feasibility Study Report
2. Deadline or schedule being extended: Submittal of the Draft Focused Feasibility Study Report

and submittal of subsequent OU 1 deliverables (Proposed Plan, ROD Amendment, Remedial

Design, and Remedial Action). Based on the NAS Pensacola Federal Facilities Agreement, the

Draft Focused Feasibility Study Report is a primary document.
3. Length of extension/new deadline: A 60 day extension until submittal of the Draft Focused
Feasibility Study Report from March 4, 2013, to May 3, 2013. Subsequent documents will also be

delayed 60 days.
4. Good Cause

Force Majeure
M Another Parties Failure
Dispute Resolution
Delay caused by extension granted for other deadline

Events or series of events mutually agreed to by the Parties



5. Brief description/Explanation of cause:

On March 30, 2012, the Navy submitted a Draft Explanation of Significant Differences to the
Regulatory Agencies. EPA comments were received on June 25, 2012, indicating that the
Explanation of Significant Differences was not the correct documentation to use when preparing
a fundamental change to the remedy and that a ROD Amendment would be needed. FDEP
comments on the Explanation of Significant Difference have not been received as of
February 25, 2013. The FDEP comments on the Explanation of Significant Differences will
directly impact the FFS and are needed to allow the Navy to adequately consider FDEP’s
concerns. The Navy has estimated that the FDEP comments will be received by March 5, 2013.
The Navy requests a 60 day milestone schedule extension for submittal of the Draft Focused
Feasibility Study Report. In addition schedules for the subsequent documents for this OU will be
extended to reflect this 60 day schedule extension. A revised OU 1 Milestone Schedule that

reflects the 60 day schedule extension is attached.

IT 1S SO AGREED
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