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TECHNICAL MEMORANDUM REGARDING EXTENSION OF CALENDAR YEAR 2014 SITE
MANAGEMENT PLAN DEADLINES EXTENSION NUMBER 2015-05 NAS PENSACOLA FL

04/09/2015
NAVFAC SOUTHERN



Memorandum for the file 

Date: April9, 2015 

DEPARTMENT OF THE NAVY 
N.v1t FacllitiK Engineering Command Southeast 

Jacksonville, FL 3221:Z.0030 

Subject: Extension of Calendar Year 2014 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2015-005. 

From; Patty Marajh-Whlttemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: File 

In accordance with Part XXlll of the October 23, 1990, Federal Facilities Agreement, deadlines 

established In the SMP may be extended pursuant to part XXIV. Below Is a request for extending a 

deadline date In accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP. 

1. OU/SITE Number & Description: Operable Unit<OU) 2 Sites 11. 12. 25. 26. 27 and 30. 

2. Deadline or schedule being extended: Submjttal of the Draft Remedial Action Work Plan 
tRAWPl for OU 2. Sites 11 . Naval Air Station <NASl Pensacola. Pensacola. Florida. 

3. Length of extension/new deadline: 66-day extension for submitting the Draft RAWP from Aor!I 

10. 2015 to Jyne 15. 2015. 

4. Good Cause 

' · Force Majeure 

rJ Another Parties Failure 

:.J Dispute Resolution 

Ii!! Delay caused by extension granted for other deadline 

Iii Events or series of events mutually agreed to by the Parties 

5. Brief descriptfon/Explanatlon of cause: 

The Navy submitted an extension request dated February 5, 2015 for submittal of the Draft 

RAWP by April 10, 2015. However, due to delays experienced by the Navy contractor from 

surveyors, the topographic surveying has not been completed and will require additional time for 



completion of the soil cover design dra'lllings which wlll be part of the Draft RAWP. Therefore, 

an extension to the submittal date for the D~ RAWP to June 15, 2015 is required. 

A revised rnllestone schedule that reflects the milestone extension is attached to this letter. 

IT IS SO AGREED 

MARAJH­
WHITTEMORE.PA TTY.13 
62665520 

Patty Marajh - Whittemore 
Remedial Project Manager 
NAVFAC SE 

Remedial Project Manager 

Ol!iltdytlglled by~· 
WHITTE~.l'ATIY.1,62M5520 
ON: c~us. ooU.S. G,,_,,me<>t oueOoD, ou•Pl(4 
"""'USN.-w.AAJH­
WHITTEMORE.PATIY.13Q60)S2D 
Oltr. 201 S.04.ot I 2:44a2 "°4"00' 

Date 

Florida Department of Environmental Protection 

TimothyR 
Wool heater 

Of~taly <lgn@d by Tlmolliy R Woolhoal<'f 
ON; <n=Tlmoth~ R Wool hearer, ....U5€PA, 
ou"4SF-fFB, m•ll-ooll>o1totJlm81!1>•~ov. 
,,.,us 
Date: 2015.04.2317:00:0241'00' 

~~~~~~~~~~~ -~~~~-

TI m Woolheater Date 
Remedial Project Manager 
USEPA, Region 4 

~Cause 

.J oodCause 



NAS PENSACOLA 
DOCUMENT GANTT CHART 

SMP 2015- Schedule Extension 2015-05 (OU2) 
Updated April 9, 2015 
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Project: NAS Pensacola 
Date: Thu 4/9/15 

OU 2/SITES 11,12,25,26,27 & 30 ·NORTH 
CHEVALIER FIELD DISP.OSALAREA 

Excavatton .. of contaminated sous (Sites 12 
and 30) 
Additional Field Work (Survey, soil 
thickness, soil cover, etc.) 
OU 2 Feaslblllty Study Addendum &­
Proposed Plan 

Prepare Draft FS Addendum & Proposed 
Plan 
Submit Draft FS Addendum & Proposed 
Plan 

··Regulator Comments/Review'brait' FS 
Addendum & Proposed Plan 
Discussions and Response to Regulator 
Comments 
Prepare.Draft Final FS Addendum & 
Proposed Plan 
Submit Draft Final FS Addendum & 
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Plan 
Submit Final FS Addendum & Proposed 
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Public Comment Period 
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Prepare Draft Final ROD Amendment 

Submit Draft Final ROD Amendment 

Regulatory Review'imcfApproval Draft Final 
ROD Amendment 
Prepare Final ROD Amendment 

Submit Final ROD Amendment 

OU 2 Remedial Action Work Plan and 
Fieldwork 

Prepare Draft RA Work Plan Addendum 
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Plan Addendum 
Response to Regulator Comments on Draft 
RAWP Addendum 
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Yellow/Aqua Highlighted Cell= Primary Deliverable 
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Project: NAS Pensacola 
Date: Thu 4/9/15 
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NAS PIENSACOLA 
DOCUMENT GANTT CHART 

SMP 2015- Schedule1 Extension 2015-05 (OU2) 
Updated April 9, 2015 
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