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/--- ENVIRONMENTAL SCIENCE 
AND ENOINEERINQ, INC. 

August 15, 1988 

Commander 
Naval Facilities Engineering Command 
Atlantic Division 
Code 114, ATTN: Cherry1 Barnett 
Norfolk, 'Jirginia 3751 l-G?.?8 

RE: Round 1 and Round 2 Confirmation Study at NSGA Sabana 
Seca and NAVSTA Roosevelt Roads (Contract Nos. N62470- 
85-B-7972 and N62470-85-C-7972) 

Dear Cherryl: 

Enclosed is the Progress report for the 3 month period of June 
16, 1988 through August 15, 1988. As indicated in this 
report, all of the work included in the scope of work has been 

,F-----* 
completed. This includes the survey plans included in the 
Round 1 scope of work (Contract No. N672470-85-B-7972). 
Therefore, I would greatly appreciate your processing of the 
forthcoming final invoices for both the Round 1 and Round 2 
contracts. 

I enjoyed working with you on this project, and look forward 
to the next phase of the study. 

Sincerely, 

Russell V. Bowen, P-E. 
Project Manager 

RVB/mkw 
cc: Lou Bilello, ESE 

Donna Baggett, ESE 

. 

Pacific Business Plaza 4740 Northgate Boulevard, Suite 150 Sacramento, California 95834 91619243997 



MONTHLY PROGRESS REPORT 
PERIOD S/16/88 THROUGH 8/15/88 

U.S. NAVAL COMPLEX, PUERTO RICO 
CONFIRMATION STUDY 

WORK ACCOMPLISHED 

1. Completed preparation of Remedial Action Alternatives 
Analysis Report for Site 16 at NAVSTA RooseveltRoads, and 
submitted report to EIC. 

2. Completed surveying plans 
vertical elevation of all 
Roosevelt Roads, and NSGA 
to EIC, 

showing horizontal location and 
monitor wells at NAVSTA 
Sabana Seca, and submitted plans 

PROBLEMS ENCOUNTERED 

None other than delays experienced in obtaining survey plans 
from subcontractor and general development maps. 

/“--Y PERCENTAGE OF WORK COMPLETED 

One hundred (100) percent. 

l PLANS FOR FOLLOWING MONTH 

None. Project completed. 

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE 

None. 


