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_o UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

___ REGION IX75 Hawthorne Street
_ PRO_" San Francisco, CA 94105

August 1, 2000

Base Realignment and Closure
Attn: Mr. Dean Gould
BRAC Environmental Coordinator
MCAS E1 Toro
P.O. Box 51718

Irvine, CA 92619-1718

Re: Navy Federal Facility Agreement (FFA) Extension Request for Operable Unit (OU) 1,
Installation Restoration Program (IRP) Site 18 and OU2A, IRP Site 24, Former Marine Corps
Air Station E1 Toro, CA

Dear Mr. Gould:

The United States Environmental Protection Agency (USEPA) has received the above referenced
extension request dated July 21, 2000. This request was made pursuant to Section 9.2g of the E1
Toro FFA.

Your letter requests a three (3) week extension to submit a "Preliminary" Draft Final Proposed
Plan and a Draft Record of Decision (ROD) to the regulatory agencies. The new deliverable date
for the Preliminary Draft Final Proposed Plan would be August 11, 2000. The additional time is
needed to address Settlement Agreement issues with the Orange County and Irvine Ranch Water
Districts (the Water Districts).

Your letter also states that the negotiating parties have set September 1, 2000 as a target date for
concluding the negotiations. USEPA is encouraged by the fact that this time the negotiating
parties have actually set a date for concluding the negotiations.

Your extension request is hereby granted. USEPA encourages the parties to move quickly to
resolve the remaining issues so that the September 1 deadline can be met and that we be kept
informed of any issues that could delay a settlement. We remain concerned that each delay means
another delay in implementing a comprehensive groundwater remedy at E1 Toro.

Please feel free to contact me if you would like to further discuss any issues.

Sincerely,

Glenn Kistner

! RemedialProjectManager
:" Federal Facilities Cleanup Branch



cc: Mr. John Broderick, RWQCB
Ms. TrissChesney,DTSC
Mr. Gregory Hurley, RAB Co-Chair
Ms. Polin Modanlou, LRA


