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Hr, Dwight Hoentg

Department of Health Services
State of California

Toxic Substances Control Div,
North Coast Sectfon

2151 Berkeley ¥Way, Annex 7
Berkeley, CA 94704

Subj: REVISED SCHEDULE FOR THE REMEDIAL INYESTIGATION/FEASIBILITY STUDY AT
NAVAL STATION, TREASURE ISLAND, HURTERS POINT ARNEX

Enclosure (1) 1s the revised Schedule for the Remedial Investigatioa and S -
Feasfbility Study (RI/FS) at Naval Station, Treasurs Island, Hunters Pofnt .~ .~ -+
Annex. The first draft of the Schedule was submitted to you as part of the ... -
draft Scoping Document for the RI/FS on Dacember 3, 1987,  The schedule s
submitted for your review and comment and to satisfy the snbstantive state - .
requirements outiined in Saction 5.3.3.9 of tha Department of Health Servictg}~¥
Remedfal Action Order (Docket Ko. HSA87/88~034RA).

We request that you review enclosure (1) and provide your cosments withia 3eﬁa

days of your receipt of this letter, We appreciate your cooperation in

expaditing your review. Comments should be directed to Commander, Western

Divistfon, Naval Facilities Engineering Command (Attn. Nr. Alex E. Dong, Code
- 1146, (415) 877-7502).

Sincerely,

W. F. HARRIS .
CAPTAIN, CEC, USN
VI CE COMMANDER
Encl: .
(1) Revised Schedule for the Remedfal Investigation/Feasibi]1ty Study at Naval
Station, Treasure Island, Hunters Point Annex

Copy to:

Regfonal Water Quality Control Board (Attn: Mr, Steve Ritchie)

U.S, Environmental Protection Agency (Attn: Hr. Jerry Clifford)

Bay Area Air Quality Management District {Attn: Mr. Scott Lutz)

California Department of Fish & Game (Attn: HMr. Mike Rugg)

U.S. Fish and Wildlife Service (Attn: Hr., Don Palawski)

Natfional Oceanic & Atmospheric Administration (Attn: Ms, Sharon Chr1stopherson)

City and County of San Francisco (Attn: Mr. David Wells).

San Francisco District Attorney (Attn: Mr, Steve Castleman) ' U
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Regulatory Agency Concurrance with Sampling Plan *
{ TIME (WEEKS)
0 4 12 16 20 24 28 32 % 40 44 6 &0 64 12
TASK 2 10 14 18 2 % 3 38 42 54 S8 62 68 i}
RECONMAISSANCE ACTIVITIES {to be completed prior 10 start of primary field lavestigation)
FIELD INVESTIGATION
Primary Sampling - - RIA FT
Contlngency Sampling b mnd vom mpe wme eama =)
ANALYTICAL TESTING
DATA ANALYSIS AND REPORTING
Remedial Investigation
Data Review 1 et s b e 2t s e oo b it o
Oraft Report P---l- hos wmed s e e
Feasibiity Study
Data Review ju e wms dn S et
Drah Repont ST R -
Public Health and
Environmental Evaluation
Data Review St et inaks mia
Dralt Repoct ST Ty
EXPLANATION - - v_.]
» {he schedule fot thesa activilies may be alected by concunrent % :""‘0 Lawson Associates RI/FS Schedule g
s Periods of studhes of othec sites 3t HPA The scheduls is based on current ! . ' 5.3 ngneers, Geologisty Group { Sit
i { the site and may need 10 be Mmodified as new 8 Geophysicius oup {1 1
confinuous work effort :32::::3;.1 ol;ain:d Stanya:m is also contingent upon = Huniers Point Annex
scheduling ol subconyactors, wiuch may 1equire one 10 twO weeks. Fyer
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emitent worl eff~ee
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Regulatory Agenc ith Sampling Plan ¢
f qulatory Agency Concurrance wi mpling TIME (WEEKS)
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