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Duane Rollefson Krish Kapur John P. Christopher, DTSC
C. Anna Ulaszewski Aklile Gessesse Sheryl Lauth, U.S.EPA
Alan Lee Ed Morelan Alvaro Gutierrez, DTSC
AI Hurt David Liu Clair Best, DTSC
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Richard Davidson*, Port of L.A.
Betsy M. Foley*, Port of L.A.
Phil Tondre_ult*, Port of L.A.

Additional Distribution (In Addition to Attendees)

Description of Discussion/Action Items: (Next Page)

Background:

This meeting served as the monthly progress meeting for CTOs 015,01 6,026,027 and
028 regarding the RI/FS, RSE and SI activities to be performed at the Naval Station Long
Beach (NAVSTA), as well as for the Facilitywide Investigation to be performed at the
Long Beach Naval Complex.

Discussion Items to note included:

• Introductions by Alan Lee

• Aklile reviewed the Site 6A Schedule, which was issued today. On January 24
at 1:00 PM a workshop is scheduled to discuss the draft RSE Report and on
February 7, final RSE report for submittal.
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• David Liu presented background metal findings for 6A:

discussed establishment of background metal levels (in soils).

Objective: to derive "upper tolerance limit" (UTL) for metals:
UTL 95, 95.

95% confidence that 95% of background metals are below the
determined levels.

• John Christopher requested that for each sample collected/analyzed for metals,
a comparison to UTL should be made. If sample concentration is ">", then
"contaminated"; if sample concentration is "< ", then "Not Contaminated".

• John Christopher suggested looking at the distribution of data used to establish
UTL.

• David Liu presented Risk Assessment Findings:

Performed for both potential site residents and workers.
Assumed that both potential site residents and workers were exposed to
surface and subsurface soil within the excavation areas.

Three pathways were evaluated: ingestion, dermal contact, inhalation;
49 chemicals were found in surface soils and 37 in subsurface soils and
evaluatedi

Six chemicals were contributing factors to increased cancer: As, Be, Cranium,
DB(AH) Anthracene, Arochlor 1260, Benzo(a)pyrene. The assumptions were
overly conservative because measurements were made as total chromium and
assumed it was al._/ICr +6.

• John Christopher stated that oxidized soils typically contain Cr + 3; he suggested
speciation of already-sampled samples, and re-analyze for Cr + 6 (if holding times
have not been exceeded).

• Alan Lee on the 24th workshop: Compare (potentially) the results of Cr
speciation (at Norwalk).

• Results: Hazard Index for cancer risk for children, and excavation workers

are > 1. No "Toxic" type risks were found.

• Alan Lee reviewed Cmdr. Snyder's proposed revised Site 6A schedule and
requested comments on schedule by the next project review meeting.
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• Aklile presented the draft schedule for Site 6B. Schedule will be finalized
following contract award.

Coordination needed with POLA to gain access to site, which is currently
under lease (contains containers).

• Walter Remsen presented statusedschedules for CTOs 015, 016, and 026.
"Discussed the detailed schedule for each CTO and additional concurrence

issues.

• Walter Rernsen mentioned that draft plans were submitted on Dec. 17 and are
due Jan. 16, 1994 with comments from Agencies and Navy. In addition, _
CTO-026 schedule on subcontract procurement award date is two weeks
behind due to complex analysis required to specific samples and finding the
appropriate laboratory. This delay will be caught up by the beginning of the
report preparation task.

• Walter requested that sediment sampling concurrence is needed from DTSC,
RWQCB and EPA.

• John Christopher and Sheryl Lauth stated that sediment sampling issue can be
discussed in next CTO progress review meeting after DTSC and EPA had some
time to go over the sampling procedure.

• Walter suggested that the sediment sampling and other related issues should
be worked out in workshops (to be scheduled) prior to February 20 meeting.

• David Liu suggested that the subcontracted laboratory might not be able to
analyze the volume of samples in the time allowed to do so.

• John.Christopher requested that DTSC visit the selected laboratory in order to
address the limitations and inspect the laboratory.

• AI Hurt asked who is addressing data validation issues?

• Krish Kapur responded that Bechtel has audited the laboratory currently under
contract.

• Kevin Barre asked if the location of sediment sampling points in the harbor
could be impacted by the port of Los Angeles Pier 300 project. In addition, the
World Port will present the expansion project during the next project review
meeting.

• Kevin Barre presented a summary of the Port expansion project and discussed
that a review by the reuse commission is required prior to starting a
construction activity in any site owned by the Navy.
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• AI Hurt asked if there is an impact on the sediment sampling points by the port
expansion project. Why do sampling at these points? We need to coordinate
with the L.A. and Long Beach Ports in regard to schedule and sampling location
issue.

• Ed Morelan discussed upcoming field activity and other related issues. Ed

_l_)Tesented the status on Aerial Photograph Review and requested input from
SC on contingency sampling implementation. In addition, Ed discussed the

preliminary schedule for RI/FS field activities prior to startup.

• Walter Rerpsen suggested that the drilling activity underneath the pier is a
subject of a technical memo.

• Ed said contingency sampling locations and other related issues will be
discussed in an upcoming workshop or progress meeting.
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MEETING MINUTES

Item Description of Discussion/ Responsible Due
No ActionsItems Individual Date

1 The workshop for Site 6A is scheduled on January 24 at All Attendees
1300 at the Bechtel office in Norwalk.

2 DTSC to determine if permit modification is required after Alvaro Gutierrez
reviewing the RSE report.
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