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Department of Toxic Substances Control
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Dear Ms. Hakim:

Subj: FORMER LONG BEACH NAVAL COMPLEX SITE MANAGEMENT PLAN QUARTERLY
PROGRESS REPORT FOR JUNE 16 THROUGH SEPTEMBER 15, 2001

Enclosed is the Site Management Plan Quarterly Progress Report for June 16 through
September 15, 2001, at the former Long Beach Naval Complex, Long Beach, California. This
document was prepared in accordance with the Federal Facility Site Remediation Agreement
(FFSRA) and summarizes the corrective actions, removal actions, and remediation activities
completed at the former Long Beach Naval Complex between June 16 and September 15,
2001.

If you have any questions or comments regarding this document, please contact Ms.
Jennifer Valenzia, the SMP project manager, at (619) 532-0919.

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Commander

Encl (1) Site Management Plan Quarterly Progress Report for June 16 through September 15,
2001 at the former Long Beach Naval Complex, Long Beach, California
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Acronyms and Abbreviations

Agreement Cooperative Agreement between the Regional Water Quality Control
Board and the Department of Navy

AOC areaof concern

BCT BRAC Cleanup Team
BRAC Base Realignment and Closure Act

DON U.S. Departmentof the Navy
DTSC Department of Toxic Substances Control

ESI ExpandedSite Investigation

FFSRA Federal Facility Site Remediation Agreement
FS FeasibilityStudy

IR InstallationRestoration

IAS/SVE in-situ air sparging/soil vapor extraction

LBNC former Long Beach Naval Complex
LTM LongTerm Monitoring
LTO Long Term Operations

OWS . Oil Water Separator

POLB Port of Long Beach
PP ProposedPlan

ROD Recordof Decision

RWQCB California Regional Water Quality Control Board

SMP SiteManagementPlan

WP WorkPlan
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Section 1

Purpose and Scope

The Navy prepared a Site Management Plan (SMP) for the former Long Beach Naval Complex
(LBNC) in Long Beach, Los Angeles County, California in accordance with the July 17, 2000
Federal Facility Site Remediation Agreement (FFSRA) and the January 26, 2001 Cooperative
Agreement (Agreement) between the U.S. Department of the Navy (DON) and the California
Regional Water Quality Control Board (RWQCB). At the request of the Department of Toxic
Substances Control (DTSC), the schedules presented in the June 15,2001 SMP were revised July
9 and again August 28, 2001.

In accordance with the negotiated requirements of the FFSRA and the Agreement, the SMP
serves as a scheduling and coordination tool for managing the environmental restoration
activities being implemented at all active Installation Restoration (IR) sites, area of concern
(AOC) sites, and compliance program sites at LBNC and is updated annually. In the interim, all
milestones and deadlines for restoration and compliance activities required at LBNC pursuant to
the FFSRA and the Agreement are evaluated quarterly. This document summarizes the
corrective actions, removal actions, and remediation activities completed at the Long Beach
Naval Complex between June 16 and September 15, 2001.

Near term milestones (i.e. submittals and activities to be completed within the current fiscal year)
are enforceable (per the FFSRA, Section 12.2). For the purposes of the SMP and this quarterly
update, the current fiscal year (2001) ends September 30, 2001. Dates and activities in this
schedule beyond the next fiscal year (2002) are not enforceable as site-specific circumstances
may change and vary the schedule.
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Section 2

Environmental Response Actions at LBNC

The BRAC Cleanup Team (BCT) has the authority, responsibility, and accountability for
environmental cleanup programs at LBNC, emphasizing those actions that facilitate reuse.
During this quarter, the BCT met June 28 and July 26, 2001 to assess progress, obtain consensus
on problem issues, and discuss environmental activities and programs that affect the cleanup and
reuse of LBNC. Since the SMP, the BCT has approved no further action at two compliance
program sites (Building 816 and Oil/Water Separator (OWS) 129). Continued environmental
response actions are required at 15 IR sites, 1 former housing area site, 1 AOC site, and 1
compliance program site at LBNC. This SMP quarterly progress report presents environmental
response actions at LBNC IR sites, AOCs, and compliance program sites accomplished this
quarter (June 16 through September 15, 2001), problems encountered, as well as activities
planned for next quarter (September 16 through December 15, 2001).

2.1 IRSites 1 and2

A Record of Decision (ROD) outlining a two-phase remedial action for IR Sites 1 and 2 was
signed June 9, 2000. Phase I included a drum and debris removal remedial action and was
accomplished between October 2000 and January 2001. Phase II began in July 2001 and
consisted of groundwater remediation. Long term monitoring will begin upon completion of the
Phase II remedial action. The following milestones were accomplished this quarter:

• In-site Air Sparging/Soil Vapor Extraction (IAS/SVE) System - Construction of the
IAS/SVE was completed on 9/4/01 and operation began 9/18/01.

Operation of the IAS/SVE system will continue next quarter where the system will be inspected
weekly and scheduled maintenance and repairs will be performed as needed. Additionally, stack
vapors will be monitored weekly to ensure emissions are in compliance with the system's air
permit requirements. The first round of quarterly groundwater monitoring is planned in January
2002.

2.2 IR Sites 3

Implementation of long-term monitoring has been underway at IR Site 3 since August 2000.
Quarterly groundwater samples were collected July 2001 and yielded benzene and vinyl chloride
concentrations that are consistent with previously described analytical results. The following
milestones were achieved at IR Site 3 this quarter:

• Long Term Monitoring (LTM) Implementation - A letter report describing the analytical
results from the third round of sampling collected in April 2001 was submitted to the
regulatory agencies 7/18/01. The fourth round of quarterly groundwater samples were
collected in July 2001.
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The Navy plans to submit a letter report describing the fourth round of sample results 9/26/01.
The fifth round of groundwater sampling is scheduled to occur in October 2001.

2.3 IR Sites 4, 5 and 6A

Remedial action is underway. Groundwater monitoring is complete and institutional controls

will be implemented upon finalization of all property deeds.

2.4 IR Site 7

The Draft Final Technical Memorandum Number 1 for IR Site 7 was submitted to the regulatory
agencies in September 2001. The following milestones were achieved and no problems where
encountered this quarter:

• Draft Final Technical Memorandum - The Draft Final Technical Memorandum was

submitted to the regulatory agencies on 9/14/01 and is currently under review.

The regulatory agencies are scheduled to complete their review of the Draft Final Technical
Memorandum on 10/19/01 and the Final Technical Memorandum is scheduled to be complete on
11/12/01. Preparation of the draft FS is will begin upon completion of the Final Technical
Memorandum and is scheduled to be complete and submitted for regulatory agency review on
12/27/01.

2.5 IR Sites 8, 10 and 11

A Draft Final Feasibility Study (FS) for IR Sites 8, 10, and 11 was submitted to regulatory
agencies for review in April 2001 and the documentwas finalized in September 2001. All
milestones planned for this quarter were achieved and no problems were encountered. The
following milestones were accomplished this quarter:

• Regulatory Agency Review Period -DTSC submitted comments 7/26/01 and RWQCB
approved the Draft Final FS Report 8/16/01.

• Final FS - The Final FS Report was submitted to the regulatory agencies 8/24/01. DTSC
requested corrections to the title page and footnotes in a letter dated 9/5/01. The Navy re-
issued the Final FS on 9/14/01. DTSC concurred with the Final FS on 9/20/01.

Preparation of the Draft Proposed Plan (PP) is underway and is scheduled to be complete and
submitted to the regulatory agencies for review on 9/25/01. The regulatory agency review period
is scheduled to conclude on 10/24/01 and the Draft Final PP is scheduled to be complete
11/14/01.

2.6 IR Sites 9, 12 and 13

A Draft Final FS was submitted to regulatory agencies for review in August 2001 and the Final
FS is scheduled for completion in October 2001. The following milestones were achieved this
quarter:
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• Draft Final FS - The Draft Final FS was submitted to the regulatory agencies for review on
8/2/01. DTSC approved the Draft Final FS 9/10/01 and RWQCB submitted one comment
9/25/01.

The Final FS was submitted to the regulatory agencies on 10/4/01. Preparation of the Draft PP is
underway and is scheduled to be complete and submitted to the regulatory agencies for review
11/5/01. The regulatory agency review period is scheduled to conclude 12/5/01.

2.7 IRSite14

Contaminated soil was removed and disposed of offsite in April 2001. The excavation was
backfilled with imported soil in May 2001. A Draft Soil and Excavation and Disposal Report
and Draft WP Addendum were submitted to the regulatory agencies for review this quarter.
Groundwater monitoring well installation is scheduled to begin in November 2001. The wells
will be monitored quarterly for volatile organic compounds and natural attenuation parameters
for a period of two years. The following milestones were achieved this quarter:

• Draft Soil Excavation and Disposal Report - The Draft Soil Excavation and Disposal Report
was submitted to the regulatory agencies 9/7/01.

• Regulatory Agency Review - The Draft Soil Excavation and Disposal Report is under review
and comments are expected 10/10/01.

• LTM Implementation - A Draft WP Addendum for the installation of monitoring wells at IR
Site 14 was submitted to the regulatory agencies 8/28/01.

/

Preparation of the Final Soil Excavation and Disposal Report will begin upon receipt of
regulatory" agency comments and is scheduled to be complete 11/8/01. The Draft WP Addendum
is currently under review and comments were requested for 9/28/01, but are expected mid-
October 2001. Preparation of the Final WP Addendum will begin upon receipt of regulatory
agency comments. Groundwater monitoring well installation is scheduled to begin in 11/15/01.
The wells will be monitored quarterly for volatile organic compounds and natural attenuation
parameters for a period of two years.

2.8 IRSite16

Chromium contaminated soil and groundwater were discovered at the Building 210 Plating Shop
(formerly designated as AOC PT 1) during building demolition activities that occurred in
January 2001. AOC PT 1 was included in the Installation Restoration Program as IR Site 16 in
May 2001. Preparation of the work plan for the Expanded Site Investigation (ESI) is expected to
begin late November 2001. The schedules shown in Figure 3-1 and 3-2 have been revised to
include the preparation of a work plan (WP) for collecting data that will be included in the ESI.

2.9 AOC Site I-IWF 2 (Building 314 Hazardous Waste Storage Facility)

An additional 15 cubic feet of soil was removed and confirmation samples were collected from
the AOC in April 2001. The Final Closure Certification Report was completed and submitted to
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the regulatory agencies on 9/26/01. Regulatory agency approval of site closure is expected in
October 2001.

2.10 Gasoline Station (Building 101)

A human health risk assessment was completed in May 2001. As a result of regulatory agency
review, the Navy plans to collect additional data to support the Building 101 Gasoline Station
site risk assessment. Additional geoprobe and monitoring well locations were presented to the
BRAC Cleanup Team (BCT) and Port of Long Beach (POLB) at the July 25 BCT meeting.
POLB plans to complete construction of a container terminal in April 2002 and requested that
monitoring wells not be installed until the container terminal asphalt has been placed. POLB
requested modifications to some of the sample locations, but cannot guarantee accessible areas
until the container terminal is complete. The collection of geoprobe samples will be coordinated
with POLB's construction schedule, however, monitoring wells will not be installed until spring
2002 when the container terminal is complete. The schedules presented in Figure 3-1 and 3-2
have been adjusted to reflect these changes. Preparation of the Draft WP is scheduled to begin
12/3/01. It is anticipated that WP will be finalized and fieldwork will begin at that time in
February 2002.

2.11 Building 816

Total petroleum hydrocarbon-contaminated soil was removed from Building 816 and a Final
Closure Report was submitted to regulatory agencies in August 2001. The following milestones
were achieved this quarter:

• Final ClosureReport, The Final Closure Report for Building 816 was submitted to the
regulatory agencies 8/28/01.

RWQCB approved no further action at Building 816 9/21/01 and the site is closed and will not
be included in the schedules presented in future SMP updates.

2.12 Oil/Water Separator (OWS) 129 (Building 129)

The removal OWS 129, located north of Building 129, is complete and confirmation samples
yield analyte concentrations below the U.S. Environmental Protection Agency Region IX
Preliminary Remediation Goals for industrial soil. A site closure report was submitted to the
regulatory agencies in December 2000. RWQCB approved no further action at OWS 129 7/13.
Because this site is closed, it will not be included in the schedules presented in future SMP
updates.

2.13 Palos Verdes Sites

An Action Memo was issued in 1996 for the Palos Verdes Sites 1A, 1B, and 2 (Operable Unit 1)
documenting the removal action decision to backfill, grade, landscape, monitor, and control the
usage of site soils and groundwater. The removal was completed and a Closure Report was
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issued in April 1998. At the request of DTSC, the LTM WP for groundwater monitoring at
Operable Unit 1 was revised to include an administrative change and re-submitted to the
regulatory agencies in August 2001. The following milestones were accomplished at the Palos
Verdes Sites this quarter:

• Revised LTM WP - A revised groundwater monitoring WP was submitted for regulatory
agency review 8/22/01. This document revises the WP prepared by CDM Federal Programs
Corporation, dated 9/30/98 to include administrative information related to a new contractor
(SOTA Environmental).

Groundwater samples were collected and the landfill cap was inspected 10/3/01. The results
from this sampling event will be presented to the BCT next quarter.
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Section 3

Schedule and Implementation Plan for LBNC

A general schedule for all future SMP activities at LBNC is provided in Figure 3-1. This Master
Schedule is an estimated projection of activities and dates that are necessary to carry all the SMP
sites through closeout. Near term milestones (i.e. submittals and activities to be completed
within the current fiscal year) are enforceable (per the FFSRA, Section 12.2). For the purposes
of this SMP, the current fiscal year (2001) ends September 30, 2001. Dates and activities in this
schedule beyond fiscal year 2002 (September 30, 2002) are not enforceable as site-specific
circumstances may change and vary the schedule. Figure 3-2 provides a detailed schedule. As
required per the FFSRA, this Detailed Schedule shows all activities, durations, start dates and
finish dates for the SMP sites that will occur in the next two years (ending 30 September 2003).
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FIGURE 3-1
MASTER SCHEDULE
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.............Long Term Monitoring } 807d - Tue4/30/02 .l-i Wed7/14/O4 :! : : : ' :186

'91 ...........................................................................................................................................................................................Site Closure ]..............................-lSd ;Fhu 7a5]0-4 [ Thu 7/29/04 :::.,: : :, I : : :: :

192 } { :: : : ;
.................. [" t

v .i193 BUILDING 816 (Sandblast Grit) I 172 d Tue 4)3/01 i Fri 9121101 : : : :
} ! -i ', " :

• ' ; ', ,, ,, : ;
194" Prepare Technical Memorandum i 7 d Tue 4/3/01 } Men 4/9/01 _ . i i : : : : :

198 Remedial Action i 59 d Tue 4/10/01 t Thu 6/7/01 _ i [ : :

199 Closure Report i/ 84 d Fri 6/8t01 i Thu 8130/01 : :

203- Site Closure i 22 d Fri 8/31/01 _ Fri 9121101 _! i : : :

204 i } :;"• : : " " :: :•''. [ : ; ,, ; ',{205-
t

BUILDING 129 (Oil/Water Separator) ll_i i[ 221 d Tue 12/5/00 [ Fri 7/13/01 : : : : :
', : : ',

206 Site.Closure i " 221 d Tue 12/5/00 i Fri 7/13/01 : : : : : :

207 i i" :: : : :
.............. J ;; , , ; ...... ', :

Task li{{_{i{i{[{{iii[i{{[{i_i{[iiii{i{{iRoiled Up Task External Tasks

Progress I Roiled Up Milestone O Project Summary

Milestone _ Roiled Up Progress II I

Summary _ Split tt,lltla,,

LBNC Site Management Plan 3-7 October 200i

Quarterly Progress Report Revision 0
(June 16 through September 15, 2001)



FIGURE 3-1
MASTER SCHEDULE

LONG BEACH NAVAL COMPLEX

2001,,:,[,'a,k,,a,,,e Our,,o,, ,=,,,,s,, lll°' l i.,1 i I 20°4I Ill 2oo_i.iii 2°°°. ttll 200711112°°11

200 PALOS VERDES StTES OU1 (Former Housing) i 2053 d Thu 4/30/98 i ' Fri 12/12/03 I _ : : : ;................. ,_ : '. ; : :

209' Removal Action Closure Report i 1 d Thu 4/30_98 i Th. 4/30/98 : : : : :;: ; : : ',

210 Long TermMonitoring(LTM) i 922 d Mon6/4/01 i Vri12/12/03 _, ' ' : y : : : :: ', i
216 Site Inspection and Maintenance (SI&M) i 732 d Fri 8/3/01 i Mort 8/4/03 :: : ; :

., ! • , ; -; ',

218 SiteCloseoutSummary 1 60d Tue 815103 i Fri 10/3/03 : : : _ ::- , : : :
.... , :', ,_ ',

Task _ _ RolledUp Task I!iiiii_iii_!_iiiiii!i_i_.i_1 E..xternalTasks ]__

Progress 1 I I _ Rolled Up Milestone _ Project Summary

Milestone _ Rolled Up Progress ]

Summary _ Split i=z,i

LBNC Site Management Plan 3-8 October 2001
Quarterly Progress Report Revision 0
(June 16 through September 15, 2001)



FIGURE 3-2

DETAILED SCHEDULE

LONG BEACH NAVAL COMPLEX

i2001

ID Task Name Duration I Start Finish I I [ ] 2002'[1 [ I _0_ ] 2004[1 [ [ 20051'1 I I 20061i [ 12007 "200III II
1 IR SITES 1 and 2 ! 2807 d Fri 6/9/00 i Thu 2/14/08 : ; : ; : ; : .

i _........ ,

2 RAP/ROD i 1 d Fri 619/00 [ Fri 6/9/00 : : :

3' Remedial Design (RD) i ' ' : : : " : 'i 96 d Men 6/12/00 ! Fri 9115100 : ', ', ' :
• , , . , , ,

4 Prepare Draft RD/RA Workplan i 33 d Men 6/12/00 i Fri 7/14/00 i : ...... , .

5 Regulatory Agency Review Period ] 53 d Men 7/17/00 i Thu 9/7/00 : : : : ;
t [ :: : : : : : :

6 Prepare Final RD/RA Workplan ! .... : :i 8 d Fri 9/8/00 i Fri 9/15/00 : : : : : :
+ i : " ;

7 RemedialAction (RA) i 652 d Men 10/2/00 i Men 7115/02 ,
' t. i : : :

.,-- : : :
8 Drum/Container and Soil Removal [ i21 d Men 10/2/00 I Tue 1/30101 ., : :

i...... ,. 4 : :

9 Install. IAS/SVE System [ 365d Men7/16/01 i Men7/15/02 _ : i

i : '_ ': ': ',
' 1932d Tue7116102 i MonlO/29/07 i!i

10 Long Term Monitoring (LTM) _ i

il Prepare Draft LTM Workplan 1 45 d Tue 7/16/02 i Thu 8/29/02

,2 Regulatory Agency Review Period , _: :! i ! :! ii i i_i i i :: :: ::"_,,1_ :
I 32 d Fri 8/30/02 1 Men 9/30/02 : :
L ! ::

14 Implement LTM .1. 1825 d Thu 10/31/02 i Men 10129/07.... J. ..

15 Site Closeout Summary ! 106d Thu 1111/07 l Thu 2/i4108

16 5-year Review ! 1825 d Men 1012/00 i Fri 9/30105 : :

17 i i .. : : :

• Task [i!_!}iii_i!_iii_ii!i!iii!i!_!i!lRolledUpTask fii_iiiiii_ii_!iiiiiiii_!ii_iiii._ExternalTasks __ .

Progress I RolledUp Milestone <_ ProjectSummary

Milestone _1_ RolledUp Progress

Summary Split tlttt_zlt_t

LBNC Site Management Plan 3-9 October 2001
Quarterly Progress Report Revision 0
(June 16 through September 15, 2001)



%

FIGURE 3-2
DETAILED SCHEDULE

LONG BEACH NAVAL COMPLEX

ID TaskName Duration Start Finish III Iii 111 III l I[ tll 1111 I1
18 IRSITE3 I 2008d Fri6/25/99 [ Wed 12122104 - I I I II I + : : :i I !i : , : ' i

....................................................................

19 RAP/ROD 1 d Fri 6125199 i Fri 6_25_99 : : : : : : :

20 Long Term Monitoring (LTM) i 1478d Tue 8/22/00 i Tue 9/7/04 ! : : :

21 LTMImplementation I 1463d Tue8_22/00 i Mon8_23_04 : ; :
. .. I .. _ ,. :

22 Prepare LTM Letter Report ! 15 d Tue 8/24/04 I Tue 9/7/04 "i ', ;
L _ : "i

23 Site Closeout Summary i. 106 d Wed 918104 i Wed 12122104 ..... : '

24 5-year Review ! 1825 d Sat 6_26_99 [ Wed 6_23_04 : ' ; :

25 ........ !" i " ', " ', " : ',.

26 ilR SITES 4, 5 and 6A i 1828 d Fri 6/25/99 ¢i Fri 6_25_04 :,. ', ; :

27 RAP/ROD i 1 d Fri 6/25/99 [ Fri 6/25199 : : : : :......... ;. i : '. ; '. ",

= .- ,, : ,28 5-year Review I 1825 d Mort 6/28/99 1 Fri 6/25104 : : :

29 i _ ., :i ' '' : : :
J [ : " " : : ::: ,, ,,

30' IR SITE 7 ii 2760 d " Wed 2/14/01 ' Thu 9/4/08 _, Illl I

3t TechnicalMemorandum i: 272d Wed2/14/01 1 Monll/12/01 _ : : : : :

32 Prepare Draft TechnicaI Memorandum i 45 d Wed2/14/01 I Ffi 3/30/01 _ !; : : : : :

....................................................................................................................................................._........................ i __i : : ' :

33 Regulatory Agency Review Period [ 64 d Mon 4/2/01 l Mon 6/410l : ', ; ' : ; '
i : :

34 Prepare Draft Final Technical Memorandum i 106 d Tue 6/5/01 1 Tue 9/[8/01 : : : :; : ,

35 Regulatory Agency Review Period 1 31d Wedg/19)0f i Fri 10/i9/Ol i : " : : : :
.

..

Task I;iiiii_!i_ii_i;i!!iiii_iiiiii;ilRoiledUpTask I_i_i;iiii_i_i;ii_;!_i_i_i;i_ili;_ExternalTasks

Progress IllI RoiledUpMilestone<_ ProjectSummary

Milestone _ RolledUpProgress

Su mary _ Splitm ,=stl,=y_=,t=J=ll=

LBNC Site Management Plan 3-10 October 2001
Quarterly Progress Report Revision 0.
(June 16 through September 15, 2001)



FIGURE 3-2
DETAILED SCHEDULE

LONG BEACH NAVAL COMPLEX

,o loo*  o° F,o,.. ,,,IIIII zoo3,,,t,oo t,oo,I,oo,III_ Ilfllll tl
36 PrepareFinalTechnical Memorandum i 22d Non 10/22/01 [ Mon 11)12/01 _ : : : : : :

_ I i : : :
37 Feasibility Study (FS) [ 169 d Tue 11113/01 [ Tue 4/30/02 w IV : : :'._r " : : "

38 Prepare Draft FS [ 45d Tue 11/13/01 [i Thu 12/27/01 ::lS : : : :: ',: ":i

4039 PrepareRegulat°ryAgency ReviewPeriOdDraftFinal FS ' ii32dFrit2/28101[M°nl128/02130 d Tue 1/29/02 i[ Wed 2/27/02 !_ " " :: : : :"
: ; : : :

41 Regulatory Agency Review Period i 30 d Thu 2/28/02 ,_ Fri 3/29/02 : : : : : :

42 Prepare Final FS i ) : : :
l 30 d Mon 4/1/02 i Tue 4/30/02 ! ! : : : : :

.......... i. !.... : ' : : :

43 Proposed Plan (PP) i 139d Wed 5/1/02 i Mort 9/16/02 : iql_li : : :i , , ', '. ',

[ 45 d Wed 5/1/02 i : : i

_' -i ii ___i : '

45 Regulatory Agency Review Period [ 30 d Mon 6/17/02 i Tue 7/16/02 : '. :

46 PrepareFinalPP 'i i :: : :
i 30 d Wed 7/17/02 i Thu 8/15/02 _ : ; • , :

Meeting & Public Review Period _ 32 d Fri 8/16/02 i Mon :: _':,
47 Public 9/16/02

48 RAP/ROD ! 185 d Tue 9/17/02 i Thu 3/20103 : : q : : :i. ., : ',

49 Prepare Draft RAP/ROD i 45 d Tue 9/17/02 i Thu 10/31/02 : : "': : : :.......................... ,.. :: : :
50 iatoryA viewPer _ 12/16/02 : : :• Regu geney Re iod i. 46 d Fri 11/1/02 } Mon : :

.....J _ !! , : : : :mr

51 PrepareDraflFinatRAP/ROD ..i.i 32d Tue 12/17/021 Fri !/17/03 i i h : : :I :: f_4- : : : '

, _ Tue2/18/03 ,, i_ : : : :

52 Regulatory Agency Review Period i 30 d Mon t/20/03 _ : :

53 Prepare Final RAP/ROD I 30 d Wed 2/19/03 ' Thu 3/20/03 i ! : : :
I ....... i :' : : : :

Task fi_i_i_!!i!ii!ii!i!i_iiiii_iii_ii_lRolledUpTask I_i!ili_iiiiii_i_ii_i!ilili_iiiiiilExternalTasks __ .,

Progress I ReliedUpMilestone _ ProjectSummary

Milestone _IP RolledUp Progress

Summary Split

LBNC Site Management Piail 3-11 October 2001
Quarterly Progress Report Revision 0
(June 16 through September 15, 2001)



FIGURE 3-2

DETAILED S CI=I-EDULE

LONG BEACH NAVAL COMPLEX

I 2001 2002 ] 2004,D raskname Duration, St_,rt Flni,h t I I, ,,, I I I'°°,,
54 Remedial Design

[ .i i i

55 Remedial Action [ 477 d Mon 9/8/03 1 Mon 12/27/04 : :
• :', : !

' [ i Mort 8/6107 i :

I

• 56 Long Term Monitoring (LTM) j 952 d Tue 12/28/04 _ ,
•_ .. ,,

57 Site Closeout Summary ,i 107 d Tue 8/7/07 i Wed 11/21/07

5a 5-_¢ear Review i 1824 d Mon 9/8/03 ,! Thu 9/4/08 i i :
•1 : : ,%9 Ii i :: : : : :

•!.......... :...,.__. ,.

--60 IR SITES 8, 10 and 11 [ 3428 d Mon 3/2/98 [ Fri 7/20/07
.......... i I-

61 Feasibility Study (FS) [ i286 d Mon 3/2/98 _'_ Fri 9HI01 :! : : :
+ - : : ::

62 Prepare Draft FS ,[ 152 d Mon3/2/98 i Fri 7/31/98= il : : : : :
63 Regulatory Agency Review Period i 810 d Mon 8/3/98 i Fri 10/20/00 : : : :

i . _ :: : :

• i ......... . ,

65 Regulatory Agency Review Period i 85 d Mon 5/28/01 i Mon 8/20/01
•4 i

67 Proposed Plan (PP) 168 d Fri 8/31/01 i Thu 2114/02

Prepare Draft PP i, 25d Fri 8/31101 i Mon 9/24/01
68

69 Regulatory Agency Review Period --I -! : : : : ' :] 30 d Tue 9/25/01 i Wed 10/24/01 : ' : : : :
: : : .. :

70 Prepare Draft Final PP "i 21 d Thu 10/25/0I [ Wed 11/14/0I : : : : : ;

71 - Regulatory Agency Review Period 1 300 Thull/I5/01 [ Frii2/14/01 ::l[ : : '.., [ ! : ',

Task . [!!i_!i_ii_i_i_!_i_iiiii!!!!i!!iI RolledUpTask Iiii_i_i_i_i_ii_i!!_!i!i!;i!!ii!!!lExternalTasks

Progress RolledUpMilestone<_ ProjectSummary

Milestone t_ Rolled Up Progress _

Summary I_IIIIIIIIIIB_ Split

LBNC Site Management Plan 3-12 October 2001
Quarterly Progress Report Revision 0
(June 16 through September 15, 2001)



FIGURE 3-2
DETAILED SCHEDULE

LONG BEACH NAVAL COMPLEX

i lD iTaskName ....... Duration Start Finish I]1 111 I11 Ii-I lit 11t Ill II]
72 IssueFinalPP i 30d Monl2/17/Ol i TucI/15/02 i_ : : : : ; :

................................................................................................ _ ........ :....................... _...................... i_" : : : : : :73 PuNic Meeting & Public Review Period ! 30 d Wed 1/16/02 i Thu 2/14/02 i :: : : : : !

...............................................................................................................................................................................•[ _ : : : ; :
74 RAPfROD [ 155 d Fri 2/15102 i Fri 7/19102 i '._ I_ i: : : : : :, !

"' _" ' i i'r!_" [i : :

75 Prepare Drafc RAP/ROD.... _1476 Fri 2/15/02 i Tue 4/2/02 ::[_, : . : '.
76 Regulatory Agency Review Period " 1 30 d Wed 4/3/02 i Thu 5/2/02 : : : :

............................................................................................................................................................t i ' :17 Prepare. Draft Final RAP/ROD --2-9d ....................Fri5/3/0-2 ........... Fri 5/31102 ' : : ; :
i. : : :

78 Regulatory Agency Review Period } 15 d Mon 6/3/02 i Mon 6117102 i _ : : : ;

......... . . t i ', :

' '79 Prepare Final RAP/ROD i 32 d Tue 6/18/02 ! " Fri 7/19/02 : : : :I i i : :

80 5-year Review ti 1825 d Mort 7_22102 ii Fri 7/20/07 i i ..... ::
81 i ii : : :' : :

} .I .: : ;
82 IR'SITE 9, 12 and 13 [ 3138 d Thu 7/1199 i Fri 2/1/08

83 Feasibility Study (FS) i 827 d Thu 711199 i Thu 10/4/01 : :
.i.. f ' '

84 ' Prepare Draft FS [ 71 d Thu 7/1/99 } Thu 9/9/99 _ [ : : : : ;!
'as.... RegulatoryAgencyReviewPeriod 330d Ffi 9/10_99 _i Fri 8/4/00 :: :: : : 1: : :: ::.................... :: :
8s Prepare Draft Final Fs- ' l. 366 d Mon 8/7/00 i Tue 8/7/01 : : : :

................................................................................................................................................_......................... [ Thu 916/01
87 Regulatory Agency Review Period 1 30 d Wed 8/8/01 ! :

.... i 25d Mon9/10/01 _ : : :
8a Prepare Final FS i J Thu 10/4101 : : ' :•............................ _ ..... ', ,, ,, ,, : :

.. 89,, Proposed Plan (PP) ,,, ij 153 d Fri,,,10/5/01 il Wed 3_6_02 .. ,',: : : . , :

Progress RolledUpMilestone _ ProjectSummary l_lliitl]li_lill_

Milestone _t_ RolledUpProgress I II

Summary Split

LBNC Site Management Plan 3-13 October 2001
Quarterly Progress Report Revision 0
(June 16 through September 15,2001)



FIGURE 3-2

DETAILED SCHEDULE

LONG BEACH NAVAL COMPLEX

...... " t ....... 2001 2002 I 2003 "2004 [ 2005 I 2006 "2007 I 200ID TaskName Duration Sta,t Finish IIIitll IIIIIII II1 II11'1tl

91 Regulatory Agency Review Period ! 30 d Tue 11/20/0i Wed 12/19/01 "
L

92 Prepare Final PP i 30 d Thu 12/20/01 ! Fri 1/I8/02

93 Public Meeting & Public Review Period ! 45 d Mon 1/21/02 i Wed 3/6/02 : : :
I: ', : : ', ,,

• V,V$ 181 d Fri 10/5/01 I Wed 4/3/02
94 RAP/ROD I , : : : :

95 Prepare Draft RAP/ROD i 90 d Fri 10/5/01 i Wed 1/2/02 t . , : :

" ! i i " " " : "

96 Regulatory Agency Review Period i 44 d Thu 1/3/02 i Fri 2/15/02 : ' :

-- ".... b....... ! wed 4"/3/02 ; : : :97 Prepare Final RAP/ROD ] 45 d Mon 2/18/02 t - : : : :
1 i
i--;-_;;--; ....... : : ;

._i ,o/u [ Tue 2/4/03 i:: qil_ : : : :
98 Remedial Design (RD) Th-u-8/22-f02 ......

99 Prepare Draft RD 1 44 d Thu 8_22/02 I Fri 1014/02 i : :

................R at d" egul-oryAgency Review Perio' ..... i" 30d Mon 10/7/02 Ji Tue 11/5/02 : : : : :

100i01 Prepare Draft Final RD ! i i : :i 30 d Wed 1116/02 Ji Thu 12/5/02 ..! p,_ i : ' :, . ', ; : ,,

io2 Regulatory Agency Review Period I 29 d Fri 12/6/02 i Fri 1/3/03 -- : : :I _ :: ; ,

103 Prepare Final RD I 30 d Mon 1/6/03 i . Tue 2/4/03 ."!:, _,= :: : : i' :i..... 1' •. :' 365 d " Wed 2/5/03 I Wed2/4/04 : : v'v104 Remedial Action (RA) _ i .... :

105 ..........................................................................................................................................................Implement RA -_i..............................................................................................................365 d Wed 2[5/03 I Wed 2/4/04 i''i i_i_ i i i :
406 Long Term Monitoring (LTM) I 1058 d Thu 2_5_04 -i Thu 12/28/06 : : :|

..... ] i , " ..... ,, .,

Task Roiled UpTask Iii_i_i_iiiiiiiii_iii_i_ili_ External Tasks

Progress RoiledUp Milestone _ ProjectSummary

Milestone _ Roiled Up Progress I

Summary Split i

LBNC Site Management Plan 3-14 October 2001Revision 0
Quarterly Progress Report
(June 16 through September 15, 2001)



FIGURE 3-2

DETAILED SCHEDULE
LONG BEACH NAVAL COMPLEX

..... .... 2001 l 2002 2003• 2004 I 2005 [ 2006 I 2007 I 200IO TaskName Duration Start Finish Ill it[ Ill r l I ill I l] I I

1o8 _ i! ! i : " : : : :
t09 IR SITE 14 i 2077 d Mon 4/9/01 i Fri 12/15/06 :

110 Removal Action [ 250 d Mon 4/9/01 i Fri 12/14/01 : : :; ,, ',
t

11i' Excavation i 15 d Mon 4/9/01 ! Men 4/23/01 [ : " ; : : :'', : ; :
... - .............. J. ',

1t2 B_ll i 12d Mo.4/30/011 F_iS/ll;Oi !:: :• :: ', : ', ,, : ',
........................................................................................=................................................................................._...................................................._ . , : :

113 Monitoring Well lnstallation i 30 d Thu 11115/01 i Fri 12/14101 ;";_= : : : :

t14 Removal Action Report ii 77 d Fri 8/24/01 i Thu 1118101 .,, : :: : :i : :

115 Draft Soil Excavation and Disposal Report i 15d Fri 8/24/01 } _,i
i Fri 9/7/01 .... : : :

• l.................................. -- ...............................................................................!- : : : : : ;
116 Regulatory Ageney Review i ' 30 d Mon 9/10101 i Tue 10/9/01 [_; : : : : :

............................................................................................................................................................ i.,,= ...................................................

117 Final Soil Excavation and Disposal Report I 30 d Wed i0/10/01 } Thu 1l/8/01 : : : : :• : ', ; ',.......... _. • }.... :

118 Long Term Monitoring (LTM) i 807 d Mort 12/17/01 ! Tue 3/2/04 :_, _ :: ' :. .:, ,

119 LTM Implementation v : !!....• • _, :i 730 d Mon 12/17/01 i Tue 12/16/03 _i{ii!iii_iiiiiii_i_i_iii! ' : : :

i2'1 Regulatory Agency Review Period ! 32 d Fri 1/16/04 i M0n 2/16/04 i : : :

122 Prepare Final LTM Report " i i :: : :
I j 15 d Tue 2/17/04 I Tue 3/2/04 : : : :! : ', :

t23 Site Closeout Summary i 62 d Wed 3/3/04 i Non 5/3/04

i 124 S-year Review i 1825 d Mon 12/17/01-T_ Fri 12115/06 _._! ::
..... I ..[.......... , ...... :

125II i [ :: : : :
........... I _ :: : : :_ , :

Task I_i_ii!_i!i_i!i_!i_i!_iiiiiiiiiiii_lRolled Up Task liiiiii_i_!!iiiiiii!iiii!ii_!!i!i_-_Extema,Tasks

Progress Rolled Up Milestone _ Project Summary

Milestone _ RolledUpProgress I

Summary Split ,i,_1_ Iltlll

LBNC Site Management Plan 3-15 October _o0t• Revision 0
Quarterly Progress Report
(June 16 through September 15, 2001)



FIGURE 3-2 'i
DETAILED SCHEDULE

'°°' I .,oo 0o°,0o,i,o0ID Task Name Duration Start Finish } I I J I"[' [ [ } I........ "ll ' lllll II
126 IR Site 16 (Formerly AOC PT 1) i 2195d "Fri 11/30)01 Mon12/3/07 ._. II I II I ,............................................................. _..............................._i .............. : : :

..................... i 125 d Fri 11/30/01 i Wed 4_3_02 W : :
127 Work Plan (WP) _ : : :

I t

t29 Regulatory Agency Review Period......... !. 30 d Tue 1/15/02 it Wed 2/13/02 ;: :: :i i :

...............................................................................................................1 14d Thu317102.i .,-- • : i
t3t Regulatory Agency Review Period t ; Wed3/20/02 :::_-] :: : : ,

i _ iii_" ii : :t"32 Prepared Final WP ! 14 d Thu 3/21/02 i Wed 4/3/02 : :

r 244 d Thu 4/4/02 -i..... _ 1 : : : : :ExpandedSite investigad0n
i i Tue 12/3/02 ::!i ,_ "_lw': : ,: :: :: :

133 O_Sl)

_ } Fri 5/17/02 [ i : : " : ;t34 Conduct Field Work i 44 d Thu 4/4/02 i

= : :
13_ Prepare Draft ESI Report ! 45 d Mon 5/20/02 i Wed 7/3/02 : : : : :

......i.......... i......... : :
136 Regulatory Agency Review Period i 30 d Thu 7_4_02 i Fri 8/2/02 :

-- ,t. i : : :
137 Prepare Draft Final ESI Report i 45 d Mon 8/5/02 i Wed 9/18/02 : ; : :

13ti Regulatory Agency Review Period i 30 d Thu 9/19/02 i Ffi 10/18/02 : : :

139 Prepare Final ESI Report J 44. d Mon 10/21/02 . Tue 12/3102 : : :
t4o ...... Action Memorandum 7 : : : :, 199 d Wed 12/4/02 i Fri 6/20103 , '

l * ., . : :
t4t Prepare Draft Action Memo i 45 d Wed 12/4/02 I Fri 1/17/03 : : : : : :

142 Regulatory Agency Review Period i -i _ i : : :30 d Mon 1/20/03 { Tue 2/18/03 : : : : : :
{..... : : :. : : :

'143 Prepare Draft Final Action Memo l 45 d Wed 2/19/03 ! Fri 4/4/03 i ! : :
" . ...... ' . '' • , , - .' ..

Task RolledUpTask ExternalTasks

Progress II ' RolledUpMilestone _ ProjectSummary

Milestone _ RolledUp Progress I

Summary Split

........... October20Ol

LBNC Site Management Plan 3-16 Revision 0
Quarterly Progress Report
(June 16 through September 15, 2001)

?



FIGURE 3-2
DETAILED SCHEDULE

LONG BEACH NAVAL COMPLEX

2001 _ 2002 200
ID TaskName Duration Start Finish Ill I It ,,i[_ zoostill 2oos

45 d Wed5/7/03 _ Fri 6/20/03 i ! : :145 Prepare Final Action Memo _ _ : :
.._i • : ', .

146 Long Term Operation (LTO)/Long Term Monitoring (LTM) i 807 d Men 6/23/03 i Tue 9/6/05 _! : :I _ ::

148 PrepareDra_- LTM Report i 29 d Thu 6/23/05 i Thu 7/21/05 i i :: i ! _ :: i ::

150i49151152................................................................Site5-year................................................................................Regulatory Agency Review PeriodPrepareCloseoutReviewFinalSummaryLTM Report:.....................: ......................................................................................................1i}1 32d!'1................................................1826..............................................6215 ddd ' WedTueWedFrl 7/22/05:........................8/23/0512141029/7/054-ti Men8/22/05ii MonlUT/05!i MollTue 9/6/0512/3/07 ::::::ii:::,"i:,!, J_! i i i i i

1 '3 i i "' :
...... _' 194 _ : : ; :154 AOCSITE HWF 2 (Building314) y d Men 4/16/01 i Fri 10/26/01 : :', : ,,

I

155 Soil Excavation _ 3 d Mon 4/16/01 i Wed 4/18/01 h :::: :: :: : : ::

156 Closure, Report [116111 Thu 4/19/01 ii Wed 9/26,01 _i : " " : :,, : : : ',

15"_' DraftFinal ClosureReport i 134d Thu4/19¢01 { Thu 8/30/01 .. : : : .:

ass i_eguiatov}AgeneyReview Period i 14 d Fri 8/31/01 i Thu 9/13/01 i :
,, !; : : : :

15' PrepareFinal ClosureReport I' 13d Fri9/14/OliWed9/26/O1 ii": i "": : :"160 SiteClosure i 30 d Thu 9/27/01 i Fri 10/26101 : : : :
................ I i :

151 i , ii : : : : :
I _ '' : : " :

.... , • . ,, _,, :

Task _iiiiiii_i_!_!_iiiii_ii_i_ii_RolledUpTask lii_iiiii!i!ii}iii_iiiii_i!ii_F_xtema,Tasks

Progress II RolledUp Milestone<_ ProjectSummary

Milestone _ RolledUp Progress I I I

Summary Split

LBNC Site Management Plan 3-17 October 2001Revision0
Quarterly Progress Report
(June 16 through September 15, 2001)



FIGURE 3-2

DETAILED SCHEDULE
LONG BEACH NAVAL COMPLEX

ID TaskName Duration Start Finish 2001 2002 2003 2004 2005 2006 2007 200

1Bz BUILDING 101 (Gasoline Station) ! 1222 d Mort 3/26/01 i Thu "/129104 i : : ;

t63 Human Health Risk Assessment I 544 d Mort 3/26/01 i Fri 9/20/02 : :
..[. } : ', • , :- : : ,, ',

i : : ,, ',

165 Regulatory Agency Review Period ! 120 d Tue 3/27/01 [ Tue 7/24/01 : : : : :

.....

,,

166 Prepare Draft WP to Collect Additional Data I 15.d Mon 12/3/01 I Mon 12117/01

,,

t07 Regulatory Agency Review Period 1 30d Tuel2/18/O1]Wedl/16/02 i",__i : : :i : :
,6S Prepare Draft Final WP i 14d Thu 1/17/02, Wed 1/30/02 ::_ : ,, : : ',

........................ _. t ii_ i ;

169 Regulatory Agency Review Period i 14 d Thul/31/02 [ Wed 2/13/02 : : : :

170 Prepare Final WP } ........ [ : : : :: ',
i. . ,0

171 Conduct Field Work [ 75 d Thu 2/21/02 i Mort 5/6/02 : : :

.............. _...... : ,i : :172 Revise Draft Risk Assessment I 30 d Tue 5/7/02 i Wed6/5/02 : :

_ i Fri 7/5/02 :
t73 Regulatory Agency Review Period i._ 30 d Thu 6/6/02

i74 Prepare Draft Final Risk Assessment i_ 30 d Mon 7/8/02 } Tue 8/6102 : : : : :

t7s Regulatory Agency Review Period i 30 d Wed 8/7/02 ii Thu 9/5/02 :
.................................. _ ,, ,, : ',

t76 Prepare Final Risk Assessment [ 15 d Fri9/6/02 i F_9/20/02 _-i I-_ i : : : :
• ! i ": I": : : :: ' :

"17"7 Remedial Design i 76 d Fri 9/6/02 } Wed 11/20/02 ! i q _, : : :

178 Revised Draft Corrective Action Plan (CAP) i 29 d Fri 9/6/02 } Fri 10/4/02 : ; ' : : :

.....t79 Regulatory Agency Review Period i 30 d Mon 10/7/02 ' Tue 11/5/02 : . ! :

Task [!iiii!i_ii_iii!!_i_ii_i_i!iNRo,,edUp Task _i_i_i!!!i_i_!i_i_i_i_i[ii_External Tasks

Progress Rolled Up Milestone <_ Project Summary

Milestone _ RoUedUpProgressI

Summary _ Split ..................
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FIGURE 3-2
DETAILED SCHEDULE

LONG BEACH NAWAL COMPLEX

ID [TaskName .... Duration Start ,., Finish J I I I I I_ t I t I t I I1 I I I I } I I I

181 Prepare Draft Work Plan (GW Monitoring) i 29 d Fri 9/6/02 i Fri 10/4/02i

182......................................................................................................................................................Regulatory Agency Review Period i3"O°'ci, ........... "M°ni-6/7"/"O2---_i.... -Tue 1-1/5/----0"2...... " :
i83...........P-re   Finai-i/ori P] -(6-WMoXiionns)-..........................................................i--i5"d"............. ......... : :

....... ;"[ 15d Mon4/15/O2 i_ Mon 4/29/02..... _ ',m : '. ',
184 Remedial Action i :V :, : : ',! i , • ',

185 .....................................................................................................................................................Install/Develop GW Monitoring Wells il.........15d ..................M°n-4-)-l5/0-2-i' Mon 4/29/02 i: :i _- :: : '.: :: ',' :

807 d Tue 4/30/02 i Wed 7114/04 .::::I_ .i : :t80 Long Term Monitoring i _ :

187 LTM Implementation I 730 d Tue 4/30/02 i Wed 4/28/04 "" " ' ' ' :
.......................................................................................i -t : i :

18_ Prepare Draft LTM Report ._1 30d Thu 4/29/04 . Fri 5/28/04|f i i i! i _ !_ : "
189 Regulatory Agency Review Period { 30 d Mon 5/31/04 Tue 6/29/04 : :

i 15 d Wed 6/30/04 Wed 7/14/04 ! :+ " . :
191 Site Closure ! 15 d Thu 7/15/04 Thu 7/29/04 : :

i ., ', ', :.
- i ii : : :

193 BUILDING 816 (Sandblast Grit) ! i : :i 172 d Tue 4/3101 Fri 9/21/01 : :
...... _...... I. ., : : : : : :

194 Prepare Technical Memorandum i 7 d Tue 4/3101 i Mon 4/9/01 _ i i : : : : :

t98 Remedial Action i 59 d Tue 4/10/01 -t. Thu 6/7/01 _- { { : : :., : • ,"t

199 Closure Report ............ .[.. 84 d Fri 6/8t01 i Thu 8/30/01 _1,: :: :: ;: : :: : :

200 Draft Final Closure. Report i 14 d Fri 6/8/01 ,, Thu 6/21/01 '1 ;i r , : :
.,, , : ,

Task _iiii!!_i_!i!_i_ii!iiii_ Rolled Up Task _!!iiii_ili!i*i_iiiiiiiii_iill Externa,Tasks

Progress • _ RotledUp Milestone _ ProjectSummary

Milestone _1_ Rolled UpProgress II IIII IIIIIIII

Summary Split

........... October2001
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FIGURE 3-2

DETAILED SCHEDULE

LONG BEACH NAVAL COMPLEX

201 Regulatory Agency Review Period ._} 42 d Fri 6/22/01 ii Thu 8/2/01 : :: i: : :: :

202 Final Closure Report !. 28 d Fri 8/3/01 i Thu 8/30/01 : : ;I, : : :

203 Site Closure j 22 d Fri 8/31/01 i Fri 9/21/01 : : : :

20,* i i :: : :I '

205 BUILDING 129 (Oil/Water Separator) i! 221d Tuel2/5/00 _ : : : :, i Fri 7/13/01 : :

208 SiteOo,ure i 221d T.o1215/00i Fri7113/01 i i : i ', :., : .
207 _ i : : : : : :

! i :: : : : : :

208' PALOS VERDES sITEs OU1 (Former Housing) i..... :• [ 2053 d Thu 4/30/98 i Fri 12/12/03 . : : : 1:
_ _ :: , , : : ,

209 Removal Action Closure Report i 1 d Thu 4/30/98 i Thu 4/30/98 ' ' :.......,. I _i : : : :
21o Long Term Monitoring (LTM) [ 922 d Mon 6/4t01 } Fri 12/12103 I,v [ ' [ _ : : : :...... . .. . _.... • : ; : :

211 ........Revised LTM work Plat1.............. 1 80d .- i_Ion 6/4/01 i WedS/22/01 _i i ,:_

2t2 LTM Implementation i 730 d Wed 9/26/01 i Thu 9/25/03 i :, ii!!iiiii_ii!i_iiiii!_ :i "l

1; : _ : ,, ,,

-_ {i i _,t : :

214 Regulatory Agency Review Period i 30 d Wed 10/29/03 I Thu 11/27/03. . : : :

2t5 Prepare Final L+M Report ....... } _ : : ;15 d Fri 11/28/03 i Fd 12/12/03 : : : :i _t :
216 Site Inspection and Maintenance (SI&M) I 732 d Fri 8/3/01 i Men 8_4_03 i : :

217 SI&M Implementation i 732 d Fri 8/3/01 i Mon 8/4/03 ................ i : : :

218 Site Closeout Summary ! 60 d TueS/5/03 i 1_ri10/3/03 : : , :... :.,, ,.,, ; : : ;

Task [i_i_i;i_iiii_ii_i_i_i!!ii_!i!_ilRolledUp Task Ii!iiiii!i_iii!_ii_iii_i!;ii!it External*asks __

Progress I I RoiledUpMilestone <_ ProjectSummary

_itestone _ RolledUp Progress I II I

Summary _ Split ................ ,,
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Section 4

NextReport

In accordance with the July 17, 2000 FFSRA, an amended SMP that proposes deadlines to take
effect in the next fiscal year will be submitted to DTSC no later than June 15 each year. In the
interim, quarterly progress reports that document corrective action, removal action, and remedial
action activities for the previous quarter will be submitted to all regulatory agencies the tenth day
of the month following the end of the previous quarter. The next quarterly progress report will
document milestones accomplished between September 16 and December 15, 2001 and will be
provided to the regulatory agencies on January 10, 2002.
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