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OTHER RECORDEDBYPatrick Rhea/CH2M HILL

PLACE Naval Station, Long Beach
SUBJECT Preconstruction Meeting

Drilling, Harbor Sediment and Groundwater Monitoring Wells
Naval Station and Naval Shipyard Long Beach
Site Inspection

I

PARTICIPANTS: (" DENOTES PART-TIME ATTENDANCE)

Patrick Rhea/CH2M HILL Joe Spedale/West Hazmat
Dolat Desai/CH2M HILL Rick Robertson/CH2M HILL
Yi Hwa Kim/NAVSTA Steve Cox/NAVSTA
Doug VanNote/CH2M HILL James Krokee/SOUTHWESTDIV
Andrea Dunham-Muckerman/SOUTHWESTDIV Ken Masden/NAVSHP
Bill Orr/CH2M HILL John Greenough/Fugro-McCelland
Tom Young/SOUTHWESTDIV

ACTION ITEM
REQ'D. BY

Andrea Dunham-Muckerman opened the meeting by asking each attendee to
introduce themselves.

Rick Robertson stated the purpose of the meeting was not to alter the conditions of
the subcontract. The purpose of the meeting was to:

o Introduce key personnel
o Define authority and responsibility of the key personnel
o Discuss the project schedule
o Review important portions of the subcontract documents
o Discuss property owners concerns and requirements

R. Robertson went on to discuss the following pertinent items with regard to the
subcontract between the Jacobs Team and West Hazmat Drilling Corporation (West
Hazmat).

RoRobertson gave a brief overview of the drilling and sampling requirements of West
Hazmat

Joe Spedale stated that he will send a signed task order, insurance certificate, and the
required bonds to Jacobs Team on 11 September 1991.

R. Robertson stated that water is available near the location of the CH2M HILL trailer.
West Hazmat will have to provide a hose and small valve.

The Site Health and Safety Plan was discussed with special mention made to
requirements of the boat from which harbor sediment sampling is to be performed.
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Forty-hour trained certificates shall be submitted from all employees involved with the
drilling, decontamination, and waste handling operations prior to Start of work.

West Hazmat and Fugro-McClelland are to send employee information to CH2M HILL
to obtain access badges to the Naval Complex. The following information is needed:

o Name
o Social Security Number
o Birth Date
o Birthplace

Fugro-McClelland was requested by Ken Masden to provide the following information
before their boat will be allowed to enter the harbor:

o Proof of insurance
o Owner and operator of the boat
o Registration
o Serial number
o Description of the boat

Appendix B to the Subcontract Document was referenced. This appendix, in part,
states that no subcontract personnel shall disclose information to the media without
prior consent from the Navy. All employees must sign and agree to this provision.

The length of fence around the staging area shall be 150-feet square and shall include
the decontamination area, generated waste storage area, and the CH2M HILL trailer.
One side of the fence may utilize the existing electrical contractors fence.

CH2M HILL has two teams to support two setups by West Hazmat. Either two drill rigs
or one drill rig and one harbor sediment sampling craft are required throughout the
field work. This will include sampling activities.

CH2M HILL and the Navy have submitted the appropriate drilling applications and
permits to the City of Long Beach and LosAngeles County. These drilling permits will
require completion by West Hazmat also.

West Hazmat will use a portable steam cleaner for decontamination, but should
provide an area for larger equipment in the staging area if necessary.

Fugro-McClelland stated that they will perform decontamination and will have two
40-hour trained personnel on the sampling boat.

CH2M HILL emphasized the need for West Hazmat to provide plenty of barricades and
warning/caution tape for blocking off parking lots and sample locations as necessary.

CH2M HILL noted they will need 21 days to obtain results from the waste disposal
analytical laboratories before West Hazmat can dispose of the contaminated waste
offsite.
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CH2M HILL estimates that a minimum of two roll-off bins and two Baker tanks for
storage of generated soil and liquid waste for disposal will be required.

West Hazmat needs to provide the license of their waste disposal hauler.

After the initial 5-foot depth, sampling will take place every 2-1/2 feet.

CH2M HILL recommended post holing for the first 4 feet when West Hazmat will be
drilling near utilities. CH2M HILL emphasized the need to be very careful at all times
when drilling at the Naval Complex,

West Hazmat is to submit their hand auger method and equipment.

Fugro-McClelland is to submit their marine survey procedure.

Patrick Rhea explained the field forms. West Hazmat will need to verify and sign these
forms on a daily and weekly basis. West Hazmat was provided examples for
comment.

West Hazmat was directed to use a Schedule 40, 20 slot PVC well screen in lieu of
.... stainless steel screen.

CH2M HILL noted that West Hazmat will be required to use Type V cement for all grout
and concrete mixtures and Monterey No. 3 gravel pack material.

It is estimated at this time that all surface closures will be abovegrade except one.

Per the subcontract documents, field work is scheduled as follows:

o Fifty days to complete drilling, harbor sediment sampling, and monitoring well
installation

o Twenty-one days for the contractor to obtain waste disposal laboratory results

o Fourteen days for West Hazmat to get contaminated waste offsite and
demobilized

West Hazmat stated that they anticipate drilling completion within 2 weeks.

CH2M HILL expects the approval of analytical laboratory by Martin Marietta through
NEESA and the Navy on 13 September 1991 and will provide a Notice-to-Proceed to
West Hazmat at that time.

West Hazmat stated they will mobilize on Monday, 16 September 1991, provided they
receive the Notice-to-Proceed on 13 September 1991.

CH2M HILL stated that West Hazmat should discontinuesampling activities by
4:30 p.m. each day. This will provide adequate time for samples to be packaged and
transported to Federal Express. West Hazmat may conduct other work after this time.
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West Hazmat should communicate through the Jacobs Team first, but cooperate with
the Navy.

A safety meeting will be held the first day and for every new crew from West Hazmat or
Fugro-Mc.Clelland prior to onsite work.

All major equipment shall enter and exit the site through Gate 2.

Tom Young provided the following information:

o Daily coordination with the Jacobs Team shall go through ROICC personnel

o The ROICC's responsibilities will be to monitor: 1) the work for contractual
requirements, 2) for safety, and 3) day-to-day coordination

o The ROICC can stop the work

o The Navy is to notify the Dockmaster when harbor sampling is scheduled to take
place

o The Jacobs Team is to notify the ROICC office, five days in advance, when
Saturday work is to take place
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