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FACSIMILE MEMORANDUM

To: LCDR Snyder
From: Andrea Muckerman

Sub]: LONG BEACH NAVAL COMPLEX CORRECTIVE ACTION SCHEDULE
(CAS)

Encl: (lJ Draft Proposed RCRA CAS for Inclusion in Permit Modification
(2) Draft Working Schedule Naval Station Long Beach
(3} Draft Working Schedule Long Beach Naval Shipyard
(4) Assumptions Used in CAS

1. Please find enclosed the draft proposed CAS for your review, enclosure (1).
This is the format we intend to submit to DTSC formally by March 26th for
inclusion into the permit modification.

2, The two working schedules included as enclosures (2) and (3) are based on the
assumptions provided in enclosure (4). They are not intended for inclusion into the
permit and are for informal team use only,

3. Your review and comment is very valuable. I would like to know what you
think about the format, wording, and content of the proposal before we formally
submit the document. These enclosures will be sent to DTSC for informal review

and will be discussed at the meeting next week. If there are comments you would
like :,_.eto address before o_r discussion on March 3rd, please call/FAX.

Thanks,

Andrea
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PROPI_$ED
RCRA CORRECTIVE ACTION SCHEDULE

LONG BEACH NAVAL COMPLEX

,,, i • i,

ITEM DUEDATE

Notification of newly identified sites Within 15 calendar days after
discovery

i ,,.,., ,...

Draft Site Inspection (SI) Work Plan Submit not later than 240 calendar
days after date of notification.

Final SI Work Plan Submit not later than 60 calendar
days from the date of receipt of DTSC
comments on the Draft SI Work Plan.

Initiate SI Work Plan Implementation Not later than 120 calendar days from
the receipt of DTSC approval of the
Final SI Work Plan or such other date
as proposed in the Final SI Work Plan
and approved by DTSC.

Draft SI Report Submit not later than 300 calendar
days from the date of initiation of SI
work plan implementation.

Final SI Report Submit not later than 60 calendar
days from receipt of DTSC comments
on the Draft SI report.

i IL,,

Draft Remedial Investigation/Feasibility Submit not later than 300 calendar
Study (RI/FS) Phase i Work Plan, In- days from receipt of DTSC approval
cludes draft Work Plan, Sampling and on Final SI ReporT, or such other date
Analysis Plan, Quality Assurance Pro- as proposed in the Final SI Work Plan
ject Plan, and Community Relations and approved by DTSC,
Plan.

Final Phase I RItFS Work Plan Submit not later than 60 calendar
days from date of receipt of DTSC
comments on Draft RI/FS Phase I
Work Plan.
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PROPPSED
RCRA CORRECTIVE ACTION SCHEDULE

LONG BEACH NAVAL COMPLEX

..... , ,, , ,,, i, ; 'l • , •

/_(__,__ ITEM DUE DATE• Initiate Phase ! RI/FS Work Plan Imple- Not later than 120 calendar days from

mentation the date of receipt of DTSC approval
on Finat Phase I RI/FS Work Plan, or
such other date as proposed in the

_,_ Final Phase I RI/FS Work Plan and
approved by DTSC.

i i i ii....

Draft Phase I RI/FS Report Submit not later than 420 calendar
days from the date of initiation of
Phase I RI/FS Work Plan implementa-
tion.

, , i , ,,,I, --

Final Phase I RI/FS Report Submit not later than 60 calendar
days from the date of receipt of DTSC
comments on Draft Phase i RI/FS
Report.

Draft Phase II RI/FS Work Plan Submit not later than 300 calendar
days from the date of receipt of DTSC
approval on Final RI/FS Phase I Report
or such other date as proposed in the
Final Phase I RI/FS Report and ap_
proved by DTSC,

Final Phase Ii Ri/FS Work Plan Submit not later than 60 calendar
days from the date of receipt of DTSC
oomments on the Draft Phase II RI/FS
Work Plan.

._ , ,,

Initiate Phase II RI/FS Work Plan Imple- Not later than 120 calendar days from
mentation the date of receipt of DTSC approval

of Final RI/FS Phase II Work Plan or
such other date as proposed in the
Final RI/FS Phase II Work Plan and
approved by DTSC,
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PROPpSED
RCRA CORRECTIVE ACTION SCHEDULE

LONG BEACH NAVAL COMPLEX

i
, , ......... i i, ii ' """ ' "" • .. . - ' ....

ITEM DUEDATE

Draft Phase II Ri/FS Report Submit not later than 300 calendar
days from the date of initiation of
RI/FS Phase II Work Plan implementa-
tion.

Final Phase II RI/FS Report Submit not later than 60 calendar
days from the date of receipt of DTSC
comments on the Draft Phase II RI/FS
Report.

Draft Proposed Plan Submit not later than 270 calendar
days from date of receipt of DTSC
approval of Final Phase II RI/FS Report
or such other date as proposed in the
Final Phase II RI/FS Report and ap-
proved by DTSC.

Final Proposed Plan Submit not later than 60 calendar
days from the date of receipt of DTSC
comments on the Draft Proposed Plan.

Publish Proposed Plan for 30-Day Publish not later than 14 calendar
Public Comment Period days from receipt of DTSC approval

on Final Proposed Plan.

Draft Record of Decision Submit not later than 240 calendar
(ROD)/Remedial Action Plan (RAP) days following close of public com-

ment period on the Proposed Plan.

Final ROD/RAP Submit not later than 90 calendar
days from date of receipt of DTSC
comments on draft ROD.

Implement Remedial Action In accordance with schedule in the
Final Approved ROD.

• ,.,,,,,
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RCRA Corrective Action Schedule Assumptions
Naval Complex Long Bea_

2/24/93

o Navy Proc_ement - 12o days.

o Navy Review - 60 days (except for draftROD review).

o Review tin'_csfor Proposed Plan and Record of Decision ate shown in the draft
schedule.

o Incorporate Comments - 60 days (except for Proposed P_r'../ROD),

o Agency Approval. 30 days.

o Agency and Navy review concurrent (This is contingent on partnering meetings
being held on a regularbasis).

o Partnering meetings are hc]d on a regu)ar basis result M limited revbiom to
draft documents,

o Proposed Plan and Re4_rdof Decision are procuredunder the same oontraet
task order.

o Public Review Period for Proposed Plan - 60 days.




