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September 27, 1994

Mr. Ed Dienzo, Code 1832.ED
Naval Facilities Engineering Command
Southwest Division

1220 Pacific Highway
San Diego, CA 92132-5187 52-1299/03

Subject: Updated Revised Submittal Schedule
RCRA Part B Permit Application
Long Beach Naval Shipyard (LBNSY)
Contract N68711-92-D-4673

Delivery Order #0027

Dear Mr. Dienzo:

On September 26, 1994, Brown and Caldwell (BC) received additional comments on the
Preliminary Draft Part A and Part B Permit Application from the LBNSY. Previously, it
was our understanding that the only comments regarding the Preliminary Draft Permit
Application were received on September 14, 1994. On September 27, 1994, a
teleconference was held to discuss the September 26, 1994, comments, which were related
to the Waste Analysis Plan (i.e., Part 3 of the Operation Plan). Participants included: Mr.
Mel Floria and Mr. Paul Farnham, LBNSY; Ms. Lynn Heatherington, EMS; and Mr. Mark
Williams, Mr. John Fields and Mr. Don Whittaker, BC.

Based on the teleconference, it was concluded that the comments could generally be grouped
into two categories, programmatic and WAP-specific. It was mutually agreed that BC will
address each of the September 26, 1994, comments which are WAP-specific (i.e.,
Comments 4, 5, 6, 7, 8, 9, 12, 13, 14, 16, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29,
30, 31, 34, 35, and 36) and revise the Permit Application accordingly. However, it is not
realistic to expect that LBNSY will be able to resolve the programmatic issues prior to the
November 1, 1994, Department of Toxic Substances Control (DTSC) permit application
deadline. Therefore, the programmatic comments (i.e. Comments 1, 2, 3, 10, 11, 15, 17,
32, 33, 37 and 38) are beyond the scope of BC's current project.
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Since BC will be required to address these additional WAP-specific comments, the revised
submittal schedule must be updated accordingly. As before, the Shipyard will have an
opportunity to review the revised sections of the Permit Application prior to it being
completed for submittal to the DTSC. Therefore, in order to allow the Navy to meet the
November 1, 1994, DTSC permit application deadline, it was mutually agreed that the
submittal schedule will be revised as discussed below. Please note that there can be no
other delays if the November 1, 1994, deadline is to be met.

On or before October 10, 1994, BC will provide to LBNSY (specifically, Mr. Dave Baillie
and Mr. Mel Floria) unbound copies of only those Parts of the Permit Application affected
by the September 14 and 26, 1994, comments. Mr. Baillie, Mr. Floria and other LBNSY

personnel will review those Parts to ensure that the Navy's comments have been adequately
addressed. Mr. Baillie or Mr. Floria will notify BC of the results of the LBNSY review
no later than October 17, 1994. This notification may be verbal, but should be confirmed
in writing. Furthermore, it is our understanding that LBNSY will provide BC with an
addendum to the CEQA checklist, which will present narrative explanations to each item on
the checklist. This addendum should be received by BC no later than October 17, 1994.
Based on the results of LBNSY's review, BC will prepare the revised Permit Application.
BC will submit eight copies of the revised Permit Application (two to Southwest Division
and six to LBNSY) on or before October 24, 1994. LBNSY will be responsible for
submitting the complete Permit Application to DTSC no later than November 1, 1994.
BC's October 24, 1994, submittal will also include instructions to LBNSY for finalizing the
Permit Application (e.g., signature requirements, additional attachments, etc.) prior to
DTSC submittal.

Please feel free to call me at (619) 528-9090 if you have any questions or need additional
information.

Very truly yours,

BROWN AND CALDWELL

Donald G. Whittaker

Project Manager

DGW/mh
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cc: Ms. Julia Garcia, Southwest Division
Mr. Dave Baillie, Long Beach Naval Shipyard
Mr. Mel Floria, Long Beach Naval Shipyard
Mr. Paul Farnham, Long Beach Naval Shipyard
Mr. Jeff Rueb, Southwest Division
Mr. George Khoury, Brown and Caldwell
Mr. John Fields, Brown and Caldwell
Mr. Mark Williams, Brown and Caldwell
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