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i MOFFETTFIELD

SSIC NO. 5090.3DEPARTMENT OF THE NAVY
NAVAL AIR STATION

MOFFE'I'-F FIELD, CA 94035-5000 IN REPLY REFERTO:

62_0/28
Set 189/ _ 8 II

14 0CT 1988

California Reqional Water Quality Control Board
San Francisco Bay Region
Attn: Roaer James
Executive Officer
IIII Jacksom Street, Room 6040
Oakland, CA 94607

l_ Gentlemen:

Enclosed is our October 15, 1988 status report on Installation
Restoration and the cleanup efforts at Naval Air Station Moffett
Field.

If you have any questions, please contact Mr. Michael Cain at
(415) 966-5744.

S_ncerelv,

'_':!_i_i'' By direction

Encl : _ :
{1) Installation Restoration Program {!RP) Monthly Status/Action

• Report of October 15, 1988 i

Copy to : ',
_Conim-i :i

Environmental Protection Aqencv, Region 9 (Lewis M_tan_
Santa Clara Valley Water District (Tom Twamaura) .,_:_i'.__,
Santa Clara County Health Department (Charles Nlcholson

Department of Health Services (Chein Eao)_:'_l_'_':' ' "_ ' ....

State Water Resource Contro] Board (Gil Torres)_, *_;_:_'_;#_:<_:':_! _I

California Waste Manaaement Board (,TackMJller);'_"iJ:__,,_,_ : iiCity of NountaJn View (Russ Frazer% ........,,, ,_l_
City of Sunnvvale (Dan Firth_ ,_j,.n_ .o.,--':

I I
California Reaional Water Quality Control Board (Lila Tanq)
InternationalTechnoloav Corporation {KeJth Bradlev_ _:_"S_'i_2_{
Martin Marietta Energv Systems (Paula Pritz) _e_ __' _ ;- "
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INSTALLATION RESTORATION PROGRAM (IRP)

MONTHLY STATUS/ACTION REPORT
OCTOBER 15, 1988

i. Field activities remained on schedule in September. Seven
geophysical borings were drilled, 18 wells were installed, 28
wells were deve!opeM, and 35 w_]]s %z:re samm]ed. ShalTow scJl
sampling continued and the soil gas survev beaan. More detail
is provided for September field activities in Tables 1 and 2.

2. A meeting was held on September 22 at the Regional Water
Quality Control Board (RWQCB) office. This meeting included
representatives of NAS Moffett Field, WESTNAVFACENGCOM,
_ennedy/Jenks/Chilton, International Technology Corporation,
and the Santa Clara Valley Water District (SCV_). The status and
potential means of expediting the potential well investigation and
closure were discussed. A copy of the technical specifications for
construction bid document for sealing abandoned wells at NAS Moffett
Field, was hand delivered to the RWQCB and SCVWD for their review.

3. Phase I drilling should be complete at all sites in October.
All rias will be demobilized from the site until drilling activity
begins for Phase II. Table 3 is field work planned for October
1988.

Enclosure (I)
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Table2.

InvestigationStatus:Mor,itorin_.WellsNASMGFFETTFIELD
August31,1988

Existing
(E) Or
NewWel1

Bell {PhaseDate Date IstMo. _ no. 3rdMo.
LocationI or If}I_stalledDevelopedSamole 5a_oie SaJole

_ffetAF

Site 7

W?-1(A) E
W7-4(BI} E

: '
W'/-8(_) E
W'/-13 (A) E
W?-I5iBI) E
W?-16{C) !
WT-17(B1}I II
W?-I8(A}I II 9-27
WT-H(A)I II 9-26
W?-20{A)I II 9-20
W'/-2l |A)I II 9-_

Site 8

_ _-I {1:_) E.,-._.v W8-2(BI) I
W_-3(C) I
WB-wi(I_) I 8-18
W8-5(A) I 8-27
W8_ (A) I B-._3
W@-7{BI)I II
W8-@ (A) II

Site 9
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TABLE 3 OCTOBER FIELD ACTIVITIES PLANNED
r• NAS MOFFETT FIELD i

t
SITE aEO_I(_ _ WEIL WELL SOILB_ SOIL I
NIL_BER BORINBS INST_.._TI_ _"VELOP_qZNT SAMPLIN_ SURVEY SPP,_:_LES!

-i
% I

2 I

3 I l l

4 X X X

5 I X I

6 X

; 7 I I l

" B X X

5 X l -

10 I X

€,_ II

12 X

13 I

14

15
I

17
s

18

19
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