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March29, 1995

Mr. Michael Gill
U.S. EnvironmentalProtection Agency
Region 9, Mail Stop H-9-2
75 Hawthorne Street
San Francisco, California94105

Subj: Updated Schedule for revisionto Operable Unit I and Operable Unit 5
Documents for Moffett Federal Airfield

Dear Mr. Gill:

This letter documents the updated schedule for completion of the Operable Units (OUs) 1 and 5
through the Records of Decision (RODs). The update of the scheduleis required due to
regulatory comments on the draft final documents. The Navy submitted the revised draft final
OU1 FeasibilityStudy (FS) and proposed plan (PP) on December 20, 1994. Comments on the

_, documentwere receivedfrom the U.S. EnvironmentalProtectionAgency (EPA) in a letter dated
February 3, 1995 and from Mr. Joseph Chou of the CaliforniaEnvironmental Protection Agency
Department of Toxic Substances Control (DTSC) in a letter dated February 15, 1995. The Navy
submitted the draft final OU5 FS and PP on January 30, 1995. Comments on the document were
receivedfrom the EPA in a letter dated February 13, 1995 and from DTSC in a letter dated
March 3, 1995.

Due to manysignificantcomments on the draft final versions of the documents, the Navy requires
and requests additional time to address the comments and revise the reports. The Navy proposes
the schedule as shown in Attachment A as discussed with the Regulatory Agencies at the March
10, 1995 RemedialProject Manager meeting and at the meeting on March 15, 1995. Attachment
B presents a chronological listingof the proposed milestones as a reference. The proposed
schedule willallow the submittalof the final OU1 ROD on December 1, 1995and the final OU5
ROD on November 10, 1995, provided that all partiesconcur with the responses to comments.

If you have any questions or comments, please call me at (415) 244-2563.

Sincerely, o

 jiigau
STEPHEN G. CHAO

_P' BKACEnvironmentalCoordinator



SUBJ: UPDATED SCHEDULE FOR REVISION TO OPERABLE UNIT 1 AND OPERABLE UNIT
5 DOCUMENTS FOR MOFFETT FEDERAL AIRFIELD

Copy to:
Department of Toxic Substance Control (Attn: Joseph Chou)
RegionalWater Quality Control Board (Attn: MichaelBessette)
Navy Environmental Office (Attn: Lt. Susanne Openshaw)
MHB Technical Associates (Attn: Peter Strauss)
NASA Ames Research Center (Attn: Sandra Olliges)
PRC Environmental Management (Attn: Michael Young)

BlindCopy to:
09ER, 09ER5, 09ER5ST, 09ER5HC, 09CMN
Chron, kll_, pink, green
Activity File: Moffett Field



Attachment A

Proposed OU1 and OU5 Schedules

Milestone I OU5 Due Date OU1 Due Date

Response to CommentsDue 21 April 95 10 April 95
Approvalfrom Agencies on Response 5 May 95 1 May 95
to Comments

Final FS SubmittedI 22 May 95 15 May 95
Final ProposedPlanSubmittedt 5 June 95 29 May95
Beginning of Public Comment Period2 5 June 95 29 May 95

Public Meeting2 22 June 95 15 June 95
Public Comment Period End2 5 July 95 30 June 95
Draft ROD & RD/RA Work Plan duet 10 July 95 1 August 95
Draft ROD Comments due 24 August 95 15 September 95
Draft Final ROD duet 10 October 95 1 November 95
Final ROD duet 10 November 95 1 December 95

Notes:

t Federal Facilities Agreement Deliverable

2 Target date. Dates will be finalized during final revisions to the proposedplans.



Attachment B

Chronological Listing of Proposed Milestones

10 April 95 OU1 Response to Comments due
21 April.95 OU5 Response to Comments due

May
1 May 95 OU 1 Approval from Agencies on Response to Comments
5 May 95 OU5 Approval from Agencies on Response to Comments
15 May 95 OU1 Final FS submitted
22 May 95 OU5 Final FS submitted
29 May 95 OU1 Final PP submitted

OU1 Public Comment Period Begins

June
5 June 95 OU5 Final PP submitted

OU5 Public Comment Period Begins
15 June 95 OU1 Public Meeting
22 June 95 OU5 Public Meeting
30 June 95 OU1 Public Comment Period Ends

5 July 95 OU5 Public Comment Period Ends
10 July 95 OU5 Draft ROD & RD/RA Work Plan due

1 August 95 OU1 Draft ROD & RD/RA Work Plan due
24 August 95 OU5 Draft ROD & RD/RA Work Plan comments due

September
15 September 95 OU1 Draft ROD & RD/RA Work Plan comments due

September
10 October 95 OU5 Draft Final ROD due

November
1 November 95 OU1 Draft Final ROD due
10 November 95 OU5 Final ROD due

December
1 December 95 OU1 Final ROD due


