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Ms. Lida Tan
U.S. Environmental Protection Agency
Region 9
75 Hawthorne Street SFD-8-3
San Francisco, CA 94105

Dear Ms. Tan and Ms. Constantinescu:

Ms. Adriana Constantinescu
Regional Water Quality Control Board
San Francisco Bay Region
1515 Clay Street, Suite 1400
Oakland, CA 94612

Thank you for your' participation in developing the amended Federal Facility
Agreement (FFA) Schedule for Site 25 at Former Naval Air Station, Moffett Field.
Pursuant to our discussions and in accordance with your e-mails of September 29th the
amended schedule, Attachment 3 (timetables and deadlines), is provided as enclosure
(1). A detailed project schedule is contained in enclosure (2).

In accordance with section 30.3.2 of the Moffett Field FFA dated August 1990 and
amended in December 1993, the Parties have verbally agreed to this modification of the
FFA which will become effective upon receipt of your signed confirmation letters.

If you have questions or comments, please contact me in any of the following ways:

Ms. Andrea Espinoza
BRAC Environmental Coordinator
Southwest Division Naval Facilities Engineering Command
BRAC Operations Office
1230 Columbia Street, Suite 1100
San Diego, CA 92101-8517
Telephone (619) 532-0911
Facsimile (619) 532-0995
andrea.espinoza@naw.mil

Sincerely,

~ ,

ANDREAESPI~
BRAC Environmental Coordinator,
By direction of the Commander

Enclosures: 1. Modified former NAS Moffett Field FFA Attachment 3, dated
September 20, 2004

2. Detailed Project Schedule
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Copy to:
Ms. Rashee Rohatgi
Katz & Associates, Inc.
4250 Executive Square, Suite 670
La Jolla, CA 92037

ROICC-SFBA Moffett Federal Airfield
Attention: Mr. Gary J. Munekawa
P.O. Box 68
Building 107
Moffett Field, CA 94035

Ms. Ana Ruiz
MidPeninsula Regional Open Space
District
330 Distel Circle
Los Altos, CA 94022-1404

Ms. Beckye Stanton
Environmental Contaminants Division
U.S. Fish and Wildlife Service
2800 Cottage Way, Room W-2605
Sacramento, CA 95825

Mr. Mark Littlefield
Habitat Conservation Division
United States Fish and Wildlife Service
2800 Cottage Way, Rm W-2605
Sacramento, CA 95825

Mr. Bob Moss
BPAF
40100rme
Palo Alto, CA 94306
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Ms. Shelly Clubb
MIS 218-1
National Aeronautics and Space
Administration
Ames Research Center
Moffett Field, CA 94035

Mr. Brian Maidrand
Foster Wheeler Environmental Corporation
1230 Columbia Street, Suite 600
San Diego, CA 94560-4206

Mr. Duncan Simmons
MidPeninsula Regional Open Space District
330 Distel Circle
Los Altos, CA 94022-1404

Mr. Jim Hardwick
CA Department of Fish and Game
Office Spill Prevention & Response Scientific
Prog.
1700 K Street
PO Box 944209
Sacramento, CA 94244-2090

Mr. Tom Mohr
Santa Clara Valley Water District
5750 Almaden Expressway
San Jose, CA 95118

Mr. Clyde Morris
United States Fish and Wildlife Service
PO Box 524
Newark, CA 94560-0524
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Blind copy to:
06CH
06CH.AE
06CH.SG
06CH.RW
09C.MW
05G.DS (2 copies with enclosures)
Read File
Serial File

Writer: A. Espinoza, 06CH.AE, 2-0911
Typist: N. Lilley, 06BU.NL, 10/01/04
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Attachment 3 (Enclosure 1)
Timetables and Deadlines

Site 25 - Eastern Diked Marsh and Stormwater Retention Pond (including MROSD
Property)

R ~ ~ November 30, 2004Draft emedlallnvestigation (RI
Addendum
Draft Final RI Addendum March 22, 2005
Final RI Addendum 1 April 22, 2005
Draft Feasibility Study (FS) Addendum May 30,2005
Draft Final FS Addendum September 29, 2005
Final FS Addendum 1 October 31,2005
Draft Proposed Plan (PP)* November 1, 2005
Draft Final PP Februarv 13,·2006
Final PP 1 April 7, 2006
Remedial Design/Remedial Action November 1, 2005
Schedule
Draft Record of Decision (ROD) June 12,2006
Draft Final ROD November 20, 2006
Final ROD 1 January 18, 2007

Notes:
1 After 30 day review, Draft Final becomes Final unless dispute resolution is invoked (Section 9.9 of FFA)

Assumes agency concurrence on Draft Final FS Addendum.



Enclo::.....'d2 ~Site 25 Detailed FFA Schedule
ID TaSK Name Duration Start Finish

1 Sile 25 Schedule through ROD 712 days Wed 4/28/04 Thu 1/18/07

2 Sile 25 Remedial Investigation Addendum 259 days Wed 4/28/04 Mon4/25/05

3 Pre-Draft RI Addendum 114 days Wed 4/28/04 Mon 10/4/04

4 Prepare TIdal Marsh Species Tech Memo (including Navy Review) 58 days Wed 4/28/04 Fri 7/16104

5 Meeting 10 discuss Tidal Marsh Species Usi. 1 day Wed 4/28/04 Wed 4/28/04

6 Agency Aeview 01 Tidal Marsh Species Tech Memo 10 days Tue 6/1/04 Mon 6/14/04

7 Prepare Tidal Marsh Scenario Tech Memo 25 days Mon 5/10/04 Fri 6/11/04

B Navy Review 01 Tidal Marsh Scenario Tech f:-1emo 5 days Mon 6114/04 Fri 6/18/04

9 Incorporale Navy Commenls 5 days Mon 6/21/04 Fri 6/25/04

10 Agency Aevlew 01 Tidal Marsh Scenario Tech Memo 15 days Mon 6/28104 Fr17/16/04

11 Meeling 10 discuss Tidal Marsh Scenario 1 day Wed 7/14/04 Wed 7/14/04

12 Incorporale Tech Memos inlo and Prepare RI Addendum 30edays Tue7/20/04 Thu 8/19/04

13 Navy review 01 Pre-Oralt RI Addendum 30 edays Thu 8/19/04 . Sal 9/18/04

14 Prepare Navy RTCs (Redline Text) 14edays Mon 9/20/04 Mon 10/4/04

15 Draft RI Addendum 40 days TUB 10/5/04 TUB 11/30/04

16 Prepare Oralt RI Addendum 10edays TUB 10/5/04 Frl10/15/04

17 Requesl ARAAs Irom Stale 1 day Mon 10/18/04 Mon 10/18/04
16 Navy Aeviewof Oralt AI Addendum 20edays Tue 10/19/04 Mon 11/8104

19 Incorporate Navy Commenls 21 edays Tue 11/9/04 Tue 11/30/04

20 Agency Review of RI Addendum 60 edays Tue 11/30/04 Sat 1129105

21 Draft Final RI Addendum 35 days Mon1/31/0S Mon3/21/0S

22 Response to Dralt RI Commenls 10 edays Mon 1/31/05 Thu 2110105

23 Meeling to Resolve Oralt RI Comments 1 day Tue 218/05 Tue 218/05

24 Prepare Oralt Final Al Addendum 15 edays Fri 2111/05 Sal 2126/05

25 Navy Review of Oralt Final AI Addendum 15 edays Mon 2128/05 Tue 3/15/05
26 Prepare Navy RTCs 5 edays Wed 3/16/05 Man 3/21/05

27 Agency Review of Draft Final RI Addendum 30 edays Tue3/22/05 Thu 4/21/05

23 Final RI Addendum 2 days FrI4/22J05 Man 4/25/05

29 Submil Final AI Addendum 1 day Frl4/22/05 Fr14/22105

30 Agency Concurrence letlers 1 day Man 4/25/05 Mon 4/25/05

31 Feasibility Study Addendum 240 days Tue 11/30/04 Tue 11/1/05

32 Pre-Draft FS Addendum 93 days Tue 11/30/04 Sun 4/10/05

33 Cleanup Levels Tech Memo 43 days Tue 11/30/04 Frl1/28/05
34 Prepare Tech Memo 20edays Tue 11/30/04 Man 12120104

35 Navy Review of Cleanup Levels Tech Memo 10 edays Tue 12121/04 Fri 12131/04

36 Incorp Navy Comments 5 days Mon 1/3/05 Fri 1/7/05

37 Agency Review 01 Cleanup Levels Tech Memo 15 days Man 1110/05 Fri 1128/05

33 Meeting to Discuss Cleanup Levels Tech Memo 1 day Thu 1/27/05 Thu 1/27/05
39 Preliminary Alternatives Screening Tech Memo 52 days Mon 12/6/04 Tue2l15/05

40 Prepare Tech Memo 20edays Man 1216/04 Sun 12126/04
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Enclosu.d2
Site 25 Detailed FFA Schedule

ID Task Name Duration Start Finish

41 Navy Review of Preliminary Alternatives Screening Tech Memo 20edays Man 12127/04 Sun 1/16/05

42 Incorp Navy Comments 5 days Tue 1116/05 Man 1/24/05

43 Agency Review of Preliminary Alternatives Screening Tech Memo 15 days Wed 1/26/05 Tue 2115/05

44 Meeting to Discuss Preliminary Alternatives Screening 1 day Thu 2110/05 Thu 2110/05

45 Incorporate Tech Memos Into and Prepare Pre-Draft FS Addendum 10edays Wed 2116/05 Sal 2126/05

46 Navy Review of Pre-Drall FS Addendum 30edays Mon 2126/05 Wed 3/30/05

47 Prepare Navy RTCs 10edays Thu 3131105 Sun 4/10/05

46 Draft FS Addendum 34 days Mon4111/05 Sat 5/28/05

49 Prepare Drafl FS Addendum 20 edays Mon4/11/05 Sun 5/1/05

50 Navy Review of Orall FS Addendum 20 edays Mon5/2105 Sun 5/22105

51 Respond 10 Navy Comments 5edays Man 5/23/05 SaIS/2B/05

52 Agency Review of Draft FS Addendum 60edays Mon5/30/05 Fr/7/29/05

53 Draft Final FS Addendum 42 days Man 811105 Wed 9/28/05

54 Prepare Agency RTCs 15 edays Mon 811105 Tue 8/16/05

55 Meellng to discuss RTCs 1 day Tue8/30/05 Tue 8/30/05

56 Prepare Drall Flnal FS Addendum 15 edays Wed B/17/05 Thu 9/1/05

57 Navy Review 20edays Frl9/2I05 Thu 9/22105
50 Prepare Navy RTCs 5edays Fri 9/23/05 Wed 9/28/05
59 Agency Review of OF FS Addendum 30edays Thu 9/29/05 Sat 10/29/05

60 Final FS Addendum 2 days Man 10/31/05 Tue 11/1/05

61 Submit Final FS Addendum 1 day Man 10/31/05 Mon 10/31105
62 Agency Concurrence letters 1 day Tue 11/1/05 Tue 11/1105
63 Proposed Plan (PP) 212 days Fri 7/29/05 Tue 5/23/06
64 Pre-Draft pp . 65 days Fri 7/29/05 Sun 10/30/05
65 Prepare Pre-Draft PP 30 edays Fri7/29/05 Sun B/28/05

66 Navy Review Pre-Drafl PP 30 edays MonS/29/05 Wed 9/26/05

67 Revise Pre-Draft PP 20 edays Thu 9/29/05 Wed 10/19/05

68 Navy Redline Review 10 edays Thu 10/20/05 Sun 10/30/05

69 Draft Proposed Plan . 43 days Tue 1111105 Sat 12131/05

70 Agency Review Draft PP 60 edays Tue 11/1/05 Sat 12131/05

71 Draft Final PP 30 days Sat 12131/05 Fr12l10/06

72 Prepare Working Draft Response to Comments 14edays Man 1/2106 Mon 1116/06

73 Meeting to discuss Agency Comments 1 day Man 1/2106 Man 1/2106

74 Prepare Draft Final PP 15 edays Sat 12131/05 Sun 1/15/06

75 Navy Review Draft Final PP 15 edays Sun 1/15/06 Mon 1/30/06

76 Revise Draft Final PP and Submit 10 Agencies 10edays Tue 1/31106 Fr12l10/06

77 Agengy Review of DF PP 30edays Mon 2113/06 Wed 3/15/06

78 Agency Concurrence LeUer on Draft Final PP 1 day Thu 3116/06 Thu 3/16/06

79 Distribute PP and assoc. Public notices 15 days Frl3117/06 Thu 4/6/06

00 Public Comment Period 30edays Fri 4/7/06 Sun 5/7/06
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Enclob... d 2
Site 25 Detailed FFA Schedule

10 Task Name Duration Start Finish

81 Public Meeting 1 day Man 5/1/06 Man 5/1/06

82 Prepare Public Responsiveness Summary 15 edays Mon 5/8106 Tue5/23/06

83 Remedial Design/Remedial Action Schedule 67 days Man 811105 Tue 11/1105

84 Prepare Draft RDIRA Schedule 39 days Man 811105 Thu 9/22105

85 Prepare Pre-Draft RD/RA Schedule 30 days Man 811105 Frl9/9/05

86 Pre-Draft RO/M Schedule Navy Review 10 edays Frl9/9/05 Man 9/19/05

07 Incorporate Navy Comments 3 days Tue 9/20/05 Thu 9/22105

88 Submit RDIRA Schedule to Agency 1 day Tue 1111105 Tue 11/1/05

09 Record of Decision (ROD) 211 days Thu3/30106 Thu 1/18/07

90 Pre-Draft ROD 52 days Thu 3130106 Sat 6110106

91 Prepare Pre-Draft ROD 30 days Thu 3/30106 Wed 5/10/06

92 Pre-Draft ROD Navy Review 30 edays Thu 5/11/06 Sat 6/10/06

93 Draft ROD 33 days Mon 6/12106 Thu 7/27/06

94 Incorporate Navy Comments to Create Draft ROD 14edays Mon 6/12106 Man 6/26/06

95 Navy Review of Draft ROD 30 edays Tue 6/27/06 Thu7/27/05

96 Draft ROD Agencies Review 50 edays Frl7/28/06 Tue 9/26/06

97 Draft Final ROD 38 days Tue9/26106 Fr111117/06
98 Prepare Response to Agency Comments 14edays Tue9/26/06 Tue 10/10/06
99 ATC Resolution Meeting 1 day Wed 10/4/06 Wed 10/4/06
100 Prepare Drall Final ROD 15 edays Wed 10/11/06 Thu 10/26/06
101 OF ROD Navy Review 15 edays Thu 10/26/06 Fril1/10/06
102 Incorporate Navy Comments and Prepare as Submitlal 5 days Man 11113/06 Fri 11/17/06
103 OF ROD to Agencies for Review 30edays Man 11/20/06 Wed 12120106
104 Agency Concurrence Letlers 1 day Thu 12121/06 Thu 12121106
105 Prepare and Sign Final ROD 2Bedays Thu 12121106 Thu 1/18107

Paga3 September 20, 2004


