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, California Regional Water Quality Control Board

. .- ....n.~_.~:t~~:cGo~:Jtk·soc. Engineeririg'Oe010gisf ..

.' . .. 2101 Webster Street, Suite 500
Oakland, CA 94612

Subj: INSTALLATION RESTORATION SCHEDULE FOR NAVAL FUEL DEPOT,
Pr. MOLATE, CA

Dear Mr. Goldsmith:

1. This is the Navy's response to the subject information requested by your agency.
,
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2. Enclosures (1) and (2) are provided for review and comment.

3. These schedules are based on the assumption that the FY '93 DERA funding will be
available by not later tIuut"1 November 1992. Adjustment of these schedules will be
required ifsuch funding is not available by that time.

4. Should you have any questions regarding this matter, the point of contact is
Mr. Paul Ko. Code 1813PK, (415) 244-2516.

GILBERT A. RIVERA
Head, Installation Restoration Section

Enc1: (1) Preliminary Design Schedule for Source Containment
(2) Schedule of Installation Restoration Activities

Copy to:
NFD Pt. Malate (Attn: LT, J. Dolan)
PRe Denver (Attn: David West)

Blind copy to:
09B.09E
181. 1813.1813PK, Admin. Record
Chron. blue. pink, green
Writer: Paul Ko. 1813PK, x2516
FILE: NFD. Point Molate
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Ene!. (1)

Preliminary Design Schedule
Source Containment

NFD Point Malate CTO 143

Prepared July 7t 1m

The proposed schedule is fast track~ to meet a deadline of September 1993 for award of construction
-- -t\1nd~.:~nis_ sC~~91e.assuJl!es all desigJ;! review commentswiU be provided to PRC within four weeks-

of design submittal. In addition, the schedule assumes ihaiiRC begins evaluating'a1ternatives for" - -- 
treating and handling collected water by mid-July 1992 under the existing eTO 143. New funds for
completion'of design are assumed to be available on November 1, 1992.

DATE !ASK

July IS, 1992 Start Conceptual Study on Containment and
Treatment Alternatives

November IS, 1992 Submit Concep.tual Study
,.

December 1, 1992 Meet to Review and Approve Conceptual
Approach

.')
February 1, 1992 3S percent submittal/

March 1, 1993 Meet to discuss review comments on 35
percent

May IS, 1993 100 percent submittal

June IS, 1993 Meet to discuss review comments on 100
percent

July 15. 1993 Final submittal

September IS, 1993 Award Construction Contract

The December 1, 1992 meeting is a critical milestone for this project. It is important that all parties
agree to the project design approach prior to PRC initiating design. If changes are made in the design
approach after this date. PRe will not be able to meet the design submittal dates. (As proposed. the
design suhmittal dates require PRC to proceed with design before receipt of comments on the 35
percent submittal).
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This schedule is based on the assumption that FY '93 DERA funding
is available by not later than 1 November 1992.

NFD POINT MOlATE
SCHEDULE OF INSTALLATION/RESTORATrON ACTIVITrES."
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