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TREASURE ISLAND 
SSIC NO. 5090.3.A 

5090 
Serl832.5EG!L 7273 
12 Sep 1997 

California Environmental Protection Agency 
Department of Toxic Substances Control, Region 2 
Attn: Ms. Mary Rose Cassa 
700 Heinz A venue, Suite 200 
Berkeley, CA 94710 

Subj: FEDERAL FACILITY SITE REMEDIATION AGREEMENT (FFSRA) FOR 
NAVAL STATION, TREASURE ISLAND (NA VSTA TI) 

Encl: (1) Federal Facility Site Remediation Agreement Appendix D (Revised 09/12/97) 

Dear Ms. Cassa: 

Pursuant to Section 9, Extensions, of the Naval Station Treasure Island Federal Facility Site 
Remediation Agreement (FFSRA), the Navy requests your concurrence to enclosure (1), Appendix D 
(Revised 09/12/97). The revised schedule was based on Chapter 5, Environmental Program Master 
Schedule, Figure 5-1, Naval Station Treasure Island Projected Installation Restoration Schedule dated 
09/12/97 of the BRAC Cleanup Plan (BCP). 

The revised schedule was discussed and approved by the BRAC Cleanup Team (BCT) in the August 
12 and September 2, 1997 BCT meetings. The schedule was based on the 12 September 1997 submittal 
of the draft final remedial investigation (RI) report for onshore sites. The draft final RI report contains 
additional information used to further evaluate some of the sites. This new information includes (1) 
additional quarterly groundwater data, (2) results of groundwater modeling, (3) results of 
ecotoxicological testing for the development of petroleum screening levels, and (4) additional soil and 
groundwater data from Sites 12 and 17. · 

The Navy is available to discuss this request at your convenience. If you require additional 
information, please contact me at (650) 244 2560. 

Copies to: 

Sincerely, 

- "ginal • ed by dn s1gn : 

ERNESTO M. GALANG 
Remedial Project Manager 
By direction of 
the Commanding Officer 

California Regional Water Quality Control Board (Attn: Ms Gina Kathuria) 
U.S. Environmental Protection Agency, Region IX (Attn: Mr. Tom Huetteman) 
NAVSTA Treasure Island (Attn: Mr. Jim Sullivan) 
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5090 
Ser1832.5EG/L7273 
12 Sep 1997 

Subj: FEDERAL FACILITY SITE REMEDIATION AGREEMENT (FFSRA) FOR 
NAVAL STATION, TREASURE ISLAND (NAVSTA Tl) 

Blind copies to: 
1832, 1832.5EG, 09C 
Information Repository (3 copies) 
Chron, RF 
Writer: E. Galang, 1832.5EG, X-2560 
File: NS Treasure Island 
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Federal Facility Site Remediation Agreement 
for Treasure Island Naval Station 

APPENDIX D (Revised 09/12/97) 

ALL DEADLINES WHICH WILL BE ESTABLISHED IN 
ACCORDANCE WITH SECTION 8 (DEADLINES) AND WHICH 

MAY BE EXTENDED IN ACCORDANCE WITH SECTION 9 (EXTENSIONS) 

Draft Primary Documents Deadlines Draft Secondary Documents 

a. RifFS Workplans Submitted 

b. RifFS Sampling Plans Submitted 
c. RifFS Quality Assurance Plan Submitted 
d. RifFS Health & Safety Plan Submitted 
e. Community Relations Plan Submitted 
f. Remedial Investigation (RI) Submitted Sampling Results Data 

Reports (Onshore) Baseline Risk Assessment (BHHRA) 
Environmental Assessment (EA) 
Removal Action Memorandum 

g. Feasibility Study (FS) Reports 04/03/98 Treatability Studies 
(Onshore) 

h. Remedial Action Plan (RAP)/ 10/02/98 Public Notices and Fact Sheets 
Record of Decision (R,OD) Draft Proposed Plan/Pre-Draft RAP 
(Onshore) Remedial Action Schedules 

i. Remedial Designs (RD) (Onshore) T.B.D. Public Notices and Fact Sheets 
Engineering Plans (30%) Design 
Implementation Schedule 
Health & Safety Plans 

j. Remedial Investigation (RI) 05/01/98 Environmental Assessment (EA) 
Reports (Offshore OU) 

k. Feasibility Study (FS) Reports 08/29/98 Treatability Studies 
(Offshore OU) 

1. Remedial Action Plan (RAP)/ 03/01/99 Public Notices and Fact Sheets 
Record of Decision (ROD) Draft Proposed Plan/Pre-Draft RAP 
(Offshore OU) Remedial Action Schedules 

m. Remedial Designs (RD) T.B.D. Public Notices and Fact Sheets 
(Offshore OU) Engineering Plans (30%) Design 

Implementation Schedule 
Health & Safety Plans 

n. Remedial Action Completion Rep. T.B.D.* Post- Remedial Sampling Design Plan (I G) 
Post- Remedial Sampling Compl'n Rep.(IG) 
Operations & Maintenance Plan (I G) 

Notes: IG If Generated 
T.B.D. To Be Determined 
T.B.D.* To be determined pursuant to Section 8.3 of the Agreement 

Enclosure ( J ) 

Target Dates 

Submitted 
Submitted 
Submitted 

T.B.D. 
Submitted 

09/16/98 
09/02/98 
T.B.D. 
T.B.D. 
T.B.D. 
T.B.D. 
T.B.D. 

05101198 

T.B.D. 

02!14/99 
Ol/27/99 
T.B.D. 
T.B.D. 
T.B.D. 
T.B.D. 
T.B.D. 
T.B.D. 
T.B.D. 
T.B.D. 


