

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: September 23, 2014 **Through:** September 29, 2014
Date of Report: September 30, 2014

Summary of Activities:

Work Accomplished

- Continued scanning and remediation of the common wall inside Building 27 South Shed.
- Transferred ½ cubic yard of debris to LLRW bin.
- Removed 3 foot section of storm line piping from Trench Survey Unit 10 west of Bldg. 27.
- Collected instrument backgrounds.
- Began removal of ventilation penthouse on roof of Building 27 Shed, but it was postponed until fire sprinkler system in that area is disconnected.
- Site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Scanning of Building 27 (cubbies, the lower portion of 2nd floor walls, and 1st floor walls).
- Perform remediation of identified elevated areas in Building 27.
- Backfill TSU 10 and install storm drain and catch basins.
- Pending data Review - Backfill Trench Survey Unit 11.
- Pending City's electrical upgrade – complete excavation under transformers SW of Bldg. 27.
- Mobilization of tanks, fencing, and equipment in preparation of storm line cleaning.

Status of Schedule:

- Expected TCRA completion - Fall 2014

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.