



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: September 16, 2014 **Through:** September 22, 2014
Date of Report: September 23, 2014

Summary of Activities:

Work Accomplished

- Continued scanning of common wall inside Building 27 South Shed.
- Completed the remediation of known elevated areas in the Building 27 Stair Towers.
- Began remediation of known elevated areas in the Building 27 South Shed.
- Site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Scanning of Building 27 (the lower portion of the second floor walls, and 1st floor walls).
- Perform remediation of elevated areas in Building 27.
- Pending data review - Backfill Trench Survey Units 10 and 11 (west of Bldg. 27 and east of Bldg. 2)
- Pending Seattle City electrical work – complete the excavation of Hot Spot 9 and the remaining storm drain lines around Building 27.

Status of Schedule:

- Expected TCRA completion - Fall 2014

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.