



**FORMER NAVAL STATION PUGET SOUND**  
at  
**SAND POINT - MAGNUSON PARK**

**US Navy Cleanup Project**



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

**For the Period:** August 26, 2014 **Through:** September 1, 2014  
**Date of Report:** September 2, 2014

**Summary of Activities:**

**Work Accomplished**

- Began scanning of common wall inside Building 27 South Shed.
- Completed the excavation of drain line at Building 27 from CB 5 to MH-137.
- Transferred approximately 28 cubic yards of soil to LLRW Bins.
- Used pneumatic hammer to break concrete at Building 2 NE corner sink drain line.
- Began the excavation of the exterior portion of the sink drain at Building 2.
- Transferred approximately 42 cubic yards of soil to LLRW bins.
- Site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for Next Week:**

- Continue excavation of storm drain line at Building 2.
- Scanning of Building 27 (cubbies, the lower portion of the second floor walls, and 1<sup>st</sup> floor walls,).
- Collect soil samples from the trench excavations.

**Status of Schedule:**

- Expected TCRA completion - Fall 2014

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).