

MIDATLANTIC FY 2016-2018 MILCON PROJECTS

WON	FY	P No.	Execution Team	Project Name	Activity	Project Dollar Range	Design Level	Acquisition Method	Acquisition Tool	TEB Start/Bid Opening	Current Projected Award Date
1366573	2016	1602	ML Hampton Roads IPT	SKETER LANE RENOVATION & CONVERSION	N50092: JNTEXPBASE LITTLE CREEK FS VA	\$1M to \$5M	Design Bid Build	RFP - LP	MAC - SB	2/25/16	3/15/16
1366574	2016	H238	ML Hampton Roads IPT	CONSTRUCT HOUSING WELCOME CENTER	N50092: JNTEXPBASE LITTLE CREEK FS VA	\$250K to \$500K	Design Bid Build	RFP - LP	MAC - SB	2/25/16	3/15/16
1344924	2016	603	ML Hampton Roads IPT	MARITIME SURVEILLANCE SYSTEM FACILITY	N60191: NAS OCEANA VA	\$10M to \$25M	Design Bid Build	IFB/ICB	Stand Alone Construction Contract	4/1/16	5/5/16
1291639	2016	518	ML Hampton Roads IPT	MH60 HELICOPTER TRAINING FACILITY	N62688: NAVSTA NORFOLK VA	\$5M to \$10M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	1/12/16	3/3/16
1168092	2016	1346	ML Marine Corps IPT	SIMULATOR INTEGRATION/RANGE CONTROL FACILITY	M67001: MCB CAMP LEJEUNE NC	>\$50M	Design Build	RFP - BVSS (Two Step)	Stand Alone Construction Contract	4/12/16	5/31/16
1308282	2016	1501	ML North IPT	REPLACE HEADQUARTERS	N32414: NAVSUPPACT MECHANICSBURG PA	\$25M to \$50M	Design Bid Build	RFP - BVSS (One Step)	Stand Alone Construction Contract	3/17/16	6/30/16
1311986	2016	729	ML Marine Corps IPT	OPERATIONAL TRAINER FACILITY	M67001: MCB CAMP LEJEUNE NC	\$1M to \$5M	Design Bid Build	RFP - LP	MAC - General	6/27/16	7/12/16
1354720	2016	229	ML Marine Corps IPT	KC130J ENLISTED AIR CREW TRAINER FACILITY	M00146: MCAS CHERRY POINT NC	\$1M to \$5M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	6/3/16	6/30/16
1354719	2016	686	ML Marine Corps IPT	RADAR AIR TRAFFIC CONTROL FACILITY ADDITION	M67001: MCB CAMP LEJEUNE NC	\$1M to \$5M	Design Bid Build	RFP - LP	MAC - General	6/14/16	6/30/16
1311984	2016	194	ML Marine Corps IPT	UNMANNED AIRCRAFT SYSTEM FACILITIES	M00146: MCAS CHERRY POINT NC	\$25M to \$50M	Design Build	RFP - BVSS (Two Step)	Stand Alone Construction Contract	4/28/16	8/19/16
1360623	2016	129	ML Marine Corps MFR FST	RESERVE CENTER STORAGE FACILITY	M68479: HDQTRS 4TH MARDIV NEW ORLEANS	\$1M to \$5M	Design Bid Build	RFP - BVSS (One Step)	MAC - General	9/15/16	12/1/16

MIDATLANTIC FY 2016-2018 MILCON PROJECTS

WON	FY	P No.	Execution Team	Project Name	Activity	Project Dollar Range	Design Level	Acquisition Method	Acquisition Tool	TEB Start/Bid Opening	Current Projected Award Date
1360931	2016	152	ML Marine Corps MFR FST	RESERVE TRAINING CENTER COMPLEX	N60191 NAS OCEANA VA	\$10M to \$25M	Design Build	RFP - BVSS (One Step)	MAC - General	7/7/16	9/26/16
1369953	2016	972	ML Marine Corps IPT	ENERGY - GROUND SOURCE HEAT PUMPS	M67004: MCLB ALBANY GA	\$5M to \$10M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	9/16/16	9/28/16
1354718	2016	398	ML Marine Corps IPT	RANGE SAFETY IMPROVEMENTS & MODERNIZATION	M00263: MCRD/BEAUFORT PI SC	\$25M to \$50M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	8/17/16	9/30/16
1366538	2016	Q1288	ML Marine Corps IPT	SOF COMBAT SERVICE SUPPORT FACILITY	M67001: MCB CAMP LEJEUNE NC	\$10M to \$25M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	8/1/16	9/30/16
1366598	2016	Q1219	ML Marine Corps IPT	SOF MARINE BATTALION COMPANY/TEAM FACILITIES	M67001: MCB CAMP LEJEUNE NC	>\$50M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	8/1/16	9/30/16
862878	2016	1280	ML Marine Corps IPT	2ND RADIO BN COMPLEX PHASE 1	M67001: MCB CAMP LEJEUNE NC	>\$50M	Design Bid Build	RFP - BVSS (One Step)	Stand Alone Construction Contract	6/2/16	9/30/16
1333929	2016	913	ML Hampton Roads IPT	COMMUNICATIONS CENTER	N62688: NAVSTA NORFOLK VA	>\$50M	Design Bid Build	RFP - BVSS (One Step)	Stand Alone Construction Contract	10/20/16	1/31/17
1378223	2016	Q777	ML Hampton Roads IPT	SOF Applied Instruction Facility	N50092: JNTEXPBASE LITTLE CREEK FS VA	\$10M to \$25M	Design Build	RFP - BVSS (Two Step)	Stand Alone Construction Contract	12/30/16	3/31/17
1345686	2016	610	ML Hampton Roads IPT	ENERGY - ELECTRICAL REPAIRS TO PIERS 2, 6, 7 AND 11	N62688: NAVSTA NORFOLK VA	\$25M to \$50M	Design Build	RFP - BVSS (Two Step)	Stand Alone Construction Contract	3/9/17	6/8/17
1355013	2016	222	ML Marine Corps IPT	AIRFIELD SECURITY IMPROVEMENTS	M00146: MCAS CHERRY POINT NC	\$10M to \$25M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	4/24/17	7/20/17
1368352	2016	614	ML Hampton Roads IPT	ENERGY - WATERFRONT UTILITIES	N32443: NAVAL SUPPORT STATION NRFK NSY	\$25M to \$50M	Design Bid Build	RFP - BVSS (One Step)	Stand Alone Construction Contract	6/16/17	9/28/17

MIDATLANTIC FY 2016-2018 MILCON PROJECTS

WON	FY	P No.	Execution Team	Project Name	Activity	Project Dollar Range	Design Level	Acquisition Method	Acquisition Tool	TEB Start/Bid Opening	Current Projected Award Date
1395851	2018	257	ML Hampton Roads IPT	Production Training Facility	N32443: NAVAL SUPPORT STATION NRFK NSY	\$25M to \$50M	Design Build	-	-	3/1/18	5/9/16
1356201	2016	652	ML Hampton Roads Norfolk PWD	COMMERCIAL VEHICLE INSPECTION STATION	N62688: NAVSTA NORFOLK VA	\$1M to \$5M	Design Bid Build	RFP - LP	MAC - 8A	5/3/16	5/31/16
1397424	2016	726	ML Hampton Roads IPT	ExMCM UUV OPERATIONS AND MAINTENANCE FACILITY	N50092: JNTEXPBASE LITTLE CREEK FS VA	\$1M to \$5M	Design Build	RFP - LP	MAC - DB	6/14/16	9/28/16
1304114	2017	135	ML Marine Corps MFR FST	ELECTRIC FEEDER DUCTBANK	M68479: HDQTRS 4TH MARDIV NEW ORLEANS	\$1M to \$5M	Design Build	Sole Source	Stand Alone Construction Contract	9/28/16	1/24/17
1362543	2017	1428	ML Marine Corps IPT	RANGE FACILITIES SAFETY IMPROVEMENTS	M67001: MCB CAMP LEJEUNE NC	\$10M to \$25M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	1/23/17	3/17/17
1380460	2018	995	ML Hampton Roads IPT	BACHELOR ENLISTED QUARTERS	N69212: NAVAL WEAPONS STATION YORKTOWN	\$10M to \$25M	Design Build	RFP - BVSS (Two Step)	Stand Alone Construction Contract	2/1/17	4/3/17
1363606	2017	777	ML Marine Corps MFR FST	MARINE CORPS RESERVE CENTER	M68479: HDQTRS 4TH MARDIV NEW ORLEANS	\$10M to \$25M	Design Build	RFP - BVSS (One Step)	Stand Alone Construction Contract	2/2/17	5/1/17
1380457	2017	224	ML Marine Corps IPT	CENTRAL HEATING PLANT CONVERSION	M00146: MCAS CHERRY POINT NC	\$10M to \$25M	Design Bid Build	RFP - LP	MAC - General	12/23/16	5/5/17
862913	2017	464	ML Marine Corps IPT	AIRCRAFT MAINTENANCE HANGAR	M60169: MCAS BEAUFORT SC	>\$50M	Design Build	RFP - BVSS (Two Step)	Stand Alone Construction Contract	5/9/17	6/28/17
930827	2017	285	ML North IPT	UNACCOMPANIED HOUSING	N32446: NSS PORTSMOUTH NAVY SHIPYARD	\$10M to \$25M	Design Build	RFP - BVSS (Two Step)	Stand Alone Construction Contract	3/6/17	6/30/17
1380417	2017	403	ML Marine Corps IPT	RECRUIT RECONDITIONING CENTER & BARRACKS	M00263: MCRD/BEAUFORT PI SC	\$25M to \$50M	Design Build	RFP - BVSS (Two Step)	Stand Alone Construction Contract	3/15/17	6/30/17

MIDATLANTIC FY 2016-2018 MILCON PROJECTS

WON	FY	P No.	Execution Team	Project Name	Activity	Project Dollar Range	Design Level	Acquisition Method	Acquisition Tool	TEB Start/Bid Opening	Current Projected Award Date
1387582	2017	4019	ML Marine Corps IPT	Dental Clinic Replacement	M67001: MCB CAMP LEJEUNE NC	\$25M to \$50M	Design Bid Build	RFP - BVSS (One Step)	Stand Alone Construction Contract	6/26/17	9/13/17
1391195	2017	1509	ML North IPT	Medical/Dental Clinic Replacement	N32446: NSS PORTSMOUTH NAVY SHIPYARD	\$25M to \$50M	Design Bid Build	RFP - BVSS (One Step)	Stand Alone Construction Contract	6/22/17	9/20/17
1378626	2017	371	ML North IPT	UTILITY IMPROVEMENTS FOR NUCLEAR PLATFORMS	N32446: NSS PORTSMOUTH NAVY SHIPYARD	\$25M to \$50M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	9/14/17	11/30/17
1430035	2018	4040	ML Marine Corps IPT	MEDICAL CLINIC REPLACEMENT	M67001: MCB CAMP LEJEUNE NC	\$10M to \$25M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	10/19/17	3/19/18
1430152	2018	4041	ML Marine Corps IPT	MEDICAL/DENTAL CLINIC REPLACEMENT	M67001: MCB CAMP LEJEUNE NC	\$10M to \$25M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	10/19/17	3/19/18
1367890	2018	179	ML North IPT	Ammunition Production, Shipping & Receiving	N61018: NAVAL SUPPORT ACTIVITY CRANE	\$10M to \$25M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	1/9/18	3/29/18
1430180	2018	4042	ML Marine Corps IPT	MEDICAL/DENTAL CLINIC REPLACEMENT	M67001: MCB CAMP LEJEUNE NC	\$10M to \$25M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	11/2/17	4/2/18
1387235	2017	Q698	ML Hampton Roads IPT	SOF PHYSICAL SECURITY BUILDING ADDITION (DAM NECK)	N60191: NAS OCEANA VA	\$1M to \$5M	Design Bid Build	RFP - BVSS (One Step)	MAC - SB	2/14/18	5/14/18
1537345	2018	1801	ML Hampton Roads IPT	REPLACE HAZARDOUS MATERIAL (HAZMAT) WAREHOUSES	N62688: NAVSTA NORFOLK VA	\$25M to \$50M	Design Bid Build	RFP - LP	Stand Alone Construction Contract	11/29/17	5/14/18