

# ESE

03.10 - 2/15/88-00696

ENVIRONMENTAL SCIENCE  
AND ENGINEERING, INC.

AN RSH COMPANY

February 15, 1988  
ESE No. 87541

Commander  
Naval Facilities Engineering Command  
Atlantic Division  
Code 114: ATTN: Jerry Wallmeyer  
Norfolk, Virginia 23511-6287


RE: Round 2 Confirmation Study at NSGA Sabana Seca and NAVSTA  
Roosevelt Roads (Contract No. N62470-85-C-7972)

Dear Jerry:

Enclosed is the Monthly Progress Report for the period of  
January 16, 1988 through February 15, 1988.

Please do not hesitate to call me if you have any questions  
regarding the Progress Report.

Sincerely,



Russell V. Bowen, P.E.  
Project Manager

RVB/tlh  
Enclosures  
cc: Lou Bilello, ESE  
Donna Baggett, ESE  
Lisa Bare, ESE

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE

None.

---

MONTHLY PROGRESS REPORT  
PERIOD 1/16/88 THROUGH 2/15/88

U.S. NAVAL COMPLEX, PUERTO RICO  
CONFIRMATION STUDY

WORK ACCOMPLISHED

1. Continued preparation of the Round 2 Data Evaluation Reports for NSGA Sabana Seca and NAVSTA Roosevelt Roads.
2. Completed soil borings at Site 12, Tow Way Road Fuel Farm at NAVSTA Roosevelt Roads.
3. Completed installation of locking caps on all monitor wells.
4. Completed surveying of all monitor wells.
5. Developed and sampled monitor well R7GW04 at Site 7, Station Landfill at NAVSTA Roosevelt Roads.
6. Initiated preparation of Remedial Action Alternative Analysis Report for Site 15, Substation No. 2, and Site 16, Old Power Plant (Bldg. 38) at NAVSTA Roosevelt Roads.
7. Collected sediment sample from marshy area east of Site 6, Former Pest Control Shop at NSGA Sabana Seca, for PCB analysis.

PROBLEMS ENCOUNTERED

None.

PERCENTAGE OF WORK COMPLETED

Approximately 85 percent.

PLANS FOR FOLLOWING MONTH

1. Complete Round 2 Data Evaluation Reports for NSGA Sabana Seca and NAVSTA Roosevelt Roads, and submit reports to EIC.
2. Complete Remedial Action Alternatives Analysis Reports for Sites 15 and 16, at NAVSTA Roosevelt Roads and submit reports to EIC.
3. Complete Hazard Ranking Scoring of Site 6, Former Pest Control Shop, at NSGA Sabana Seca.

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE

None.