

N60087.AR.003400  
NAS BRUNSWICK  
5090.3a

LETTER REGARDING REMEDIAL SCHEDULES FOR SITE 12 AND SITE 17 UNDER  
MILITARY MUNITIONS RESPONSE PROGRAM NAS BRUNSWICK ME  
4/13/2006  
BRAC PMO NORTHEAST



DEPARTMENT OF THE NAVY  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE, NORTHEAST  
4911 SOUTH BROAD STREET  
PHILADELPHIA, PA 19112-1303

5090  
BPMO NE/DCK  
Ser 06-018  
April 13, 2006

Ms. Christine A.P. Williams  
Federal Facility Superfund Section  
US EPA New England Region 1  
1 Congress Street, Suite 1100 (HBT)  
Boston, MA 02114-2023

Ms. Claudia Sait  
ME Department of Environmental Protection  
Federal Facilities Section  
17 State House Station  
Augusta, ME 04333-0017

Dear Ms. Williams and Ms. Sait:

SUBJECT: REMEDIAL SCHEDULES SITES 12 & 17 AND MMRP SITES NAVAL AIR STATION  
(NAS) BRUNSWICK, ME

This letter addresses your letters of January 23, 2006 and February 26, 2006, respectively. In accordance with the Naval Air Station Brunswick, Maine, Federal Facility Agreement (FFA) signed October 19, 1990, as amended, Section XXXII, FIVE-YEAR REVIEW, paragraph 32.2, it has been determined that additional actions are deemed appropriate at Site 12, the Explosives Ordnance Detonation (EOD) Training area. Because of the munitions related activity at this site, the Navy has determined this site would be more appropriately addressed under the Military Munitions Response Program (MMRP). Draft schedules for the MMRP assessment for Site 12, site inspections of Site 12 and the other MMRP areas of concern (AOCs) on the main base and at Topsham Annex are provided in the attachment to this letter. Schedules for any further action, if needed, will be developed following the site inspections.

In accordance with the Naval Air Station Brunswick, Maine, Federal Facility Agreement (FFA) signed October 19, 1990, as amended, Section XXXII, FIVE-YEAR REVIEW, paragraph 32.2, it has been determined that additional actions are deemed appropriate at Site 17 Former Pesticide Shop (Building 95). The draft schedule for this post-ROD work is provided in the attachment to this letter.

Please continue to direct all correspondence regarding the environmental restoration program to Lonnie Monaco. Should you require any further information concerning the subject, please do not hesitate to contact Mr. Monaco at 610-595-0567 x164 or me at 215-897-4915.

Sincerely,

A handwritten signature in black ink that reads "Dawn C. Kincaid, P.E.".

DAWN C. KINCAID, P.E.  
BRAC Environmental Coordinator (BEC)  
By direction

Copy to:  
EPA Region 1 (Bryan Olson)  
MEDEP (Ted Wolfe)  
CO NAS Brunswick, ME  
CO EFANE Lester, PA  
NAVFAC Mid-Lant Lester, PA (Orlando Monaco)  
RAB Community Co-Chair  
Technical Subcommittee Stakeholders

**Draft Schedules for Sites 12, 17, and MMRP AOCs  
At Naval Air Station Brunswick, ME**

**Site 12 EOD and MMRP AOCs**

Action	Proposed Date:
Award contract for MMRP site assessment Site 12	30 June 2006
Award contract for MMRP site inspections Site 12 and other AOCs	30 June 2006

**Site 17 Former Pesticide Shop (Building 95)**

Action	Proposed Date:
Draft work plan	15 May 2006
Award contract for field action Site 17	29 September 2006