

N62604.AR.001821
NCBC GULFPORT
5090.3a

MINUTES FROM 1 APRIL 1993 HERBICIDE ORANGE STORAGE SITE PROJECT
DEVELOPMENT MEETING NCBC GULFPORT MS
4/1/1993
NCBC GULFPORT

39501-SITE 8 INCINERATION

21.02.08.0007

Meeting Minutes
Herbicide Orange Storage Site
NCBC Gulfport, MS
Project Development Meeting
1 April 1993

Attendees:

John Gordon	404-331-6935	AFCEE/CCR-A, Atlanta
Jerry Davis	601-871-3149	PWD NCBC Gulfport
Ken Barnes	803-743-0669	SOUTHNAVFACENGCOM
Marland Dulaney Jr	904-656-1293	ABB Environmental
Frank Cater	615-531-1922	ABB Environmental
Daniel Owens	803-743-0331	SOUTHNAVFACENGCOM
Penny Baxter	615-531-1922	ABB Environmental
Gordon Crane	601-871-2485	PWD NCBC Gulfport

A meeting was held at NCBC Gulfport to discuss options and approaches to further investigation at the Former Herbicide Orange Storage Site prior to meeting with the regulatory agencies.

The meeting opened with a brief discussion of options available to the Air Force in pursuing further investigation of the site. Discussion followed on the bulleted items below:

- need to separate the ash from the site in further investigations
- idea of 10% sampling of the ash and subsequent disposal at Highway 36 landfill. Propose that sample analyses would be RCRA-based with TCLP on detects only. Possibility of executing a sampling program that contains a focused (limited) list of Appendix IX analytes.
- possibility of moving the ash into a temporary storage area
- capping and closure of the site and potential future use of the land
- the issue of groundwater and potential need to sample groundwater at the site(s)

To conclude the meeting an agenda was set for the meeting with USEPA and MSDEQ to be held on 5 April 1993. The agenda items are as follows:

- (1) Background presentation
- (2) Proposed sampling and clean up of sites
- (3) Schedule