

M67386.AR.000243
MCRCO KANSAS CITY
5090.3a

MINUTES FOR RESTORATION ADVISORY BOARD MEETING HELD 7 OCTOBER 1999
KANSAS CITY MO
10/15/1999
CCI

October 15, 1999

MEMORANDUM FOR DISTRIBUTION

SUBJECT: Minutes of the Restoration Advisory Board (RAB) Meeting

Place: U.S Marine Corps Headquarters Building (Bldg 710), Richards-Gebaur

Date: Thursday, October 7, 1999

Attendance:

Bill Powell, Belton, RAB Co-Chairman

Mike Nicklow, AFBCA/Rickenbacker, RAB Co-Chairman

Gary Alkier, Dames & Moore

Ed Baker, Booz-Allen

Peter Barrett, CH2MHILL

George Bauml, Unitec

Sabina Chowdhury, WPI

Dale Cira, CH2MHILL

Chris English, CH2MHILL

Jim Harris, MDNR

Kay Grosinske, AFCEE

Dennis E. Lundquist, AFCEE

Bob Koke, EPA Region 7

David Malecki, KCAD

Bill McFarland, USACE

Dick McMahan, Belton

Kris Moore, Dames & Moore

John Plevniak, Dames & Moore

John Vento, COE-KCD

Bob Zuiss, Booz-Allen

Syd Courson, CCI

Adam Yarbrough, CCI

Page 2. July 8, 1999 RAB Meeting Minutes

Item 1. Summary of upcoming field work

George Bauml of Unitec presented a summary of the Base-Wide Remedial Investigation/Feasibility Study and Base-Wide Remedial Action Activities. The presentation included descriptions, site histories, objectives and planned tasks for individual sites.

Item 2. Update on FUDS activities

Bill McFarland of USACE updated the RAB on the progress of FUDS activities. McFarland stated that I/COE is waiting to hear from MDNR on their submittal of the "replacement pages" and recommendation of no further action to their recent submittal of the Final Low-level radioactive disposal cell (LLRDC) Report, that was by NLT 09/30/99.

He stated that they had submitted the herbicide study and needs MDNR feedback before Dec. 3, 1999. A feasibility study on the South Conterminous Area has also been turned over to MDNR and comments are needed before Thanksgiving.

McFarland said that he met with the Air Force in late August about the hydrant lines. They plan to share costs on the studies of the lines. He has also received approval from his division office in Omaha to share costs with the Air Force on the Skeet Range investigation. He will contact Dave Malecki to work out the details.

McFarland said rounds one and two have been completed on the South Conterminous Area. Round three and the Northeast Landfill study will be completed in December. He also stated that he had some extra money and would like to use it to work with the AF for a composite drawing of all R-G sites.

Item 3. RAB Tri-chair proposal

Mike Nicklow of AFBCA moved and it was approved that the RAB adopt a tri-chair system to streamline RAB activities, with McFarland as the third chair.

Other business

Nicklow reported that Parcels K and L will be advertised for sale.

The RAB agreed that the next RAB meeting would be Jan. 6, 2000, at 7 p.m., in the USMC Training Room.

Meeting Adjourned.

Minutes compiled and submitted by

Adam Yarbrough, CCI