

N60201.AR.000090  
NS MAYPORT  
5090.3a

LETTER REQUESTING EXTENSION OF RESPONSE TIME FOR DRAFT RESOURCE  
CONSERVATION AND RECOVERY ACT FACILITY INVESTIGATION REPORT NS MAYPORT  
FL  
5/4/1992  
NAVFAC SOUTHERN

32228-000  
19.01.00.0025

MAY 04 1992

Mr. Jon D. Johnston, Chief  
Federal Facilities Branch  
Waste Management Division  
U.S. Environmental Protection Agency  
Region IV  
345 Courtland Street  
Atlanta, GA 30365

Subj: REQUEST FOR EXTENSION OF RESPONSE TIME FOR SUBMITTAL OF  
DRAFT RFI REPORT FOR NAVAL STATION MAYPORT, MAYPORT, FL

Dear Mr. Johnston:

According to our present Corrective Action Management Plan (CAMP) we owe you a draft RFI Report for Phase I on 11 May 1992. We will not be able to comply with that date due to discrepancies found in our data during the validation process. The problem involved about 30% of the data and it was necessary to resolve it before we could move forward with the report. The problem has been resolved and will be described in the report, but the schedule has suffered some slippage.

As a result we request the due date for the draft RFI Phase I Report be changed to 10 July 1992. This extra time will allow us to complete the necessary re-writing and review required by this technical difficulty.

We have not been determined if this will impact the final RFI Report submittal date of 4 August 1992. We will make every effort to make-up this lost time and keep this project on schedule.

If you have any problems or questions, please contact Mr. Jim Reed, Code 1855, at (803) 743-0572.

Sincerely,

Copy to:  
FDER (Mr. Eric Nuzie)  
NAVSTA Mayport (Mr. Mike Davenport)  
EPA (Mr. Carl Froede)  
18  
185 File  
1855  
Daily  
C:\JREED

J. B. MALONE, P.E.  
Head, Installation Branch  
Restoration & Branch

185  
1855x

185S