

N60201.AR.000293  
NS MAYPORT  
5090.3a

LETTER REQUESTING EXTENSION FOR CORRECTIVE ACTION MANAGEMENT PLAN  
FOR THE DRAFT GROUP 3 RESOURCE CONSERVATION AND RECOVERY ACT FACILITY  
INVESTIGATION REPORT NS MAYPORT FL  
1/29/1996  
NAVAL STATION MAYPORT



DEPARTMENT OF THE NAVY

NAVAL STATION  
MAYPORT, FLORIDA 32228-0112

IN REPLY REFER TO:  
5090.15  
Ser N4E4/ 00020

29 JAN 1996

Mr. Jon D. Johnston  
Region IV FFB-WMD  
U.S. Environmental Protection Agency  
345 Courtland Street, N.E.  
Atlanta, GA 30365

NAVSTA Mayport Administrative Record  
Document Index Number

32228-000  
19.01.00.0078

Subj: EXTENSION REQUEST FOR CAMP  
REPORT SUBMITTAL, NAVAL  
STATION MAYPORT HSWA PERMIT  
FL9 170 024 260

Dear Mr. Johnston:

In accordance with our HSWA Permit #FL9 170 024 260 Naval Station Mayport (NAVSTA) requests an extension of the CAMP Completion Date for the Group III RCRA Facility Investigation report. The current due date is February 2, 1996 and we are requesting a four week extension until March 4, 1996.

NAVSTA is requesting this extension due to several delays we have experienced during the review/approval/start-up phases of our Navy Environmental Leadership Program Innovative Technologies contracts. These and other reasons were discussed during a technical meeting held by the Installation Restoration Partnering Team members at NAVSTA on January 18, 1996.

If you have any further questions regarding this matter, NAVSTA's point of contact is Cheryl Mitchell, N4E4, at 904-270-6730 x31.

Sincerely,

ROBERT P. WALDEN  
Lieutenant Commander, CEC, U.S. Navy  
Staff Civil Engineer  
By direction of  
the Commanding Officer

Copy to:  
FDEP Tallahassee (E. Nuzie/J. Cason)  
SOUTHNAVFACENGCOM (Codes 1852/182)  
ABB-ES Tallahassee (T. Hansen)  
COMNAVBASE Jacksonville (N3)

