



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
P. O. BOX 190010
2155 EAGLE DRIVE
NORTH CHARLESTON, SC 29419-9010

11101
Ser BPMOSE med/0063
12 Jun 06

U. S. Environmental Protection Agency
Region 2
Mr. Tim Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

Subj: SCHEDULE EXTENSION, SUMMARY REPORT FOR ENVIRONMENTAL
BACKGROUND CONCENTRATIONS OF INORGANIC COMPOUNDS, NAVAL ACTIVITY
PUERTO RICO, EPA I.D. NUMBER PR2170027203, CEIBA, PUERTO RICO

Dear Mr. Gordon:

On 2 June 2006, a conference call between the United States Environmental Protection Agency (EPA) Region 2, Baker Environmental, Booz Allen Hamilton and the Navy was held to discuss EPA Region 2 comments on the Background Summary Report prepared by the Navy. It was agreed during this call that the Navy would address EPA's comments by submitting a working draft of the report for further review. It was also agreed that additional data sets from other Solid Waste Management Units throughout the base would be evaluated for inclusion in the background data sets currently in the report. Due to the time involved to evaluate these additional data sets, the Navy hereby requests an extension for submitting this working draft from the current due date of 8 July 2006 to a new date of 28 July 2006.

If you should have any questions, please feel free to contact Mark Davidson at (843) 820-5526 or by email at mark.e.davidson@navy.mil.

Sincerely,


R. DAVID GRISWELL, P.E.
Deputy Base Closure Manager
NAVY BRAC PMO SE

Copy to:
EPA Caribbean Office, San Juan (Carl Soderberg)
PREQB (Yarissa Martinez, Manny Vargas)
NAPR (Pedro Ruiz)
NAVFAC Atlantic (Kevin Cloe)
Baker Environmental (Mark Kimes)
PMO SE (Mark Davidson)