

DEPARTMENT OF THE NAVY

BASE REALIGNMENT AND CLOSURE PROGRAM MANAGEMENT OFFICE WEST 1455 FRAZEE RD, SUITE 900 SAN DIEGO, CA 92108-4310

> 5090 Ser BPMOW.CH\0624 AUG 0 6 2008

Ms. Anna-Marie Cook U.S. EPA Region 9 75 Hawthorne Street San Francisco, CA 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826

Mr. John West San Francisco Bay Regional Water Quality Control Board 1515 Clay Street, Suite 1400 Oakland, CA 94612

Dear Ms. Cook, Ms. Lofstrom, and Mr. West:

SUBJECT: FEDERAL FACILITY AGREEMENT EXTENSIONS FOR ALAMEDA POINT INSTALLATION RESTORATION (IR) SITE 34 DRAFT FEASIBILITY STUDY REPORT, ALAMEDA, CALIFORNIA

In accordance with Section 14 of the Federal Facility Agreement (FFA) for the former Alameda Naval Air Station, the Navy is submitting this extension letter for the IR Site 34 Draft Feasibility Study (FS) Report. The extension is being requested to allow adequate time to incorporate the results from the upcoming supplemental sampling at IR Site 34 in late 2008. With this extension, the agencies will receive the Draft FS Report on April 8, 2009.

If you have any questions, please call Ms. Catherine Haran, the Remedial Project Manager, at 619-532-0975, or me at (619) 532-0907.

Sincerely,

GEORGE PATRICK BROOKS BRAC Environmental Coordinator By direction of the Director

5090 Ser BPMOW.CH\0624 AUG 0 6 2008

Copy to: Ms. Xuan-Mai Tran U.S. EPA Region 9 75 Hawthorne Street San Francisco, CA 94105-3901

Mr. Peter Russell Russell Resources, Inc. 440 Nova Albion Way, Suite 1 San Rafael, CA 94903-3634

Ms. Debbie Potter Alameda Reuse and Redevelopment Authority 950 West Mall Square, Building 1 Alameda, CA 94501

5090 Ser BPMOW.CH\0624 AUG 0 6 2008

Blind copy to:
Patrick Brooks
John Kowalczyk
Catherine Haran
Diane Silva (Admin Rec. (3 copies))
X File
Read File
Serial File

Writer: C. Haran, BPMOW.CH, 2-0975

Typist: B. Foster, BPMOW.BF, 2-0914, MD:\ALAMEDA EXT SITE 34 DRAFT FS REPORT

LTR\31 JUL 08

THIS TARK



