



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
1455 FRAZEE RD, SUITE 900
SAN DIEGO, CA 92108-4310

AR_N00236_001409
ALAMEDA POINT
SSIC NO. 5090.3.A

5090
Ser BPMOW.MH0120
NOV 21 2007

Ms. Anna Marie Cook
U.S. EPA
Region IX
75 Hawthorne Street, (SFD-3)
San Francisco, CA 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826-3200

Mr. John West
San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Ms. Cook, Ms. Lofstrom, and Mr. West:

Subject: REQUEST FOR EXTENSION, DRAFT FINAL ROD FOR SITE 27, ALAMEDA
POINT, ALAMEDA, CALIFORNIA

As indicated in prior email and telephone correspondence, and in accordance with the Federal Facilities Agreement, the Navy requests an extension to the schedule for the preparation of the Draft Final Record of Decision (ROD) for Site 27. According to the 2008 SMP schedule (dated 20 Sep 2007), the Draft Final ROD/Response to Comments (RTCs) was originally due on October 8, 2007. With the extension, the new submittal date would be December 21, 2007. Subsequent tasks and deliverable dates would be extended correspondingly.

If you have any questions or comments, please call Ms. Michelle Hurst at (619) 532-0939, or me at (619) 532-0907.

Sincerely,

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director

5090

Ser BPMOW.MH\0120

NOV 21 2007

Copy to:

Ms. Debbie Potter

Alameda Reuse and Redevelopment Authority

950 Mall Square, Bldg 1

Alameda Point

Alameda, CA 94501

Mr. Peter Russell

Russell Resources, Inc.

440 Nova Albion Way, Suite 1

San Rafael, CA 94903-3634