



DEPARTMENT OF THE NAVY  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE WEST  
1230 COLUMBIA STREET, SUITE 1100  
SAN DIEGO, CA 92101-8571

N00236.002021  
ALAMEDA POINT  
SSIC NO. 5090.3

5090  
Ser BPMOW.GC\099639  
April 19, 2005

Ms. Anna Marie Cook  
U.S. EPA  
Region IX  
75 Hawthorne Street, (SFD-8-3)  
San Francisco, CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION, OPERABLE UNIT 2B, SITES 3, 4, 11, AND 21,  
RESPONSES TO COMMENTS AND DRAFT FINAL REMEDIAL INVESTIGATION  
REPORT, ALAMEDA POINT, ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement, Section 14, the Navy is requesting a 14 day extension on the submittal date for the Operable Unit 2B (OU-2B) Sites 3, 4, 11, and 21 Responses to Comments and the Draft Final Remedial Investigation (RI) Report.

Based on the Site Management Plan, of September 17, 2004, the OU-2B, Draft Final RI, along with responses to comments on the draft document, was scheduled for submittal on January 14, 2005. Due to contractual issues and extensive comments received on the draft document, the Navy requested an extension of the due date to March 16, 2005. As a result of the contractual issues, the contract was not awarded until February 17, 2005 and the Navy requested an additional 47-day extension to complete the draft final document, making the submittal date May 2, 2005.

At this time, the Navy is requesting an additional 14-day extension to complete the draft final document. The additional time is required because revision of the human health risk assessment has become more complicated than was originally anticipated and the resulting figures for nature and extent of contamination discussions are taking longer to complete than was expected. If granted, the new submittal date would become May 16, 2005. All due dates of future OU-2B documents would also be delayed by an additional 14 days.

If you have any questions or comments, please Ms. Glenna Clark at (619) 532-0951 or me at (619) 532-0907.

Sincerely,

THOMAS L. MACCHIARELLA  
BRAC Environmental Coordinator  
By direction of the Director

5090  
Ser BPMOW.GC\099639  
April 19, 2005

Copy to  
Ms. Marcia Liao  
Department of Toxic Substances Control  
700 Heinz Avenue, Suite 200  
Berkeley, CA 94710

Ms. Judy Huang  
Regional Water Quality Control Board  
1515 Clay Street, Suite 1400  
Oakland, CA 94612

Mr. Peter Russell  
Russell Resources, Inc.  
950 Northgate Drive, Suite 313  
San Rafael CA 94903

Ms. Debbie Potter  
Alameda Reuse and Redevelopment Authority  
950 W. Mall Square, Building 1  
Alameda Point  
Alameda, Ca 94903

5090  
Ser BPMOW.GC\099639  
April 19, 2005

Blind copy to:  
Diane Silva, Code 05GIH, Admin. Rec. (3 copies)  
06CA.GC  
06CA.GL  
BPMOW.TM  
Read File  
Serial File

Writer: G. Clark, Code 06CA.GC 2-0951  
Typist: B. Foster, Code 06BU.BF, 2-0914, MD:\OU-2B REQIEST FPR EXTENSOPM 3\  
18 APR 05

  
  
GC  
  
RF