



**DEPARTMENT OF THE NAVY**  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE WEST  
1230 COLUMBIA STREET, SUITE 1100  
SAN DIEGO, CA 92101-8571

N00236.002023  
ALAMEDA POINT  
SSIC NO. 5090.3

5090  
Ser BPMOW.GC\0057  
October 27, 2004

Ms. Anna Marie Cook  
U.S. EPA  
Region IX  
75 Hawthorne Street, (SFD-8-3)  
San Francisco, CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION, DRAFT OPERABLE UNIT 1, FEASIBILITY STUDY  
REPORT, ALAMEDA POINT, ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement, Section 14, the Navy is requesting a 30 day extension on the submittal date for the Draft Operable Unit 1 (OU-1) Feasibility Study (FS) Report.

Per the September 17, 2004 dated SMP, the draft OU-1 FS is scheduled for submittal on October 27, 2004. Due to the desire of the Navy to perform a more thorough internal review of the document before submittal, the Navy is requesting an extended due date for submittal to November 29, 2004. All due dates of future OU-1 documents would also be delayed by 30 days.

If you have any questions or comments, please call Mr. Thomas Macchiarella at (619) 532-0907.

Sincerely,

RON PLASEIED  
Base Closure Manager  
By direction of the Director