



DEPARTMENT OF THE NAVY  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE WEST  
1230 COLUMBIA STREET, SUITE 1100  
SAN DIEGO, CA 92101-8571

N00236.002185  
ALAMEDA POINT  
SSIC NO. 5090.3

5090  
Ser BPMOW.AB\1394  
November 15, 2005

Ms. Anna-Marie Cook  
U.S. EPA  
Region IX  
75 Hawthorne Street, (SFD-8-3)  
San Francisco, CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION, OPERABLE UNIT 3, SITE 1, RESPONSES TO  
COMMENTS AND DRAFT FINAL FEASIBILITY STUDY REPORT, ALAMEDA POINT,  
ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement (FFA), Section 14, the Navy is requesting an extension on the submittal date for the Operable Unit 3 (OU-3) Site 1 Responses to Comments (RTCs) and the Draft Final Feasibility Study (FS) Report.

Based on the Site Management Plan (SMP), of October 5, 2005, the Site1 Draft Final FS, along with responses to comments on the draft document, was scheduled for submittal on October 7, 2005. According to the FFA, Section 10.7 (f), the Navy may extend the 60-day period for responding to comments and issuance of the Draft Final for an additional 30 days. Also, Section 14.2 (e) allows the Navy to request an extension due to unusually extensive public comments received on the draft document. Based on this, and due to delayed comments received from Department of Toxic Substances Control, the Navy has needed to secure additional funding in order to complete the RTCs and issue the Draft Final FS. Therefore, the Navy requests to extend the due date 60 days beyond the 30 days allowed by Section 10.7(f). This would result in an extension of 90 days. The new deliverable due date for the Draft Final FS with RTCs would be January 13, 2006. The extended due date will allow the Navy to thoroughly respond to all comments, and to incorporate responses into the draft final document. All due dates of future OU-3 documents would also be delayed by 90 days.

If you have any questions or comments, please call Mr. Andrew Baughman at (619) 532-0902 or me at (619) 532-0907.

Sincerely,

THOMAS L. MACCHIARELLA  
BRAC Environmental Coordinator  
By direction of the Director

5090  
Ser BPMOW.AB\1394  
November 15, 2005

Copy to  
Mr. Mark Ripperda  
U.S. EPA  
Region IX  
75 Hawthorne Street, (SFD-8-3)  
San Francisco, CA 94105-3901

Ms. Marcia Liao  
Department of Toxic Substances Control  
700 Heinz Avenue, Suite 200  
Berkeley, CA 94710

Ms. Judy Huang  
Regional Water Quality Control Board  
1515 Clay Street, Suite 1400  
Oakland, CA 94612

Mr. Peter Russell  
Russell Resources, Inc.  
950 Northgate Drive, Suite 313  
San Rafael CA 94903

Ms. Debbie Potter  
Alameda Reuse and Redevelopment Authority  
950 W. Mall Square, Building 1  
Alameda, CA 94903

5090  
Ser BPMOW.AB\1394  
November 15, 2005

Blind copy to:  
BPMOW.CD  
BPMOW.GL  
BPMOW.TM  
BPMOW.AB  
EVR.DS (Admin Records (3 copies))  
Read File  
Serial File

Writer A. Baughman, Code BPMOW.AB 2-0902  
Typist: B. Foster, Code BPMOW.BF, 2-0914, MD:\SITE 1 DRAFT RINAL FS REQUEST FOR  
EXTENSION1\16 NOV 05

Handwritten signatures and initials at the bottom right of the page. The top signature appears to be 'TM' with a horizontal line underneath. Below it is another signature, possibly 'BF', also with a horizontal line. At the bottom is a third signature, possibly 'CD', with a horizontal line underneath.