



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
1455 FRAZEE RD, SUITE 900
SAN DIEGO, CA 92108-4310

N00236.002414
ALAMEDA POINT
SSIC NO. 5090.3

5090
Ser BPMOW.mep0306
29 Mar 2006

Ms. Anna-Marie Cook
US EPA
Region 9
75 Hawthorne Street
San Francisco, CA 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826

Ms. Judy Huang
San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

SUBJECT: FEDERAL FACILITY AGREEMENT EXTENSION FOR ALAMEDA POINT
INSTALLATION RESTORATION SITE 25 DRAFT FINAL PROPOSED PLAN,
ALAMEDA, CALIFORNIA

Dear Ms. Cook, Ms. Lofstrom, and Ms. Huang:

In accordance with Sections 10.7 and 14 of the Federal Facility Agreement (FFA) for the former Alameda Naval Air Station, the Navy is submitting this extension letter for the Draft Final Proposed Plan for Site 25 Soil. There is mutual agreement between the Parties that the specified extension constitutes good cause. With this 48-day extension, the agencies will receive the Draft Final Proposed Plan for Site 25 Soil on May 4, 2006, with a 30-day agency review/concurrence period. The Record of Decision submittal date will be adjusted in accordance with the duration specified in the current Site Management Plan.

If you have any questions, please call me at 619-532-0907 or Ms. Mary Parker, Remedial Project Manager, at 619-532-0945.

Sincerely,

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director

5090
Ser BPMOW.mep0306
29 Mar 2006

Copy to:
Mr. Peter Russell
Russell Resources, Inc.
440 Nova Albion Way, Suite 1
San Rafael, CA 94903-3634

Ms. Debbie Potter
Alameda Reuse and Redevelopment Authority
950 West Mall Square, Building 1
Alameda, CA 94501