



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
1455 FRAZEE RD, SUITE 900
SAN DIEGO, CA 92108-4310

N00236.002498
ALAMEDA POINT
SSIC NO. 5090.3

5090
Ser BPMOW.AB\0693
August 16, 2006

Ms. Anna-Marie Cook
U.S. EPA
Region IX
75 Hawthorne Street
San Francisco, CA 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances Control
8800 California Center Drive
Sacramento, CA 95826-3200

Ms. Judy Huang
Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Federal Facility Agreement Members:

Subj: REQUEST FOR EXTENSION, INSTALLATION RESTORATION SITE 2, DRAFT
FEASIBILITY STUDY REPORT, ALAMEDA POINT, ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement (FFA), Section 14, the Navy is submitting this extension letter for the IR Site 2 Draft Feasibility Study (FS) Report. There is mutual agreement between the Parties that the specified extension constitutes good cause. With this 28 day extension, the agencies will receive the Draft Feasibility Study (FS) Report on September 20, 2006. All subsequent milestones would also be adjusted by 28 days.

If you have any questions or comments, please call Mr. Andrew Baughman at (619) 532-0902 or me at (619) 532-0907.

Sincerely,

A handwritten signature in black ink, appearing to read "Tom Macchiarella".

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director

5090
Ser BPMOW.AB\0693
August 16, 2006

Copy to
Mr. Mark Ripperda
U.S. EPA
Region IX
75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105-3901

Mr. Peter Russell
Russell Resources, Inc.
950 Northgate Drive, Suite 313
San Rafael CA 94903

Ms. Debbie Potter
Alameda Reuse and Redevelopment Authority
950 W. Mall Square, Building 1
Alameda, CA 94903

5090
Ser BPMOW.AB\0693
August 16, 2006

Blind copy to:
EVR.DS (Admin. Rec. (3 copies))
BPMOW.GL
BPMOW.TM
BPMOW.AB
Z Drive File
Read File
Serial File

Writer A.Baughman, Code BPMOW.AB 2-0902
Typist: B. Foster, Code BPMOW.BF, 2-0914, MD:\SITE 2 DRAFT FS REQUEST FOR
EXTENSION\8 AUG 06

TM
TM
AB
AB
AB