



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
1455 FRAZEE RD, SUITE 900
SAN DIEGO, CA 92108-4310

N00236.002569
ALAMEDA POINT
SSIC NO. 5090.3

5090
Ser BPMOW.SAP\0005
October 3, 2006

Ms. Anna Marie Cook
U.S. EPA
Region IX
75 Hawthorne Street, (SFD-3)
San Francisco, CA 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826-3200

Mr. Erich Simon
San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Alameda Point Federal Facility Agreement Members:

Subject: REQUEST FOR EXTENSION, DRAFT DATA GAP SAMPLING WORK PLAN FOR
OU-1, OU-2A, AND OU-2B, ALAMEDA POINT, ALAMEDA, CALIFORNIA

The Navy requests an extension for the submission of the Draft Data Gap Sampling Work Plan For OU-1, OU-2A, And OU-2B. According to the 2007 SMP schedule, the document was originally due on October 4, 2006. With the extension, the new submittal date would be November 3, 2006.

If you have any questions or comments, please call Mr. Steven Peck at (619) 532-0786, or me at (619) 532-0907.

Sincerely,

A handwritten signature in black ink, appearing to read "Tom Macchiarella", written over a white background.

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director

5090
Ser BPMOW.SAP\0005
October 3, 2006

Copy to:
Ms. Debbie Potter
Alameda Reuse and Redevelopment Authority
950 Mall Square, Bldg 1
Alameda Point
Alameda, CA 94501

Mr. Peter Russell
Russell Resources, Inc.
440 Nova Albion Way, Suite 1
San Rafael, CA 94903-3634

5090
Ser BPMOW.SAP\0005
October 3, 2006

Blind copy to:
EVR.DS, (Admin. Rec)
T. Macchiarella
G. Lorton
S. Peck
X Drive File
Read File
Serial File

Writer: S. Peck BPMOW.SP, 2-0786
Typist: B. Foster, BPMOW.BF, 2-0914, MD:\ OU-1 OU-2A OU-2B DATA GAPS WORK PLAN
EXTENSION REQUEST.DOC

JM
SP
SP
SP