



DEPARTMENT OF THE NAVY  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE WEST  
1455 FRAZEE RD, SUITE 900  
SAN DIEGO, CA 92108-4310

N00236.002644  
ALAMEDA POINT  
SSIC NO. 5090.3

5090  
Ser BPMOW.TM10209  
December 19, 2006

Ms. Anna-Marie Cook  
US EPA  
Region 9  
75 Hawthorne Street  
San Francisco, CA 94105-3901

Ms. Dot Lofstrom  
Department of Toxic Substances Control  
8800 Cal Center Drive  
Sacramento, CA 95826

Mr. Erich Simon  
Regional Water Quality Control Board  
1515 Clay Street, Suite 1400  
Oakland, CA 94612

Dear Ms. Cook, Ms. Lofstrom, and Mr. Simon:


**SUBJECT: FEDERAL FACILITY AGREEMENT EXTENSION FOR ALAMEDA POINT  
INSTALLATION RESTORATION SITE 30 REVISED DRAFT FEASIBILITY  
STUDY REPORT, ALAMEDA, CALIFORNIA**

In accordance with Section 14 of the Federal Facility Agreement (FFA) for the former Alameda Naval Air Station, the Navy is submitting this extension letter for the Site 30 Revised Draft Feasibility Study (FS) Report for Soil. The specified extension constitutes good cause because it allows for regulatory review of *the Area-Specific Background Evaluation for IR Sites 30 and 31* in Appendix H2 of the Site 31 Revised Draft Remedial Investigation (RI) Report prior to submittal of the Site 30 FS. This background document incorporates regulatory agency comments from the August 2006 meeting where background for Sites 30 and 31 was discussed. With this 99-day extension, the agencies will receive, as appropriate, either the Site 30 Revised Draft FS Report or an RI Report Addendum on March 30, 2007. This schedule assumes January 30, 2007 for receipt of regulatory agency comments on the background document and comment resolution. Therefore, if the January 30, 2007 date is extended, then the March 30, 2007 deliverable date will be extended accordingly. Subsequent FFA deliverable dates will be adjusted in accordance with the duration specified in the current Site Management Plan.

5090  
Ser BPMOW.TM\0209  
December 19, 2006

If you have any questions, please call me at (619) 532-0907 or Ms. Mary Parker, Remedial Project Manager, at (619) 532-0945.

Sincerely,

A handwritten signature in black ink, appearing to read 'Tom Macchiarella', written in a cursive style.

THOMAS L. MACCHIARELLA  
BRAC Environmental Coordinator  
By direction of the Director

5090  
Ser BPMOW.TM\0209  
December 19, 2006

Copy to:  
Mr. Peter Russell  
Russell Resources, Inc.  
440 Nova Albion Way, Suite 1  
San Rafael, CA 94903-3634

Ms. Debbie Potter  
Alameda Reuse and Redevelopment Authority  
950 West Mall Square, Building 1  
Alameda, CA 94501

5090  
Ser BPMOW.TM\0209  
December 19, 2006

Blind copy to:  
Thomas Macchiarella  
Greg Lorton  
Mary Parker  
EVR.DS (Admin Records (3 copies))  
X Drive File  
Read File  
Serial File

Writer: T. Macchiarella, BPMOW.TM, 2-0907  
Typist: B. Foster, BPMOW.BF, 2-0914, MD:\ALAMEDA EXT SITE 30 REV FS LTR  
1206\19 DEC 06